

Lessons Learnt from Project North – Involvement in FASTI

ID	Lesson
PNLL1	Project North highlighted the differences between this type of validation activity and a regular R&D simulation: a stable but rigid platform v a more flexible but less stable platform, real world constraints when upgrading an operational platform, the importance and value of conducting operational and technical evaluation - KPI is not the only type of analysis than can be conducted.
PNLL2	Using Project North as a 'benchmark' all partners should put more detail in the contract requirement specification and clarify the roles and responsibilities.
PNLL3	Using Project North as an example, all partners should set realistic objectives based on what is expected and what can be achieved.