

# Lessons Learnt from Project North – Project Planning and Management

ID	Lesson
PNLL4	Partners should have spent more time coordinating during the initial project planning – perhaps even at the proposal stage. This would have led to more detailed plans, more realistic effort estimates and may have highlighted different expectations sooner.
PNLL5	Having consistency in people involved across Phase 1 and Phase 2 is necessary.