

Lessons Learnt from Project North - Simulation Management and Preparation

ID	Lesson
PNLL14	A fully staffed shakedown of adequate duration is essential.
PNLL15	Contingency plans should be made for “no-go” decisions following an unsuccessful shakedown.
PNLL16	Access to operational platforms is not easy and should be taken into account during planning.
PNLL17	Simulation traffic scenarios should be as realistic as possible due to their direct impact on simulation results.