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Introduction 
 

The Local Single Sky ImPlementation (LSSIP) documents, as an integral part of the Eurocontrol Implementation Plan and 
Report (EIPAR)/LSSIP mechanism, constitute a short/medium term implementation plan containing ECAC States’ actions 
to achieve the Implementation Objectives as set out by EIPAR and to improve the performance of their national ATM 
System. This LSSIP document describes the situation in the State at the end of December 2025, together with plans for 
the next years. 

Chapter 1 provides an executive overview of the national ATM scope within each State which is relevant for the 
implementation activities, as well as an overview of the planning activities by providing different charts on the progress 
reported by the different stakeholders.  It also gives an overview of the main ATM stakeholders and the membership of 
the State in various international organisations. 

Chapter 2 provides an overview of the ATM institutional arrangements within the State, the organisational structure of 
the main ATM players -civil and military- and their responsibilities under the national legislation. In addition, it gives an 
overview of the Airspace Organisation and Classification, the ATC Units and the ATM systems operated by the main ANSP. 

Chapter 3 provides a comprehensive picture of the situation of Air Traffic, Capacity and ATFM Delay per each ACC in the 
State. It shows the evolution of Air Traffic and Delay in the last five years and the forecast for the next five years. It also 
presents the achieved performance in terms of delay during the summer season period and the planned projects 
assumed to offer the required capacity which will match the foreseen traffic increase and keep the delay at the agreed 
performance level. 

Chapter 4 provides the main Implementation Projects which contribute directly to the implementation of the MP 
Operational Improvements and/or Enablers and Implementation Objectives. The LSSIP document covers a high-level list 
of the projects showing the applicable links. All other details like description, timescale, progress made and expected 
contribution to the ATM Key Performance Areas provided by the State per each project are available in the LSSP DB 
(extraction can be asked to LSSIP FP or LSSIP CP). 

Chapter 5 deals with other cooperation activities beyond Implementation Projects. It provides an overview of the FAB 
cooperation, as well as all other multinational initiatives, which are out of the FAB scope. The content of this chapter 
generally is developed and agreed in close cooperation between the States concerned. 

Chapter 6 provides the high-level information on progress and plans of each Implementation Objective. The information 
for each Implementation Objective is presented in boxes giving a summary of the progress and plans of implementation 
for each Stakeholder. The conventions used are presented at the beginning of the section. 

The information contained in Chapter 6 – Implementation Objectives Progress is deemed sufficient to satisfy State 
reporting requirements towards ICAO in relation to ASBU (Aviation System Block Upgrades) monitoring. 
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1 National State View 
1.1 High Level dashboard 

 
 

The progress of the Extended AMAN functionality is based on the aggregation of ATC15.2 progress (addressing interfaces 
within the national FIR) and the information collected via the dedicated 'Extended AMAN' questionnaire (addressing 
interfaces with neighbouring FIRs). 

This dashboard presents the overall status of CP1 implementation objectives, including those implemented voluntarily. 

  

https://app.powerbi.com/groups/me/reports/9f0731c6-3ce2-459d-abd0-4d1414fa681f/?pbi_source=PowerPoint
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1.2 Traffic and Capacity 
 

 

Level of traffic compared to 2019 Traffic growth in 2025 compared to 2024 

  

 

 

Summer En-Route Delay 

 Athinai ACC Makedonia ACC 

  
 

 

Traffic Forecast for 2026 to 2030 

 
 

 

  

2025 2024 

1.18 1.23 

2025 2024 

0.83 1.03 

0,5% & 4,6% 
2026-2030 

130% 

2025 

7% 
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1.3 National ATM Scope 
International Membership 
Greece is a member of the following international organisations in the field of ATM: 

Organisation Since Organisation Since 

 

1988 

 

1981 

 

1955 
 

2002 

 

1944 
 

1952 

 
2004 

 

1866 

 

1995 
 

1950 

 

Number of national projects: 11 

Number of FAB projects: 2  

Number of multinational projects: 0 
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1.4 Main National Stakeholders 
The main National Stakeholders involved in ATM in Greece are the following: 

- Ministry of Infrastructure and Transport (MIaT) 

- Ministry of National Defence (MND) 

- Hellenic Air Force Air Navigation Service Provider (HAF ANSP) 

- Hellenic Military Air Navigation Services and Aerodromes Oversight Directorate (HMANSAOD) 

- Hellenic Air Force – Search and Rescue Service (HAF/SAR) 

- HARSIA (National Aviation Investigation Agency and Railway Accidents and Transportation Safety) 

- Hellenic National Meteorological Service (HNMS) – Meteorological Service Provider 

- Hellenic Civil Aviation Authority (HCAA) – Civil Aviation Regulator 

- Hellenic Air Navigation Services Provider (HASP) – Air Navigation Services Provider 

- Athens International Airport (A.I.A) 

- Fraport Greece 

Their activities are detailed in the following subchapters.  
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The main national entities having regulatory responsibilities in ATM are summarised in the table below: 

Activity in ATM: Organisation responsible Legal Basis 

Rulemaking Ministry of Infrastructure & 
Transport (MIaT) 
 

HCAA 

Law 1815/88 (last amended by Law 3333/05), also known as the Aviation 
Code; 
Legislative Decree 714/70; 
Law 4146/2013 (Article 68) amending P.D. 103/2010 as well as Law 
3913/2011;  
Law 3272/2004 to adopt ICAO Annexes (and amendments there to) and 
transpose them into national legislation; 
Law 4427/2016, establishing the new Civil Aviation Authority (HCAA) and 
reorganisation of the former HCAA 
Law 4757/2020, establishing the Civil Aviation Authority (HCAA) and 
updating Law 4427/2016. 
Presidential Decree 143/2017 on EUROCONTROL specifications for 
harmonizing OAT under IFR within controlled airspace of ECAC Area 
(EUROAT); 

Safety Oversight HCAA REGULATION (EU) 2024/2803 OF THE EUROPEAN PARLIAMENT AND OF THE 
COUNCIL 

Regulation (EU) No 2018/1139 on common rules in the field of civil aviation 
and establishing a European Aviation Safety Agency, and amending 
Regulations (EC) 2111/2005, (EC) No 1008/2008, (EU) No 996/2010, (EU) 
376/2014 and Directives 2014/30/EU, and 2014/53/EU and repealing the 
Regulations (EC) 552/2004 and (EC) No 216/2008 and of the Council & 
Council Regulation (EEC) No 3922/91; 

Regulation (EU) 2017/373 laying down common requirements for providers 
of air traffic management/air navigation services and other air traffic 
management network functions and their oversight, repealing Regulation 
(EC) No 482/2008, Implementing Regulations (EU) No 1034/2011, (EU) No 
1035/2011 and (EU) 2016/1377 and amending Regulation (EU) No 
677/2011; 

Commission Implementing Regulation (EU) 2018/1048  

Regulation (EU) No 376/2014 of the European Parliament 

New Conformity Assessment Framework for ATM/ANS GE (1768-1772)  

Commission Implementing Regulation (EU) 2021/116 

Regulation EU 2015/340 laying down detailed rules for air traffic controllers’ 
licences and certain certificates pursuant to Regulation (EC) No 216/2008 of 
the European Parliament and of the Council; 

Law 4757/2020, establishing the Civil Aviation Authority (HCAA) and 
updating Law 4427/2016. 
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Certification HCAA REGULATION (EU) 2024/2803 OF THE EUROPEAN PARLIAMENT AND OF THE 
COUNCIL 

Regulation (EU) No 2018/1139 on common rules in the field of civil aviation 
and establishing a European Aviation Safety Agency, and amending 
Regulations (EC) 2111/2005, (EC) No 1008/2008, (EU) No 996/2010, (EU) 
376/2014 and Directives 2014/30/EU, and 2014/53/EU and repealing the 
Regulations (EC) 552/2004 and (EC) No 216/2008 and of the Council & 
Council Regulation (EEC) No 3922/91; 

Regulation (EU) 2017/373 laying down common requirements for providers 
of air traffic management/air navigation services and other air traffic 
management network functions and their oversight, repealing Regulation 
(EC) No 482/2008, Implementing Regulations (EU) No 1034/2011, (EU) No 
1035/2011 and (EU) 2016/1377 and amending Regulation (EU) No 
677/2011; 

Commission Implementing Regulation (EU) 2018/1048  

Regulation (EU) No 376/2014 of the European Parliament 

New Conformity Assessment Framework for ATM/ANS GE (1768-1772)  

Commission Implementing Regulation (EU) 2021/116 

Regulation EU 2015/340 laying down detailed rules for air traffic controllers’ 
licences and certain certificates pursuant to Regulation (EC) No 216/2008 of 
the European Parliament and of the Council; 

Law 4757/2020, establishing the Civil Aviation Authority (HCAA) and 
updating Law 4427/2016. 

Enforcement 
actions in case of 
non-compliance 
with safety 
regulatory 
requirements 

HCAA REGULATION (EU) 2024/2803 Articles 5(2) second subparagraph, Article 
7(3), Article 53 
Regulation EC No 2018/1139 (the Basic Regulation) on common rules in the 
field of civil aviation and establishing a European Aviation Safety Agency, and 
amending Regulations (EC) 2111/2005, (EC) No 1008/2008, (EU) No 
996/2010, (EU) 376/2014 and Directives 2014/30/EU, and 2014/53/EU and 
repealing the Regulations (EC) 552/2004 and (EU) No 216/2008 and of the 
Council & Council Regulation (EEC) No 3922/91; 
Law 4757/2020, establishing the Civil Aviation Authority (HCAA); 
Regulation EU 2015/340 laying down detailed rules for air traffic controllers’ 
licences and certain certificates pursuant to Regulation (EC) No 216/2008 of 
the European Parliament and of the Council; 
Regulation EU 255/2010 laying down common rules on air traffic flow 
management; 

Regulation (EU) 2017/373 

Airspace Ministry of Infrastructure 
and Transport (MIaT), 
Ministry of Foreign Affairs 
& HCAA 

Chicago convention,  
Regulation EU 551/2004 
Law 1815/88 (last amended by Law 3333/05), also known as the Aviation 
Code; 

Economic HCAA Legislative Decree 714/70; 

Law 4146/2013 (Article 68) amending P.D. 103/2010 as well as  
Law 4757/2020, establishing the Civil Aviation Authority (HCAA) 

Environment HCAA, Ministry of the 
Environment and Energy 

Law 4757/2020, establishing the Civil Aviation Authority (HCAA) 

Security HCAA Regulation (EU) 2018/1139; Regulation (EU) 2017/373 through requirements 
for Security Management System as part of ANSP Management System; 
Law 4757/2020, establishing the Civil Aviation Authority (HCAA) 

Accident 
investigation 

HARSIA Law 5014/2023 
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1.5 Implementation Views 
Overall Situation of Implementation Objectives  

Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 2031 >2031 

AOM13.1 Harmonise Operational Air Traffic (OAT) 
and General Air Traffic (GAT) Handling 

31% Ongoing                        

AOM19.4 Management of Predefined Airspace 
Configurations 

100% Completed                        

AOM19.5 ASM and A-FUA  100% Completed                        
AOM21.1 Direct Routing 100% Completed                        
AOM21.2 Initial Free Route Airspace 100% Completed                        
AOM21.3 Enhanced Free Route Airspace Operations 100% Completed   *                     
AOM22 Pan-European implementation of the 

harmonised improved OAT (iOAT) flight 
plan 

0% Not yet planned                       2035 

AOP04.1(LGAV) Advanced Surface Movement Guidance and 
Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

78% Ongoing                        

AOP04.1(LGTS) Advanced Surface Movement Guidance and 
Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

45% Ongoing                        

AOP04.2(LGAV) Advanced Surface Movement Guidance and 
Control System (A-SMGCS) Runway 

Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

75% Ongoing   *                     

AOP04.2(LGTS) Advanced Surface Movement Guidance and 
Control System (A-SMGCS) Runway 

Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

50% Ongoing   *                     

AOP05(LGAV) Airport Collaborative Decision Making (A-
CDM) 

77% Ongoing                        

AOP10(LGAV) Time-Based Separation 0% Not Applicable                        
AOP11.1(LGAV) Initial Airport Operations Plan 0% Not Applicable                        
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Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 2031 >2031 

AOP11.2(LGAV) Extended Airport Operations Plan 2% Ongoing       *                 
AOP12.1(LGAV) Airport Safety Nets 0% Not Applicable   *                     
AOP13(LGAV) Automated Assistance to Controller for 

Surface Movement Planning and Routing 
0% Not Applicable   *                     

AOP14.1(LGIK) Remote Tower Services 0% Not Applicable                 *       
AOP14.2 Multiple Remote Tower Module 0% Not Applicable                       2035 

AOP15(LGAV) Enhanced traffic situational awareness and 
airport safety nets for the vehicle drivers 

0% Not Applicable                 *       

AOP16(LGAV) Guidance assistance through airfield 
ground lighting 

0% Not Applicable                 *       

AOP17(LGAV) Provision/integration of departure planning 
information to NMOC 

0% Not Applicable                 *       

AOP17(LGKF) Provision/integration of departure planning 
information to NMOC 

45% Ongoing                 *       

AOP17(LGKO) Provision/integration of departure planning 
information to NMOC 

100% Completed                 *       

AOP17(LGKR) Provision/integration of departure planning 
information to NMOC 

78% Ongoing                 *       

AOP17(LGKV) Provision/integration of departure planning 
information to NMOC 

100% Completed                 *       

AOP17(LGMK) Provision/integration of departure planning 
information to NMOC 

100% Completed                 *       

AOP17(LGMT) Provision/integration of departure planning 
information to NMOC 

100% Completed                 *       

AOP17(LGPZ) Provision/integration of departure planning 
information to NMOC 

100% Completed                 *       

AOP17(LGRP) Provision/integration of departure planning 
information to NMOC 

100% Completed                 *       

AOP17(LGSA) Provision/integration of departure planning 
information to NMOC 

100% Completed                 *       

AOP17(LGSK) Provision/integration of departure planning 
information to NMOC 

45% Ongoing                 *       

AOP17(LGSM) Provision/integration of departure planning 
information to NMOC 

100% Completed                 *       

AOP17(LGSR) Provision/integration of departure planning 100% Completed                 *       
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Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 2031 >2031 

information to NMOC 
AOP17(LGTS) Provision/integration of departure planning 

information to NMOC 
100% Completed                 *       

AOP17(LGZA) Provision/integration of departure planning 
information to NMOC 

45% Ongoing                 *       

AOP18(LGAV) Runway Status Lights (RWSL) 0% Not Applicable                 *       
AOP19(LGAV) Departure Management Synchronised with 

Pre-departure sequencing 
0% Not Applicable                        

AOP21(LGAV) Wake Turbulence Separations for Arrivals 
based on Static Aircraft Characteristics (S-

PWS-A) 

0% Not Applicable                 *       

AOP23(LGAV) Integrated runway sequence for full traffic 
optimization on single and multiple runway 

airports 

0% Not Applicable                 *       

AOP25(LGAV) De-icing management tool 0% Not Applicable                 *       
AOP26(LGAV) Reduced separation based on local Runway 

Occupancy Time (ROT) characterisation 
0% Not Applicable                 *       

ATC02.2 Implement ground based safety nets - 
Short Term Conflict Alert (STCA) - level 2 for 

en-route operations 

3% Ongoing                        

ATC02.8 Ground-Based Safety Nets 5% Ongoing                        
ATC02.9 Short Term Conflict Alert (STCA) for TMAs 4% Ongoing                        

ATC07.1(LGAV) AMAN Tools and Procedures 0% Not Applicable                        
ATC12.1.1 Automated Support for Conflict Detection 

Tools 
2% Ongoing                        

ATC12.1.2 Automated Support for Conflict Detection 
using Tactical Controller Tools 

2% Ongoing                        

ATC12.1.3 Automated Support for Conflict Resolution 2% Ongoing                        
ATC12.1.4 Automated Support for Conformance 

Monitoring Tools 
5% Ongoing                        

ATC15.2(LGAV) Arrival Management Extended to En-route 
Airspace 

0% Not Applicable                        

ATC16 Implement ACAS II compliant with TCAS II 
change 7.1   

93% Ongoing                        

ATC18 Multi-Sector Planning Function 0% Planned                 *       
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Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 2031 >2031 

ATC19(LGAV) AMAN/DMAN Integration 0% Not Applicable       *                 
ATC20 Enhanced STCA with down-linked 

parameters via Mode S EHS 
0% Not Applicable                 *       

ATC23 Initial Air-Ground Trajectory Information 
Sharing (Ground Domain) 

3% Ongoing       *                 

ATC25 Initial Trajectory Information Sharing 
ground distribution 

2% Ongoing       *                 

ATC26(LGAV) Point Merge in complex TMA 0% Not Applicable                 *       
CNS01 National Minimum Operational Network 

(MON) 
21% Ongoing                       2035 

COM10.1 Migrate from AFTN to AMHS (Basic service) 100% Completed                        
COM11.1 Voice over Internet Protocol (VoIP) in En-

Route 
60% Ongoing                        

COM11.2 Voice over Internet Protocol (VoIP) in 
Airport/Terminal 

30% Ongoing                        

COM12 New Pan-European Network Service 
(NewPENS) 

100% Completed                        

COM13 Air Traffic Services (ATS) datalink using 
SatCom Class B 

0% Not Applicable                 *       

DGT01 ATM cloud-based infrastructure 0% Not Applicable                       2035 
ENV01(LGAV) Continuous Descent Operations (CDO) 4% Ongoing                        
ENV03(LGAV) Continuous Climb Operations (CCO) 3% Ongoing                 *       

FCM01 Implement enhanced tactical flow 
management services 

100% Completed                        

FCM03 Collaborative Flight Planning 100% Completed                        
FCM04.2 Enhanced Short Term ATFCM Measures 100% Completed                        
FCM06.1 Automated Support for Traffic Complexity 

Assessment and Flight Planning interfaces 
100% Completed                        

FCM10 Interactive Rolling NOP 100% Completed                        
FCM11.1(LGAV

) 
Initial AOP/NOP Information Sharing 0% Not Applicable                        

FCM11.2(LGAV
) 

AOP/NOP integration 48% Ongoing       *                 

INF07 Electronic Terrain and Obstacle Data 
(eTOD) 

4% Ongoing                        
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Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 2031 >2031 

INF10.10 Meteorological Information Exchange - 
Aerodrome Meteorological information 

Service  

55% Ongoing   *                     

INF10.11 Meteorological Information Exchange - En-
Route and Approach Meteorological 

information service 

55% Ongoing   *                     

INF10.12 Meteorological Information Exchange - 
Network Meteorological Information  

100% Completed   *                     

INF10.13 Cooperative Network Information Exchange 
- ATFCM Tactical Updates Service  (Airport 

Capacity and Enroute) 

0% Not Applicable   *                     

INF10.14 Cooperative Network Information Exchange 
– Flight Management Service  (Slots and 

NOP/AOP integration) 

0% Not Applicable   *                     

INF10.15 Cooperative Network Information Exchange 
– Measures Service (Traffic Regulation) 

0% Not Applicable   *                     

INF10.16 Cooperative Network Information Exchange 
– MCDM Service (STAM measures and 

Slots) 

0% Not Applicable   *                     

INF10.17 Cooperative Network Information Exchange 
– Counts service (ATFCM Congestion 

Points) 

0% Not Applicable   *                     

INF10.19 Flight Information Exchange (Yellow Profile) 
- Flight Data Request Service 

0% Planned   *                     

INF10.2 Stakeholders’ SWIM PKI and cyber security 32% Ongoing   *                     
INF10.20 Flight Information Exchange (Yellow Profile) 

- Notification Service 
0% Planned   *                     

INF10.21 Flight Information Exchange (Yellow Profile) 
- Data Publication Service 

0% Planned   *                     

INF10.23 Flight Information Exchange (Yellow Profile) 
– Extended Arrival Sequence Service 

0% Not Applicable   *                     

INF10.3 Aeronautical Information Exchange - 
Airspace structure service 

5% Ongoing   *                     

INF10.4 Aeronautical Information Exchange - 
Airspace Availability Service 

10% Ongoing   *                     
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Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 2031 >2031 

INF10.5 Aeronautical Information Exchange - 
 Airspace Reservation (ARES) 

11% Ongoing   *                     

INF10.6 Aeronautical Information Exchange – 
Digital NOTAM service 

64% Ongoing   *                     

INF10.7 Aeronautical Information Exchange - 
Aerodrome mapping service 

0% Ongoing   *                     

INF10.8 Aeronautical Information Exchange - 
Aeronautical Information Features service 

64% Ongoing   *                     

INF10.9 Meteorological Information Exchange - 
Volcanic Ash Mass Concentration 

information service 

52% Ongoing   *                     

ITY-ACID Aircraft Identification 8% Ongoing                        
ITY-AGDL Initial ATC Air-Ground Data Link Services 20% Ongoing                        
ITY-COTR Implementation of ground-ground 

automated co-ordination processes 
100% Completed                        

ITY-FMTP Common Flight Message Transfer Protocol 
(FMTP) 

70% Ongoing                        

NAV03.1(LGAV) RNAV 1 in TMA Operations 75% Ongoing                *        
NAV03.1(LGTS) RNAV 1 in TMA Operations 46% Ongoing                *        
NAV03.2(LGAV) RNP 1 in TMA Operations 0% Not Applicable                *        
NAV10(LGAV) RNP Approach Procedures to instrument 

RWY 
100% Completed                        

NAV10(LGIO) RNP Approach Procedures to instrument 
RWY 

100% Completed                        

NAV10(LGIR) RNP Approach Procedures to instrument 
RWY 

0% Not Applicable                        

NAV10(LGKO) RNP Approach Procedures to instrument 
RWY 

100% Completed                        

NAV10(LGKR) RNP Approach Procedures to instrument 
RWY 

85% Ongoing                        

NAV10(LGMK) RNP Approach Procedures to instrument 
RWY 

100% Completed                        

NAV10(LGMT) RNP Approach Procedures to instrument 
RWY 

100% Completed                        
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Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 2031 >2031 

NAV10(LGSR) RNP Approach Procedures to instrument 
RWY 

85% Ongoing                        

NAV10(LGTS) RNP Approach Procedures to instrument 
RWY 

74% Ongoing                        

NAV11.1(LGAV) Implement precision approach procedures 
using GBAS CAT II based on GAST C 

0% Not Applicable                 *       

NAV12 ATS IFR Routes for Rotorcraft Operations 0% Not Applicable                *        
 
LEGEND: 

* Full Operational Capability (FOC) date 
 The Planned Implementation Date as reported in the LSSIP DB for each objective 
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Progress of ATM Master Plan per SDO (Strategic Deployment Objectives) 

Progress of implementation of ATM Master Plan 2025 per SDO (Strategic Deployment Objectives) 

The table summarises the progress of the Active Implementation Objectives which are currently supporting the implementation of the Strategic Deployment Objectives (SDOs) from 
the ATM Master Plan 2025. The mapping between Implementation Objectives and SDOs links SDOs with the agreed at Pan-European level set of implementation actions. It allows 
for a unified and harmonized data collection supporting the elaboration of the EUROCONTROL Implementation Plan and Report (EIPAR), and SESAR 3JU AMPLE3 Strategic Deployment 
Monitoring report and by this eliminate any double stakeholder reporting. 

ATM MASTER PLAN 2025 - Implementation progress  
Strategic Deployment 

Objective (SDO) 
Strategic Deployment Objective (SDO) 

Title 
Implementation 

Objective mapped Topic Progress % Status 

SDO#2 

Optimising airport and TMA 
environmental footprint AOP21 Wake Turbulence Separations for Arrivals based 

on Static Aircraft Characteristics (S-PWS-A) 0% Not Applicable 

Optimising airport and TMA 
environmental footprint AOP26 Reduced separation based on local Runway 

Occupancy Time (ROT) characterisation 0% Not Applicable 

Optimising airport and TMA 
environmental footprint ENV01 Continuous Descent Operations (CDO) 4% Ongoing 

SDO#3 Dynamic airspace configuration AOM22 Pan-European implementation of the 
harmonised improved OAT (iOAT) flight plan 0% Not yet planned 

SDO#4 Increased automation support ATC18 Multi-Sector Planning Function 0% Planned 

SDO#5 Transformation to trajectory-based 
operations (TBO) *FCM12 Proactive Flight Delay Criticality Indicator (P-

FDCI) - - 

SDO#6 Virtualisation of operations AOP14.2 Multiple Remote Tower Module 0% Not Applicable 
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Strategic Deployment 
Objective (SDO) 

Strategic Deployment Objective (SDO) 
Title 

Implementation 
Objective mapped Topic Progress % Status 

SDO#7 Transition towards high performance of 
air-ground connectivity (multilink) COM13 Air Traffic Services (ATS) datalink using SatCom 

Class B 0% Not Applicable 

SDO#8 Service-oriented delivery model (Data-
driven and cloud-based) DGT01 ATM cloud-based infrastructure 0% Not Applicable 

SDO#9 CNS optimisation, modernisation and 
resilience CNS01 National Minimum Operational Network (MON) 21% Ongoing 

 

 



17 

ICAO ASBU Implementation Progress per Blocks O and 10F1 
The figure below shows the progress made so far in the implementation of the ICAO ASBU Blocks 0 and 1, according to 
ICAO Global Air Navigation Plan 7th Edition (2022). The overall percentage is calculated as an average of the relevant 
Objectives contributing to each of the relevant ASBU Blocks.  

 

 

 

 

ATM Deployment Outlook 
 

State Objectives  

 Deployed in 2025 

-  New Pan-European Network Service (NewPENS)  

    [COM12] 100 % progress 

-  Enhanced Free Route Airspace Operations  

    [AOM21.3] 100 % progress 

 

  By 2026   

-  Aeronautical Information Exchange - Aerodrome mapping service  

    [INF10.7] 0 % progress 

-  Harmonise Operational Air Traffic (OAT) and General Air Traffic (GAT) Handling  

    [AOM13.1] 31 % progress 

-  Implement ACAS II compliant with TCAS II change 7.1    

    [ATC16] 93 % progress 

-  Common Flight Message Transfer Protocol (FMTP)  

    [ITY-FMTP] 70 % progress 

 

  

 
1 The overall completion of the ICAO Blocks based on ALL corresponding ASBU Elements, includes supplementary 
information collected through channels other than Implementation Objectives and is not presented in this document 
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  By 2027   

-  Voice over Internet Protocol (VoIP) in Airport/Terminal  

    [COM11.2] 30 % progress 

-  Voice over Internet Protocol (VoIP) in En-Route  

    [COM11.1] 60 % progress 

 

  By 2028   

-  Automated Support for Conformance Monitoring Tools  

    [ATC12.1.4] 5 % progress 

-  Automated Support for Conflict Resolution  

    [ATC12.1.3] 2 % progress 

-  Automated Support for Conflict Detection using Tactical Controller Tools  

    [ATC12.1.2] 2 % progress 

-  Automated Support for Conflict Detection Tools  

    [ATC12.1.1] 2 % progress 

-  Meteorological Information Exchange - En-Route and Approach Meteorological information service  

    [INF10.11] 55 % progress 

-  Meteorological Information Exchange - Aerodrome Meteorological information Service   

    [INF10.10] 55 % progress 

-  Meteorological Information Exchange - Volcanic Ash Mass Concentration information service  

    [INF10.9] 52 % progress 

-  Aeronautical Information Exchange - Aeronautical Information Features service  

    [INF10.8] 64 % progress 

-  Aeronautical Information Exchange – Digital NOTAM service  

    [INF10.6] 64 % progress 

-  Aeronautical Information Exchange -  Airspace Reservation (ARES)  

    [INF10.5] 11 % progress 

-  Aeronautical Information Exchange - Airspace Availability Service  

    [INF10.4] 10 % progress 

-  Aeronautical Information Exchange - Airspace structure service  

    [INF10.3] 5 % progress 

-  Stakeholders’ SWIM PKI and cyber security  

    [INF10.2] 32 % progress 

-  Short Term Conflict Alert (STCA) for TMAs  

    [ATC02.9] 4 % progress 

-  Ground-Based Safety Nets  

    [ATC02.8] 5 % progress 

-  Implement ground-based safety nets - Short Term Conflict Alert (STCA) - level 2 for en-route operations  

    [ATC02.2] 3 % progress 
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-  ASM and A-FUA   

    [AOM19.5] 100 % progress 

-  Electronic Terrain and Obstacle Data (eTOD)  

    [INF07] 4 % progress 

-  Initial Trajectory Information Sharing ground distribution  

    [ATC25] 2 % progress 

-  Initial Air-Ground Trajectory Information Sharing (Ground Domain)  

    [ATC23] 3 % progress 

-  Aircraft Identification  

    [ITY-ACID] 8 % progress 

 

  By 2029+   

-  Initial ATC Air-Ground Data Link Services  

    [ITY-AGDL] 20 % progress 

-  Flight Information Exchange (Yellow Profile) - Data Publication Service  

    [INF10.21] 0 % progress 

-  Flight Information Exchange (Yellow Profile) - Notification Service  

    [INF10.20] 0 % progress 

-  Flight Information Exchange (Yellow Profile) - Flight Data Request Service  

    [INF10.19] 0 % progress 

-  Multi-Sector Planning Function  

    [ATC18] 0 % progress 

-  National Minimum Operational Network (MON)  

    [CNS01] 21 % progress 

 

 

Airport Objectives Kerkira/Ioannis Kapodistrias Airport 

 Deployed in 2025 

 

  By 2026   

-  Provision/integration of departure planning information to NMOC  

    [AOP17] 78 % progress 

-  RNP Approach Procedures to instrument RWY  

    [NAV10] 85 % progress 

 

 

Airport Objectives SKIATHOS/ALEXANDROS PAPADIAMANDIS 

 Deployed in 2025 
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  By 2026   

-  Provision/integration of departure planning information to NMOC  

    [AOP17] 45 % progress 

 

 

Airport Objectives Thessaloniki/Makedonia Airport 

 Deployed in 2025 

 

  By 2026   

-  Advanced Surface Movement Guidance and Control System (A-SMGCS) Runway Monitoring and Conflict 
Alerting (RMCA) (Airport Safety Support Service = former ICAO Level 2)  

    [AOP04.2] 50 % progress 

-  Advanced Surface Movement Guidance and Control System A-SMGCS Surveillance Service (former ICAO Level 
1)  

    [AOP04.1] 45 % progress 

 

  By 2027   

-  RNP Approach Procedures to instrument RWY  

    [NAV10] 74 % progress 

 

  By 2029+   

-  RNAV 1 in TMA Operations  

    [NAV03.1] 46 % progress 

 

Airport Objectives Santorini/Thira International Airport 

 Deployed in 2025 

 

  By 2026   

-  RNP Approach Procedures to instrument RWY  

    [NAV10] 85 % progress 
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Airport Objectives Athens Eleftherios Venizelos 

 Deployed in 2025 

 

  By 2026   

-  Airport Collaborative Decision Making (A-CDM)  

    [AOP05] 77 % progress 

-  Advanced Surface Movement Guidance and Control System A-SMGCS Surveillance Service (former ICAO Level 
1)  

    [AOP04.1] 78 % progress 

-  Advanced Surface Movement Guidance and Control System (A-SMGCS) Runway Monitoring and Conflict 
Alerting (RMCA) (Airport Safety Support Service = former ICAO Level 2)  

    [AOP04.2] 75 % progress 

 

  By 2027   

-  AOP/NOP integration  

    [FCM11.2] 48 % progress 

-  Extended Airport Operations Plan  

    [AOP11.2] 2 % progress 

-  Continuous Climb Operations (CCO)  

    [ENV03] 3 % progress 

-  Continuous Descent Operations (CDO)  

    [ENV01] 4 % progress 

 

  By 2028   

-  RNAV 1 in TMA Operations  

    [NAV03.1] 75 % progress 

 

 

Airport Objectives ZAKINTHOS/DIONISIOS SOLOMOS 

 Deployed in 2025 

 

  By 2026   

-  Provision/integration of departure planning information to NMOC  

    [AOP17] 45 % progress 
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Airport Objectives KEFALLINIA 

 Deployed in 2025 

 

  By 2026   

-  Provision/integration of departure planning information to NMOC  

    [AOP17] 45 % progress 

 

 

Airport Objectives Mykonos/Mykonos International Airport 

 Deployed in 2025 

-  RNP Approach Procedures to instrument RWY  

    [NAV10] 100 % progress 

 

Airport Objectives CHANIA/IOANNIS DASKALOGIANNIS (MIL) 

 Deployed in 2025 

-  Provision/integration of departure planning information to NMOC  

    [AOP17] 100 % progress 

 

Airport Objectives KAVALA/MEGAS ALEXANDROS 

 Deployed in 2025 

-  Provision/integration of departure planning information to NMOC  

    [AOP17] 100 % progress 

 

Airport Objectives PREVEZA/AKTION (MIL) 

 Deployed in 2025 

-  Provision/integration of departure planning information to NMOC  

    [AOP17] 100 % progress 

 

Airport Objectives Mitilini/Odysseas Elytis Airport 

 Deployed in 2025 

-  RNP Approach Procedures to instrument RWY  

    [NAV10] 100 % progress 
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2 National ATM Environment 
 

2.1 Main National Stakeholders 

2.2 Civil Aviation Agency (CAA) 
The Hellenic Civil Aviation Authority has been established by National Law 4757/2020 as an independent Civil Aviation 
Authority. 

HCAA is responsible for the certification and ongoing oversight of Air Navigation Service Providers (HCAA/ANS & HNMS-
MET Provider for ANS) and ATCO Training Organisations, as well as the Licensing of Student Air Traffic Controllers and Air 
Traffic Controllers and enforcement measures. 

Law 4757/2020, establishing the Hellenic Civil Aviation Authority (HCAA) and Law 4427/2016 was updated. Law 
4757/2020 repealed law 3446/2006.   

Annual Safety Report 
published: 

Y The Hellenic Civil Aviation Authority (HCAA), according to the requirement of par. 11 
of art. 13 Regulation (EU) 376/2014, issues the Annual Safety Review (ASR) for Aviation 
in Greece. The Safety Management and Occurrence Reporting Section of HCAA 
compiles the ASR based on data collected from safety occurrence reports. Occurrence 
reporting is per Regulation (EU) 376/2014 through the European Co-ordination Centre 
for Accident and Incident Reporting Systems (ECCAIRS2). The report includes 
occurrences involving Greek-registered aircraft that have taken place either in Greece 
or abroad, as well as occurrences that took place in Greece involving foreign-registered 
aircraft. The ASR presents information on safety performance in various domains of 
civil aviation. The data presented are used by the HCAA Safety Committee and the 
HCAA Safety Review Board to determine the strategic priorities and actions included 
in the currently applicable Hellenic Aviation Safety Plan. You may download the 2022, 
2023 & 2024 Annual Safety Review here (Greek only). 
https://hcaa.gov.gr/en/etisia-episkopisi-asfaleias 

 

HCAA ’s address is as following:   

Hellenic Civil Aviation Authority (HCAA) 

Building 45 of Athens International Airport, 

PC 190 19, Spata 

GREECE 

The website address of HCAA is: https://hcaa.gov.gr/en 

An organisation chart of HCAA can be found in Annex D. 

  

https://hcaa.gov.gr/en/etisia-episkopisi-asfaleias
https://hcaa.gov.gr/en
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2.3 Air Navigation Service Provider 
Hellenic Aviation Service Provider (HASP) 
HANSA certified the Hellenic Aviation Service Provider/ Directorate General of Air Navigation Services Provider (HASP) 
on April 26th, 2013, as an ANSP compliant with the Common Requirements, according to the provisions of the relevant 
European Union Regulations. HANSP has been designated by the State as ATS provider, pursuant to Regulation (EC) 
550/2004 (article 8). 

HASP is responsible for the provision of ATM/ ANS (ATS, CNS and AIS) within the Athinai FIR/Hellas UIR and at all civil 
airports in Greece. Military activities do not fall under the responsibilities of HASP. The Divisions under the Directorate 
General for Air Navigation Services Provider (HASP) are responsible for ATM safety issues and Safety reporting. These 
measures are in line with the established Safety Management System. 

The responsibilities and tasks of HASP are laid down in the following national legislation: 

- Legislative Decree 714/70 on the creation of the FORMER HCAA; 
- P.D. 85/2018 
- Law 4757/2020 Establishing the «Hellenic Civil Aviation Authority», as the State independent legal entity of Civil 

Aviation in Greece, with regulatory and supervisory role, repealing PD 84/2018, amending Law 4427/2016 and 
establishing the «Hellenic Aviation Service Provider (H.A.S.P.) as the provider of ATM/ANS, and airport and water 
aerodrome operation, under the auspices of MIaT. 

- Law 5240/2025 Establishment and organization of the public law legal entity under the name "Hellenic Aviation 
Service Provider " and other provisions. 

The following Table lists information about HASP: 

Name of the ANSP:  Hellenic Aviation Service Provider (HASP) 

 

HASP’s address is as following:   

Hellenikon HASP Building Complex 
End of 25th Str, 

16777 Hellenikon 
GREECE 

An organisation chart of HASP can be found in Annex D.   

Governance: Fully state-owned 
Public Law Entity 

Ownership: Fully state-owned Public Law Entity 
operating under the oversight of the 
Ministry of Infrastructure and 
Transport 

Services provided Y/N Comment 

ATC en-route Y  

ATC approach Y  

ATC Aerodrome(s) Y  

FIS Y  

AIS Y  

CNS Y  

MET N MET Services are provided by the Hellenic National Meteorological Service 
(HNMS/MET)  

ATCO training Y ATCO Training is provided by HASP as TO 

Others Y ATFM, ASM 

Additional information: N/A 

Provision of services in other 
State(s): 

N  

Annual Report published: Y Annual report has been submitted to HCAA 
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ATS systems in use 

 

The main aim of the “ATS System in use” tables is to ensure data accuracy and integrity through comprehensive 
structured questions about ATS systems, focusing on the surveillance and flight data processing systems.  

These questions offer reliable information on current and future national/local ATS systems, their upgrades or 
replacements. They capture information on how they are linked to the actions defined by one or several Implementation 
Objectives and, if those changes impact the Network Operations Planning and the Summer Capacity Plans. They aim to 
gather the information (if available) if the planned changes will be subject of the COMMISSION REGULATION (EU) 
2023/1768. 

 

Main ANSP is part of any technology alliance No    
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FDPS 

Current FDP System 
Current FDP system Vendor  Thales ATM 
Current FDP system  Implemented in: April 2018 Last upgrade: January 2026(**) 
Are you planning to upgrade the 
current ATS system  

2025 2026 2027 2028 2029 2030 

No Yes Yes Yes Yes Yes 
Is the upgrade performed in the 
scope of an Implementation 
Objective?  

 

COM11.1, 
ITY-FMTP, 
ITY-AGDL, 
ATC12.1.1, 
ATC12.1.2, 
ATC12.1.3, 
ATC12.1.4 

COM11.1, 
ITY-FMTP, 
ITY-AGDL, 
ATC12.1.1, 
ATC12.1.2, 
ATC12.1.3, 
ATC12.1.4 

COM11.1,  
ITY-FMTP,  
ITY-AGDL, 
ATC12.1.1, 
ATC12.1.2, 
ATC12.1.3, 
ATC12.1.4 

COM11.1, 
ITY-FMTP, 
ITY-AGDL, 
ATC12.1.1, 
ATC12.1.2, 
ATC12.1.3, 
ATC12.1.4 

COM11.1, 
ITY-FMTP, 
ITY-AGDL, 
ATC12.1.1, 
ATC12.1.2, 
ATC12.1.3, 
ATC12.1.4 

According to 
COMMISSION 
REGULATION 
(EU) 2023/1768, 
will the upgrade 
be subject of: 

SOCs  Yes Yes Yes Yes Yes 

DODCs 
  

   

Certificates    
The upgrade has an impact on the 
EUROCONTROL NOP’s Summer 
capacity plans.    

Yes/ 
Technical 

and  
capacity 

Yes/ 
Technical 

and  
capacity 

Yes/ 
Technical 

and  
capacity 

Yes/ 
Technical 

and  
capacity 

Yes/ 
Technical 

and  
capacity 

Please specify 
the involved ATC 
units 
accordingly 

ACC  Yes  Yes Yes Yes Yes 

APP  Yes Yes Yes Yes Yes 

TWR  Yes  Yes  Yes  Yes Yes 
New FDP System (if applicable) 

Are you planning to replace the 
current ATS system   N/A N/A N/A N/A N/A N/A 

New FDP system Vendor N/A 
Is the replacement performed in 
the scope of an Implementation 
Objective?  

N/A N/A N/A N/A N/A N/A 

According to 
COMMISSION 
REGULATION 
(EU) 2023/1768, 
will the 
replacement be 
subject of: 

SOCs N/A N/A N/A N/A N/A N/A 

DODCs 
 

N/A N/A N/A 

Certificates N/A N/A N/A 

The replacement has an impact 
on the EUROCONTROL NOP’s 
Summer capacity plans.   

N/A N/A N/A N/A N/A N/A 

If applicable, please, specify the 
year, where the first operational 
use of the new FDP system is 
planned to be performed 

N/A N/A N/A N/A N/A N/A 

Please specify 
the involved ATC 
units 
accordingly 

ACC N/A N/A N/A N/A N/A N/A 
APP N/A N/A N/A N/A N/A N/A 
TWR N/A N/A N/A N/A N/A N/A 

 

(**) Regarding the implementation of the upgrade of the Legacy FIDS interface to the new AODB interface connecting to 
AIA system 
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SDPS 

Current SDP System 
Current SDP system Vendor  Thales ATM 
Current SDP system Implemented in: April 2018 Last upgrade 
Are you planning to upgrade the current ATS 
system  

2025 2026 2027 2028 2029 2030 

No  Yes Yes Yes Yes Yes 
Is the upgrade performed in the scope of an 
Implementation Objective?  

 

COM11.1, 
ITY-FMTP, 
ITY-AGDL, 
ATC12.1.1, 
ATC12.1.2, 
ATC12.1.3, 
ATC12.1.4 

COM11.1, 
ITY-FMTP, 
ITY-AGDL, 
ATC12.1.1, 
ATC12.1.2, 
ATC12.1.3, 
ATC12.1.4 

COM11.1, 
ITY-FMTP, 
ITY-AGDL, 
ATC12.1.1, 
ATC12.1.2, 
ATC12.1.3, 
ATC12.1.4 

COM11.1, 
ITY-FMTP, 
ITY-AGDL, 
ATC12.1.1, 
ATC12.1.2, 
ATC12.1.3, 
ATC12.1.4 

COM11.1, 
ITY-FMTP, 
ITY-AGDL, 
ATC12.1.1, 
ATC12.1.2, 
ATC12.1.3, 
ATC12.1.4 

According to COMMISSION 
REGULATION (EU) 2023/1768, 
will the upgrade be subject of: 

SOCs  Yes Yes Yes Yes Yes 

DODCs 
 

   

Certificates    
The upgrade has an impact on the 
EUROCONTROL NOP’s Summer capacity 
plans.     

Yes/ 
Technical 

and  
capacity   

Yes/ 
Technical 

and 
capacity   

Yes/ 
Technical 

and  
capacity   

Yes/ 
Technical 

and 
capacity   

Yes/ 
Technical 

and  
capacity   

Please specify the involved 
ATC units accordingly 

ACC  Yes Yes Yes Yes Yes 

APP  Yes Yes Yes Yes Yes 

TWR  Yes Yes Yes Yes Yes 

New SDP System (if applicable) 
Are you planning to replace the current ATS 
system   N/A N/A N/A N/A N/A N/A 

New SDP system Vendor - 
Is the replacement performed in the scope of 
an Implementation Objective?  N/A N/A N/A N/A N/A N/A 

N/A 

N/A N/A N/A N/A N/A N/A N/A 

DODCs 
 

N/A N/A N/A 

Certificates N/A N/A N/A 
The replacement has an impact on the 
EUROCONTROL NOP’s Summer capacity 
plans.   

N/A N/A N/A N/A N/A N/A 

If applicable, please, specify the year, where 
the first operational use of the new SDP 
system is planned to be performed 

N/A N/A N/A N/A N/A N/A 

Please specify the involved 
ATC units accordingly 

ACC N/A N/A N/A N/A N/A N/A 
APP N/A N/A N/A N/A N/A N/A 
TWR N/A N/A N/A N/A N/A N/A 
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2.4 Meteorological Service Provider for Civil Aviation 
Hellenic National Meteorological Service (HNMS/MET) 
The meteorological service for civil aviation is provided by the “Hellenic National Meteorological Service” (HNMS/MET), 
which is under the auspices of the Ministry of Defence. HNMS/MET, has been recertified by HANSA in July 2020, as MET-
ANS Provider and designated as such by the State, pursuant to Regulation EC 550/2004 (article 9). The certification of 
the Hellenic National Meteorological Service (HNMS) was updated by the Hellenic Civil Aviation Authority (HCAA) on 
January 13, 2025.The responsibilities and tasks of HNMS/MET are laid down in Law 2292/95 on meteorological services 
(MET) as well as in Presidential Decree 161/1997. 

HNMS/MET address is as following:   

Hellenic National Meteorological Service 

El.Venizelou 14 

16777 Hellenikon 

GREECE 

HNMS/MET web address is http://www.hnms.gr/emy/en/index_html 

The Organisation chart of HNMS/MET can be found in Annex D. 

  

http://www.hnms.gr/emy/en/index_html
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2.5 Airports 
In Greece, there are thirty nine (39) aerodromes, available for public use and designated as Airports (International and 
National). These aerodromes are categorised according to their ownership status, services provided, organisational 
structure etc. 

Of the 39 aerodromes, 28 are available for international and domestic civil aircraft operations while 11 are available 
only for domestic civil aircraft operations. Additionally, there are 11 military aerodromes which are not open for civil 
aircraft operations unless a special permission has been granted. 

Regarding their ownership status, 31 aerodromes are owned and operated by the State (HASP, Ministry of Defence), 4 
are owned by municipalities and operated by the State (HASP). Athinai/Eleftherios Venizelos airport is owned and 
operated by a Public-Private Partnership Company. Fourteen regional airports are operated by Fraport Greece, which is 
responsible for maintaining, operating, managing, upgrading and developing these regional airports in Greece over a 
period of 40 years based on a concession agreement.  

Airports included in the concession are: Aktion (LGPZ), Kavala (LGKV), Thessaloniki (LGTS), Kerkira (LGKR), Chania (LGSA), 
Kefallonia (LGKF), Kos (LGKO), Mitilini (LGMT), Mikonos (LGMK), Rodos (LGRP), Samos (LGSM), Santorini (LGSR), Skiathos 
(LGSK) and Zakinthos (LGZA).  

 

Further details on aerodromes in Greece may be found in AIP Greece.  

 

Airport(s) covered by the LSSIP 
Referring to the List of Airports in the EUROCONTROL Implementation Plan and Report 2025 – Annex D, it is up to the 
individual State to decide which additional airports will be reported through LSSIP for those Objectives. 

The information on individual airports is also available in the Airport corner at:  

https://ext.eurocontrol.int/airport_corner_public/ 
 

LSSIP Greece focuses on Athinai/Eleftherios Venizelos (LGAV), Iraklion/Nikos Kazantzakis (LGIR), Rodos/Diagoras (LGRP) 
and Thessaloniki/Makedonia (LGTS) International Airports. 

  

https://ext.eurocontrol.int/airport_corner_public/
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2.6 Military Authorities 
The Military Authorities involved in ATM in Greece are: 

• The Hellenic Air Force (Ministry of Defence); 

• The Hellenic Military Air Navigation Services Oversight Division dealing with inspections of military entities offering 
ANS services to GAT (H-MANSOD); 

• The Search and Rescue (SAR) service. 

The regulatory, service provision and user roles in ATM of these military authorities are detailed below. 

The Hellenic Air Force (HAF) provides ATS-CNS services to GAT and OAT in accordance with AIP Greece. These ATS-CNS 
units have not been certified thus far. Although HAF ANSP is being under certification procedure as Air Navigation 
Service Provider in accordance with Regulation (EU) 2017/373. This procedure includes the ATCO licencing in accordance 
with Regulation 2015/340.  Currently HAF ANSP has been certified as ATCO Training Organisation for Initial Training and 
Training for Practical Instructors and Assessors.  

In order to ensure independent oversight of the units offering services to civil traffic, military authorities have 
established an entity dedicated to overseeing the corresponding ATS units and assure that the ATM/ANS services 
provided by military to civil traffic are as effective as that resulting from the application of the essential requirements 
set out in Annexes VIII of the Regulation (EU) 2018/1139. This entity (Hellenic Military Air Navigation Services and 
Aerodromes Oversight Directorate) is fully coordinated with HCAA according to Joint Ministerial Decision (JMD).  
Relevant requirement referred to Member State, is cited in Regulation (EU) 2018/1139, article 2 paragraph 5.   

The military airports and MTMAs are indicated in AIP Greece. 

HAF is also the user of some designated/reserved parts of the airspace. 

Civil military co-ordination is ensured through agreed procedures (use of LoAs, AMC, etc.). 

The Search and Rescue (SAR) service within Athinai FIR/Hellas UIR is provided by the Ministry of Defence (HAF) and the 
Ministry of Citizen Protection (Hellenic Coast Guard), who are responsible for organising the aeronautical and maritime 
Search and Rescue services in a Joint Rescue Coordination Centre (JRCC) and making the necessary facilities available. 
The tasks and responsibilities of Search and Rescue within Athinai FIR/Hellas UIR are laid down in Law 1844/89 on search 
and rescue (SAR) issues. 

Details on SAR services are provided in AIP Greece. 

HAF web address is: http://www.haf.gr/en/  

The regulatory, service provision and user role of HAF in ATM are detailed below. 

The Organisation chart of HAF can be found in Annex B. 

Details on SAR services are provided in AIP Greece. 

 

HAF address is as following:   

Hellenic Air Force General Staff 

227-231 Mesogion Avenue  

15561 Cholargos 

GREECE 

HAF web address is: http://www.haf.gr/en/  

The regulatory, service provision and user role of HAF in ATM are detailed below. 

The Organisation chart of HAF can be found in Annex D. 

  

http://www.haf.gr/en/
http://www.haf.gr/en/
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Military Regulatory Role 

Regulatory framework and rule making 

 

 

Oversight 

OAT GAT 

National oversight body for OAT: 
HELLENIC NATIONAL DEFENCE 
GENERAL STAFF, HELLENIC AIR FORCE 
GENERAL STAFF 

NSA (as per SES reg. 550/2004) for GAT services provided by the military (Presidential 
Decree 103/2010): 
Based on requirements under article 2 paragraph 5 Regulation (EU) 2018/1139, 
Hellenic Military Air Navigation Services and Aerodromes Oversight Directorate 
(HMANSAOD) has been established by virtue of Joint Ministerial Decision (JMD) 
(National Gazette 187/20-1-2026). 

The JMD covers the organisation, the staffing, the responsibilities, and the 
operating procedures of HMANSAOD as well as and cooperation with HCAA. 

HMANSAOD ensures that the ANS provided to GAT offer a level of safety and 
interoperability with civil systems that is as effective as that resulting from the 
application of the essential requirements set out in Annexes VIII of the above 
mentioned Regulation. 

Additional information: N/A   

OAT GAT 

OAT and provision of service for OAT governed by 
national legal provisions? 

Y Provision of service for GAT by the Military 
governed by national legal provisions? 

Y 

Level of such legal provision: 
Air Force Order 2-9/18 
Air Force Order  3-10/25 

Level of such legal provision: 
High Level Agreement 22-11-2005 

Authority signing such legal provision: 
Chief of Air Force 

Authority signing such legal provision: 
MoD/HAF and MIaT/HCAA. 

These provisions cover: These provisions cover: 

Rules of the Air for OAT Y   

Organisation of military ATS for OAT Y Organisation of military ATS for GAT Y 

OAT/GAT Co-ordination Y OAT/GAT Co-ordination Y 

ATCO Training Y ATCO Training Y 

ATCO Licensing Y ATCO Licensing Y 

ANSP Certification N/A ANSP Certification N/A 

ANSP Supervision Y ANSP Supervision N/A 

Aircrew Training Y   

Aircrew Licensing Y   

Additional Information: Additional Information: 

Means used to inform airspace users (other than military) 
about these provisions: 

Means used to inform airspace users (other than military) about 
these provisions: 

National AIP Y National AIP Y 

National Military AIP Y National Military AIP Y 

EUROCONTROL eAIP N EUROCONTROL eAIP N 

Other: 
MET 
CNS 

 
Y 
Y 

Other: 
MET 
CNS 

 
Y 
Y 
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Service Provision Role 

 

Military ANSP providing GAT 
services SES certified? 

N 
(HAF ANSP is 
being under 
certification 
procedure in 
accordance 
with Regulation 
(EU) 2017/373.) 

If YES, 
since: 

N/A Duration of the 
Certificate: 

N/A 

Certificate issued by:  N/A If NO, is this fact reported to the EC in 
accordance with SES regulations? 

Y 

Additional Information: 

 

 

User Role 

 

 

Flexible Use of Airspace (FUA) 

  

OAT GAT 

Services Provided: Services Provided: 

En-Route N HASP En-Route N 

Approach/TMA Y  Approach/TMA Y 

Airfield/TWR/GND Y  Airfield/TWR/GND Y 

AIS Y  AIS Y 

MET Y  MET Y 

SAR Y  SAR Y 

TSA/TRA monitoring Y  FIS Y 

                        Other: CNS    Y  Other: CNS Y 

Additional Information: N/A Additional Information: N/A 

IFR inside controlled airspace, Military aircraft can fly?  OAT only N GAT only N Both OAT and GAT Y 

If Military fly OAT-IFR inside controlled airspace, specify the available options: 

Free Routing N Within specific corridors only N 

Within the regular (GAT) national route network Y Under radar control Y 

Within a special OAT route system N Under radar advisory service Y 

If Military fly GAT-IFR inside controlled airspace, specify existing special arrangements: 

No special arrangements Y Exemption from Route Charges Y 

Exemption from flow and capacity (ATFCM) measures N Provision of ATC in UHF Y 

CNS exemptions: RVSM Y 8.33 Y Mode S Y ACAS Y 

Others: N/A 

Military in Greece applies FUA requirements as specified 
in the Regulation No 2150/2005:   Y 

FUA Level 1 implemented:  Y 
FUA Level 2 implemented:  Y 
FUA Level 3 implemented:  Y 



33 

3 Traffic and Capacity 
The information in this section has been prepared by EUROCONTROL NMD/OPL (Operations Planning) and agreed with 
the Specialists concerned in the State before inclusion in the LSSIP Document.  

Its content is aligned with the information available in Annex 1 – ACC Traffic forecast & Capacity Plans of the European 
Network Operations Plan. 

 

3.1 National ATM Structure 
Geographical description of the FIR(s) 
The geographical scope of this document addresses ATHINAI FIR/HELLAS UIR as described in AIP Greece ΕΝR 1.1:  

The Area of responsibility is ATHINAI FIR/ HELLAS UIR, which is the volume of airspace confined by: 3605N 03000E, 
3330N 03000E, 3400N 02710E, 3400N 02410E, 342000Ν 02335Ε, 3630N 01900E, 4025N 01900E, then along the seaward 
end of the Greek-Albanian frontier, followed by the lines determining the Northern and Eastern frontier of Greece and 
the Western frontier of Turkey to 3605N 03000E. Note: Air traffic services are provided for the entire territory, including 
territorial waters (territorial waters extend up to 10NM from the coast) of Greece, as well as in the airspace over the 
adjacent international waters encompassed by ATHINAI FIR/HELLAS UIR.) 

ATHINAI FIR/HELLAS UIR is surrounded by ten (10) FIRs/UIRs of 8 ECAC bordering States, namely: Tirana FIR, Skopje 
FIR/UIR, Sofia FIR, Istanbul FIR, Nicosia FIR, Malta FIR/UIR, Roma FIR/UIR, Brindisi FIR/UIR and 2 non-ECAC bordering 
States, Cairo FIR and Tripoli FIR. 

 
Figure 1 – En Route Chart: Aerodromes – TMAs  
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Airspace Classification and Organisation 
The airspace within ATHINAI FIR/HELLAS UIR is classified in accordance with Chapter 2, paragraph 6 of Annex 11 to the 
1944 Chicago Convention on International Civil Aviation. 

 

FL ATHINAI FIR / HELLAS UIR AIRSPACE CLASSIFICATION 

Above  
FL 660 CLASS G 

FL 660 
 
 

FL 195 

CLASS C  

AT AND 
BELOW  
FL 195 

 
1-The airspace of the Airways, out of TMAs, MTMAs, CTRs, MCTRs is classified as class E. 
The airspace of the Airways within TMAs, MTMAs, CTRs, MCTRs is classified as class E, or D when 
the surrounding airspace is classified as class D. 
 
2- The airspace of TMAs is classified as class D. 

 
The airspace of MTMAs at and below FL195 is classified as class E and designated as RMZ for VFR 
flights with the requirement of a continuous two-way radio communication for all flights. 
 
3- The airspace of CTRs and ATZs of controlled aerodromes is classified as class D.  
 
4- Unless otherwise specified, the airspace included in the CTRs and ATZs, during AFIS provision, 
assumes the classification of the surrounding airspace and is designated as RMZ. 
 
5- The airspace out of Airways, TMAs, MTMAs, CTRs, MCTRs and ATZs from Ground (GND) / 
Mean Sea Level (MSL) up to FL115 included is classified as class G. 

 
6- The airspace out of Airways, TMAs, MTMAs, CTRs, MCTRs and ATZs from FL115 up to FL195 
included, is classified as class E.  

 

Figure 2 – The ATHINAI FIR/HELLAS UIR Airspace classification chart. 
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ATC Units 

The ATC units in the Greek airspace, which are of concern to this LSSIP are the following: 

ATC Unit Number of sectors Associated 
FIR(s) 

Remarks 

En-route TMA 

ATHINAI ACC  11  
ATHINAI 
FIR/HELLAS 
UIR 

Athinai ACC (LGGG) 

MAKEDONIA ACC 7  
ATHINAI 
FIR/HELLAS 
UIR 

Makedonia ACC (LGMD) 

ATHINAI APP  1 ATHINAI FIR ATHINAI/ Eleftherios Venizelos (LGAV), ELEFSIS* (LGEL), 
SYROS**/ Dimitrios Vikelas (LGSO), MEGARA*(LGMG) 

IRAKLION APP  1 ATHINAI FIR IRAKLION/ Nikos Kazantzakis (LGIR) 

RODOS APP  1 ATHINAI FIR RODOS/ Diagoras (LGRP) 

KERKIRA APP  1 ATHINAI FIR KERKIRA/ Ioannis Kapodistrias (LGKR) 

MAKEDONIA APP  1 ATHINAI FIR THESSALONIKI/ Makedonia (LGTS) 

ALEXANDROUPOLIS 
APP  1 ATHINAI FIR ALEXANDROUPOLIS / Dimokritos (LGAL) 

ANDRAVIDA APP  1 ATHINAI FIR ZAKINTHOS/ Dionisios Solomos (LGZA), KEFALLONIA /Anna 
Pollatou (LGKF), ARAXOS* (LGRX) 

CHIOS APP  1 ATHINAI FIR CHIOS/Omiros (LGHI) 

KALAMATA APP  1 ATHINAI FIR KALAMATA*/Captain Vasilis Konstantakopoulos (LGKL),  
KITHIRA**/Alexandros Aristotelous Onassis (LGKC) 

KAVALA APP  1 ATHINAI FIR KAVALA / Megas Alexandros (LGKV) 

KOS APP  1 ATHINAI FIR KOS/ Ippokratis (LGKO), KALYMNOS**(LGKY) 

LARISSA APP  1 ATHINAI FIR LARISSA *(LGLR), KOZANI**/ Filippos (LGKZ) 

LIMNOS APP  1 ATHINAI FIR LIMNOS/ Ifaistos (LGLM) 

MIKONOS APP  1 ATHINAI FIR MIKONOS (LGMK) 

MITILINI APP  1 ATHINAI FIR MITILINI/ Odysseas Elytis (LGMT) 

ALMIROS APP   1 ATHINAI FIR ALMIROS*/Nea Anchialos (LGBL) 

AKTION APP  1 ATHINAI FIR PREVEZA*/Aktion (LGPZ) 

SAMOS APP  1 ATHINAI FIR SAMOS/ Aristarchos of Samos (LGSM) 

SANTORINI APP  1 ATHINAI FIR SANTORINI (LGSR) 

SKIATHOS APP  1 ATHINAI FIR SKIATHOS/ Alexandros Papadiamandis (LGSK) 

SKIROS APP  1 ATHINAI FIR SKIROS* (LGSY) 

SOUDA APP  1 ATHINAI FIR CHANIA* / Ioannis Daskalogiannis (LGSA) 

TANAGRA APP  1 ATHINAI FIR TANAGRA* (LGTG) 

IOANNINA APP  1 ATHINAI FIR IOANNINA/ King Pyrros (LGIO) 
*   ATC provided by MILITARY ATC UNITS 
** AFIS provided by HASP/ANSP at LGPL, LGIK, LGKY, LGKP, LGKS, LGKJ, LGKA, LGKC, LGKZ, LGLE, LGML, LGNX, LGPA, LGST, LGSO 
 

  



36 

3.2 Evolution of Traffic in Greece 
 
 
 

 
 

 
 

2025 
Traffic in Greece increased by 7% compared to 2024 and recovery was at 130% of 2019. 

 

2026 - 2030 
 

The EUROCONTROL Seven-Year forecast predicts an average annual increase between 0.5% and 4.6% during the planning 
cycle, with an average baseline growth of 2.5%.  
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3.3 Athinai ACC 
Traffic and en-route ATFM delay 2019 – 2030 
 

 
  

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Peak Day Traffic 2994 1545 2497 3133 3241 3489 3479
Summer Traffic 2233 773 1607 2335 2539 2718 2808
Yearly Traffic 1681 731 1131 1712 1938 2060 2198
Summer Traffic Forecast 2934 3001 3072 3141 3200
Summer enroute delay (all causes) 0.55 0.04 0.53 0.16 0.90 1.23 1.18
Yearly enroute delay (all causes) 0.37 0.02 0.44 0.11 0.66 0.82 0.80
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2025 performance 

Athinai 
ACC 

Traffic 2025 vs. 2024 
En-route Delay 

(All reasons - min. per flight) 
Capacity 

Forecast Actual % of 
2019 Forecast Actual 

ACC 
Reference 

Value 

NOP 
Plan Actual 

Capacity 
Gap? 

Baseline 

Year +8% 7% 131% 1.10 0.80 0.28   Yes  

Summer  +3% 126%  1.18  1% 5%  201 

Year 2025 Performance Assessment 

The average delay was 0.80 minutes per flight in 2025, above the reference value. 
69% of the yearly delays were due to the reason ATC Staffing, 17% due to Weather, 10% due to the reason Other and 4% due to 
ATC Equipment. 
Summer 2025 performance assessment 

The average delay was 1.18 minutes per flight in Summer 2025. 
68% of the summer delays were due to the reason ATC Staffing, 17% due to Weather, 11% due to the reason Other and 4% due 
to ATC Equipment. 
The capacity increase during summer 2025 was higher than planned, however it was not sufficient to recover the pre-existing 
capacity gap. 

Operational actions Achieved Comments 
Stepped implementation of FRA as described in the ERNIP Part 2 Ongoing  

Civil/military coordination improvements Ongoing 

Procedure improvement to minimize 
the impact on ATCO workload. 
Improved coordination process with 
military. 

Stepped integration of future civil/military airspace structures’ 
requirements Ongoing New AMA areas 

Stepped Implementation of LARA No Call for tender and procurement - 
postponed for 2026  

PBN implementation in existing TMAs (LGAV) Ongoing 

PBN overlay procedures implemented 
in 2024. New PBN procedures as part 
of TMA airspace reorganisation are 
being finalised. 

Athinai APP Airspace reorganization Ongoing Project continues as planned 
Improved ATFCM, including STAM Yes Continuous process. 
Improved ATS route network and airspace management Yes  

Recruitment policy for all the HASP ATC units Yes 97 new ATCOs for all the HASP ATC 
units in 2025 

10 new ATCOs from 2023 recruitment campaign Yes  
Staffing: +3 (90) Yes +9 (96) ATCOs 
Max sectors: 5/6 Yes 6 sectors were opened regularly 
Proposed remedial measures Achieved Comments 
Continued effort to increase staffing levels and/or availability Yes Agreement for voluntary extra shifts 
Continued alignment of traffic demand and sector opening times Yes  

Revision of sector capacities Yes Reinforced use of OTMVs increased the 
overall sector throughput 
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Summer 2026 Planning 

Measures Summer 2026 

Summer Capacity Plan 

 2026 Details 

Free Route Airspace Stepped implementation of FRA as described 
in the ERNIP Part 2 

Cross-border FRA with Nicosia ACC and Malta ACC implemented in 
November 2025. 

Airspace Management 

Advanced FUA 

Civil/military coordination improvements Improved coordination process with military. 

Stepped integration of future civil/military 
airspace structures requirements New AMA areas and modularity of existing D areas 

Stepped Implementation of LARA Call for tender and procurement of hardware expected to be finalised. 

Airport & TMA Network Integration 
PBN implementation in existing TMAs (LGAV) Project in multiple phases expected to be finalised by the end of 2027 

Athinai TMA Airspace reorganization Project in multiple phases expected to be finalised by the end of 2027 

Cooperative Traffic Management Improved ATFCM, including STAM Continuous process 

Airspace 
Improved ATS route network and airspace 

management  

Greek airspace reorganisation  Phase 1: Vertical split of sectors SIT and KAV, DFL 365 

Procedures   

Staffing 

Recruitment policy for all the HASP ATC units 72 new ATCOs foreseen for all the HASP ATC units in 2026 

7 new ATCOs from 2025 recruitment 
campaign 

Training at maximum capacity during winter months. Availability of 
active ATCOs involved in training and ongoing projects is guaranteed 
during summer months 

-2 (94) The positive effect of the recruitment policy is reduced by the pre-
retirement and retirement departures of ATCOs 

Technical New VCS installation Planned implementation Q3/2026 

Capacity   

Significant Events 
MILEX  May 2026 

Euro League Final Four  22-24 May 2026 

Max sectors 5/6 A higher number of sectors will be possible depending on extra voluntary 
shifts following the agreement in place for the period 2025-2027 

Planned Annual Capacity Increase  2%  

Capacity Profile 

Annual % Increase 
6%  

Capacity Plan v. Profile -4%  

Annual Reference Value (min) 0.20  

Additional information  

 

 
  

2019 2020 2021 2022 2023 2024 2025 2026
2026 Capacity Plan 205
2026 Capacity Profile 214
Capacity Baseline 152 102 143 190 192 192 201
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Sector Openings Summer 2026 
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Sector hours requirements / Saturated sectors 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. The 
analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. Data 
presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector hours 
and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above illustrate that more sectors are needed to address the overload peaks observed in 2025. Overload in 
2025 did generate capacity-related delay and was mitigated thanks to the additional availability of ATCOs in line with 
the agreement for extra shifts for the period 2025-2027, the high tactical flexibility and advanced ATFCM techniques. 

The requirement for higher sector openings in 2026 will be partly addressed by the agreement for the period 2025-
2027, the planned airspace changes and the continuous flexibility in the use of advanced ATFCM.  

 

2026 Capacity Outlook 
Improvements are planned which are expected to provide capacity gains. However, a significant capacity gap is foreseen 
in 2026.  

  

0
5

10
15
20
25
30
35

Nu
m

be
r o

f o
ve

rlo
ad

s

LGGGCTA - Number of overloads
20 minutes intervals

2025 ACTUAL 2026

0

100

200

300

400

500

600

700

LGGGCTA - Daily Number of overloads

2025 ACTUAL 2026

0
2
4
6
8

10
12

0:
00

-0
:1

0
0:

30
-0

:4
0

1:
00

-1
:1

0
1:

30
-1

:4
0

2:
00

-2
:1

0
2:

30
-2

:4
0

3:
00

-3
:1

0
3:

30
-3

:4
0

4:
00

-4
:1

0
4:

30
-4

:4
0

5:
00

-5
:1

0
5:

30
-5

:4
0

6:
00

-6
:1

0
6:

30
-6

:4
0

7:
00

-7
:1

0
7:

30
-7

:4
0

8:
00

-8
:1

0
8:

30
-8

:4
0

9:
00

-9
:1

0
9:

30
-9

:4
0

10
:0

0-
10

:1
0

10
:3

0-
10

:4
0

11
:0

0-
11

:1
0

11
:3

0-
11

:4
0

12
:0

0-
12

:1
0

12
:3

0-
12

:4
0

13
:0

0-
13

:1
0

13
:3

0-
13

:4
0

14
:0

0-
14

:1
0

14
:3

0-
14

:4
0

15
:0

0-
15

:1
0

15
:3

0-
15

:4
0

16
:0

0-
16

:1
0

16
:3

0-
16

:4
0

17
:0

0-
17

:1
0

17
:3

0-
17

:4
0

18
:0

0-
18

:1
0

18
:3

0-
18

:4
0

19
:0

0-
19

:1
0

19
:3

0-
19

:4
0

20
:0

0-
20

:1
0

20
:3

0-
20

:4
0

21
:0

0-
21

:1
0

21
:3

0-
21

:4
0

22
:0

0-
22

:1
0

22
:3

0-
22

:4
0

23
:0

0-
23

:1
0

23
:3

0-
23

:4
0

Nu
m

be
r o

f s
ec

to
rs

LGGGCTA - Number of sectors
10 minutes intervals

2025 ACTUAL REQUIRED 2026

+33.64%

0

20

40

60

80

100

120

140

160

180

LGGGCTA - Daily Number of sector hours

2025 ACTUAL 2026 REQUIRED



45 

Planning Period – Summer 2027 - 2030 

Measures Summer 2027 - 2030 

The planning focuses on the summer season to reflect the most demanding period of the year from a capacity perspective. This 
approach ensures consistency with the previous planning cycles. 

The measures for each year are the measures that will be implemented before the summer season. 

 
  

Summer Capacity Plan 

 2027 2028 2029 2030 

Free Route Airspace Stepped implementation of FRA as described in the ERNIP Part 2 

Airspace Management 

Advanced FUA 

Civil/military coordination improvements 

Stepped integration of future civil/military airspace structures requirements 

Stepped Implementation of LARA   

Airport & TMA Network Integration 

New international airport 
Heraklion Crete (Kasteli) 
and new Heraklion TMA* 

 DMAN Integration Athinai 
Airport  

Relocation of Athinai APP 
and review of ops 

procedures between 
Athinai APP and related 

TWRs 

 

 

 

PBN implementation in existing TMAs (LGAV)   

Athinai TMA Airspace reorganization   

Cooperative Traffic Management Improved ATFCM, including STAM 

Airspace 

Improved ATS route network and airspace management 

   

Development of full 
airspace reorganisation / 

resectorisation project (new 
elementary sectors allowing 

for flexible sector 
configurations) 

Procedures     

Staffing 

Recruitment policy for all the HASP ATC units 

28 new ATCOs from 2026 
recruitment campaign** 

27 new ATCOs from 2027 
recruitment campaign**   

+6 (100) +21 (121) -5 (116) 0 (116) 

Technical   
New ATM System 

(implementation  Q4 
2028) 

 

Capacity    
Sector capacity assessment 

after implementation of 
new ATM system 

Significant Events  Training for the new ATM 
system   

Max sectors 6/7*** 7/8*** 7/8*** 7/8*** 

Planned Annual Capacity Increase  4% 4% 5% 5% 

Capacity Profile 

Annual % Increase 
1% 1% 2%  

Capacity Plan v. Profile -2% 1% 4%  

Annual Reference Value (min) 0.16 0.13 0.13  

Additional information 

* Possible increasing complexity of MILOS sector 
** Training at maximum capacity during winter months. Availability of active ATCOs involved in training and ongoing 

projects is guaranteed during summer months. 
*** A higher number of sectors possible depending on extra voluntary shifts following the agreement in place for the 

period 2025-2027 and on the implementation of an ATCO summer incentive scheme for the period 2028-2030 

The positive effect of the recruitment policy is reduced by the pre-retirement and retirement departures of ATCOs 
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Sector hours requirements / Saturated sectors 2030 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. The 
analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. Data 
presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector hours 
and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above illustrate that more sectors are needed to address overload peaks observed in 2025. Overload in 2025 
did generate capacity-related delay but was mitigated thanks to the additional availability of ATCOs in line with the 
agreement for extra shifts for the period 2025-2027, the high tactical flexibility and advanced ATFCM techniques. 

However, with the growing traffic demand until 2030, an acceleration of the planned structural changes, including the 
airspace re-sectorisation, the new ATM system and a reinforced recruitment campaign, is necessary. 

 

2027 - 2030 Capacity Outlook 
Based on the planned improvements, the capacity gap in Athinai ACC is expected to close during the planning period. 

The plan is heavily sensitive to the implementation of the new ATM system and the recruitment plan for new ATCOs. 
Additional mitigation could come from the application of a summer incentive scheme for the period 2028-2030.  

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
2026 Capacity Plan 205
2026 Capacity Profile 214
2027-2030 Capacity Plan 213 222 233 245
2027-2030 Capacity Profile 217 220 224
Capacity Baseline 152 102 143 190 192 192 201
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3.4 Makedonia ACC 
Traffic and en-route ATFM delay 2019 - 2030 

 
 

  

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Peak Day Traffic 2256 1278 1989 2582 2600 2800 2928
Summer Traffic 1802 626 1245 1943 2090 2278 2324
Yearly Traffic 1356 579 867 1417 1583 1709 1809
Summer Traffic Forecast 2474 2516 2573 2621 2670
Summer enroute delay (all causes) 0.44 0.00 0.37 0.19 0.82 1.03 0.83
Yearly enroute delay (all causes) 0.30 0.00 0.31 0.13 0.64 0.69 0.59
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2025 performance 

Makedonia 
ACC 

Traffic 2025 vs. 2024 
En-route Delay 

(All reasons - min. per flight) 
Capacity 

Forecast Actual % of 
2019 Forecast Actual 

ACC 
Reference 

Value 

NOP 
Plan Actual 

Capacity 
Gap? 

Baseline 

Year +6% +6% 133% 1.29 0.59 0.26   Yes  

Summer  +2% 129%  0.83  1% 3%  143 

Year 2025 Performance Assessment 

The average delay was 0.59 minutes per flight in 2025, above the reference value 
73% of the yearly delays were due to the reason ATC Staffing, 22% due to Weather, 4% due to the reason ATC Capacity and 1% 
due to Other. 
Summer 2025 performance assessment 

The average delay was 0.83 minutes per flight in Summer 2025. 
71% of the summer delays were due to the reason ATC Staffing, 24% due to Weather, 4% due to the reason ATC Capacity and 1% 
due to Other. 
The capacity increase during summer 2025 was higher than planned, however it was not sufficient to recover the pre-existing 
capacity gap. 
Operational actions Achieved Comments 
Stepped implementation of FRA as described in the ERNIP Part 2 Ongoing  

Civil/military coordination improvements Ongoing 

Procedure improvement to minimize the 
impact on ATCO workload. 
Improved coordination process with 
military. 

Stepped integration of future civil/military airspace structures’ 
requirements Ongoing New AMA areas 

Stepped Implementation of LARA No Call for tender and procurement - 
postponed for 2026  

PBN implementation in existing TMAs (LGAV) Ongoing 
PBN overlay procedures implemented in 
2024. New PBN procedures as part of TMA 
airspace reorganisation are being finalised. 

Athinai APP Airspace reorganization Ongoing Project continues as planned 
Improved ATFCM, including STAM Yes Continuous process. 
Improved ATS route network and airspace management Yes  

Recruitment policy for all the HASP ATC units Yes 97 new ATCOs for all the HASP ATC units in 
2025 

7 new ATCOs from 2023 recruitment campaign Yes  
Staffing: +3 (56) Yes + 6 (59) ATCOs 

Max sectors: 3/4 Yes Up to 5 sectors were opened during peak 
weekends. 

Proposed remedial measures Achieved Comments 
Continued effort to increase staffing levels and/or availability Yes Agreement for voluntary extra shifts 
Continued alignment of traffic demand and sector opening times Yes  

Revision of sector capacities Yes Reinforced use of OTMVs increased the 
overall sector throughput 
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Summer 2026 Planning 

Measures Summer 2026 

 

 
  

2019 2020 2021 2022 2023 2024 2025 2026
2026 Capacity Plan 146
2026 Capacity Profile 156
Capacity Baseline 121 75 104 136 139 139 143
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LGMDACC - Reference Capacity Profile - 2026

Summer Capacity Plan 

 2026 Details 

Free Route Airspace Stepped implementation of FRA as described 
in the ERNIP Part 2 

Cross-border FRA with Nicosia ACC and Malta ACC implemented in 
November 2025. 

Airspace Management 

Advanced FUA 

Civil/military coordination improvements Improved coordination process with military. 

Stepped integration of future civil/military 
airspace structures’ requirements New AMA areas and modularity of existing D areas 

Stepped Implementation of LARA Call for tender and procurement of hardware expected to be finalised. 

Airport & TMA Network Integration 
PBN implementation in existing TMAs (LGAV) Project in multiple phases expected to be finalised by the end of 2027 

Athinai TMA Airspace reorganization Project in multiple phases expected to be finalised by the end of 2027 

Cooperative Traffic Management Improved ATFCM, including STAM Continuous process 

Airspace 
Improved ATS route network and airspace 

management  

Greek airspace reorganisation New DFLs 

Procedures   

Staffing 

Recruitment policy for all the HASP ATC units 72 new ATCOs foreseen for all the HASP ATC units in 2026 

5 new ATCOs from 2025 recruitment 
campaign 

Training at maximum capacity during winter months. Availability of 
active ATCOs involved in training and ongoing projects is guaranteed 
during summer months 

-1 (58) The positive effect of the recruitment policy is reduced by the pre-
retirement and retirement departures of ATCOs 

Technical New VCS installation Planned implementation Q3/2026 

Capacity   

Significant Events 
MILEX  May 2026 

EuroLeague Final Four  22-24 May 2026 

Max sectors 3/4 

A higher number of sectors will be possible depending on extra voluntary 
shifts following the agreement in place for the period 2025-2027. As a 
result, up to 5 sectors may be available on SAT & SUN between 18 JUL 
and 20 SEP 

Planned Annual Capacity Increase  2%  

Capacity Profile 

Annual % Increase 
9%  

Capacity Plan v. Profile -6%  

Annual Reference Value (min) 0.19  

Additional information  
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Sector Openings Summer 2026 
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Sector hours requirements / Saturated sectors 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. The 
analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. Data 
presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector hours 
and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above illustrate that more sectors are needed to address the overload peaks observed in 2025. Overload in 
2025 did generate capacity-related delay and was mitigated thanks to the additional availability of ATCOs in line with 
the agreement for extra shifts for the period 2025-2027, the high tactical flexibility and advanced ATFCM techniques. 

The requirement for higher sector openings in 2026 will be partly addressed by the agreement for the period 2025-
2027, the planned airspace changes and the continuous flexibility in the use of advanced ATFCM.   

 

2026 Capacity Outlook 
Improvements are planned which are expected to provide capacity gains. However, a significant capacity gap is foreseen 
in 2026.  
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Planning Period – Summer 2027 - 2030 

Measures Summer 2027 - 2030 

The planning focuses on the summer season to reflect the most demanding period of the year from a capacity perspective. This 
approach ensures consistency with the previous planning cycles. 

The measures for each year are the measures that will be implemented before the summer season. 

 

  

Summer Capacity Plan 

 2027 2028 2029 2030 

Free Route Airspace Stepped implementation of FRA as described in the ERNIP Part 2 

Airspace Management 

Advanced FUA 

Civil/military coordination improvements 

Stepped integration of future civil/military airspace structures’ requirements 

Stepped Implementation of LARA   

Airport & TMA Network 
Integration 

New international airport 
Heraklion Crete (Kasteli) 

and new LGIR TMA* 
 DMAN Integration Athinai 

Airport  

Relocation of Athinai APP 
and review of ops 

procedures between 
Athinai APP and related 

TWRs 

 

 

 

PBN implementation in existing TMAs (LGAV)   

Athinai TMA Airspace reorganization   

Cooperative Traffic 
Management Improved ATFCM, including STAM 

Airspace 

Improved ATS route network and airspace management 

   

Development of full airspace 
reorganisation / 

resectorisation project (new 
elementary sectors allowing 

for flexible sector 
configurations 

Procedures     

Staffing 

Recruitment policy for all the HASP ATC units 

17 new ATCOs from 2026 
recruitment campaign** 

17 new ATCOs from 2027 
recruitment campaign**   

+3 (61) +14 (75) -3 (72) 0 (72) 

Technical   New ATM System 
(implementation  Q4 2028)  

Capacity    
Sector capacity assessment 

after implementation of new 
ATM system 

Significant Events  Training for the new ATM 
system   

Max sectors 3/4*** 3/4*** 4/5*** 4/5*** 

Planned Annual Capacity 
Increase  4% 4% 5% 5% 

Capacity Profile 

Annual % Increase 
3% 2% 2%  

Capacity Plan v. Profile -5% -4% -1%  

Annual Reference Value (min) 0.15 0.12 0.12  

Additional information 

* Possible increasing complexity of MILOS sector 
** Training at maximum capacity during winter months. Availability of active ATCOs involved in training and ongoing projects is 

guaranteed during summer months. 
*** A higher number of sectors possible depending on extra voluntary shifts following the agreement in place for the period 2025-

2027 and on the implementation of an ATCO summer incentive scheme for the period 2028-2030. As a result, up to 5 sectors 
may be available on SAT & SUN between 18 JUL and 20 SEP 2027. 

The positive effect of the recruitment policy is reduced by the pre-retirement and retirement departures of ATCOs 
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Sector hours requirements / Saturated sectors 2030 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. The 
analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. Data 
presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector hours 
and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above illustrate that more sectors are needed to address overload peaks observed in 2025. Overload in 2025 
did generate capacity-related delay but was mitigated thanks to the additional availability of ATCOs in line with the 
agreement for extra shifts for the period 2025-2027, the high tactical flexibility and advanced ATFCM techniques. 

However, with the growing traffic demand until 2030, an acceleration of the planned structural changes, including the 
airspace re-sectorisation, the new ATM system and a reinforced recruitment campaign, is necessary. 

 

2027-2030 Capacity Outlook 
Based on the planned improvements, the capacity gap in Makedonia ACC is expected to close during the planning 
period. 

The plan is heavily sensitive to the implementation of the new ATM system and the recruitment plan for new ATCOs. 
Additional mitigation could come from the application of a summer incentive scheme for the period 2028-2030. 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
2026 Capacity Plan 146
2026 Capacity Profile 156
2027-2030 Capacity Plan 152 158 166 174
2027-2030 Capacity Profile 160 164 168
Capacity Baseline 121 75 104 136 139 139 143
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4 Implementation Projects 
4.1 National Projects 

Name of 
project: Organisation(s): Schedule: Progress Description: Strategic Deployment 

Objective (SDO): 
Linked Deployment 

Action (DA): Objectives: Links: 

450 VHF 
Transceivers  

HASP (GR) 2018 - 2027 Technical Specifications already been 
developed. The awarding of the Tender 
was carried out. The contract No 
69/2025 has been signed in 20/10/2025. 

- - COM11.2, 
COM11.1 

- 

60 UHF 
transceivers  

HASP (GR) 2018 - 2026 Technical Specifications already been 
developed. The Tender has been 
cancelled. A new announcement is 
expected. 

- - COM11.2, 
COM11.1 

- 

ATHINAI - 
MAKEDONIA 
VCRS 

HASP (GR) 2017 - 2026 Contract Singed. DFS completed. 
Contract amendment is in progress.  

- - COM11.1 - 

Athinai APP 
Relocation 

HASP (GR) 2018 - 2027 Technical Specifications already been 
developed. The Call for tenders has 
been completed. The awarding of the 
Tender was carried out. The contract No 
49/2025 has been signed in 05/12/2025.  

- - COM11.2 - 

DATIS - 
DVOLMET 
systems 

HASP (GR) 2018 - 2026 Technical Specifications already been 
developed. The Call for tenders has 
been completed. Contract No 07/2024 
has been signed in 31/05/2024. Final 
acceptance protocol has been signed in 
25/07/2025.  

- - - - 

DPS/ATM HASP (GR) 2026 - 2028 Technical Specifications been agreed 
with THALES LAS FRANCE. Call for 
negotiation has been concluded. 
Awaiting Contract Signing. 

- - ATC12.1.4, ITY-
FMTP, ATC12.1.3, 
ATC12.1.2, 
ATC12.1.1, 
COM11.1 

- 

ILS - DVOR- 
DME 
Replacement 

HASP (GR) 2018 - 2026 Contract Signed. DFS completed. FAT 
completed. SAT in progress. 

- - NAV03.1 - 
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Name of 
project: Organisation(s): Schedule: Progress Description: Strategic Deployment 

Objective (SDO): 
Linked Deployment 

Action (DA): Objectives: Links: 

Nineteen (19) 
Airport 
VCS/RCS 

HASP (GR) 2019 - 2027 Contract signed in 18/04/2023. DFS 
finalization and submission in 
30/01/2024. Contract amendment was 
signed in 12/11/2024. 

- - COM11.2 - 

Procurement 
and 
Installation of 
DLS ATHINAI 
FIR/HELLAS 
UIR 

HASP (GR) 2020 - 2026 Technical Specifications already been 
developed. Call for tenders completed. 
The awarding decision was changed due 
to a decision of the administrative 
appeals court of Athens. Contract No 
33/2025 has been signed in 15/05/2025. 

- - - - 

Supply and 
installation of 
14 surveillance 
systems 
installed in 8 
sites 

HASP (GR) 2026-2028 Technical Specifications already been 
developed. Call for tenders has 
concluded. Tenders currently under 
review. Awaiting tender award late April 
2026. 

- - - - 

Upgrade of 10 
surveillance 
systems 
installed in 7 
sites 

HASP (GR) 2026-2028 Technical Specifications been agreed 
with THALES LAS FRANCE. Call for 
negotiation has been concluded. 
Awaiting Contract signing. 

- - - - 
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4.2 FAB Projects 
Name of 
project: Organisation(s): Schedule: Progress Description: Strategic Deployment 

Objective (SDO): 
Linked Deployment 

Action (DA): Objectives: Links: 

BLUE MED 
Free Route 
Airspace 
Implementa
tion 

DCAC - Air 
Navigation 
Service Provider 
(CY), ENAV (IT), 
HASP (GR), 
MATS (MT) 

2014 - 2025 Greece is implementing enhanced Free 
Route Operations with cross border 
dimension through the FRA connection 
with Cyprus and Malta since 27.11.2025.  

- - AOM21.3 - 

BLUEMED 
ADQ 

DCAC - Air 
Navigation 
Service Provider 
(CY), ENAV (IT), 
MATS (MT) 

2014 - 2024 Parts of the requirement are partially 
completed. Changes in the 
infrastructure and personnel training are 
under study. The project is expected to 
be completed by end of 2024 

- - - - 

Migration to 
IPv6 
Network 

DCAC - Air 
Navigation 
Service Provider 
(CY), ENAV (IT), 
MATS (MT) 

2014 - 2026 A contract has been signed for the 
implementation of new platform 
supporting IPV6.  

- - COM11.1 - 

RNP 
Approach 
Procedures 
with APV 

DCAC - Air 
Navigation 
Service Provider 
(CY), ENAV (IT), 
HASP (GR), 
MATS (MT) 

2018 - 2030 An implementation roadmap has been 
defined in relation to the Design and 
Publication of RNP APCH and shall 
follow the completion of NAV03. The 
roadmap is in line with PBN IR[EOL] 

- - NAV03.1 - 

 

 

4.3 Multinational Projects 
No Multinational Projects were foreseen in 2025. 
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5 Cooperation Activities 
 

5.1 FAB Coordination 
The BLUE MED FAB project is the European central/south-eastern FAB initiative. It represents the natural European gate 
dedicated to air traffic flows coming from Africa and the Middle East, namely among the regions with the prospective 
fastest growing trend in the next future. 

In 2013, the Civil Aviation Authority of Israel signed a Memorandum of Understanding with the BLUE MED FAB for its 
involvement in the initiative. In 2020, the Ministry of Transport and Communication of the Republic of North Macedonia 
and the BLUE MED FAB Member States signed a Memorandum of Cooperation by which the appointed representatives 
of the Republic of North Macedonia are participating to some BLUE MED FAB activities. 

Today, the BLUE MED FAB is in its Implementation Phase, a coordinated deployment initiative in which operational and 
technical improvements are being delivered through a solid Implementation Program, which is at the same time a 
summary and a plan of all the activities deployed or to be undertaken by the BLUE MED working groups and task forces. 
This is bringing benefit to the Airspace Users in terms of enhanced efficiency, reduced delays and costs and lower 
environmental impact. 

The major projects include Free Route Operations at FAB level, Cross-border and ATFCM optimization, AGDL System 
development, SUR infrastructure rationalization, Ground/Ground IP Network implementation, NEW PENS and 
Complementary OLDI Messages implementation. 

Other activities, some of which have to be implemented to meet SES requirements, include Aeronautical Information 
Management, FAB-wide Radar Maintenance Plan, ATM System upgrade and Common Strategy and Alignment with the 
SESAR Program. 

In addition, a number of initiatives are being undertaken in the Safety and in the Human Resources domains and a 
dedicated working group has been established on Digital Towers. 

Furthermore, a Coordination Group on Drones has been established taking over areas as Regulatory aspects, 
Technological solutions for services to drones, UTM flight plan management, UTM and ATM integration, Military 
aspects. 

All the above-mentioned projects and initiatives have the objective of achieving the capacity, safety, efficiency, 
economic performance and environmental benefits that the European Commission expects from the implementation 
of the Single European Sky. 
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A Safety working group is established in order to ensure the correct application of the 
Safety work plan as defined within the BLUE MED Implementation Programme. 

 

Free Route Operations together with airspace’s reorganisation projects along with the 
PBN Implementation Roadmap will enhance capacity both in terminal and en route 
sectors. 

 

All the operational and technical projects aim at optimising cost-efficiency. 

 

ANSPs are committed to protect their organisations and systems from cyber threats. 

 

A continuous efficiency in operations is ensured through, among others, a number of 
technical projects, such as AGDL, IP network, complementary OLDI messages, 
surveillance maintenance plan, ATM system upgrade. 

 

All the benefits coming from the implementation of the activities described within the 
BLUE MED Implementation Programme are yearly collected in the Flight Efficiency Plan 
in terms of flight time, fuel consumption and carbon dioxide emissions by aircraft 
reductions.  

 

5.2 Multinational Cooperation Initiatives 
 

Greece implemented CB FRA between HELLAS FRA – NICFRA and HELLAS FRA – MALTA FRA on November 27th, 2025, as 
described on RNDSG proposals 112.031 & 112.036 accordingly. 
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6 Implementation Objectives Progress 
 

Objective/Stakeholder Progress Code: 

Completed  Not yet planned   

Ongoing    

Planned    
 

 

6.1 Main Objectives 

AOM13.1 

Harmonise Operational Air Traffic (OAT) and General Air 
Traffic (GAT) Handling 
Timescales: 
Initial operational capability: 01/01/2012 
Full operational capability: 31/12/2018 

31% Ongoing 

 -  
Actions ongoing for GAT and OAT harmonisation. Military operations that can be accommodated 
by similar rules have been identified and are handled accordingly. 
National legislation PD 143 on EUROAT (ECTRL Specifications for Harmonized Rules for OAT under 
IFR inside controlled airspace of ECAC area) are published in GG A/185/30-11-2017. 

31/12/2026 

REG (By:12/2018) 
HAF (MIL) 40% Ongoing 
European specification to be taken into consideration for national legislation 
revision. National legislation is under development. - 31/12/2026 

HCAA/REG 100% Completed 
European specification to be taken into consideration for national legislation 
revision. National legislation PD 143 on EUROAT (ECTRL Specs for Harmonized 
Rules for OAT under IFR inside controlled A/S of ECAC area) are published in GG 
A/185/30-11-2017. 

- 31/12/2019 

ASP (By:12/2018) 
HAF (MIL) 0% Planned 
Actions ongoing for GAT and OAT harmonisation. - 31/12/2026 
HASP 38% Ongoing 
Actions ongoing for GAT and OAT harmonisation. - 31/12/2026 
MIL (By:12/2018) 
HAF (MIL) 5% Ongoing 
Actions ongoing for GAT and OAT harmonisation. - 31/12/2026 
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SDP 3.1.2 
AOM19.4 

Management of Predefined Airspace Configurations 
Timescales: 
Initial operational capability: 01/01/2018 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
HASP is already compliant since NM systems and applications (CHMI, CIAM) are used for the 
provision of airspace configuration and scenarios inputs (ATC sector configurations and ASM 
scenarios).   

31/12/2018 

ASP (By:12/2022) 
HASP 100% Completed 
HASP is already compliant since NM systems and applications (CHMI, CIAM) are 
used for the provision of airspace configuration and scenarios inputs (ATC 
sector configurations and ASM scenarios). 

- 31/12/2018 

 

SDP 3.1.1 
AOM19.5 

ASM and A-FUA  
Timescales: 
Initial Operational Capability: 01/01/2014 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
HASP is already compliant since NM systems and applications (CHMI, CIAM) are used for the 
provision of airspace configuration and scenarios inputs (ATC sector configurations and ASM 
scenarios).  A local ASM tool (LARA) is being implemented 

31/12/2018 

ASP (By:12/2022) 
HASP 100% Completed 
HASP is already compliant since NM systems and applications (CHMI, CIAM) are 
used for the provision of airspace configuration and scenarios inputs (ATC 
sector configurations and ASM scenarios).  A local ASM tool (LARA) is being 
implemented 

- 31/12/2018 

 

SDP 3.2.1 
AOM21.2 

Initial Free Route Airspace 
Timescales: 
Initial operational capability: 01/01/2015 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
The identification of local FRA was completed. ATFCM procedures, LoAs, RAD are updated 
accordingly. ATCO training has been conducted. Initial FRA is completed. Night FRA is in operational 
use since 2020. 

31/12/2020 

ASP (By:12/2022) 
HASP 100% Completed 
The identification of local FRA was completed. ATFCM procedures, LoAs, RAD 
are updated accordingly. ATCO training has been conducted. Initial FRA is 
completed. Night FRA is in operational use since 2020. 

- 31/12/2020 
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SDP 3.2.2 
AOM21.3 

Enhanced Free Route Airspace Operations 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Enhanced Free Route Operations with cross border dimension have been reached through the FRA 
connection with Cyprus and Malta on 27.11. 2025, ensuring the CP1 compliance that requests cross 
border operations with at least one neighbouring Country. Cross-border FRA with Cyprus and Malta 
has been implemented with current ATM system.   

27/11/2025 

ASP (By:12/2025) 
HASP 100% Completed 
Enhanced Free Route Operations with cross border dimension have been 
reached through the FRA connection with Cyprus and Malta on 27.11. 2025, 
ensuring the CP1 compliance that requests cross border operations with at 
least one neighbouring Country. Cross-border FRA with Cyprus and Malta has 
been implemented with current ATM system.   

BLUE MED Free 
Route Airspace 
Implementation 

27/11/2025 

 

AOM22 

Pan-European implementation of the harmonised improved 
OAT (iOAT) flight plan 
Timescales: 
Initial operational capability: 01/07/2025 
Full operational capability: 31/12/2029 

0% Not yet 
planned 

 -  
The implementation of this Objective is Not Yet Planned. - 
ASP (By:12/2029) 
HASP 0% Not yet planned 
The implementation of this Objective is Not Yet Planned. - - 
MIL (By:12/2029) 
HAF (MIL) 0% Not yet planned 
The implementation of this Objective is Not Yet Planned. - - 
 

AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former ICAO Level 2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

75% Ongoing 

LGAV - Athens Eleftherios Venizelos 
An appropriate system (A-SMGCS/MLT) has been installed. Final acceptance protocol has been 
issued (07-11-2023). The system is under operational evaluation. 31/12/2026 

ASP (By:12/2025) 
HASP 75% Ongoing 
An appropriate system (A-SMGCS/MLT) has been installed. Final acceptance 
protocol has been issued (07-11-2023). The system is under operational 
evaluation. 

- 31/12/2026 

APO (By:12/2025) 
Athens International Airport S.A. 0% Not Applicable 
An appropriate system (A-SMGCS/MLT) has been installed by HASP. Final 
acceptance protocol has been issued (07-11-2023) - - 
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AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former ICAO Level 2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

50% Ongoing 

LGTS - Thessaloniki/Makedonia Airport 
The installation and acceptance of SMR, MLAT and ASMGS (Level 1, 2) has been completed. 
Implementation pending due to work in progress in the manoeuvring area of the airport. 
Operational and technical evaluation required after the completion of runway reconstruction 
works. The system will be put into service after implementation of operational procedures. 

31/12/2026 

ASP (By:12/2025) 
HASP 50% Ongoing 
The installation and acceptance of SMR, MLAT and ASMGS (Level 1, 2) has 
been completed. Implementation pending due to work in progress in the 
manoeuvring area of the airport. Operational and technical evaluation 
required after the completion of runway reconstruction works. The system 
will be put into service after implementation of operational procedures. 

- 31/12/2026 

APO (By:12/2025) 
Fraport Greece S.A. 0% Not Applicable 
Required A-SMGCS RMCA function equipment has been installed by HASP. - - 
 

AOP05 

Airport Collaborative Decision Making (A-CDM) 
Timescales: 
Initial operational capability: 01/01/2004 
Full operational capability: 31/12/2020 

77% Ongoing 

LGAV - Athens Eleftherios Venizelos 
LGAV was first connected to NMOC as an Advanced ATC Tower (AAT) airport, through NM B2B 
service, on February 12th, 2025. 
The ICD for the A-CDM B2B connection between AIA & NMOC had been concluded by AIA and NM 
on December 13th, 2024, while Athens Airport operates under local A-CDM procedures, as of 
February 20th, 2024. 
As per EUROCONTROL (NM) - Airport Integration Validation Activities Planning, for A-CDM: 
• T1 validation phase was initiated on April 16th, 2025, and was completed on July 4th, 2025. 
• T2 validation phase is currently ongoing. 
• Completion (T5 phase) is planned for Q1 2026. 

30/10/2026 

ASP (By:01/2021) 
HASP 80% Ongoing 
LGAV was first connected to NMOC as an Advanced ATC Tower (AAT) airport, 
through NM B2B service, on February 12th, 2025.  
Completion of A-CDM validation planned for Q1 2026. 

- 30/10/2026 

APO (By:01/2021) 
Athens International Airport S.A. 75% Ongoing 
LGAV was first connected to NMOC as an Advanced ATC Tower (AAT) airport, 
through NM B2B service, on February 12th, 2025.  
The ICD for the A-CDM B2B connection between AIA & NMOC had been 
concluded by AIA and NM on December 13th, 2024, while Athens Airport 
operates under local A-CDM procedures, as of February 20th, 2024.  
As per EUROCONTROL (NM) - Airport Integration Validation Activities 
Planning, for A-CDM: 
• T1 validation phase was initiated on April 16th, 2025, and was completed 
      on July 4th, 2025. 
• T2 validation phase is currently ongoing. 
• Completion (T5 phase) is planned for Q1 2026 

- 30/10/2026 

  



66 

SDP 2.2.2 
AOP11.2 

Extended Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

2% Ongoing 

LGAV - Athens Eleftherios Venizelos 
AIA (APO) is a beneficiary of the CP1 CLEAN ATM, CEF 2022_022_AF2_AF4-BEACON Project, for 
deployment of an Extended AOP (Airport Operations Plan) by the end of 2027, with parallel 
implementation of AF 4.4.1 (AOP/NOP integration).  

31/12/2027 

ASP (By:12/2027) 
HASP 0% Planned 
The implementation of this Objective is planned for Greece. - 31/12/2027 
APO (By:12/2027) 
Athens International Airport S.A. 5% Ongoing 
AIA (APO) is a beneficiary of the CP1 CLEAN ATM, CEF 2022_022_AF2_AF4-
BEACON Project, for deployment of an Extended AOP (Airport Operations 
Plan) by the end of 2027, with parallel implementation of AF 4.4.1 (AOP/NOP 
integration).  

- 31/12/2027 

 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

45% Ongoing 

LGKF - KEFALLINIA 
ADS-B receivers have been installed. Implementation pending.  31/12/2026 
ASP (By:12/2030) 
HASP 45% Ongoing 
ADS-B receivers have been installed. Implementation pending.  - 31/12/2026 
 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LGKO - Kos/Ippokratis Airport 
Provision/integration of departure planning information to NMOC was completed in 2021 for LGKO.  30/09/2021 
ASP (By:12/2030) 
HASP 100% Completed 
Provision/integration of departure planning information to NMOC was 
completed in 2021 for LGKO.  - 30/09/2021 

 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

78% Ongoing 

LGKR - Kerkira/Ioannis Kapodistrias Airport 
Ongoing. T4 trials have been completed, implementation pending due to a flight plan activation 
issue.   31/12/2026 

ASP (By:12/2030) 
HASP 78% Ongoing 
Ongoing. T4 trials have been completed, implementation pending due to a 
flight plan activation issue.   - 31/12/2026 
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AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LGKV - KAVALA/MEGAS ALEXANDROS 
Provision/integration of departure planning information to NMOC was completed in 2025 for LGKV 
 30/06/2025 

ASP (By:12/2030) 
HASP 100% Completed 
Provision/integration of departure planning information to NMOC was 
completed in 2025 for LGKV - 30/06/2025 

 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LGMK - Mykonos/Mykonos International Airport 
Provision/integration of departure planning information to NMOC was completed in 2024 for 
LGMK. 06/02/2024 

ASP (By:12/2030) 
HASP 100% Completed 
 Provision/integration of departure planning information to NMOC was 
completed in 2024 for LGMK. - 06/02/2024 

 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LGMT - Mitilini/Odysseas Elytis Airport 
Provision/integration of departure planning information to NMOC was completed in 2022 for 
LGMT.  31/10/2022 

ASP (By:12/2030) 
HASP 100% Completed 
Provision/integration of departure planning information to NMOC was 
completed in 2022 for LGMT. - 31/10/2022 

 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LGPZ - PREVEZA/AKTION (MIL) 
Provision/integration of departure planning information to NMOC was completed in 2025 for LGPZ.   30/06/2025 
ASP (By:12/2030) 
HASP 100% Completed 
Provision/integration of departure planning information to NMOC was 
completed in 2025 for LGPZ.   - 30/06/2025 
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AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LGRP - Rodos/Diagoras Airport 
Provision/integration of departure planning information to NMOC was completed in 2022 for LGRP. 31/12/2022 
ASP (By:12/2030) 
HASP 100% Completed 
Provision/integration of departure planning information to NMOC was 
completed in 2022 for LGRP. - 31/12/2022 

 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LGSA - CHANIA/IOANNIS DASKALOGIANNIS (MIL) 
Provision/integration of departure planning information to NMOC was completed in 2025 for LGSA.   30/06/2025 
ASP (By:12/2030) 
HASP 100% Completed 
Provision/integration of departure planning information to NMOC was 
completed in 2025 for LGSA.   - 30/06/2025 

 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

45% Ongoing 

LGSK - SKIATHOS/ALEXANDROS PAPADIAMANDIS 
ADS-B receivers have been installed. Implementation pending.  31/12/2026 
ASP (By:12/2030) 
HASP 45% Ongoing 
ADS-B receivers have been installed. Implementation pending.  - 31/12/2026 
 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LGSM - SAMOS/ARISTARCHOS OF SAMOS 
Provision/integration of departure planning information to NMOC was completed in 2022 for 
LGSM. 31/12/2022 

ASP (By:12/2030) 
HASP 100% Completed 
Provision/integration of departure planning information to NMOC was 
completed in 2022 for LGSM. - 31/12/2022 

 

  



69 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LGSR - Santorini/Thira International Airport 
Provision/integration of departure planning information to NMOC was completed in 2023.for LGSR. 31/12/2023 
ASP (By:12/2030) 
HASP 100% Completed 
Provision/integration of departure planning information to NMOC was 
completed in 2023.for LGSR. - 31/12/2023 

 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LGTS - Thessaloniki/Makedonia Airport 
 Provision/integration of departure planning information to NMOC was completed within 2022.for 
LGTS. 31/12/2022 

ASP (By:12/2030) 
HASP 100% Completed 
Provision/integration of departure planning information to NMOC was 
completed within 2022.for LGTS. - 31/12/2022 

 

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

45% Ongoing 

LGZA - ZAKINTHOS/DIONISIOS SOLOMOS 
ADS-B receivers have been installed. Implementation pending.  31/12/2026 
ASP (By:12/2030) 
HASP 45% Ongoing 
ADS-B receivers have been installed. Implementation pending.    - 31/12/2026 
 

ATC12.1.1 

Automated Support for Conflict Detection Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

2% Ongoing 

 -  
MTCD and MONA related functions are planned following the upgrade of the DPS/ATM system.  31/12/2028 
ASP (By:12/2021) 
HASP 2% Ongoing 
MTCD and MONA related functions are planned following the upgrade of the 
DPS/ATM system.  DPS/ATM 31/12/2028 
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ATC12.1.2 

Automated Support for Conflict Detection using Tactical 
Controller Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

2% Ongoing 

 -  
TCT conflict capabilities are planned following the procurement of the new DPS/ATM system. 31/12/2028 
ASP (By:12/2021) 
HASP 2% Ongoing 
TCT conflict capabilities are planned following the procurement of the new 
DPS/ATM system. DPS/ATM 31/12/2028 

 

ATC12.1.3 

Automated Support for Conflict Resolution 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

2% Ongoing 

 -  
Conflict resolution support functions are planned following the procurement of the new DPS/ATM 
system 31/12/2028 

ASP (By:12/2021) 
HASP 2% Ongoing 
Conflict resolution support functions are planned following the procurement of 
the new DPS/ATM system DPS/ATM 31/12/2028 

 

ATC12.1.4 

Automated Support for Conformance Monitoring Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

5% Ongoing 

 -  
MONA related functions are planned following the upgrade of the DPS/ATM system.   31/12/2028 
ASP (By:12/2021) 
HASP 5% Ongoing 
MONA related functions are planned following the upgrade of the DPS/ATM 
system.   DPS/ATM 31/12/2028 

 

ATC18 

Multi-Sector Planning Function 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

0% Planned 

 -  
Functionality is foreseen to be implemented on Athinai and Makedonia Accs with the upgrade of 
the DPS/ATM system. 31/12/2030 

ASP (By:12/2030) 
HASP 0% Planned 
Functionality is foreseen to be implemented on Athinai and Makedonia Accs 
with the upgrade of the DPS/ATM system. - 31/12/2030 
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SDP 6.1.2 
ATC23 

Initial Air-Ground Trajectory Information Sharing (Ground 
Domain) 
Timescales: 
Initial Operational Capability: 01/01/2024 
Full Operational Capability / Target Date: 31/12/2027 

3% Ongoing 

 -  
HASP has planned the implementation of this Objective. The upgrade of DPS/ATM system is in 
progress to ensure full CP1 compliance by the end of 2028. 31/12/2028 

ASP (By:12/2027) 
HASP 2% Ongoing 
HASP has planned the implementation of this Objective. The upgrade of 
DPS/ATM system is in progress to ensure full CP1 compliance by the end of 
2028. 

- 31/12/2028 

 

SDP 6.3.1 
ATC25 

Initial Trajectory Information Sharing ground distribution 
Timescales: 
Initial Operational Capability: 01/01/2024 
Full Operational Capability / Target Date: 31/12/2027 

2% Ongoing 

 -  
HASP is part of the ACDLS initiative and is planning the implementation by end 2027. 31/12/2028 
ASP (By:12/2027) 
HASP 2% Ongoing 
HASP is part of the ACDLS initiative and is planning the implementation by end 
2028. - 31/12/2028 

 

CNS01 

National Minimum Operational Network (MON) 
Timescales: 
Start: 31/08/2025 
Finish: 31/12/2035 

21% Ongoing 

 -  
Principles and rules have been identified for the implementation of the objective, design in 
progress. 31/12/2035 

REG (By:12/2035) 
HCAA 28% Ongoing 
Principles and rules have been identified for the implementation of the 
objective, design in progress. - 31/12/2035 

ASP (By:12/2035) 
HASP 10% Ongoing 
Principles and rules have been identified for the implementation of the 
objective, design in progress. - 31/12/2034 
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COM11.1 

Voice over Internet Protocol (VoIP) in En-Route 
Timescales: 
Initial operational capability: 01/01/2013 
Full operational capability: 31/12/2021 

60% Ongoing 

 -  
Replacement and upgrade of the aged VRCS also to support VoIP is in progress 
VCS/RCS for ACC:  contract has been signed in 01/04/2019 and DFS has been completed in 
01/02/2021. Contract amendment is in progress. System is expected to be under operational 
evaluation by the end of 2027. 

31/12/2027 

ASP (By:12/2021) 
HASP 60% Ongoing 

Replacement and upgrade of the aged VRCS also to support VoIP is in progress 
VCS/RCS for ACC:  contract has been signed in 01/04/2019 and DFS has been 
completed in 01/02/2021. Contract amendment is in progress. System is 
expected to be under operational evaluation by the end of 2027.  

450 VHF Transceivers 
/ 60 UHF transceivers  

/ ATHINAI - 
MAKEDONIA VCRS / 

DPS/ATM 

31/12/2027 

 

COM11.2 

Voice over Internet Protocol (VoIP) in Airport/Terminal 
Timescales: 
Initial operational capability: 01/01/2013 
Full operational capability: 31/12/2023 

30% Ongoing 

 -  
Nineteen (19) Airport VCRS call for tender was announced in March 2021.  The Contract No 09/2023 
was signed on 18th April 2023 and DFS has been submitted in 30/01/2024. Contract amendment 
was signed in 12/11/2024. 
Relocation of ATHINAI Approach at Athens International Airport with the introduction of a new 
VCRS. The contract No 49/2025 was signed on 14/11/2025. The project is expected to be completed 
by 31/12/2027.  

31/12/2027 

ASP (By:12/2023) 
HASP 30% Ongoing 
Nineteen (19) Airport VCRS call for tender was announced in March 2021.  
The Contract No 09/2023 was signed in 18th April 2023 and DFS has been 
submitted in 30/01/2024. Contract amendment was signed in 12/11/2024. 
Installation activities of the systems at the various sites are ongoing and are 
being carried out according to plan. Factory Acceptance tests have been 
completed. Training of personnel had initiated in 2025. The project is 
expected to be completed by 31/12/2027. 
Relocation of ATHINAI Approach at Athens International Airport with the 
introduction of a new VCRS. The contract No 49/2025 was signed on 
14/11/2025. The project is expected to be completed by 31/12/2027. 

450 VHF Transceivers 
/ 60 UHF transceivers  

/ Athinai APP 
Relocation / Nineteen 
(19) Airport VCS/RCS 

31/12/2027 

 

  



73 

ENV01 

Continuous Descent Operations (CDO) 
Timescales: 
Initial operational capability: 01/07/2007 
Full operational capability: 31/12/2023 

4% Ongoing 

LGAV - Athens Eleftherios Venizelos 
Environmental improvements are expected after the implementation of the new restructured ATH 
TMA, which is going to be designed in close cooperation with EUROCONTROL, DFS, AIA, and two 
main Greek air carriers, AEGEAN and SKY EXPRESS. New PBN procedures for CDO are going to be 
designed. 

31/12/2027 

ASP (By:12/2023) 
HASP 5% Ongoing 
A big project regarding the design of PBN procedures for the existing TMA of 
EL. Venizelos, the restructuring of the TMA and the design of PBN procedures 
for the new TMA is ongoing. Environmental improvements are expected after 
the implementation of the new restructured ATH TMA and the design of new 
PBN Procedures for CDO. The new PBN Procedures are going to be designed in 
close cooperation with DFS, EUROCONTROL, AIA, and two main Greek air 
carriers, AEGEAN and SKY EXPRESS. 

- 31/12/2027 

APO (By:12/2023) 
Athens International Airport S.A. 0% Planned 
Environmental improvements are expected after the implementation of the 
new restructured ATH TMA and the design of new PBN Procedures for CDO. AIA 
is heavily involved the project.  

- 31/12/2027 

 

ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

3% Ongoing 

LGAV - Athens Eleftherios Venizelos 
Continuous Climb Operations are planned within the project of the Athens TMA restructuring.  31/12/2027 
ASP (By:12/2030) 
HASP 3% Ongoing 
Continuous Climb Operations are planned within the project of the Athens TMA 
restructuring.  
HASP is in close cooperation with AIA and two main Greek airlines, AEGEAN and 
SKY EXPRESS. 

- 31/12/2027 

APO (By:12/2030) 
Athens International Airport S.A. 0% Planned 
Continuous Climb Operations are planned within the project of the Athens TMA 
restructuring.  
AIA is in close cooperation with HASP and two main Greek airlines, AEGEAN and 
SKY EXPRESS. 

- 31/12/2027 
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FCM03 

Collaborative Flight Planning 
Timescales: 
Initial operational capability: 01/01/2000 
Full operational capability: 31/12/2022 

100% Completed 

 -  
The flight plan message processing in ICAO format and the automatic processing of FPLs derived 
from RPLs have been implemented. The processing in ADEXP format has been implemented. AFP 
(Flight Plan Proposal) data are also provided to NM. HANSP considers that this Objective is 
completed for the ASP. 

31/12/2010 

ASP (By:12/2022) 
HASP 100% Completed 
The flight plan message processing in ICAO format and the automatic 
processing of FPLs derived from RPLs have been implemented. The processing 
in ADEXP format has been implemented. AFP (Flight Plan Proposal) data are 
also provided to NM. HANSP considers that this Objective is completed for the 
ASP. 

- 31/12/2010 

 

SDP 4.1.1 
FCM04.2 

Enhanced Short Term ATFCM Measures 
Timescales: 
Initial operational capability: 01/11/2017 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
The STAM Procures are in place since 31/12/2018. STAM are implemented with the use of NM 
application. Training has been completed in March 2023. STAM are in operational use from 
31/03/2023.  

31/03/2023 

ASP (By:12/2022) 
HASP 100% Completed 
The STAM Procures are in place since 31/12/2018. STAM are implemented with 
the use of NM application. Training has been completed in March 2023. STAM 
are in operational use from 31/03/2023.   

- 31/03/2023 

 

SDP 4.3.1 
FCM06.1 

Automated Support for Traffic Complexity Assessment and 
Flight Planning interfaces 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target date: 31/12/2022 

100% Completed 

 -  
The NM Automated Support tools for Traffic Complexity Assessment and Flight Planning interfaces 
are in use. 
HASP can assess a situation for complexity using assessment of the traffic (occupancy) counts and 
the associated flows, then focusing on the periods in which demand exceeds available capacity. 
HASP is also able to assess the traffic volume flight list for the period, using specific columns: TI, 
EFL, TM, XFL and TO, and aircraft TYPE column to identify complex interactions, including slow 
aircraft. 

31/12/2023 

ASP (By:12/2022) 
HASP 100% Completed 
The NM Automated Support tools for Traffic Complexity Assessment and Flight 
Planning interfaces are in use. HASP can assess a situation for complexity using 
assessment of the traffic (occupancy) counts and the associated flows, then 
focusing on the periods in which demand exceeds available capacity. HASP is 
also able to assess the traffic volume flight list for the period, using specific 
columns: TI, EFL, TM, XFL and TO, and aircraft TYPE column to identify complex 
interactions, including slow aircraft. 

- 31/12/2023 
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SDP 4.2.1 
FCM10 

Interactive Rolling NOP 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

100% Completed 

 -  
Compliance granted through the usage of available NM systems. 31/12/2023 
ASP (By:12/2023) 
HASP 100% Completed 
Compliance granted through the usage of available NM systems. - 31/12/2023 
APO (By:12/2023) 
Athens International Airport S.A. 100% Completed 
Compliance granted through the usage of available NM systems. - 31/12/2023 
 

SDP 4.4.1 
FCM11.2 

AOP/NOP integration 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

48% Ongoing 

LGAV - Athens Eleftherios Venizelos 
AIA (APO) is a beneficiary of the CP1 CLEAN ATM, CEF 2022_022_AF2_AF4-BEACON Project, for 
deployment of an Extended AOP (Airport Operations Plan) by the end of 2027, with parallel 
implementation of AF 4.4.1 (AOP/NOP integration). 

31/12/2027 

ASP (By:12/2027) 
HASP 100% Completed 
The data that must be exchanged in the scope of the eAOP-NOP integration has 
been defined in the EUROCONTROL ANI-TF under the participation of all 
stakeholder groups. The outcome has been presented to Airport’s community 
and described in the extended AOP-NOP Implementation Guide (prepared by 
ACI and EUROCONTROL). 

- 31/12/2024 

APO (By:12/2027) 
Athens International Airport S.A. 20% Ongoing 
AIA (APO) is a beneficiary of the CP1 CLEAN ATM, CEF 2022_022_AF2_AF4-
BEACON Project, for deployment of an Extended AOP (Airport Operations Plan) 
by the end of 2027, with parallel implementation of AF 4.4.1 (AOP/NOP 
integration). 

- 31/12/2027 
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INF07 

Electronic Terrain and Obstacle Data (eTOD) 
Timescales: 
Initial operational capability: 01/11/2014 
Full operational capability: 31/12/2018 

4% Ongoing 

 -  
The establishment of National TOD policy and Regulatory Framework is on-going. Electronic Terrain 
and Obstacle Data that meet the applicable data quality requirements (EU 2017/373) are stored in 
Local Database by HASP.  

31/12/2028 

REG (By:01/2019) 
HCAA/REG 3% Ongoing 
The establishment of National TOD policy and Regulatory Framework is on-
going. - 31/12/2028 

ASP (By:01/2019) 
HASP 10% Ongoing 
Electronic Terrain and Obstacle Data that meet the applicable data quality 
requirements (EU 2017/373) are stored in Local Database. National TOD policy 
expected. Policy and procedures associated with the provision of digital 
datasets have not yet been established. 

- 31/12/2027 

APO (By:01/2019) 
HASP 0% Planned 
National TOD policy expected. - 31/12/2027 
 

SDP 5.2.1 
INF10.2 

Stakeholders’ SWIM PKI and cyber security 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

32% Ongoing 

 -  
HASP will use the EACP solution. The EACP Application Form was signed on 13/11/2025. The Service 
Level Agreement with EUROCONTROL is planned to be signed within 1Q 2026. 31/12/2028 

ASP (By:12/2025) 
HASP 2% Ongoing 
HASP will use the EACP solution. The EACP Application Form was signed on 
13/11/2025. The Service Level Agreement with EUROCONTROL is planned to be 
signed within 1Q 2026. 

- 31/12/2028 

APO (By:12/2025) 
Fraport Greece S.A. 0% Planned 
The implementation of this Objective is planned. - 31/12/2028 
HASP 0% Planned 
The implementation of this Objective is planned. - 31/12/2028 
Athens International Airport S.A. 0% Planned 
The implementation of this Objective is planned. - 31/12/2028 
MET (By:12/2025) 
HNMS - Hellenic National Meteorological Service 61% Ongoing 
The implementation of this Objective is ongoing. - 31/12/2026 
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SDP 5.3.1 
INF10.3 

Aeronautical Information Exchange - Airspace structure 
service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

5% Ongoing 

 -  
The current system Pallas 3G is to be upgraded to the TopSky-ATC One (Pallas One Project), 
specifically Release V2.5. This upgrade is the primary vehicle for achieving full CP1 compliance by 
the 31/12/2028 deadline. The upgrade includes the modernization of the Flight Data Processing 
System (FDPS) and the integration of automated services for Airspace Structure (INF10.3). Until the 
full deployment, AUP/UUP data provision is maintained via the existing ASM-NM agreement 
(22/09/2022). 

31/12/2028 

ASP (By:12/2025) 
HASP 5% Ongoing 
The current system Pallas 3G is to be upgraded to the TopSky-ATC One (Pallas 
One Project), specifically Release V2.5. This upgrade is the primary vehicle for 
achieving full CP1 compliance by the 31/12/2028 deadline. The upgrade 
includes the modernization of the Flight Data Processing System (FDPS) and the 
integration of automated services for Airspace Structure (INF10.3). Until the full 
deployment, AUP/UUP data provision is maintained via the existing ASM-NM 
agreement (22/09/2022). 

- 31/12/2028 

 

SDP 5.3.1 
INF10.4 

Aeronautical Information Exchange - Airspace Availability 
Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

10% Ongoing 

 -  
The current system Pallas 3G is to be upgraded to the TopSky-ATC One (Pallas One Project), 
specifically Release V2.5. This upgrade is the primary vehicle for achieving full CP1 compliance by 
the 31/12/2028 deadline. The upgrade includes the modernization of the Flight Data Processing 
System (FDPS) and the integration of automated services for Airspace Availability (INF10.4). Until 
the full deployment, AUP/UUP data provision is maintained via the existing ASM-NM agreement 
(22/09/2022). 

31/12/2028 

ASP (By:12/2025) 
HASP 10% Ongoing 
The current system Pallas 3G is to be upgraded to the TopSky-ATC One (Pallas 
One Project), specifically Release V2.5. This upgrade is the primary vehicle for 
achieving full CP1 compliance by the 31/12/2028 deadline. The upgrade 
includes the modernization of the Flight Data Processing System (FDPS) and the 
integration of automated services for Airspace Availability (INF10.4). Until the 
full deployment, AUP/UUP data provision is maintained via the existing ASM-
NM agreement (22/09/2022). 

- 31/12/2028 

 

SDP 5.3.1 
INF10.5 

Aeronautical Information Exchange -  Airspace 
Reservation (ARES) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

11% Ongoing 

 -  
HASP is planning the operational use of ARES by end of 2028. 31/12/2028 
ASP (By:12/2025) 
HASP 10% Ongoing 
HASP is planning the operational use of ARES by end of 2028. - 31/12/2028 
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SDP 5.3.1 
INF10.6 

Aeronautical Information Exchange – Digital NOTAM service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

64% Ongoing 

 -  
In August 2025, the kick-off meeting took place, and our Transition plan was submitted to EAD 
because we were in Cluster 3 and our transition was scheduled for December 2025. Considering a 
CP1-conformant eEAD will only become available in June 2026. In the meantime, we are doing all 
preparatory work for the transition to the eEAD.  According to the “Client’s Transition” we received, 
we will be ready in March 2027 

31/12/2028 

ASP (By:12/2025) 
HASP 0% Planned 
In August 2025, the kick-off meeting took place, and our Transition plan was 
submitted to EAD because we were in Cluster 3 and our transition was 
scheduled for December 2025. Considering a CP1-conformant eEAD will only 
become available in June 2026. In the meantime, we are doing all preparatory 
work for the transition to the eEAD.  According to the “Client’s Transition” we 
received, we will be ready in March 2027 

- 31/12/2028 

AIS (By:12/2025) 
HASP 80% Ongoing 
In August 2025, the kick-off meeting took place, and our Transition plan was 
submitted to EAD because we were in Cluster 3 and our transition was 
scheduled for December 2025. Considering a CP1-conformant eEAD will only 
become available in June 2026. In the meantime, we are doing all preparatory 
work for the transition to the eEAD.  According to the “Client’s Transition” we 
received, we will be ready in March 2027 

- 31/10/2026 

 

SDP 5.3.1 
INF10.7 

Aeronautical Information Exchange - Aerodrome mapping 
service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Ongoing 

 -  
Aerodrome mapping data are available on AIP Greece in a pdf format (ADC) The AISP must 
implement a SWIM Service that provides a capability for on-request aeronautical aerodrome maps 
that are generated from aerodrome mapping data. The 90% of service consumption plan based on 
eEAD 

31/10/2026 

AIS (By:12/2025) 
HASP 10% Ongoing 
Aerodrome mapping data are available on AIP Greece in a pdf format (ADC) The 
AISP must implement a SWIM Service that provides a capability for on-request 
aeronautical aerodrome maps that are generated from aerodrome mapping 
data. The 90% of service consumption plan based on eEAD 

- 31/10/2026 
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SDP 5.3.1 
INF10.8 

Aeronautical Information Exchange - Aeronautical 
Information Features service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

64% Ongoing 

 -  
HASP must consume and use operationally the information provided by the Aeronautical 
Information Feature service. Following the roadmap for eEAD the provision of aeronautical 
information features service will succeed harmonization with the regulation CP1. The 
implementation of SWIM Service will enable the provision of aeronautical information features to 
other stakeholders.  

31/12/2028 

ASP (By:12/2025) 
HASP 0% Planned 
The implementation of SWIM Service will enable the provision of aeronautical 
information features to other stakeholders - 31/12/2028 

AIS (By:12/2025) 
HASP 80% Ongoing 
HASP must consume and use operationally the information provided by the 
Aeronautical Information Feature service. Following the roadmap for eEAD 
the provision of aeronautical information features service will succeed 
harmonization with the regulation CP1. The implementation of SWIM Service 
will enable the provision of aeronautical information features to other 
stakeholders 

- 30/06/2027 

 

SDP 5.4.1 
INF10.9 

Meteorological Information Exchange - Volcanic Ash Mass 
Concentration information service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

52% Ongoing 

 -  
The implementation of this Objective is ongoing. The upgrade of DPS/ATM system is in progress to 
ensure full CP1 compliance by the end of 2028. Concerning the MET Services, the two designated 
Volcanic Ash Advisory Centres (VAACs) in Europe (Méteo France Toulouse and UK Met Office 
London) will provide the quantitative volcanic ash information as a SWIM service, in compliance 
with CP1. 

31/12/2028 

ASP (By:12/2025) 
HASP 0% Planned 
HASP has planned the implementation of this Objective. The upgrade of 
DPS/ATM system is in progress to ensure full CP1 compliance by the end of 
2028. 

- 31/12/2028 

MET (By:12/2025) 
HNMS - Hellenic National Meteorological Service 50% Ongoing 
The two designated Volcanic Ash Advisory Centres (VAACs) in Europe (Méteo 
France Toulouse and UK Met Office London) will provide the quantitative 
volcanic ash information as a SWIM service, in compliance with CP1.  

- 30/06/2026 
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SDP 5.4.1 
INF10.10 

Meteorological Information Exchange - Aerodrome 
Meteorological information Service  
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

55% Ongoing 

 -  
The implementation of this Objective is ongoing. To be in alignment with MET SWIM 
Implementation Survey, the services will be operational as from Q2 2026 onward in a step wise 
approach. The full upgrade of DPS/ATM system is in progress to ensure full CP1 compliance by the 
end of 2028. 

31/12/2028 

ASP (By:12/2025) 
HASP 33% Ongoing 
The implementation of this Objective is ongoing. The upgrade of DPS/ATM 
system is in progress to ensure full CP1 compliance by the end of 2028. - 31/12/2028 

MET (By:12/2025) 
HNMS - Hellenic National Meteorological Service 58% Ongoing 
The implementation of this Objective is ongoing. - 30/06/2026 
 

SDP 5.4.1 
INF10.11 

Meteorological Information Exchange - En-Route and 
Approach Meteorological information service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

55% Ongoing 

 -  
The implementation of this Objective is ongoing. To be in alignment with MET SWIM 
Implementation Survey, the services will be operational as from Q2 2026 onward in a step wise 
approach. The full upgrade of DPS/ATM system is in progress to ensure full CP1 compliance by the 
end of 2028. 

31/12/2028 

ASP (By:12/2025) 
HASP 33% Ongoing 
The implementation of this Objective is planned. The upgrade of DPS/ATM 
system is in progress in order to ensure full CP1 compliance by the end of 2028. - 31/12/2028 

MET (By:12/2025) 
HNMS - Hellenic National Meteorological Service 58% Ongoing 
The implementation of this Objective is ongoing. - 30/06/2026 
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SDP 5.4.1 
INF10.12 

Meteorological Information Exchange - Network 
Meteorological Information  
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Considering that the designated MET Providers, contributing to the CBCF, agreed together with 
EUMETNET on one member to provide the CBCF SWIM service on behalf of the group, the 
deployment milestones related to the provision are aligned to the ones reported by the unique 
provider (German MET Provider, DWD). The data is used in operations via the HMI. 

31/12/2024 

ASP (By:12/2025) 
HASP 100% Completed 
The data is used in operations via the HMI. - 31/12/2024 
MET (By:12/2025) 
HNMS - Hellenic National Meteorological Service 100% Completed 
Considering that the designated MET Providers, contributing to the CBCF, 
agreed together with EUMETNET on one member to provide the CBCF SWIM 
service on behalf of the group, the deployment milestones related to the 
provision are aligned to the ones reported by the unique provider (German 
MET Provider, DWD). 

- 31/08/2024 

 

SDP 5.6.1 
INF10.19 

Flight Information Exchange (Yellow Profile) - Flight Data 
Request Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Planned 

 -  
HASP is currently in negotiations for the implementation of a new ATM system with their system 
provider THALES. It is anticipated that this new ATM system will be implemented by 2028. The 
implementation of the Flight Data Request is expected to be completed within Q4 2029.  

31/12/2029 

ASP (By:12/2025) 
HASP 0% Planned 
HASP has planned the implementation of this Objective. The upgrade of 
DPS/ATM system is in progress to ensure full CP1 compliance by the end of 
2029. The implementation will include two identical systems, Main and Back 
up ATC-1 Systems, which will be operating at Athinai & Makedonia ACCs, ATH 
APP & TWR, LGRP APP & TWR, LGKR APP & TWR and LGTS APP & TWR.  
The signature of the contract with Thales is expected within Q1 2026, when 
the implementation starts. SAT is planned for Q2 2028, when the 
implementation and testing on NM pre-ops will start. The validation will 
follow (Q2 2028). 
More precise dates will be available after the SDR review, Q3 2026. 

- 31/12/2029 
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SDP 5.6.1 
INF10.20 

Flight Information Exchange (Yellow Profile) - Notification 
Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Planned 

 -  
HASP is currently in negotiations for the implementation of a new ATM system with their system 
provider THALES. It is anticipated that this new ATM system will be implemented by 2028. The 
implementation of the Notification Service is expected to be completed within Q4 2029.  

31/12/2029 

ASP (By:12/2025) 
HASP 0% Planned 
HASP has planned the implementation of this Objective. The upgrade of 
DPS/ATM system is in progress to ensure full CP1 compliance by the end of 
2029. The implementation will include two identical systems, Main and Back up 
ATC-1 Systems, which will be operating at Athinai & Makedonia ACCs, ATH APP 
& TWR, LGRP APP & TWR, LGKR APP & TWR and LGTS APP & TWR.  
The signature of the contract with Thales is expected within Q1 2026, when the 
implementation starts. SAT is planned for Q2 2028, when the implementation 
and testing on NM pre-ops will start. The validation will follow (Q2 2028). 
More precise dates will be available after the SDR review, Q3 2026. 

- 31/12/2029 

 

SDP 5.6.1 
INF10.21 

Flight Information Exchange (Yellow Profile) - Data Publication 
Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Planned 

 -  
HASP is currently in negotiations for the implementation of a new ATM system with their system 
provider THALES. It is anticipated that this new ATM system will be implemented by 2028. The 
implementation of the Data Publication Service is expected to be completed within Q4 2029.  

31/12/2029 

ASP (By:12/2025) 
HASP 0% Planned 
HASP has planned the implementation of this Objective. The upgrade of 
DPS/ATM system is in progress to ensure full CP1 compliance by the end of 
2029. The new system is under development, therefore there is a lack of clarity 
relating to the functionalities of the new FDP.  

- 31/12/2029 
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ITY-ACID 

Aircraft Identification 
Timescales: 
Entry into force of the Regulation: 13/12/2011 
System capability: 02/01/2020 

8% Ongoing 

 -  
The implementation of this Objective is ongoing and is directly linked to the modernisation and 
upgrade of the DPS/ATM System foreseen by the end of 2028. Yet the System will have the 
capability to use ADS-B, WAM and Mode S data to ensure that the Cooperative Surveillance Chain 
allows the establishment of the individual Aircraft Identification feature by the end of 2026-early 
2027. 

31/12/2028 

REG (By:01/2020) 
HCAA/REG 0% Not Applicable 
For Greece as an EU State, the airborne carriage is addressed by the SES 
legislation so there is no need for an action at national level. - - 

ASP (By:01/2020) 
HASP 8% Ongoing 
The implementation of this Objective is ongoing and is directly linked to the 
modernisation and upgrade of the DPS/ATM System foreseen by the end of 
2028. Yet the System will have the capability to use ADS-B, WAM and Mode S 
data to ensure that the Cooperative Surveillance Chain allows the 
establishment of the individual Aircraft Identification feature by the end of 
2026-early 2027. 

- 31/12/2028 

 

ITY-FMTP 

Common Flight Message Transfer Protocol (FMTP) 
Timescales: 
Entry into force of regulation: 28/06/2007 
All EATMN systems put into service after 01/01/09: 
01/01/2009 
All EATMN systems in operation by 20/04/11: 20/04/2011 
Transitional arrangements: 31/12/2012 
Transitional arrangements when bilaterally agreed between 
ANSPs: 31/12/2014 

70% Ongoing 

 -  
HASP started its implementation. The main FDP system has been upgraded to support FMTP 
according to EC633/07. Full implementation of FMTP in accordance with EC regulation is planned 
for the forthcoming years. A contract is expected to be signed for the implementation of new 
platform supporting IPV6. Related co-ordination with adjacent ANSPs is ongoing.  

31/12/2026 

ASP (By:12/2014) 
HASP 70% Ongoing 
HASP started its implementation. The main FDP system has been upgraded to 
support FMTP according to EC633/07. Full implementation of FMTP in 
accordance with EC regulation is planned for the forthcoming years. Related 
co-ordination with adjacent ANSPs is ongoing.  

DPS/ATM 31/12/2026 

MIL (By:12/2014) 
HAF (MIL) 0% Not Applicable 
HAF is not providing such a service. HASP's systems and services are being used. - - 
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NAV03.1 

RNAV 1 in TMA Operations 
Timescales: 
Initial operational capability: 01/01/2001 
One SID and STAR per instrument RWY, where established: 
25/01/2024 
All SIDs and STARs per instrument RWY, where established: 
06/06/2030 

75% Ongoing 

LGAV - Athens Eleftherios Venizelos 
RNAV 1 SIDs and STARs will be implemented in ATHINAI/Eleftherios Venizelos (LGAV). A big 
project regarding the design of PBN procedures for the existing TMA of EL. Venizelos, the 
restructuring of the TMA and the design of PBN procedures for the new TMA is ongoing, in close 
cooperation with DFS, AIA, EUROCONTROL and two main Greek air carriers, AEGEAN and SKY 
EXPRESS. One SID and STAR per instrument RWY for the existing TMA have been published in 
March 2024. The new restructured ATH TMA and the RNAV 1 procedures for the new TMA will be 
published by 31/12/2027.  

31/12/2028 

REG (By:06/2030) 
HCAA/REG 100% Completed 
The National PBN Transition Plan has been submitted and approved. (PBN 
Transition Plan v 3.0 November 2025) - 05/11/2025 

ASP (By:06/2030) 
HASP 72% Ongoing 
RNAV 1 SIDs and STARs will be implemented in ATHINAI/Eleftherios Venizelos 
(LGAV). A big project regarding the design of PBN procedures for the existing 
TMA of EL. Venizelos, the restructuring of the TMA and the design of PBN 
procedures for the new TMA is ongoing, in close cooperation with DFS, AIA, 
EUROCONTROL and two main Greek air carriers, AEGEAN and SKY EXPRESS. 
One SID and STAR per instrument RWY for the existing TMA have been 
published in March 2024. The new restructured ATH TMA and the RNAV 1 
procedures for the new TMA will be published by 31/12/2027. 

ILS - DVOR- DME 
Replacement / RNP 

Approach Procedures 
with APV 

31/12/2028 
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NAV03.1 

RNAV 1 in TMA Operations 
Timescales: 
Initial operational capability: 01/01/2001 
One SID and STAR per instrument RWY, where established: 
25/01/2024 
All SIDs and STARs per instrument RWY, where established: 
06/06/2030 

46% Ongoing 

LGTS - Thessaloniki/Makedonia Airport 
RNAV SIDs and STARs will be implemented in high-traffic density TMAs of Greece where RADAR 
APPROACH service is provided, i.e. ATHINAI/Eleftherios Venizelos (LGAV), 
THESSALONIKI/Makedonia (LGTS), RODOS/Diagoras (LGRP), KERKIRA/Ioannis Kapodistrias (LGKR), 
IRAKLION/Nikos Kazantzakis (LGIR) as a main navigation solution. Installation of additional DMEs 
may be required to provide DME/DME and GNSS procedures on the above TMAs. A National PBN 
Transition Plan has already been developed in coordination with NM and approved by HCAA (PBN 
Transition Plan v 2.2 March 2023). The development of RNAV 1 procedures in LGTS TMA is 
ongoing. (call for tender is in progress).  

06/06/2030 

REG (By:06/2030) 
HCAA/REG 100% Completed 
The National PBN Transition Plan has been submitted and approved. (PBN 
Transition Plan v 3.0 November 2025) - 05/11/2025 

ASP (By:06/2030) 
HASP 40% Ongoing 
RNAV SIDs and STARs will be implemented in high-traffic density TMAs of 
Greece where RADAR APPROACH service is provided, i.e. ATHINAI/Eleftherios 
Venizelos (LGAV), THESSALONIKI/Makedonia (LGTS), RODOS/Diagoras (LGRP), 
KERKIRA/Ioannis Kapodistrias (LGKR), IRAKLION/Nikos Kazantzakis (LGIR) as a 
main navigation solution. Installation of additional DMEs may be required to 
provide DME/DME and GNSS procedures on the above TMAs. A National PBN 
Transition Plan has already been developed in coordination with NM and 
approved by HCAA (PBN Transition Plan v 2.2 March 2023).  The development 
of RNAV 1 procedures in LGTS TMA is ongoing (call for tender is in progress). 

ILS - DVOR- DME 
Replacement / RNP 

Approach Procedures 
with APV 

06/06/2030 

 

NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends served by precision approach.: 
25/01/2024 
Instrument RWY ends without precision approach at other 
ECAC+ instrument RWYs.: 25/01/2024 

100% Completed 

LGAV - Athens Eleftherios Venizelos 
The development of RNP approaches with 3 lines of minima for all PA RWY ends in LGAV has been 
completed. (published in AIP Greece) 31/03/2024 

REG (By:01/2024) 
HCAA 100% Completed 
The National PBN Transition Plan has been submitted and approved. (PBN 
Transition Plan v 2.2 March 2023) - 31/12/2023 

ASP (By:01/2024) 
HASP 100% Completed 
The development of RNP approaches with 3 lines of minima for all PA RWY ends 
in LGAV has been completed. (published in AIP Greece) - 31/03/2024 
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NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

100% Completed 

LGIO - Ioannina/King Pyrros Airport 
HASP within the BLUEGNSS Project, has already designed and published RNP approaches with all 3 
minima’s (LPV, LNAV/VNAV, LNAV), in Ioannina-LGIO. 31/12/2023 

REG (By:01/2024) 
HCAA/REG 100% Completed 
The National PBN Transition Plan has been submitted and approved. (PBN 
Transition Plan v 2.2 March 2023) - 31/12/2023 

ASP (By:01/2024) 
HASP 100% Completed 
HASP within the BLUEGNSS Project, has already designed and published RNP 
approaches with all 3 minima’s (LPV, LNAV/VNAV, LNAV), in Ioannina-LGIO. - 31/12/2023 

 

NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

100% Completed 

LGKO - Kos/Ippokratis Airport 
HASP within the BLUEGNSS Project, has already designed and published RNP approaches with all 3 
minima’s (LPV, LNAV/VNAV, LNAV), in Kos-LGKO. 31/12/2023 

REG (By:01/2024) 
HCAA/REG 100% Completed 
The National PBN Transition Plan has been submitted and approved. (PBN 
Transition Plan v 2.2 March 2023) - 31/12/2023 

ASP (By:01/2024) 
HASP 100% Completed 
HASP within the BLUEGNSS Project, has already designed and published RNP 
approaches with all 3 minima’s (LPV, LNAV/VNAV, LNAV), in Kos-LGKO. - 31/12/2023 
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NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

85% Ongoing 

LGKR - Kerkira/Ioannis Kapodistrias Airport 
In LGKR LNAV minima for RWY34 have been published. For RWY 16 LNAV, LNAV-VNAV minima 
have been published. LPV minima out of scope due to very steep approach.  
HASP FPD Section is working on the development of RNP Approach Procedures to RWY 34. 
LNAV/VNAV and LPV RWY34 are expected to have been published by the end of 2026.  

31/12/2026 

REG (By:01/2024) 
HCAA/REG 100% Completed 
The National PBN Transition Plan has been submitted and approved. (PBN 
Transition Plan v 3.0 November 2025) - 05/11/2025 

ASP (By:01/2024) 
HASP 78% Ongoing 
In LGKR LNAV minima for RWY34 have been published. For RWY 16 LNAV, 
LNAV-VNAV minima have been published. LPV minima out of scope due to 
very steep approach. HASP FPD Section is working on the development of RNP 
Approach Procedures to RWY 34. LNAV, LNAV-VNAV minima for RWY 34 are 
expected to have been published by the end of 2026.  

- 31/12/2026 

 

NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

100% Completed 

LGMK - Mykonos/Mykonos International Airport 
In LGMK LNAV, LNAV/VNAV LPV minima for RWY34 have been published. LNAV, LNAV-VNAV 
minima for RWY 16 have been published (LPV cannot be applied due to terrain).  04/09/2025 

REG (By:01/2024) 
HCAA/REG 100% Completed 
The National PBN Transition Plan has been submitted and approved. (PBN 
Transition Plan v 2.2 March 2023) - 31/12/2023 

ASP (By:01/2024) 
HASP 100% Completed 
In LGMK LNAV, LNAV/VNAV LPV minima for RWY34 have been published.  
LNAV, LNAV-VNAV minima for RWY 16 have been published (LPV cannot be 
applied due to terrain). 

- 04/09/2025 
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NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

100% Completed 

LGMT - Mitilini/Odysseas Elytis Airport 
In LGMT 3 lines of minima for RWY14 have been published. For RWY 32 LPV minima procedure is 
designed, but cannot be published, due to entering to adjacent FIR. (LNAV, LNAV-VNAN minima 
published).  

05/11/2025 

REG (By:01/2024) 
HCAA/REG 100% Completed 
The National PBN Transition Plan has been submitted and approved. (PBN 
Transition Plan v 3.0 November 2025) - 05/11/2025 

ASP (By:01/2024) 
HASP 100% Completed 
In LGMT 3 lines of minima for RWY14 have been published. For RWY 32 LPV 
minima procedure is designed, but cannot be published, due to entering to 
adjacent FIR. (LNAV, LNAV-VNAN minima published).   

- 31/12/2023 

 

NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

85% Ongoing 

LGSR - Santorini/Thira International Airport 
In LGSR LNAV minima for RWY15 have been published. Due to threshold displacement, new 
procedures LNAV, LNAV-VNAV minima for RWY15 are expected to be published within Q1 2026. 
LNAV-VNAV and LPV minima for RWY 33 as well as LPV minima for RWY 15 are expected to have 
been published by the end of 2026 (under development by HASP FPD Section). 

31/12/2026 

REG (By:01/2024) 
HCAA/REG 100% Completed 
The National PBN Transition Plan has been submitted and approved. (PBN 
Transition Plan v 3.0 November 2025) - 05/11/2025 

ASP (By:01/2024) 
HASP 78% Ongoing 
In LGSR LNAV minima for RWY15 have been published.  
Due to threshold displacement, new procedures LNAV, LNAV-VNAV minima 
for RWY15 are expected to be published within Q1 2026. 
LNAV-VNAV and LPV minima for RWY 33 as well as LPV minima for RWY 15 
are expected to have been published by the end of 2026 (under development 
by HASP FPD Section).  

- 31/12/2026 
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NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

74% Ongoing 

LGTS - Thessaloniki/Makedonia Airport 
HASP within the BLUEGNSS Project, has already designed and published RNP approaches with all 
3 minima’s (LPV, LNAV/VNAV, LNAV), in selected four (4) Greek airports (Mitilini-LGMT, Ioannina-
LGIO, Thessaloniki-LGTS, and Kos-LGKO). A call for tender for the design of RNP Approach 
Procedures to instrument RWY procedures for 31 Greek airports (including all airports with IREs 
regulated by (EU) 2018/1048) is ongoing. The plan includes not only the IREs regulated by (EU) 
2018/1048, but also airports where PBN Operations will improve the level of safety and are highly 
desired by the aircraft operators (i.e. LGPA, LGNX etc.). LGTS 3 lines of minima for RWY34 have 
been published. 3 lines of minima for RWY28 are under development by HASP FPD Section, 
planned to be published by the end of 2026. 

31/12/2027 

REG (By:01/2024) 
HCAA/REG 100% Completed 
The National PBN Transition Plan has been submitted and approved. (PBN 
Transition Plan v 3.0 November 2025) - 05/11/2025 

ASP (By:01/2024) 
HASP 64% Ongoing 
HASP within the BLUEGNSS Project, has already designed and published RNP 
approaches with all 3 minima’s (LPV, LNAV/VNAV, LNAV), in selected four (4) 
Greek airports (Mitilini-LGMT, Ioannina-LGIO, Thessaloniki-LGTS, and Kos-
LGKO). A call for tender for the design of RNP Approach Procedures to 
instrument RWY procedures for 31 Greek airports (including all airports with 
IREs regulated by (EU) 2018/1048) is ongoing. The plan includes not only the 
IREs regulated by (EU) 2018/1048, but also airports where PBN Operations will 
improve the level of safety and are highly desired by the aircraft operators 
(i.e. LGPA, LGNX etc.). LGTS 3 lines of minima for RWY34 have been published.  

- 31/12/2027 
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6.2 Additional Objectives for ICAO ASBU Monitoring 

AOM21.1 

Direct Routing 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2017 

100% Completed 

 -  
Night DCTs implementation started on 12 Nov 2015 as the 1st phase of Direct Routing in Greece. 
2nd phase (time availability 19:00 to 07:00 UTC) completed on 08/12/2016. Full implementation 
of DCTs (time availability 24H) completed on 31/12/2017.  

31/12/2017 

ASP (By:12/2017) 
HASP 100% Completed 
Night DCTs implementation started on 12 Nov 2015 as the 1st phase of 
Direct Routing in Greece. 2nd phase (time availability 19:00 to 07:00 UTC) 
completed on 08/12/2016. Full implementation of DCTs (time availability 
24H) completed on 31/12/2017.  

- 31/12/2017 

 

AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

78% Ongoing 

LGAV - Athens Eleftherios Venizelos 
An appropriate system (A-SMGCS/MLT) has been installed. Final acceptance protocol has been 
issued (07-11-2023). The system is under operational evaluation. 31/12/2026 

REG (By:12/2010) 
HCAA/REG 50% Ongoing 
The Notified change has not been completed and must be implemented 
based on the Conformity Assessment Framework. - 31/12/2026 

ASP (By:01/2021) 
HASP 92% Ongoing 
An appropriate system (A-SMGCS/MLT) has been installed. Final acceptance 
protocol has been issued (07-11-2023). The system is under operational 
evaluation. 

- 31/10/2026 

APO (By:01/2021) 
Athens International Airport S.A. 100% Completed 
An appropriate system (A-SMGCS/MLT) has been installed.Ground Vehicles 
have been equipped and driver's training has been completed.  - 30/12/2022 
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AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

45% Ongoing 

LGTS - Thessaloniki/Makedonia Airport 
The installation and acceptance of SMR, MLAT and ASMGS (Level 1, 2) has been completed. 
Implementation pending due to work in progress in the manoeuvring area of the airport. 
Operational and technical evaluation required after the completion of runway reconstruction 
works. The system will be put into service after implementation of operational procedures. 

31/12/2026 

REG (By:12/2010) 
HCAA/REG 20% Ongoing 
The Notified change has not been completed and must be implemented 
based on the Conformity Assessment Framework. - 31/12/2026 

ASP (By:01/2021) 
HASP 50% Ongoing 
The installation and acceptance of SMR, MLAT and ASMGS (Level 1, 2) has 
been completed. Implementation pending due to work in progress in the 
manoeuvring area of the airport. Operational and technical evaluation 
required after the completion of runway reconstruction works. The system 
will be put into service after implementation of operational procedures. 

- 31/12/2026 

APO (By:01/2021) 
Fraport Greece S.A. 75% Ongoing 
SMR, MLAT and ASMGS (Level 1, 2) equipment has been installed by the 
ANSP (HASP). Operational and technical evaluation required after the 
completion of runway reconstruction works. The system will be put into 
service after implementation of operational procedures. 

- 31/12/2026 

 

ATC02.2 

Implement ground based safety nets - Short Term Conflict 
Alert (STCA) - level 2 for en-route operations 
Timescales: 
Initial operational capability: 01/01/2008 
Full operational capability: 31/01/2013 

3% Ongoing 

 -  
The STCA level 1 is implemented and operational. Implementation of level 2 is foreseen with the 
implementation of the new DPS/ATM system. 31/12/2028 

ASP (By:01/2013) 
HASP 3% Ongoing 
The STCA level 1 is implemented and operational. Implementation of level 2 
is foreseen with the implementation of the new DPS/ATM system. - 31/12/2028 

 

ATC02.8 

Ground-Based Safety Nets 
Timescales: 
Initial operational capability: 01/01/2009 
Full operational capability: 31/12/2021 

5% Ongoing 

 -  
The APW algorithm is implemented and operational. APW level 2 is foreseen with the 
implementation of the new DPS/ATM system.  31/12/2028 

ASP (By:12/2021) 
HASP 5% Ongoing 
The APW algorithm is implemented and operational. APW level 2 is foreseen 
with the implementation of the new DPS/ATM system.  - 31/12/2028 
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ATC02.9 

Short Term Conflict Alert (STCA) for TMAs 
Timescales: 
Initial operational capability: 01/01/2018 
Full operational capability: 31/12/2020 

4% Ongoing 

 -  
Implementation of enhanced STCA for TMAs is foreseen with the implementation of the new 
DPS/ATM system.  31/12/2028 

ASP (By:12/2020) 
HASP 4% Ongoing 
Implementation of enhanced STCA for TMAs is foreseen with the 
implementation of the new DPS/ATM system.  - 31/12/2028 

 

ATC16 

Implement ACAS II compliant with TCAS II change 7.1   
Timescales: 
Initial operational capability: 01/03/2012 
Full operational capability: 31/12/2015 

93% Ongoing 

 -  
Evidence on the status of compliance with regulatory provisions for ACAS II (TCAS 7.1) for 
aircraft and aircraft operators in the State of Registry under the NSA oversight will be provided. 
Within the frame of Operators Continuous Surveillance HCAA/FSD Division will supervise the 
compliance with regulatory provisions. Airworthiness certification requirements as required by 
1332/2011 for ACAS II new logic (TCAS 7.1) has been provided to aircraft operators in the State 
of Registry under its responsibility. 

31/12/2026 

REG (By:12/2015) 
HCAA/REG 100% Completed 
Evidence on the status of compliance with regulatory provisions for ACAS II 
(TCAS 7.1) for aircraft and aircraft operators in the Greek State of Registry 
will be provided by HCAA/Flight Standards Division. Operators established 
operational procedures and training programmes to the flight crews and are 
competent in the use of ACAS II equipment. 

- 31/12/2015 

ASP (By:03/2012) 
HASP 100% Completed 
Training plan and package has been developed and disseminated. All 
concerned personnel have been trained. - 31/03/2012 

MIL (By:12/2015) 
HAF (MIL) 75% Ongoing 
The voluntary upgrade of transport-type State aircraft TCAS software to 
version 7.1 is strongly recommended, on account of important safety 
arguments. Training plan and package has been developed and 
disseminated. All concerned personnel will be trained. 

- 31/12/2026 

 

COM10.1 

Migrate from AFTN to AMHS (Basic service) 

Timescales: 

Initial Operational Capability: 01/12/2011 
Full Operational Capability: 31/12/2018 

100% Completed 

 -  
Replacement and upgrade of the aged AFTN/CIDIN system to support AMHS has been completed 
for HANSP. Since 4/4/20, HAF is a user of HANSP/AMHS Network 28/05/2019 

ASP (By:12/2018) 
HASP 100% Completed 
Replacement and upgrade of the aged AFTN/CIDIN system to support AMHS 
has been completed for HANSP. Since 4/4/20, HAF is a user of HANSP/AMHS 
Network.  

- 28/05/2019 
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COM12 

New Pan-European Network Service (NewPENS) 
Timescales: 
Initial operational capability: 01/01/2018 
Full operational capability: 31/12/2024 

100% Completed 

 -  
HASP has become a full PENS user with the signature of CPA and associated amendments. 31/12/2025 

ASP (By:12/2024) 
HASP 100% Completed 
HASP has become a full PENS user with the signature of the following: 
-PENS Common Procurement Agreement (CPA) signed on 01/08/2017 
-Amendment 41 to the PENS contract with SITA signed on 07/11/2017 
-Amendment no. 39 to contract 09-141511-C with SITA signed on 
23/10/2017  
-Amendment no. 10 to contract 16-140144-C with BT signed on 01/08/2019 
-NewPENS connectivity infrastructure completed on 18/08/2021. 

- 31/12/2025 

APO (By:12/2024) 
Athens International Airport S.A. 100% Completed 
The migration to NewPENS is completed only for NM. - 31/12/2024 

 

FCM01 

Implement enhanced tactical flow management services 
Timescales: 
Initial operational capability: 01/08/2001 
Full operational capability: 31/12/2006 

100% Completed 

 -  
Automatic presentation of the CFMU data has been implemented at five principal airports ATC 
Units (Athens, Thessaloniki, Iraklion, Rodos, and Kerkira). Hard copies of CFMU data are provided 
at the remaining ATC Units. Standard correlated data has been provided to the ETFMS. The 
existing FDP system does not have the capability to supply CFMU with Departure Planning 
Information (DPI). First System Activation (FSA) message: FSA support is implemented (FDP 
upgrade) The implementation of DPI will be considered when a new FDP system will replace the 
existing one. This issue is under review. 

31/12/2010 

ASP (By:07/2014) 
HAF (MIL) 100% Completed 
HAF is a user of HANSP tactical flow management services. - 31/12/2010 
HASP 100% Completed 
Automatic presentation of the CFMU data has been implemented at five 
principal airports ATC Units (Athens, Thessaloniki, Iraklion, Rodos, and 
Kerkira). Hard copies of CFMU data are provided at the remaining ATC 
Units. Standard correlated data has been provided to the ETFMS. The 
existing FDP system does not have the capability to supply CFMU with 
Departure Planning Information (DPI). First System Activation (FSA) 
message: FSA support is implemented (FDP upgrade) The implementation 
of DPI will be considered when a new FDP system will replace the existing 
one. This issue is under review. 

- 31/12/2010 
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ITY-AGDL 

Initial ATC Air-Ground Data Link Services 
Timescales: 
Entry into force: 06/02/2009 
ATS unit operational capability: 05/02/2018 
Aircraft capability: 05/02/2020 

20% Ongoing 

 -  
Plans for the implementation of this Objective are under development. Awarding to be 
completed and contract to be signed. Objective is expected to be operational by the end of 2026.  31/12/2029 

REG (By:02/2018) 
HCAA/REG 33% Ongoing 
The implementation of ITY-AGDL for HCAA/REG is expected by 31/12/2029. - 31/12/2029 

ASP (By:02/2018) 
HASP 13% Ongoing 
Awarding has been completed and contract has been signed. Objective is 
expected to be implemented by the end of 2026.  - 31/12/2026 

MIL (By:01/2019) 

HAF (MIL) 0% Not 
Applicable 

Exemption will be requested for HAF transport-type State aircraft. - - 
 

ITY-COTR 

Implementation of ground-ground automated co-
ordination processes 
Timescales: 
Entry into force of Regulation: 27/07/2006 
For putting into service of EATMN systems in respect of 
notification and initial coordination processes: 27/07/2006 
For putting into service of EATMN systems in respect of 
Revision of Coordination, Abrogation of Coordination, Basic 
Flight Data and Change to Basic Flight Data: 01/01/2009 
To all EATMN systems in operation by 12/2012: 31/12/2012 

100% Completed 

 -  
Upgrade of the existing FDP has been implemented according to the EC 1032/2006. Implemented 
for Athinai/ Makedonia ACCs, Athinai APP and LGAV TWR. 31/12/2022 

ASP (By:12/2012) 
HASP 100% Completed 
Upgrade of the existing FDP has been implemented according to the EC 
1032/2006. Implemented for Athinai/ Makedonia ACCs, Athinai APP and 
LGAV TWR. 

- 31/12/2022 

MIL (By:12/2012) 

HAF (MIL) 0% Not 
Applicable 

HAF is not providing the required service. - - 
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Annex A:  Specialists involved in the ATM implementation 
reporting for the state  

 

LSSIP Focal Points Organisation Name 

LSSIP National Focal Point  HASP Despoina PAPANDREOU 

LSSIP Focal Point for NSA/CAA HCAA Ioannis TRAKAS 

LSSIP Focal Point for ANSP HASP 
Despoina PAPANDREOU 
Evangelia TZIOLA 

LSSIP Focal Point for Airport HASP Areti THEODOSOPOULOU 

LSSIP Focal Point for Military HELLENIC AIR FORCE GENERAL STAFF Dimitrios NIKAS 

LSSIP Focal point for MET HELLENIC AIR FORCE GENERAL STAFF Dimitrios KOSMIDIS 

LSSIP Focal point for AIS HASP Panagiotis HATZAKIS 

 

 

Other Focal Points Organisation Name 

Focal Point for NETSYS HASP Chrysanthi KATSOURA 

Focal Point for SUR HASP Panagiotis KYRIAZIS  

Focal Point for SDP/CP1 HASP Panagiotis KYRIAZIS 

Focal Point for U-space HASP Epameinondas AMORATIS 
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Annex B: Questionnaires  
 

1. CP1 Questionnaires 
Extended AMAN 

Owner  SDM  
Usage  This questionnaire complements the reporting on the Arrival Manager extended to enroute airspace (Objective ATC15.2 - SDP Family 1.1.1 Arrival Management 

extended to en-route airspace). It aims at gathering data related to the status of the Extended AMAN implementation in ACCs and in horizon airports beyond 
national borders and within minimum 180 NM horizon from the CP1 arrival airport, as per the CP1 regulation (IR 2021/116).  
The information reported in the SDP Family 1.1.1. / Objective ATC 15.2 and in the questionnaire will be combined to build the overall status of each Gap.   
Note: The Extended AMAN implementation status affecting national ACCs will continue to be reported in Objective ATC15.2 (SDP Family 1.1.1).  

Target Audience  • ANSPs   
CP1 Geographical 
scope  

CP1 Airports as per IR (EU) 2021/116 (CP1) paragraph 1.2.1 (Airports required to operate the arrival management extended to enroute  
Airspace). The following airports are required to operate the AMAN:  
(a) Adolfo Suarez Madrid-Barajas; (b) Amsterdam Schiphol; (c) Barcelona El Prat; (d) Berlin Brandenburg Airport; (e) Brussels National; (f) Copenhagen Kastrup; 
(g) Dublin; (h) Düsseldorf International; (i) Frankfurt International; (j) Milan-Malpensa; (k) Munich Franz Jose Strauss; (l) Nice Cote d’Azur; (m) Palma De Mallorca 
Son Sant Joan; (n) Paris-CDG; (o) Paris-Orly; (p) Rome-Fiumicino; (q) Stockholm-Arlanda; (r) Vienna Schwechat; plus Oslo Gardermoen (DECISION OF THE EEA  
JOINT COMMITTEE No 222/2022 (8 July 2022)) and Zurich Kloten (DECISION No 1/2021 OF THE JOINT EUROPEAN UNION/SWITZERLAND AIR 
TRANSPORT COMMITTEE SET UP UNDER THE AGREEMENT BETWEEN THE EUROPEAN COMMUNITY AND THE SWISS CONFEDERATION ON AIR TRANSPORT of 15 
July 2021). AMAN must be implemented in the associated en-route sectors.  

 

 

No data is available for Greece. 
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Free Route Airspace Questionnaire 

Owner  SDM  
Usage  On top of the information provided in Family 3.2.2 (Objective AOM 21.3), Stakeholders are invited to report additional information about the on-going / 

planned implementation of Cross-Border FRA with neighbouring Countries and FRA connectivity with TMAs through the Free Route Airspace Questionnaire.  
Target Audience  • ANSPs 
CP1 Geographical 
scope  

CP1 Countries as per IR (EU) 2021/116 (CP1) paragraph 3.2 plus Norway (DECISION OF THE EEA JOINT COMMITTEE No 222/2022 (8 July 2022)) and 
Switzerland (DECISION No 1/2021 OF THE JOINT EUROPEAN UNION/SWITZERLAND AIR TRANSPORT COMMITTEE SET UP UNDER THE AGREEMENT BETWEEN 
THE EUROPEAN COMMUNITY AND THE SWISS CONFEDERATION ON AIR TRANSPORT of 15 July 2021).  
FRA must be provided and operated in the entire Single European Sky airspace at least above flight level 305.  

 

Greece– Free Route Implementation 
SDP Family Objective Country Item Current Status Remarks 

3.2.2 AOM 21.3 Greece Time Limitations FRA H 24/7 Done NOV 23 
3.2.2 AOM 21.3 Greece Flight Level From FL 305 to FL 660 Done NOV 23 
3.2.2 AOM 21.3 Greece Published Constraints According to RAD Done NOV 23 
3.2.2 AOM 21.3 Greece Area of Responsibility Full AoR Done NOV 23 

3.2.2 AOM 21.3 Greece Cross-border Cyprus, Malta 

Enhanced Free Route Operations with cross border dimension 
have been implemented through the FRA connection with Cyprus 

and Malta on 27.11.2025, ensuring the CP1 compliance that 
requests cross border operations with at least one neighbouring 

Country. Current ATM system is not capable to cope with multiple 
cross borders operations. A new ATM system is in the process to 

be procured. In that case, the implementation of cross-border FRA 
operations between SECSI FRA and Hellas FRA will be under 

consideration. The Objective is to allow seamless FRA operations 
within Southeast and South of Europe. 
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2. CNS Questionnaires 
National MON Questionnaire 

Owner EUROCONTROL CNS Unit 
Usage The objective of this questionnaire is to collect the State’s plans regarding the definition of the Minimum Operational Network (MON) Infrastructure. The 

information will feed the releases of the CNS Evolution Plan, drafted by the CNS PM Team. The info on SUR is to be provided via the Surveillance (SUR) 
Questionnaire. 

Target Audience The Organisations responsible for the definition of the Minimum Operational Network (MON) Infrastructure 
 

COM Current Situation (today) 
Nr 

MON 
Nr Comment 

Voice VHF (stations) 27   
Voice VHF (channels 25 kHz) 92   
Voice VHF (channels 8.33 kHz) 124   
1.  

NAV Current Situation (today) 
Nr 

MON 
Nr Comment 

ILS NOCAT ***    
ILS CAT I 3 3  
ILS CAT II/III 8 8  
DME (ILS) 11 11  
DME (standalone) 0 1 New DME to be installed in PAROS (LGPA) 
TACAN (standalone) 0   
VOR (standalone) 0   
VOR/DME (collocated) 45 45  
VORTAC (collocated) 0   
NDB 35 35  
GBAS 0   
*** ILS NOCAT: indicate Localiser only installations for which the ILS category is described as "NOCAT" in AIP Part 3 Aerodromes (AD) section 2.19  

Additional info 
3 ILS CAT I operated by HAF: ANCHIALOS (LGBL), KALAMATA (LGKL), CHANIA (LGSA) temporary not available for civil aircraft. 
7 ILS CAT IΙ operated by HASP: 4 ATHINAI (LGAV), 2 THESSALONIKI (LGTS), 1 RODOS (LGRP°. 
1 ILS CAT II PREVEZA (LGPZ) operated by HAF.  
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Surveillance (SUR) Questionnaire 

Owner EUROCONTROL CNS Unit 
Usage The questionnaire will serve to provide the Stakeholders with a Pan-European view of the status and evolution of the SUR infrastructure; the benefits and 

trends related to the SUR evolution and the operational use of SUR applications and technologies. In parallel, it will also feed the CNS PM activities including 
the CNS Evolution Plan. 

Target Audience The owner(s) of the Surveillance Infrastructure 
 

Surveillance System Projects  

This section includes Surveillance system projects covering the full chain from Sensor to Surveillance data integration into SDPS and CWP. 

Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: Procurement and Installation / Upgrade of  10 
surveillance systems installed in 7 sites (5 PRS-MSSR-EHS and 3 
PSR-EHS RADAR Systems): - 2 collocated PSR/(S-band)/MSSR 
(EHS Mode-s) Terminal Radars (ATARS, KAMARA) – 1 collocated 
PSR/(L-band)/MSSR (EHS Mode-s) En-route Radar (HIMITTOS) - 
4 MSSR (EHS Mode-s) En-route Radars (LEFKAS, PILION, 
KITHIRA, MERENDA)  

Activity type: Replacement/upgrade 

Relationship with other projects:   

Will this project lead to the decommissioning of legacy sensors 
(how many):  

Objective: Replacement / upgrade of agent sensors. 

Airspace: TMA/CTR & ENR 

Service: ATC 

Type: PSR, MSSR and Mode S 

Number of sites: 7 

Provider: THALES LAS FRANCE 

Coverage: According to Technical Specifications 

Sensor installation date: 2026-2029 

Operational date:  

ADS-B operational integration date (ATCO CWP) where 
applicable:  

Estimated End of Life:  
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Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no YES YES YES YES YES YES YES YES 

Description 
(Area, specific 
ACC, airport) 

ATHINA TMA, 
ATHINA ACC, 
MAKEDONIA ACC 

ATHINA TMA, 
ATHINA ACC, 
MAKEDONIA ACC 

ATHINA TMA, 
ATHINA ACC, 
MAKEDONIA ACC 

ATHINA TMA, 
ATHINA ACC, 
MAKEDONIA ACC 

ATHINA TMA, 
ATHINA ACC, 
MAKEDONIA ACC 

ATHINA TMA, 
ATHINA ACC, 
MAKEDONIA ACC 

ATHINA TMA, 
ATHINA ACC, 
MAKEDONIA ACC. 

ATHINA TMA, 
ATHINA ACC, 
MAKEDONIA ACC 

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of 
start of benefits 

2027 2027 2027 2027 2027 2027 2027 2027 

Organization:  Status:  Last Modified: 2026-1-29 Validation Date: 2026-1-29 
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Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: Supply and installation of 14 surveillance systems 
installed in 8 sites: - 5 collocated PSR/(S-band)/MSSR (EHS 
Mode-s) Terminal Radars (KERKIRA, RODOS, THESSALONIKI, 
IRAKLIO, ANDRAVIDA) -1 collocated PSR/(L-band)/MSSR (EHS 
Mode-s) En-route Radar (LIMNOS) - 2 MSSR (EHS Mode-s) En-
route Radars (KARPATHOS, ATTAVIROS RODOU) 

Activity type: Replacement/upgrade 

Relationship with other projects:   

Will this project lead to the decommissioning of legacy sensors 
(how many):  

Objective: Replacement / upgrade of agent sensors 

Airspace: TMA/CTR & ENR 

Service: ATC 

Type: PSR, MSSR and Mode S 

Number of sites: 8 

Provider: Awaiting tender outcome 

Coverage: According to Technical Specifications  

Sensor installation date: 2026-2029 

Operational date:  

ADS-B operational integration date (ATCO CWP) where 
applicable:  

Estimated End of Life:  
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Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no YES YES YES YES YES YES YES YES 

Description 
(Area, specific 
ACC, airport) 

KERKIRA, RODOS, 
THESSALONIKI, 
IRAKLIO, 
ANDRAVIDA TMAs, 
ATHINA ACC, 
MAKEDONIA ACC 

KERKIRA, RODOS, 
THESSALONIKI, 
IRAKLIO, 
ANDRAVIDA TMAs, 
ATHINA ACC, 
MAKEDONIA ACC 

KERKIRA, RODOS, 
THESSALONIKI, 
IRAKLIO, 
ANDRAVIDA TMAs, 
ATHINA ACC, 
MAKEDONIA ACC 

KERKIRA, RODOS, 
THESSALONIKI, 
IRAKLIO, 
ANDRAVIDA TMAs, 
ATHINA ACC, 
MAKEDONIA ACC 

KERKIRA, RODOS, 
THESSALONIKI, 
IRAKLIO, 
ANDRAVIDA TMAs, 
ATHINA ACC, 
MAKEDONIA ACC 

KERKIRA, RODOS, 
THESSALONIKI, 
IRAKLIO, 
ANDRAVIDA TMAs, 
ATHINA ACC, 
MAKEDONIA ACC 

KERKIRA, RODOS, 
THESSALONIKI, 
IRAKLIO, 
ANDRAVIDA TMAs, 
ATHINA ACC, 
MAKEDONIA ACC 

KERKIRA, RODOS, 
THESSALONIKI, 
IRAKLIO, 
ANDRAVIDA 
TMAs, ATHINA 
ACC, MAKEDONIA 
ACC 

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of 
start of benefits 

2027 2027 2027 2027 2027 2027 2027 2027 

Organization:  Status:  Last Modified: 2026-1-29 Validation Date: 2026-1-29 
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Surveillance sensors 

This section summarises the number of Surveillance sensors per state. This covers all current and planned sensors intended for operational use.  

Sensor Type  2025 2026 2027 2028 2029 2030 MON Comment 

Mode A/C ENR/TMA         
Mode A/C TMA only  1       
Mode A/C ENR only  4       
CMB PSR Mode A/C ENR only         
CMB PSR Mode A/C ENR/TMA  1       
CMB PSR Mode A/C TMA only  5       
Mode S ENR/TMA         
Mode S ENR only   5      
Mode S TMA only   1      
CMB PSR Mode S ENR/TMA   1      
CMB PSR Mode S ENR only   1      
CMB PSR Mode S TMA only   7      
PSR stand alone ENR/TMA         
PSR stand alone ENR only         
PSR stand alone TMA only         
MLAT/WAM Sensors (Rx, Tx, 

Rx/Tx) 
 10       

MLAT/WAM Systems/Clusters         
ADS-B receivers (not 
part of MLAT/WAM) 

ADS-B receivers 
(not part of 
MLAT/WAM) 

        

Space-based ADS-B Space-based ADS-
B 

        

Surface Movement 
Radar (SMR) 

Surface 
Movement Radar 
(SMR) 

 1+1       

Airport MLAT/WAM Systems/Clusters  1+1       
Airport MLAT/WAM Sensors (Rx, Tx, 

Rx/Tx) 
 19+11       

ADS-B equipped 
Vehicles 

ADS-B equipped 
Vehicles 

 67+20       

Organization:       Last Modified:2026-1-29 Validation Date: 2026-1-29 
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Surveillance data and infrastructure sharing 

This section provides an overview of the surveillance data and infrastructure sharing per organisation.  

Reporting 
Organisation Sensor Type Number of 

sensors/systems 
ANSP/Organisation 
sending data 

Dependent for minimum 
performance (yes/no) 

Operational use of 
DAP/ADDs (yes/no) 

Is the sharing subject to fees? 
(yes/no) Comments 

HASP  Mode S 2 DCAC CYPRUS NO NO NO  
HASP  Mode S 1 BULATSA NO NO NO  
HASP  Mode S 1 ENAV NO NO NO  
 Last Modified: 2026-2-18 Validation Date: 2026-1-29 

 

 

Outbound data sharing 

Reporting Organisation Sensor Type Number of sensors/systems ANSP/Organisation receiving 
data 

Is the sharing subject to fees? 
(yes/no) Comments 

 HASP MSSR 1 DCAC CYPRUS NO  
 HASP MSSR 2 BULATSA NO  
 HASP MSSR 1 ENAV NO  
 HASP MSSR 2 MATS NO  
 HASP ADS-B 1 MATS NO  
 HASP MSSR 1 ALBCONTROL   
 Last Modified: 2026-2-18 Validation Date: 2026-1-29 

 

 

Infrastructure sharing  

Reporting Organisation Sensor Type Number of sensors/systems CO Owner ANSP/Organisation Data user (ANSP/Organisation) Comments 
      
 Last Modified:  Validation Date:  
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Surveillance Data Use 

This section provides and overview of the use of Surveillance data per state. This includes usage of Downlinked Aircraft derived Parameters (DAP) / Aircraft Derived Data (ADD) and 
ADS-B data. 

ADD/DAP data item 

Usage of DAP/ADD 
Indicate if and how the data is used by 
ATCOs: 
- Status 
   - not used 
   - Displayed for information 
   - Part of operational procedure 
   - Other (please indicate) 
- Operational date or planned date 
- Source(s) (Mode S, ADS-B, WAM) 

Indicate if and how the data is used by 
TOOLS: 
- Which tools  
- Status per tool (e.g. not used, 
operational, evaluation, other) 
- Operational date or planned 
- Source(s) (Mode S, ADS-B, WAM) 
 

Indicate if and how the data is used by 
the Tracker: 
- Status (e.g. not used, operational, 
evaluation, other) 
- Operational date or planned 
- Source(s) (Mode S, ADS-B, WAM) 
 

Other 

Selected Altitude       
Barometric pressure 
setting       

Roll angle       
True track angle       
Ground speed       
Track angle rate       
Magnetic heading       
Indicated airspeed       
Mach No       
Vertical rate (Baro, 
Inertial)       

True Airspeed       
Other data items       
Organization:  Last Modified:  Validation Date:  
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ADS-B integration  

ADS-B use case and integration date Operational or planned ops date Sites 
ACC ATC integration ENR N/A  
ACC ATC integration TMA N/A  
ATC integration TWR CTR/TMA N/A  
Flight Information Service N/A  
ATCO Traffic Awareness N/A  
Traffic planning e.g. Arrival Manager N/A  
Conflict Alerting, e.g. STCA N/A  
Airport surveillance e.g. Traffic awareness, Target identification 
support N/A  

Other: N/A  
Organization:  Last Modified:  Validation Date: 2026-1-29 

 

 

Separation applications  

Separation application Start date (past or future) Areas (which FIR, TMA, approach …) Comment 
2 NM    
2.5 NM    
3 NM    
5 NM    
10 NM    
Other    
Organization:  Last Modified:  Validation Date: 2026-1-29 
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3. Other Questionnaires 
SESAR Solutions Questionnaire 

Owner SESAR Joint Undertaking (S3JU) 
The SESAR Solutions Questionnaire is owned and managed by SESAR Joint Undertaking, under the framework of the ATM Master Plan (MP) 2025. 

Usage The SESAR Solutions Questionnaire is designed to: 
• Support the Strategic Deployment Monitoring Report and ATM Master Plan 2025. 
• Provide a structured reporting tool for tracking the implementation status of SESAR Solutions across European states. 
• Offer a clearer layout, easier navigation, and hyperlinked references to SESAR Solutions, SDOs (Strategic Deployment Objectives), and DAs 

(Deployment Actions). 
• Enable cross-edition content continuity and direct linkage between SESAR Solutions and deployment progress. 
• Facilitate harmonized data collection for the European Implementation Progress Assessment Report (EIPAR). 

Target Audience The questionnaire is mainly targeted at: 
• National Focal Points participating in the LSSIP process. 
• EUROCONTROL and SESAR Deployment Managers who oversee implementation progress. 
• EU Member States, ANSPs (Air Navigation Service Providers), airports, and industry stakeholders involved in ATM modernization. 
• Monitoring and reporting teams that contribute data for the ATM Master Plan Level 2025 and SESAR deployment tracking. 
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Strategic 
Deployment 

Objective 
(SDO) 

Strategic 
Deployment 

Objective (SDO) 
Title 

Deployment 
Action (DA) * 

Deployment Action (DA) 
Description 

SESAR 
Solution 

Code 

SESAR Solution 
Title 

Location 
Planned End Date of 

Implementation 
Status Comments 

1 

Alerts for reduction 
of collision risks on 
taxiways and 
runways 

1.1 

Adapt airport ground safety 
nets to extend conflicting ATC 
clearances (CATC) to the entire 
aerodrome movement area, to 
enlarge the set of Conformance 
monitoring (CMAC) alerting 
functions and to provide 
integrated occupancy/conflict 
status of a runway. 

PJ.02-
W2-
21.1 

Extended 
airport safety 
nets for 
controllers at A-
SMGCS airports 

  
Not 
Applicable 

Need to be 
assessed 

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.6 

Implement new capabilities to 
increase airport runway 
capacity both on arrivals and 
departures based on wake 
turbulence separations based 
on static aircraft characteristics, 
required surveillance 
performance (RSP) and runway 
occupancy time (ROT) 
characterisation of the leader 
aircraft. 

PJ.02-
01-02 

Optimised 
Separation 
Delivery for 
Departure 

  
Not 
Applicable 

Need to be 
assessed 

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.6 

Implement new capabilities to 
increase airport runway 
capacity both on arrivals and 
departures based on wake 
turbulence separations based 
on static aircraft characteristics, 
required surveillance 
performance (RSP) and runway 
occupancy time (ROT) 
characterisation of the leader 
aircraft. 

PJ.02-
01-06 

Wake 
Turbulence 
Separations (for 
Departures) 
based on Static 
Aircraft 
Characteristics 

  
Not 
Applicable 

Need to be 
assessed 

https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sesar-solutions/optimised-separation-delivery-departure
https://www.sesarju.eu/sesar-solutions/optimised-separation-delivery-departure
https://www.sesarju.eu/sesar-solutions/optimised-separation-delivery-departure
https://www.sesarju.eu/sesar-solutions/optimised-separation-delivery-departure
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics


109 

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.6 

Implement new capabilities to 
increase airport runway 
capacity both on arrivals and 
departures based on wake 
turbulence separations based 
on static aircraft characteristics, 
required surveillance 
performance (RSP) and runway 
occupancy time (ROT) 
characterisation of the leader 
aircraft. 

PJ.02-
01-01 

Optimised 
Runway 
Delivery on 
Final Approach 

  
Not 
Applicable 

Need to be 
assessed 

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.6 

Implement new capabilities to 
increase airport runway 
capacity both on arrivals and 
departures based on wake 
turbulence separations based 
on static aircraft characteristics, 
required surveillance 
performance (RSP) and runway 
occupancy time (ROT) 
characterisation of the leader 
aircraft. 

PJ.02-
03 

Minimum-Pair 
separations 
based on 
Required 
Surveillance 
Performance 
(RSP) 

  
Not 
Applicable 

Need to be 
assessed 

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.1 

Implement new capabilities to 
increase airport runway 
capacity both on arrivals and 
departures based on wake 
turbulence separations based 
on static aircraft characteristics, 
required surveillance 
performance (RSP) and runway 
occupancy time (ROT) 
characterisation of the leader 
aircraft. 

PJ.04-
W2-
28.1 

Connected 
regional 
airports 

  
Not 
Applicable 

Need to be 
assessed 

https://www.sesarju.eu/sesar-solutions/optimised-runway-delivery-final-approach
https://www.sesarju.eu/sesar-solutions/optimised-runway-delivery-final-approach
https://www.sesarju.eu/sesar-solutions/optimised-runway-delivery-final-approach
https://www.sesarju.eu/sesar-solutions/optimised-runway-delivery-final-approach
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.04-W2-28.1%20V3%20TS-IRS.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.04-W2-28.1%20V3%20TS-IRS.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.04-W2-28.1%20V3%20TS-IRS.pdf
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2 

Optimising airport 
and TMA 
environmental 
footprint 

2.4 

Implement capabilities to better 
manage arrival constraints 
between various extended 
arrival management (E-AMAN) 
units in cross-border 
environments and to better 
integrate the out-of-area 
inbound flights. 

PJ.25-
01 

Collaborative 
Decision 
Making (CDM) 
between 
airports, TMAs 
and ACCs for 
Overlapping 
AMANs 

  
Not 
Applicable 

Need to be 
assessed 

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.4 

Implement capabilities to better 
manage arrival constraints 
between various extended 
arrival management (E-AMAN) 
units in cross-border 
environments and to better 
integrate the out-of-area 
inbound flights. 

PJ.25-
02 

Target Time of 
Arrival (TTA) 
management 
for seamless 
integration of 
out-of-area 
arrival flights 

  
Not 
Applicable 

Need to be 
assessed 

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.5 

Implement optimised descent 
operations using merge to point 
and advanced approach 
procedures (i.e. second runway-
aiming point (SRAP), increased 
second glide slope (ISGS), 
increased glide slope to a 
second runway aiming point 
(IGS-to-SRAP)), which aim to 
reduce the aviation 
environmental impact (e.g., 
noise, fuel consumption, CO2 
emissions, etc.) on the airport 
neighbouring communities. 

PJ.02-
W2-
14.2 

Second runway 
aiming point 
(SRAP) 

  
Not 
Applicable 

Need to be 
assessed 

https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.2%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.2%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.2%20Contextual%20Note.pdf
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2 

Optimising airport 
and TMA 
environmental 
footprint 

2.5 

Implement optimised descent 
operations using merge to point 
and advanced approach 
procedures (i.e. second runway-
aiming point (SRAP), increased 
second glide slope (ISGS), 
increased glide slope to a 
second runway aiming point 
(IGS-to-SRAP)), which aim to 
reduce the aviation 
environmental impact (e.g., 
noise, fuel consumption, CO2 
emissions, etc.) on the airport 
neighbouring communities. 

PJ.02-
W2-
14.3 

Increased 
second glide 
slope (ISGS) 

  
Not 
Applicable 

Need to be 
assessed 

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.5 

Implement optimised descent 
operations using merge to point 
and advanced approach 
procedures (i.e. second runway-
aiming point (SRAP), increased 
second glide slope (ISGS), 
increased glide slope to a 
second runway aiming point 
(IGS-to-SRAP)), which aim to 
reduce the aviation 
environmental impact (e.g., 
noise, fuel consumption, CO2 
emissions, etc.) on the airport 
neighbouring communities. 

PJ.02-
W2-
14.5 

Increased glide 
slope to a 
second runway 
aiming point 
(IGS-to-SRAP) 

  
Not 
Applicable 

Need to be 
assessed 

3 
Dynamic airspace 
configuration 

3.1 

Implement higher levels of 
granularity and dynamicity in 
airspace configurations, 
adjusted to traffic demand and 
military needs for airspace 
reservations, enabling cross-
border coordination between all 
civil and military actors. 

PJ.09-
W2-44 

Dynamic 
Airspace 
Configurations 
(DAC) 

  
Not 
Applicable 

Need to be 
assessed 

https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.3%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.3%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.3%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sesar-solutions/dynamic-airspace-configurations-dac
https://www.sesarju.eu/sesar-solutions/dynamic-airspace-configurations-dac
https://www.sesarju.eu/sesar-solutions/dynamic-airspace-configurations-dac
https://www.sesarju.eu/sesar-solutions/dynamic-airspace-configurations-dac
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3 
Dynamic airspace 
configuration 

3.2 

Implement mission trajectory 
and dynamic mobile areas 
(DMAs) of type 1 and type 2 
using the improved operational 
air traffic flight plan (iOAT FPL) 
into dynamic airspace 
configuration processes in 
medium to short-term ATM 
planning phase supporting 
military airspace requirements 

PJ.07-
W2-40 

Initial 4D 
Mission 
Trajectory 
development 
with integrated 
DMA types 1 
and 2 
supported by 
automation and 
dynamic civil-
military CDM 

  
Not 
Applicable 

Need to be 
assessed 

4 
Increased 
automation 
support 

4.2 

Implement automatic speech 
recognition (ASR), user profile 
management system (UPMS) 
and attention guidance (AG) to 
provide higher automation 
environment to support the 
ATCO role. 

PJ.10-
W2-96 
UPMS 

User profile 
management 
system 

  
Not 
Applicable 

 

4 
Increased 
automation 
support 

4.2 

Implement automatic speech 
recognition (ASR), user profile 
management system (UPMS) 
and attention guidance (AG) to 
provide higher automation 
environment to support the 
ATCO role. 

PJ.10-
W2-96 
AG 

Attention 
Guidance - 
“Fade-out” 
algorithm 

  
Not 
Applicable 

 

4 
Increased 
automation 
support 

4.2 

Implement automatic speech 
recognition (ASR), user profile 
management system (UPMS) 
and attention guidance (AG) to 
provide higher automation 
environment to support the 
ATCO role. 

PJ.10-
W2-96 
ASR 

Automatic 
Speech 
Recognition 

  
Not 
Applicable 

 

https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/sesar-solutions/user-profile-management-system
https://www.sesarju.eu/sesar-solutions/user-profile-management-system
https://www.sesarju.eu/sesar-solutions/user-profile-management-system
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-96%20AG%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-96%20AG%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-96%20AG%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-96%20AG%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPj.10-W2-96%20ASR%20CN%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPj.10-W2-96%20ASR%20CN%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPj.10-W2-96%20ASR%20CN%20TRL6.pdf
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5 
Transformation to 
trajectory-based 
operations (TBO) 

5.4 

Implement airspace user 
capabilities to provide, through 
the user-driven prioritisation 
process (UDPP), their 
preferences and priorities and 
influence ATFM arrival 
regulations. 

PJ.07-
W2-39 

Collaborative 
framework 
managing delay 
constraints on 
arrivals 

  
Not 
Applicable 

 

5 
Transformation to 
trajectory-based 
operations (TBO) 

5.3 

Implement a dynamic route 
availability document (RAD) to 
allow the dynamic management 
of restrictions based on traffic 
evolutions, better integration of 
letters of agreement (LoAs) 
between ATC centres and NM 
and the provision of preliminary 
flight plans by Airspace Users. 
This will feed dynamic network 
constraints publications 
initiated the day before 
operations, to optimise the 
environmental performance of 
the network. 

#201 

Dynamic 
management of 
Route 
Availability 
Document 
(RAD) 
restrictions 

  
Not 
Applicable 

 

5 
Transformation to 
trajectory-based 
operations (TBO) 

5.7 

Implementation of seamless 
ATC-ATC coordination and 
sharing with NM of the ATC-ATC 
exchanges, encompassing more 
complex coordination dialogues 
implying negotiation between 
controllers across ACC 
boundaries. 
(Note the SESAR DEPLOYMENT 
MANAGER’s action to build 
consensus on ATC-ATC 
Interoperability is on-going) 

PJ.18-
02b 

ATC-ATC Flight 
Object 
Interoperability 
(FO IOP) 

  
Not 
Applicable 

 

https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%202020%20-%2018-02b%20-%20TS%20IRS%20-%20v03-00-04%20(1_0).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%202020%20-%2018-02b%20-%20TS%20IRS%20-%20v03-00-04%20(1_0).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%202020%20-%2018-02b%20-%20TS%20IRS%20-%20v03-00-04%20(1_0).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%202020%20-%2018-02b%20-%20TS%20IRS%20-%20v03-00-04%20(1_0).pdf
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5 
Transformation to 
trajectory-based 
operations (TBO) 

5.1 

Implement enhanced conflict 
detection and resolution (CD&R) 
support tools by using aircraft-
derived data (i.e. extended 
projected profile (EPP)) 
supported by the full 
implementation of ATS-B2 and 
high-resolution wind models. 

PJ.18-
W2-
53B 

Improved 
Performance of 
CD/R Tools 
Enabled by 
Reduced 
Trajectory 
Prediction 
Uncertainty 

  
Not 
Applicable 

 

6 
Virtualisation of 
operations 

6.2 

Implement multiple remote 
tower module (MRTM) flexible 
and dynamic allocation of 
different MRTMs 
accommodated within a remote 
tower centre (RTC) that allows 
the ATCO to maintain 
situational awareness for two or 
more small airports. It includes 
the implementation of low-cost 
surveillance service for 
supporting remote tower 
operations. 

PJ.05-
W2-35 

Multiple 
Remote Tower 
and Remote 
Tower centre 

  
Not 
Applicable 

Need to be 
assessed 

6 
Virtualisation of 
operations 

6.1 

Implement virtual centres to 
enable decoupling of the ATM 
data service provider (ADSP) 
and ATSU through service 
interfaces that support new 
ways of dynamic ATS delegation 
(e.g. contingency delegation, 
night delegation (scheduled), 
fixed time delegation 
(scheduled ), or “on-demand”). 

PJ.10-
W2-93 

Delegation of 
ATM services 
provision 
amongst ATSUs 

  
Not 
Applicable 

 

https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ05-W2-35-V3%20SPR-INTEROP-OSED%20-%20Part%20V.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ05-W2-35-V3%20SPR-INTEROP-OSED%20-%20Part%20V.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ05-W2-35-V3%20SPR-INTEROP-OSED%20-%20Part%20V.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ05-W2-35-V3%20SPR-INTEROP-OSED%20-%20Part%20V.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93%20CN%20V3.pdf
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6 
Virtualisation of 
operations 

6.2 

Implement multiple remote 
tower module (MRTM) flexible 
and dynamic allocation of 
different MRTMs 
accommodated within a remote 
tower centre (RTC) that allows 
the ATCO to maintain 
situational awareness for two or 
more small airports. It includes 
the implementation of low-cost 
surveillance service for 
supporting remote tower 
operations. 

PJ.14-
W2-
84b 

Multi Remote 
Tower 
Surveillance 
module 

  
Not 
Applicable 

Need to be 
assessed 

7 

Transition towards 
high performance 
of air-ground 
connectivity 
(multilink) 

7.1 

Implement future air-ground 
communications network 
infrastructure, which supports 
multilink capability and 
complete mobility between 
different data links. 

PJ.14-
W2-77 FCI Services   

Not 
Applicable 

 

https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84b%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84b%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84b%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84b%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-77%20CBAT%20TRL6.pdf
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8 
Transformation to 
trajectory-based 
operations (TBO) 

8.1 

Implement the new service-
oriented delivery model (data-
driven and cloud-based) 
covering all phases of flight and 
enabling: 
• open ATM patterns 
enabling integration of 
components provided by 
various system providers to 
facilitate multi-vendor solutions 
using open platforms and 
interfaces. 
• decoupling of service 
and infrastructure layers 
through cloud computing 
(including the various system 
components). 
• a cloud-native 
architecture of components 
with standardised and open 
interfaces that can be deployed 
on commodity cloud 
technologies. 

PJ.18-
04a 

Aeronautical 
dataset service 

  
Not 
Applicable 

Need to be 
assessed 

https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-dataset-service
https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-dataset-service
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8 

Service-oriented 
delivery model 
(Data-driven and 
cloud-based) 

8.1 

Implement the new service-
oriented delivery model (data-
driven and cloud-based) 
covering all phases of flight and 
enabling: 
• open ATM patterns 
enabling integration of 
components provided by 
various system providers to 
facilitate multi-vendor solutions 
using open platforms and 
interfaces. 
• decoupling of service 
and infrastructure layers 
through cloud computing 
(including the various system 
components). 
• a cloud-native 
architecture of components 
with standardised and open 
interfaces that can be deployed 
on commodity cloud 
technologies. 

PJ.10-
W2-
93A 

Y-Architecture 
supporting 
delegation of 
ATM services 
provision 
amongst ATSUs 

  
Not 
Applicable 

 

https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
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8 

Service-oriented 
delivery model 
(Data-driven and 
cloud-based) 

8.1 

Implement the new service-
oriented delivery model (data-
driven and cloud-based) 
covering all phases of flight and 
enabling: 
• open ATM patterns 
enabling integration of 
components provided by 
various system providers to 
facilitate multi-vendor solutions 
using open platforms and 
interfaces. 
• decoupling of service 
and infrastructure layers 
through cloud computing 
(including the various system 
components). 
• a cloud-native 
architecture of components 
with standardised and open 
interfaces that can be deployed 
on commodity cloud 
technologies. 

PJ.14-
W2-
101 

SWIM TI Green 
profile for G/G 
Civil Military 
Information 
Sharing 

  
Not 
Applicable 

 

https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
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8 

Service-oriented 
delivery model 
(Data-driven and 
cloud-based) 

8.1 

Implement the new service-
oriented delivery model (data-
driven and cloud-based) 
covering all phases of flight and 
enabling: 
• open ATM patterns 
enabling integration of 
components provided by 
various system providers to 
facilitate multi-vendor solutions 
using open platforms and 
interfaces. 
• decoupling of service 
and infrastructure layers 
through cloud computing 
(including the various system 
components). 
• a cloud-native 
architecture of components 
with standardised and open 
interfaces that can be deployed 
on commodity cloud 
technologies. 

PJ.16-
03 

Enabling 
rationalisation 
of 
infrastructure 
using virtual 
centre based 
technology 

  
Not 
Applicable 

 

9 
CNS optimisation, 
modernisation and 
resilience 

9.1 

Implement a secured 
surveillance functionality that 
enables detection and, when 
possible, mitigation of security 
threats that could affect the 
surveillance chain. 

PJ.14-
W2-
84c 

Secured 
Surveillance 
Systems (Single 
and Composite 
Systems) 

  
Not 
Applicable 

 

https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
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10 

Enable innovative 
air mobility (IAM) 
and drone 
operations 

10.4 

Implement simultaneous non-
interfering (SNI) operations (e.g. 
parallel, or convergent point-in-
space (PinS) procedures) and 
capabilities (i.e. GNSS and the 
RNP navigation specification) 
allows airspace users (e.g. 
rotorcraft, VTOL-capable 
aircraft, etc.) to operate to and 
from airports, vertiports and 
TMAs without conflicting other 
traffic or requiring runway slots 

PJ.01-
06 

Enhanced 
Rotorcraft 
operations in 
the TMA 

  
Not 
Applicable 

 

10 

Enable innovative 
air mobility (IAM) 
and drone 
operations 

10.4 

Implement simultaneous non-
interfering (SNI) operations (e.g. 
parallel, or convergent point-in-
space (PinS) procedures) and 
capabilities (i.e. GNSS and the 
RNP navigation specification) 
allows airspace users (e.g. 
rotorcraft, VTOL-capable 
aircraft, etc.) to operate to and 
from airports, vertiports and 
TMAs without conflicting other 
traffic or requiring runway slots 

PJ.02-
05 

Independent 
Rotorcraft 
Operations at 
the Airport 

  
Not 
Applicable 

 

10 

Enable innovative 
air mobility (IAM) 
and drone 
operations 

10.1 

Implement system support and 
procedures to integrate 
instrument flight rules (IFR) 
RPAS and IAM in airspaces A to 
C, which are required to have 
detect and avoid (DAA) systems 
that perform at least as well as 
TCAS II (traffic alert and collision 
avoidance system) and see and 
avoid. 

PJ.13-
W2-
115 

IFR RPAS 
accommodation 
in Airspace 
Class A to C 

  
Not 
Applicable 

 

 

 

  

https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%20Solution%20PJ01-06%20Contextual%20Note%20(15December2019)%20(2).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%20Solution%20PJ01-06%20Contextual%20Note%20(15December2019)%20(2).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%20Solution%20PJ01-06%20Contextual%20Note%20(15December2019)%20(2).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%20Solution%20PJ01-06%20Contextual%20Note%20(15December2019)%20(2).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
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Other SESAR Solutions 

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#55 Precision approaches using GBAS CATII/III   Not Applicable  
#102 Aeronautical mobile airport communication system (AeroMACS)   Not Applicable Need to be assessed 
#114 Cooperative Surveillance ADS-B / WAM   Not Applicable  

PJ.14-W2-84a Multi sensor data fusion surveillance   Not Applicable  
PJ.14-W2-84d Phase Overlay for ADS-B   Not Applicable  
PJ.14-W2-84f Surveillance performance monitoring – end-to-end   Not Applicable  

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#37 Extended Flight Plan   Not yet planned Need to be assessed 
#57 User-driven prioritisation process (UDPP) departure   Not yet planned Need to be assessed 
#67 AOC data increasing trajectory prediction accuracy   Not yet planned Need to be assessed 

PJ.15-01 Sub-regional Demand Capacity Balancing Service   Not yet planned Need to be assessed 
 

  

https://www.sesarju.eu/catalogue
https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-mobile-airport-communication-system-aeromacs
https://www.sesarju.eu/sites/default/files/documents/solution/Sol114%2001%20CN%20Solution%20114%20Composite%20Surveillance.pdf
https://www.sesarju.eu/sesar-solutions/multi-sensor-data-fusion-surveillance
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ.14-W2-84d%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sesar-solutions/surveillance-performance-monitoring-end-end
https://www.sesarju.eu/sesar-solutions/extended-flight-plan
https://www.sesarju.eu/sesar-solutions/user-driven-prioritisation-process-udpp-departure
https://www.sesarju.eu/sesar-solutions/aoc-data-increasing-trajectory-prediction-accuracy
https://www.sesarju.eu/index.php/sesar-solutions/sub-regional-demand-capacity-balancing-common-service
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SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

PJ.15-10 The common service for aeronautical information management   Not yet planned Need to be assessed 
PJ.15-11 Aeronautical digital map common service   Not yet planned Need to be assessed 

PJ.18-04b-01 Ground weather management system (GWMS)   Not yet planned Need to be assessed 
PJ.18-04b-02 Improved MET information services   Not yet planned Need to be assessed 

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

PJ.16-04-01 Multi-touch inputs (MTI) for the human machine interface (HMI) of the controller 
working position (CWP) 

  Not yet planned Need to be assessed 

 

  

https://www.sesarju.eu/index.php/sesar-solutions/common-service-aeronautical-information-management
https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-digital-map-common-service
https://www.sesarju.eu/sesar-solutions/ground-weather-management-system-gwms
https://www.sesarju.eu/sesar-solutions/improved-met-information-services
https://www.sesarju.eu/sesar-solutions/multi-touch-inputs-mti-human-machine-interface-hmi-controller-working-position-cwp
https://www.sesarju.eu/sesar-solutions/multi-touch-inputs-mti-human-machine-interface-hmi-controller-working-position-cwp
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SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#48 Virtual block control in low visibility procedures (LVPs)   Not Applicable Need to be assessed 

#108 AMAN and Point Merge   Not Applicable 
No need at the 
moment 

#117 Reducing Landing Minima in Low Visibility Conditions using Enhanced Flight Vision 
Systems (EFVS) 

  Not Applicable  

#119 GLS CAT II operations using GBAS GAST-C   Not Applicable  
PJ.02-01-03 Weather-Dependent Reductions of Wake Turbulence Separations for Departures   Not Applicable Need to be assessed 
PJ.02-01-05 Weather-Dependent Reductions of Wake Turbulence Separations for Final Approach   Not Applicable Need to be assessed 
PJ.02-01-07 Wake Vortex Decay Enhancing Devices   Not Applicable Need to be assessed 

PJ.02-08-02 Optimised use of runway configuration for multiple runway airports   Not Applicable 
No need at the 
moment 

PJ.02-W2-25.1 Enhanced runway condition awareness for runway excursion prevention   Not Applicable  
PJ.15-02 E-AMAN Service   Not yet planned Need to be assessed 

 

  

https://www.sesarju.eu/sesar-solutions/virtual-block-control-low-visibility-procedures-lvps
https://www.sesarju.eu/sesar-solutions/arrival-management-aman-and-point-merge
https://www.sesarju.eu/sites/default/files/documents/solution/Sol117%2001%20CN%20EFVS%20in%20HUD%20in%20LVC%20(1_0).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol117%2001%20CN%20EFVS%20in%20HUD%20in%20LVC%20(1_0).pdf
https://www.sesarju.eu/sesar-solutions/gls-cat-ii-operations-using-gbas-gast-c
https://www.sesarju.eu/sesar-solutions/weather-dependent-reductions-wake-turbulence-separations-departures
https://www.sesarju.eu/sesar-solutions/weather-dependent-reductions-wake-turbulence-separations-final-approach
https://www.sesarju.eu/sesar-solutions/wake-decay-enhancing-devices
https://www.sesarju.eu/sesar-solutions/optimised-use-runway-configuration-multiple-runway-airports
https://www.sesarju.eu/sesar-solutions/enhanced-runway-condition-awareness-runway-excursion-prevention
https://www.sesarju.eu/sesar-solutions/e-aman-common-service
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SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#10 Optimised route network using advanced RNP   Not yet planned Need to be assessed 
#118 Basic EAP (Extended ATC Planning) function   Not yet planned Need to be assessed 

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#06 Controlled time of arrival (CTA) in medium-density/medium-complexity 
environments 

  Not yet planned Need to be assessed 

#08 Arrival management into multiple airports   Not yet planned Need to be assessed 
#100 ACAS Ground Monitoring and Presentation System   Not yet planned Need to be assessed 
#101 Extended hybrid surveillance   Not yet planned Need to be assessed 

PJ.07-01-01 Reactive flight delay criticality indicator (FDCI)   Not yet planned Need to be assessed 
PJ.10-02a1 Improved performance in the provision of separation without use of ADS-C/p data   Not yet planned Need to be assessed 

 

 

 

https://www.sesarju.eu/sesar-solutions/optimised-route-network-using-advanced-rnp
https://www.sesarju.eu/sesar-solutions/basic-extended-atc-planning-beap
https://www.sesarju.eu/sesar-solutions/controlled-time-arrival-cta-medium-densitymedium-complexity-environment
https://www.sesarju.eu/sesar-solutions/controlled-time-arrival-cta-medium-densitymedium-complexity-environment
https://www.sesarju.eu/sites/default/files/documents/solution/Sol08%2001%20CN%20Solution%2008%20AMAN%20into%20Multiple%20Airports.pdf
https://www.sesarju.eu/index.php/sesar-solutions/acas-ground-monitoring-and-presentation-system
https://www.sesarju.eu/index.php/sesar-solutions/extended-hybrid-surveillance
https://www.sesarju.eu/sesar-solutions/reactive-flight-delay-criticality-indicator-fdci
https://www.sesarju.eu/sites/default/files/documents/solution/D4.2.020-PJ.10-02a%20Technical%20Specification%20(TS%20IRS)%20for%20V3-00.01.04.pdf
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Annex C: Implementation Objectives’ links with other plans 
Mapping of the 2025 Implementation Objectives to corresponding SESAR Solutions, SESAR Deployment Programme Families, ICAO ASBUs, EASA EPAS, the Network Strategy 
Plan, Network Operations Plan 2025 – 2029 and ATM MP2025 Strategic Deployment Objectives and associate to them Deployment Actions.  

Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

AOM13.1  Harmonise Operational Air Traffic (OAT) and 
General Air Traffic (GAT) Handling  -    

-  
  
-  -  -  -  SO6/2  Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
   
   
   
   
   
   
   
   
   

See EIPAR Technical 
Annex (Engineering 

Views).  
   
   
   
   
   
   
   
   

AOM19.4  Management of Predefined Airspace 
Configurations  3.1.2  

-  -  
#31  
#66  

FRTO-
B1/4, 
NOPS-
B1/6  

-  SO3/2  
SO3/3  Y  

AOM19.5  ASM and A-FUA   3.1.1  -  -  #31  
#66     -  SO3/2  

SO3/3  Y  

AOM21.2  Initial Free Route Airspace  3.2.1  
  
-  

  
-  

#32  
#33  
#66  

FRTO-
B1/1  -  SO3/1  

SO3/4  Y  

AOM21.3  Enhanced Free Route Airspace Operations  3.2.2  -  -  #33  
PJ.06-01  

FRTO-
B2/3  -  SO3/1  

SO3/4  Y  

AOM22  Improved OAT (iOAT) flight plan  -  SDO#3  3.2  PJ.07-03  -  -  SO4/4  Y  

AOP04.2  

Advanced Surface Movement Guidance and 
Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 
ICAO Level 2)  

-  

-  -  

-  SURF-
B0/3  

-  

SO6/6  Y  

AOP05  Airport Collaborative Decision Making (A-
CDM)  -  

-  -  

-  

ACDM-
B0/1  

ACDM-
B0/2  
NOPS-
B0/4  

-  SO6/4  Y  

AOP10  Time-Based Separation  -  -  -  #64  WAKE-
B2/7  -  SO6/5  -  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

AOP11.1  Initial Airport Operations Plan  2.2.1  -  -  #21  ACDM-
B2/1  -  SO6/2  -  

AOP11.2  Extended Airport Operations Plan  2.2.2  -  -  #21  ACDM-
B2/1  

-  SO5/2  Y  

AOP12.1  Airport Safety Nets  2.3.1  -  -  #02  SURF-
B1/3  

-  SP6/6  Y  

AOP13  Automated Assistance to Controller for 
Surface Movement Planning and Routing  -  -  -  #22  

#53  
SURF-
B1/4  

-  SO6/6  -    

AOP14.1  Remote Tower Services  -  -  -  #12 #13  
#52 #71  

RATS-
B1/1  

RMT.0624
  SO6/5  -    

AOP14.2  Multiple Remote Tower Module  -  SDO#6  6.2  PJ.05-02  RATS-
B1/1  

RMT.0624
  -  -    

AOP15  Safety Nets for Vehicle Drivers  -  -  -  #04  SURF-
B2/2  

-  -  -    

AOP16  Guidance assistance through AGL  -  -  -  #47  SURF-
B1/1  

-  -  -    

AOP17  Provision/integration of DEP planning info 
to NMOC  -  -  -  #61  NOPS-

B0/4  
-  -  -    

AOP18  Runway Status Lights (RWSL)  -  

-  -  

#01  

SURF-
B2/2, 
SURF-
B2/3-  

-  

-  -    

AOP19  Departure Management Synchronised with 
Pre-departure sequencing  2.1.1  

-  -  
#53  

#106  
RSEQ-
B0/2  -  -  -  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

AOP20  
Wake Turbulence Separations for 
Departures based on Static Aircraft 
Characteristics (S-PWS-D)  

-  
SDO#2  2.6  PJ.02-01-

06  -  -  -  -    

AOP21  Wake Turbulence Separations (for Arrivals) 
based on Static Aircraft Characteristics  -  SDO#2  2.6  PJ.02-01-

04  
WAKE-
B3/3  -  -  -    

AOP22  Minimum pair separations based on RSP  -  SDO#2  2.6  PJ.02-03  -  -  -  -    
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

AOP23  
Integrated Runway Sequence for full traffic 
Optimization on Single and Multiple Runway 
Airports  

-  
-  -  PJ.02-08-

01  
RSEQ-
B2/1     SO4/5  -    

AOP24  Optimised use of runway configuration for 
multiple runway airports  -  -  -  PJ.02-08-

02  -  -  -  -    

AOP25  De-icing Management Tool  -  -  -  #116  -  -  -  -    

AOP26  Reduced separation based on local Runway 
Occupancy Time characterisation  -  SDO#2  2.6  PJ.02-08-

03  -  -  -  -    

ATC12.1.1   Automated Support for Conflict Detection 
Tools  -  

-  -  
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

-  SO3/1  
SO4/1  Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

ATC12.1.2  Automated Support for Conflict Detection 
using Tactical Controller Tools    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC12.1.3  Automated Support for Conflict Resolution    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC12.1.4  Automated Support for Conformance 
Monitoring Tools    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC15.1  Information Exchange with En-route in 
Support of AMAN  -  -  -  -  -  -  SO4/1  Y  

ATC15.2  Arrival Management Extended to En-route 
Airspace  1.1.1  

-  -  

#05  

RSEQ-
B1/1  
NOPS-
B1/8  

-  SO4/1  -  

ATC18  Multi Sector Planning En‐route 1P2T  -  SDO#4  4.1  #63 PJ.10-
01a1  

FRTO-
B1/6  -  SO4/1  -  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

ATC19  AMAN/DMAN Integration  1.2.1  -  -  #54  RSEQ-
B2/1  -  SO6/5  

SO4/1  -  

ATC20  Enhanced STCA with DAPs via Mode S EHS  -  -  -  #69  SNET-
B1/1  

-  SO7/2  -  

ATC21  Cooperative Surveillance ADS-B / WAM  -  

-  -  

#114  

ASUR-
B0/1  
ASUR-
B0/2  

RMT.0519
  
  

SO7/4  -  

ATC22  Initial Air-Ground Trajectory Information 
Sharing (Airborne Domain)  6.1.1  -  -  #115  -  RMT.0682

  SO4/4  -  

ATC23  Initial Air-Ground Trajectory Information 
Sharing (Ground Domain)  6.1.2  -  -  #115  -  -  SO4/4  Y  

ATC24  Network Manager Trajectory Information 
Enhancement  6.2.1  -  -  PJ.18-06b1  -  -  SO4/4  -  

ATC25  Initial Trajectory Information Sharing 
ground distribution  6.3.1  -  -  #115  

PJ.38-01  -  -  SO4/4  Y  

CNS01  National Minimum Operational Network 
(MON)  -  SDO#9  9.2  -  -  -  -  -    

COM10.2  Extended AMHS   -  -  -  -  COMI-
B0/7  -  SO7/4  Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

COM11.1  Voice over Internet Protocol (VoIP) in En-
Route  -  -  -  -  COMI-

B2/1  -  SO8/4  Y  

COM11.2  Voice over Internet Protocol (VoIP) in 
Airport/Terminal  -  -  -  -  COMI-

B2/1  -  SO8/4  Y  

COM13  Air Traffic Services datalink 
using SatCom Class B  -  SDO#7  7.2  #109  COMI-

B1/3  -  -  -  

DGT01  ATM Cloud-Cased Infrastructure  -  SDO#8  8.1  -  -  -  -  -  

ENV01  Continuous Descent Operations (CDO)  -  

SDO#2  2.5  

#11  

APTA-
B0/4  
APTA-
B1/4  

-  SO6/5  -  

ENV03  Continuous Climb Operations  -  -  -  -  APTA-
B0/5  -  SO6/5  -  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

APTA-
B1/5  

FCM03  Collaborative Flight Planning  -  
-  -  

-  NOPS-
B0/2  -  

SO4/3  
SO4/6  
SO5/1  

Y  

FCM04.2  Enhanced Short Term ATFCM Measures  4.1.1  -  -  #17  NOPS-
B1/1  -  SO4/5  Y  

FCM06.1  Automated Support for Traffic Complexity 
Assessment and Flight Planning interfaces  4.3.1  

-  -  
#19  

PJ.18-02c  

NOPS-
B0/2  
NOPS-
B1/4  

-  SO4/3  
SO4/5  Y     

FCM10  Interactive Rolling NOP  4.2.1  

-  -  
#18  
#20   

NOPS-
B1/2  
NOPS-
B1/9  

-  
SO2/2  
SO4/2  
SO4/5  

Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

FCM11.1  Initial AOP/NOP Information Sharing  4.2.2  
-  -  #20  

#21  
NOPS-
B0/4  -  

SO4/4  
SO4/5  
SO5/2  

Y  

FCM11.2  AOP/NOP integration  4.4.1  
-  -  #18  

#20  
#21  

NOPS-
B1/3  -  

SO4/4  
SO4/5  
SO5/2  

-  

FCM12  Proactive Flight Delay Criticality Indicator P-
FDCI  -  SDO#5  5.5  PJ.07-W2-

38    -  SO4/3  
SO4/5  Y  

INF07  Electronic Terrain and Obstacle Data (eTOD)  -  

-  -  

-  

DAIM-
B1/3  
DAIM-
B1/4  

RMT.0722
  SO2/5  Y  

INF10.10  
Meteorological Information Exchange - 
Aerodrome Meteorological information 
Service   

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  

INF10.11  
Meteorological Information Exchange - En-
Route and Approach Meteorological 
information service  

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

INF10.12  Meteorological Information Exchange - 
Network Meteorological Information   5.4.1  

-  -  #34  
#35  
#46  

-  -  SO2/4  Y  

INF10.13  
Cooperative Network Information Exchange 
- ATFCM Tactical Updates Service (Airport 
Capacity and Enroute)  

5.5.1  
-  -  

#46  -  -  SO2/4  -  

INF10.14  
Cooperative Network Information Exchange 
– Flight Management Service (Slots and 
NOP/AOP integration)  

5.5.1  
-  -  

#46  -  -  SO2/4  
SO5/2  Y  

INF10.15  Cooperative Network Information Exchange 
– Measures Service (Traffic Regulation)  5.5.1  -  -  #46  -  -  SO2/4  

SO4/5  -  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

INF10.16  
Cooperative Network Information Exchange 
- Short Term ATFCM Measures services 
(MCDM, eHelpdesk, STAM measures)  

5.5.1  
-  -  

#46  -  -  SO2/4  
SO4/5  -  

INF10.17  Cooperative Network Information Exchange 
– Counts service (ATFCM Congestion Points)  5.5.1  -  -  #46  -  -  SO2/4  -  

INF10.18  Flight Information Exchange (Yellow Profile) 
– Filing Service  5.6.1  -  -  #46  FICE-

B2/2  -  SO2/4  -  

INF10.19  Flight Information Exchange (Yellow Profile) 
- Flight Data Request Service   5.6.1  -  -  #46  FICE-

B2/4  -  SO2/4  Y  

INF10.2  Stakeholders’ SWIM PKI and cyber security   5.2.1  -  -  #46  SWIM-
B2/3  -  SO2/4  Y  

INF10.20  Flight Information Exchange (Yellow Profile) 
- Notification Service  5.6.1  -  -  #46  FICE-

B2/5  -  SO2/4  Y  

INF10.21  Flight Information Exchange (Yellow Profile) 
- Data Publication Service  5.6.1  -  -  #46  FICE-

B2/6  -  SO2/4  Y  

INF10.22  Flight Information Exchange (Yellow Profile) 
– Trial Service  5.6.1  -  -  #46  FICE-

B2/3  -  SO2/4  -  

INF10.23  

Flight Information Exchange (Yellow Profile) 
- Extended Arrival Sequence Service   5.6.1  

-  -  

#46  

DAIM-
B2/1  

SWIM-
B3/1  

-  SO2/4  Y  



131 

Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

INF10.3  Aeronautical Information Exchange 
- Airspace structure service  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.4  Aeronautical Information Exchange - 
Airspace Availability Service  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.5  Aeronautical Information Exchange - 
Airspace Reservation (ARES)  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.6  Aeronautical Information Exchange – Digital 
NOTAM service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.7  Aeronautical Information Exchange - 
Aerodrome mapping service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.8  Aeronautical Information Exchange 
- Aeronautical Information Features service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.9  
Meteorological Information Exchange - 
Volcanic Ash Mass Concentration 
information service  

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  

INF11.1  Enhanced Ground Weather Management 
System (GWMS) as local 4DWxCube  -  -  -  PJ.18-04b-

01  -  -  -  -  

INF11.2  Cb-global capability and service  -  -  -  PJ.18-04b-
02  -  -  -  -  

ITY-ACID  Aircraft Identification  -  -  -  -  -  -  SO8/2  Y  
 See EIPAR Technical 
Annex (Engineering 

Views).  
  
   
   
   
   
   
   
   
   
   

ITY-FMTP  Common Flight Message Transfer Protocol 
(FMTP)  -  -  -  -  -  -  SO8/3  Y  

NAV03.1  RNAV 1 in TMA Operations  -  -  -  #62  APTA-
B0/2    SO6/5  Y  

NAV03.2  RNP 1 in TMA Operations  -  -  -  #09  
#51  

APTA-
B1/2    SO6/5  -  

NAV10  RNP Approach Procedures to instrument 
RWY  -  -  -  #103      SO6/5  Y  

NAV11.2  
Implement precision approach procedures 
using GBAS CAT II/III based on GPS L1 and/or 
GALILEO E1  

-  
-  -  

#55  NAVS-
B1/1  

RMT.0682
  -  -  

NAV12  ATS IFR Routes for Rotorcraft Operations  -  -  -  #113  APTA-
B0/6    SO6/5  Y  



132 

Annex D: National stakeholders organisations charts 
Organisation chart of HCAA 
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Organisation chart of HASP 
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Organisation chart of HAF 
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Organisation chart of the Hellenic National Meteorological Service (HNMS) 
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Annex E: Glossary of terms 
 

This Annex mainly shows the abbreviations that are specific to the LSSIP Document for XX.  

Other general abbreviations are in the Acronyms and Abbreviations document in:  

https://www.eurocontrol.int/airial/  

Term Description 

ACC Area Control Center 
ADS Automatic Dependent Surveillance 
AIS Aeronautical Information Service 
AMAN Arrival Management 
AF ATM Functionality 
ANS Air navigation services 
AOP Airport operations 
APP Approach Control Service 
ASM Airspace Management Service 
ATFM Air Traffic Flow Management 
ATS Air Traffic Services 
CNS/ATM  Communication Navigation Surveillance/Air Traffic Management 
COM Communication 
ECAC European Civil Aviation Conference 
ENV Environment 
FIR Flight Information Region 
FT Fast Track 
FUA Flexible Use of Airspace 
GNSS Global Navigation Satellite System 
HAF ANSP Hellenic Air Force Air Navigation Service Provider 
HAF/SAR Hellenic Air Force- Search and Rescue service 
HASP Hellenic Civil Aviation Authority – Air Navigation Services Provider 
HCAA Hellenic Civil Aviation Authority 

HMANSAOD Hellenic Military Air Navigation Services and Aerodromes Oversight 
Directorate 

HNMS Hellenic National Meteorological Service 
ICAO International Civil Aviation Organisation 
ILS Instrument Landing System 
MND Ministry of National Defence 
MIaT Ministry of Infrastructure and Transport  
MSAW Minimum safe altitude warning 
MTCD Medium term conflict detection 
OLDI Online Data Interface 
PCP Pilot Common Project 
PDP Preliminary Deployment Programme 
RNAV Area Navigation 
S-AF Sub ATM Functionality 

 

https://www.eurocontrol.int/airial/definitionListInit.do?skipLogon=true&glossaryUid=AIRIAL
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