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1. National State View 
1.1. High Level dashboard 
 

 

The progress of the Extended AMAN functionality is based on the aggregation of ATC15.2 progress (addressing 
interfaces within the national FIR) and the information collected via the dedicated 'Extended AMAN' 
questionnaire (addressing interfaces with neighbouring FIRs). 

This dashboard presents the overall status of CP1 implementation objectives, including those implemented 
voluntarily. 
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1.2. Traffic and Capacity0F

1
1F

2 
 

Traffic growth compared to 2024            Forecast between 2025-2029 

 

 

Summer En-Route Delay per ACC 

Bordeaux ACC               Brest ACC                  Marseille ACC 

 

 

 

 

 

       Paris ACC                 Reims ACC 

 

 

  

 
1 The information in this section has been prepared by EUROCONTROL DNM/OPL (Operations Planning) and agreed 
with the Specialists concerned in the State before inclusion in the LSSIP Document. Its content is aligned with the 
information available in Annex 1 – ACC Traffic forecast & Capacity Plans of the European Network Operations Plan 
2 The capacity plans and chapters created with all ANSPs are prepared during the period November-January based 
on and using the Autumn STATFOR forecast. This is done to keep the data in the traffic and capacity chapter fully 
consistent.  
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1.3. Implementation Summary 
 

State related objectives 

The status of compliance, achievements and main points of concerns for LSSIP+ objectives allocated to France 
can be summarized as follows regarding State related 52 applicable / 4 not applicable objectives: 

 

35 objectives are already completed (including some in 2025): 

AOM13.1 Harmonise Operational Air Traffic (OAT) and General Air Traffic (GAT) Handling 

AOM19.4 Management of Predefined Airspace Configurations 

AOM19.5 ASM and A-FUA 

AOM21.2 Initial Free Route Airspace 

CNS01 National Minimum Operational Network (MON) 

COM11.2 Voice over Internet Protocol (VoIP) in Airport/Terminal 

FCM04.2 Enhanced Short Term ATFCM Measures 

FCM06.1 Automated Support for Traffic Complexity Assessment and Flight Planning interfaces 

FCM10 Interactive Rolling NOP 

INF07 Electronic Terrain and Obstacle Data (eTOD) 

INF10.2 Stakeholders’ SWIM PKI and cyber security 

INF10.3 Aeronautical Information Exchange - Airspace structure service 

INF10.4 Aeronautical Information Exchange - Airspace Availability Service 

INF10.9 Meteorological Information Exchange - Volcanic Ash Mass Concentration information service 

INF10.10 Meteorological Information Exchange - Aerodrome Meteorological information Service 

INF10.11 Meteorological Information Exchange - En-Route and Approach Meteorological information service 

INF10.12 Meteorological Information Exchange - Network Meteorological Information 

INF10.13 Cooperative Network Information Exchange - ATFCM Tactical Updates Service (Airport Capacity and Enroute) 

INF10.14 Cooperative Network Information Exchange - Flight Management Service (Slots and NOP/AOP integration) 

INF10.15 Cooperative Network Information Exchange - Measures Service (Traffic Regulation) 

INF10.16 Cooperative Network Information Exchange - MCDM Service (STAM measures and Slots) 

INF10.17 Cooperative Network Information Exchange - Counts service (ATFCM Congestion Points) 

INF10.23 Flight Information Exchange (Yellow Profile) - Extended Arrival Sequence Service 

ITY-ACID Aircraft Identification 

ITY-FMTP Common Flight Message Transfer Protocol (FMTP) 

AOM21.1 Direct Routing 

ATC02.2 Implement ground-based safety nets - Short Term Conflict Alert (STCA) - level 2 for en-route operations 

ATC02.8 Ground-Based Safety Nets 

ATC02.9 Short Term Conflict Alert (STCA) for TMAs 

ATC16 Implement ACAS II compliant with TCAS II change 7.1 

COM10.1 Migrate from AFTN to AMHS (Basic service) 

COM12 New Pan-European Network Service (NewPENS) 

FCM01 Implement enhanced tactical flow management services 
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ITY-AGDL Initial ATC Air-Ground Data Link Services 

ITY-COTR Implementation of ground-ground automated co-ordination processes 

 

15 ongoing objectives will be completed beyond the required Full operational capability target date: 

AOM21.32F

3 Enhanced Free Route Airspace Operations 

ATC12.1.1 Automated Support for Conflict Detection Tools 

ATC12.1.2 Automated Support for Conflict Detection using Tactical Controller Tools 

ATC12.1.3 Automated Support for Conflict Resolution 

ATC12.1.4 Automated Support for Conformance Monitoring Tools 

ATC23 Initial Air-Ground Trajectory Information Sharing (Ground Domain) 

ATC25 Initial Trajectory Information Sharing ground distribution 

COM11.1 Voice over Internet Protocol (VoIP) in En-Route 

INF10.5 Aeronautical Information Exchange - Airspace Reservation (ARES) 

INF10.6 Aeronautical Information Exchange - Digital NOTAM service 

INF10.7 Aeronautical Information Exchange - Aerodrome mapping service 

INF10.8 Aeronautical Information Exchange - Aeronautical Information Features service 

INF10.19 Flight Information Exchange (Yellow Profile) - Flight Data Request Service 

INF10.20 Flight Information Exchange (Yellow Profile) - Notification Service 

INF10.21 Flight Information Exchange (Yellow Profile) - Data Publication Service 
 

 

 

Delays impacting the full achievement of these objectives are mainly linked to ongoing major national projects 
and investments for the renewal of DSNA legacy systems with the new 4-FLIGHT system to complete the 
transition to a new SESAR compliant ATM system. 

The delay on the implementation of eEAD by the Network Manager is also having a direct impact on the 
implementation of several objectives. 

COM11.1 is already completed since 2016 for DSNA, ongoing activities are related to MIL Authority i.e. beyond 
the mandatory regulatory scope. 

 

3 objectives are considered not applicable; after a successful assessment, an IFR route for helicopters flying 
between hospitals of the Alsace plain is published in AIP ENR 3.2.2. (NAV12) without any further plan. The actual 
implementation of one objective relies on aircraft non mandatory equipage (COM13). For the last objective 
(DGT01) some exploratory work was initiated at the ANSP level however further developments of the regulatory 
framework are considered essential to tackle regulatory / compliance activity. 

 

The remaining 2 objectives (AOM22 and FCM03) are ongoing and are progressing according to the 
implementation milestones. 

 

  

 
3 Enhanced FRA operations are completed as of March 2026 i.e. roughly 3 months beyond FOC date. 
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Airports related objectives 

The status of compliance, achievements and main points of concerns for LSSIP+ objectives allocated to France 
can be summarized as follows regarding airport related 69 applicable / 2 not applicable objectives: 

 

All environmental objectives (12) applicable to the 6 airports are completed except ENV01 (LFPG) where CDAs 
(Continuous Descent Approach) are in place regarding ASBU Block 0 and ongoing regarding ASBU Block 1:   

• ENV01 Continuous Descent Operation 

• ENV03 Continuous Climb Operations 

 

AMAN tools and procedures are already implemented for a long time at the concerned French airports (Paris 
Orly, Paris CDG and Nice).  

The extension to En-Route airspace (ATC15.2 at LFMN / LFPG / LFPO and Ext AMAN questionnaire) is  

• completed3F

4 at Paris Orly & CDG within the 180 NM horizon with both domestic and international ACCs 
and at Nice with domestic ACC 

• ongoing at Nice with international ACC(s): 

o IT (Milan) - within the 180 NM horizon – implementation awaiting ENAV capability 

o CH (Geneva) - beyond the 180 NM horizon - to be planned after Milan completion pending a 
positive outcome of the operational benefit assessment 

The Departure Management synchronised with Pre-departure sequencing is already implemented at all 3 
airports via CDM / DMAN. 

AMAN/DMAN integration required by CP1 regulation at Paris CDG and Nice is ongoing. 

Paris CDG is labelled A-CDM since November 2010 (FUM process implementation in February 2013 and 
procedures in adverse conditions including de-icing prior to end 2013). Paris Orly CDM has been implemented 
in November 2016. Lyon is labelled A-CDM since November 2017 and Nice was labelled A-CDM in September 
2020.  

 

A-SMGCS level 1 and level 2 objectives are completed for both major Paris airports, Nice and Lyon. Toulouse 
level 1 was put in operation in September 2025 and level 2 should be operational by the end of 2026. Marseille 
has been postponed and the implementation will be supported by the next generation of DSNA TWR system 
(SYSAT program). 

 

Runway status lights are in place at Paris CDG since 2017.  

Enhanced traffic situational awareness and airport safety nets for the vehicle drivers is operational since June 
2022 at Paris airports.  

Ongoing activities at Paris Orly on Airport safety nets including ATC clearances monitoring are expected to be 
completed by mid-2026 (for CATC only, RMCA and CMAC already implemented in 2024), however at CDG airport 
to secure Paris 24 Olympic games some priorities were adjusted and the current planned implementation date 
is by the end of 2028. The implementation (CATC and CMAC functions) at Nice airport will be supported by SYSAT 
(RMCA already operational on the legacy A-SMGCS) and is currently expected by the end of 2028.  

 

 
4 Ongoing additional connections (implementation date yet to be agreed) beyond the 180 NM horizon where operational 
benefits have been identified i.e. LFPG / CH (Geneva / Zurich) & DE (Karlsruhe) and with a non-EU country (initially planned 
by the end of 2023 but NATS system has been delayed) i.e. LFPG / UK (London)) 
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Initial Airport Operations Plan objectives are completed at concerned airports (Nice, Paris CDG & Paris Orly). 
Extended Airport Operations Plan objectives are ongoing at the previous 3 airports and Lyon. 

Initial AOP/NOP Information sharing objectives is completed at the concerned airports (Nice, Paris CDG & Paris 
Orly4F

5). Ongoing AOP/NOP integration activities at Paris airports, Nice and Lyon. 

On non CP1 airports, the Provision/Integration of Departure planning information to NMOC is effective since 
mid-2022 for Marseille, Toulouse and 2024 at Bâle-Mulhouse. 

 

Arrival and departures procedures based on RNAV 1 are established at Nice, Paris CDG and Paris Orly. 

RNP approach procedures to instrument runways are fully implemented at Paris CDG (since 2020), Nice (since 
2024) and at Paris Orly (since July 2025). 

 

2 objectives are set to not applicable. AOP10 (Paris CDG) and ATC26 (LFPG) are committed (i.e. non-binding) 
objectives without clear benefits identified e.g. in the absence of operational issues or implementation in an 
adjacent unit to overcome excessive constraints on airspace. 

 

 
5 Slight delay vs FOC due to limited NM resources to complete testing. Completed @Paris in April 2024 and @Nice in August 
2024 
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1.4. National ATM Scope 
 

International Membership 

France is a member of the following international organisations in the field of ATM: 

Organisation Since Organisation Since 

 

1960 

 

1951 

 

1955 
 

2002 

 

1944 
 

1949 

 
2004 

 

1866 

 

1999 
 

1949 

 

France is a member of FABEC (The Functional Airspace Block Europe Central) together with Belgium, Germany, 
Luxembourg, The Netherlands and Switzerland. 

From an institutional perspective, a FABEC draft Performance Plan for 2020 – 2024 for the 3rd reference period 
was submitted to the Commission on 1st October 2019 in compliance with Commission Regulation (EU) N° 
317/2019 of 11th February 2019. Due to the impact of the COVID-19 pandemic, the assessment and approval 
process of the RP3 performance plans by the PRB and the Commission were suspended.  

In order to address the pandemic impact on the performance and charging scheme, the Commission issued an 
ad-hoc implementing Regulation (EU) 2020/1627 of 3rd November 2020 on exceptional measures for the third 
reference period (2020-2024) of the single European sky performance and charging scheme due to the COVID-
19 pandemic. New RP3 targets were published on 2nd June 2021 and a revised FABEC performance plan was 
submitted on 1st October 2021 and subsequently updated on 17th November 2021 to take into consideration 
the latest STATFOR traffic forecasts. 

A final update was submitted in Summer 2022 addressing the EC / PRB findings. Ultimately national performance 
plans were submitted in Fall 2022 by four FABEC states to overcome the assessment acknowledging the 
compliance of the plan except for one charging zone concerning the two remaining states. A positive decision 
was issued on 14 December 2022 by the European Commission on France national Performance plan which was 
subsequently adopted by France on 19 December 2022 and published on the ministry website. 

A FABEC draft Performance Plan for 2025 – 2029 for the 4th reference period was submitted to the Commission 
on 1st October 2024 in compliance with Commission Regulation (EU) N° 317/2019 of 11th February 2019. An 
update addressing the comments raised by EC / PRB regarding the completeness checks was submitted on 15th 
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November 2024. A positive assessment of the consistency of FR targets with the Union-wide performance targets 
was established. However other targets of the FABEC plan were not considered consistent, therefore a FABEC 
revised draft performance plan was submitted in August 2025, later updated and resubmitted on 17 October 
2025. 

With regard to oversight, DSAC is involved in the agreement on the cooperation of the FABEC national supervisory 
authorities and a manual for their common activities of was first issued in 2012. 

Technical and operational activities include France being involved in: 

• 7 national projects 

• 2 FAB projects 

• 1 multinational project 

 

Main National Stakeholders 

Civil aviation in France (DGAC) is under the responsibility of the “Ministère des Transports” (Ministry for 
Transport) and represents France in the EUROCONTROL Provisional Council together with its military 
counterpart (DIRCAM) on behalf of the “Ministère des Armées” (Ministry for the Armed Forces). 

The stakeholders involved in ATM/ANS in France are the following: 

• Ministry for Transport, 

• Direction Générale de l’Aviation Civile (DGAC); 

• “Direction du transport aérien” (DTA), responsible for the rulemaking of air navigation under general 
air traffic rules and National Supervisory Authority for the charging and performance regulation (liaising 
with DSAC for safety performance); 

• “Direction de la sécurité de l’aviation civile” (DSAC), the National Supervisory Authority and Competent 
Authority for ATM/ANS and ATCO regulations; 

• “Direction des services de la navigation aérienne” (DSNA), as the main provider of Air Navigation 
Services including Aeronautical Information services.  

• “Bureau d'Enquêtes et d'Analyses pour la sécurité de l'aviation civile” (BEA)5F

6 is an independent body 
responsible for accident and serious incident investigations reporting directly to the Ministry for 
Transports; 

• “Météo France”, for the provision of meteorological services; 

• “Ministry for the Armed Forces” (MoD); 

• “Direction de la Circulation Aérienne Militaire” (DIRCAM): Military Air Traffic Management Directorate 
which is the regulator for all traffic flying under operational air traffic rules, and also for the provision 
of air traffic services to GAT in some parts of the French national airspace. DIRCAM performs oversight 
activities on behalf of DSAC, French national supervisory authority, regarding military providers 
providing air navigation services to general air traffic; 

• EMAAE: Air Force Command, for the provision of air navigation service (ATS & CNS); 

• ALAVIA: Navy Aviation, for the provision of air traffic services; 

• COMALAT: Army Aviation, for the provision of air traffic services and CNS; 

 
6 Apart from the civil BEA, a BEA-E (State aeronautic Accident Investigation Board), placed under the direct surveillance of 
the Ministry for the Armed Forces, has been created in the same way in order to provide accidents and serious incidents 
involving State aircraft with investigations. 
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• DGA/EV: Test and Acceptance Centre, for the provision of air traffic services; 

• CND: Defence network communication and information systems directorate, for the provision of 
ground - ground communication (CNS); 

• DIA: Aeronautical Division Information for provision of aeronautical information services for OAT only 
and also certified as Flight procedure design provider; 

• In addition, in FIRs managed by France: 

o 55 independent air navigation service providers provide AFIS for GAT on 68 aerodromes; 

o 1 independent air navigation service provider provides CNS services on 13 aerodromes; 

Their activities are detailed in the following subchapters, and their relationships are shown in the diagram below. 
Main organisation charts are given in Annex D. 
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1.5. Implementation Views 
 

Overall Situation of Implementation Objectives 

Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

AOM13.1 Harmonise Operational Air Traffic (OAT) 
and General Air Traffic (GAT) Handling 

100% Completed                

AOM19.4 Management of Predefined Airspace 
Configurations 

100% Completed                

AOM19.5 ASM and A-FUA  100% Completed                
AOM21.1 Direct Routing 100% Completed                
AOM21.2 Initial Free Route Airspace 100% Completed                
AOM21.3 Enhanced Free Route Airspace Operations 88% Ongoing  *              
AOM22 Pan-European implementation of the 

harmonised improved OAT (iOAT) flight 
plan 

59% Ongoing 
         *      

AOP04.1(LFBO) Advanced Surface Movement Guidance 
and Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

100% Completed 
               

AOP04.1(LFLL) Advanced Surface Movement Guidance 
and Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

100% Completed 
               

AOP04.1(LFML) Advanced Surface Movement Guidance 
and Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

4% Ongoing 
               

AOP04.1(LFMN) Advanced Surface Movement Guidance 
and Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

100% Completed 
               

AOP04.1(LFPG) Advanced Surface Movement Guidance 
and Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

100% Completed 
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

AOP04.1(LFPO) Advanced Surface Movement Guidance 
and Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

100% Completed 
               

AOP04.2(LFBO) Advanced Surface Movement Guidance 
and Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

40% Ongoing 

 *              

AOP04.2(LFLL) Advanced Surface Movement Guidance 
and Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

100% Completed 

 *              

AOP04.2(LFML) Advanced Surface Movement Guidance 
and Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

10% Ongoing 

 *              

AOP04.2(LFMN) Advanced Surface Movement Guidance 
and Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

100% Completed 

 *              

AOP04.2(LFPG) Advanced Surface Movement Guidance 
and Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

100% Completed 

 *              

AOP04.2(LFPO) Advanced Surface Movement Guidance 
and Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

100% Completed 

 *              
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

AOP05(LFLL) Airport Collaborative Decision Making (A-
CDM) 

100% Completed                

AOP05(LFMN) Airport Collaborative Decision Making (A-
CDM) 

100% Completed                

AOP05(LFPG) Airport Collaborative Decision Making (A-
CDM) 

100% Completed                

AOP05(LFPO) Airport Collaborative Decision Making (A-
CDM) 

100% Completed                

AOP10(LFPG) Time-Based Separation 0% Not Applicable                
AOP11.1(LFMN) Initial Airport Operations Plan 100% Completed                
AOP11.1(LFPG) Initial Airport Operations Plan 100% Completed                
AOP11.1(LFPO) Initial Airport Operations Plan 100% Completed                
AOP11.2(LFLL) Extended Airport Operations Plan 4% Ongoing      *          

AOP11.2(LFMN) Extended Airport Operations Plan 32% Ongoing      *          
AOP11.2(LFPG) Extended Airport Operations Plan 9% Ongoing      *          
AOP11.2(LFPO) Extended Airport Operations Plan 9% Ongoing      *          
AOP12.1(LFMN) Airport Safety Nets 64% Ongoing  *              
AOP12.1(LFPG) Airport Safety Nets 64% Ongoing  *              
AOP12.1(LFPO) Airport Safety Nets 91% Ongoing  *              
AOP15(LFPG) Enhanced traffic situational awareness 

and airport safety nets for the vehicle 
drivers 

100% Completed 
           *    

AOP15(LFPO) Enhanced traffic situational awareness 
and airport safety nets for the vehicle 

drivers 

100% Completed 
           *    

AOP17(LFBO) Provision/integration of departure 
planning information to NMOC 

100% Completed            *    

AOP17(LFML) Provision/integration of departure 
planning information to NMOC 

100% Completed            *    

AOP17(LFSB) Provision/integration of departure 
planning information to NMOC 

100% Completed            *    

AOP18(LFPG) Runway Status Lights (RWSL) 100% Completed            *    
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

AOP19(LFMN) Departure Management Synchronised 
with Pre-departure sequencing 

100% Completed                

AOP19(LFPG) Departure Management Synchronised 
with Pre-departure sequencing 

100% Completed                

AOP19(LFPO) Departure Management Synchronised 
with Pre-departure sequencing 

100% Completed                

AOP25(LFPG) De-icing management tool 100% Completed            *    
ATC02.2 Implement ground based safety nets - 

Short Term Conflict Alert (STCA) - level 2 
for en-route operations 

100% Completed 
               

ATC02.8 Ground-Based Safety Nets 100% Completed                
ATC02.9 Short Term Conflict Alert (STCA) for TMAs 100% Completed                

ATC07.1(LFMN) AMAN Tools and Procedures 100% Completed                
ATC07.1(LFPG) AMAN Tools and Procedures 100% Completed                
ATC07.1(LFPO) AMAN Tools and Procedures 100% Completed                

ATC12.1.1 Automated Support for Conflict Detection 
Tools 

66% Ongoing                

ATC12.1.2 Automated Support for Conflict Detection 
using Tactical Controller Tools 

83% Ongoing                

ATC12.1.3 Automated Support for Conflict 
Resolution 

93% Ongoing                

ATC12.1.4 Automated Support for Conformance 
Monitoring Tools 

96% Ongoing                

ATC15.2(LFMN) Arrival Management Extended to En-route 
Airspace 

63% Completed                

ATC15.2(LFPG) Arrival Management Extended to En-route 
Airspace 

100% Completed                

ATC15.2(LFPO) Arrival Management Extended to En-route 
Airspace 

100% Completed                

ATC16 Implement ACAS II compliant with TCAS II 
change 7.1   

100% Completed                

ATC19(LFMN) AMAN/DMAN Integration 4% Ongoing      *          



   
 

16 
 

Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

ATC19(LFPG) AMAN/DMAN Integration 4% Ongoing      *          
ATC23 Initial Air-Ground Trajectory Information 

Sharing (Ground Domain) 
5% Ongoing      *          

ATC25 Initial Trajectory Information Sharing 
ground distribution 

6% Ongoing      *          

ATC26(LFPG) Point Merge in complex TMA 0% Not Applicable            *    
CNS01 National Minimum Operational Network 

(MON) 
100% Completed               2035 

COM10.1 Migrate from AFTN to AMHS (Basic 
service) 

100% Completed                

COM11.1 Voice over Internet Protocol (VoIP) in En-
Route 

77% Ongoing                

COM11.2 Voice over Internet Protocol (VoIP) in 
Airport/Terminal 

100% Completed                

COM12 New Pan-European Network Service 
(NewPENS) 

100% Completed                

COM13 Air Traffic Services (ATS) datalink using 
SatCom Class B 

0% Not Applicable            *    

DGT01 ATM cloud-based infrastructure 0% Not Applicable               2035 
ENV01(LFBO) Continuous Descent Operations (CDO) 100% Completed                
ENV01(LFLL) Continuous Descent Operations (CDO) 100% Completed                
ENV01(LFML) Continuous Descent Operations (CDO) 100% Completed                
ENV01(LFMN) Continuous Descent Operations (CDO) 100% Completed                
ENV01(LFPG) Continuous Descent Operations (CDO) 94% Ongoing                
ENV01(LFPO) Continuous Descent Operations (CDO) 100% Completed                
ENV03(LFBO) Continuous Climb Operations (CCO) 100% Completed            *    
ENV03(LFLL) Continuous Climb Operations (CCO) 100% Completed            *    
ENV03(LFML) Continuous Climb Operations (CCO) 100% Completed            *    
ENV03(LFMN) Continuous Climb Operations (CCO) 100% Completed            *    
ENV03(LFPG) Continuous Climb Operations (CCO) 100% Completed            *    
ENV03(LFPO) Continuous Climb Operations (CCO) 100% Completed            *    
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

FCM01 Implement enhanced tactical flow 
management services 

100% Completed                

FCM03 Collaborative Flight Planning 98% Ongoing                
FCM04.2 Enhanced Short Term ATFCM Measures 100% Completed                
FCM06.1 Automated Support for Traffic Complexity 

Assessment and Flight Planning interfaces 
100% Completed                

FCM10 Interactive Rolling NOP 100% Completed                
FCM11.1(LFMN) Initial AOP/NOP Information Sharing 100% Completed                
FCM11.1(LFPG) Initial AOP/NOP Information Sharing 100% Completed                
FCM11.1(LFPO) Initial AOP/NOP Information Sharing 100% Completed                
FCM11.2(LFLL) AOP/NOP integration 18% Ongoing      *          

FCM11.2(LFMN) AOP/NOP integration 18% Ongoing      *          
FCM11.2(LFPG) AOP/NOP integration 18% Ongoing      *          
FCM11.2(LFPO) AOP/NOP integration 18% Ongoing      *          

INF07 Electronic Terrain and Obstacle Data 
(eTOD) 

100% Completed                

INF10.10 Meteorological Information Exchange - 
Aerodrome Meteorological information 

Service  

100% Completed 
 *              

INF10.11 Meteorological Information Exchange - 
En-Route and Approach Meteorological 

information service 

100% Completed 
 *              

INF10.12 Meteorological Information Exchange - 
Network Meteorological Information  

100% Completed  *              

INF10.13 Cooperative Network Information 
Exchange - ATFCM Tactical Updates 

Service  (Airport Capacity and Enroute) 

100% Completed 
 *              

INF10.14 Cooperative Network Information 
Exchange – Flight Management Service  

(Slots and NOP/AOP integration) 

100% Completed 
 *              
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

INF10.15 Cooperative Network Information 
Exchange – Measures Service (Traffic 

Regulation) 

100% Completed 
 *              

INF10.16 Cooperative Network Information 
Exchange – MCDM Service (STAM 

measures and Slots) 

100% Completed 
 *              

INF10.17 Cooperative Network Information 
Exchange – Counts service (ATFCM 

Congestion Points) 

100% Completed 
 *              

INF10.19 Flight Information Exchange (Yellow 
Profile) - Flight Data Request Service 

0% Planned  *              

INF10.2 Stakeholders’ SWIM PKI and cyber 
security 

100% Completed  *              

INF10.20 Flight Information Exchange (Yellow 
Profile) - Notification Service 

0% Planned  *              

INF10.21 Flight Information Exchange (Yellow 
Profile) - Data Publication Service 

0% Planned  *              

INF10.23 Flight Information Exchange (Yellow 
Profile) – Extended Arrival Sequence 

Service 

100% Completed 
 *              

INF10.3 Aeronautical Information Exchange - 
Airspace structure service 

100% Completed  *              

INF10.4 Aeronautical Information Exchange - 
Airspace Availability Service 

100% Completed  *              

INF10.5 Aeronautical Information Exchange - 
 Airspace Reservation (ARES) 

3% Ongoing  *              

INF10.6 Aeronautical Information Exchange – 
Digital NOTAM service 

72% Ongoing  *              

INF10.7 Aeronautical Information Exchange - 
Aerodrome mapping service 

80% Ongoing  *              

INF10.8 Aeronautical Information Exchange - 
Aeronautical Information Features service 

72% Ongoing  *              
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

INF10.9 Meteorological Information Exchange - 
Volcanic Ash Mass Concentration 

information service 

100% Completed 
 *              

ITY-ACID Aircraft Identification 100% Completed                
ITY-AGDL Initial ATC Air-Ground Data Link Services 100% Completed                
ITY-COTR Implementation of ground-ground 

automated co-ordination processes 
100% Completed                

ITY-FMTP Common Flight Message Transfer Protocol 
(FMTP) 

100% Completed                

NAV03.1(LFMN) RNAV 1 in TMA Operations 100% Completed           *     
NAV03.1(LFPG) RNAV 1 in TMA Operations 100% Completed           *     
NAV03.1(LFPO) RNAV 1 in TMA Operations 100% Completed           *     
NAV10(LFMN) RNP Approach Procedures to instrument 

RWY 
100% Completed                

NAV10(LFPG) RNP Approach Procedures to instrument 
RWY 

100% Completed                

NAV10(LFPO) RNP Approach Procedures to instrument 
RWY 

100% Completed                

NAV12 ATS IFR Routes for Rotorcraft Operations 0% Not Applicable           *     
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Progress of implementation of ATM Master Plan 2025 per SDO (Strategic Deployment Objectives) 

The table summarises the progress of the Active Implementation Objectives which are currently supporting the implementation of the Strategic Deployment Objectives (SDOs) from 
the ATM Master Plan 2025. The mapping between Implementation Objectives and SDOs links SDOs with the agreed at Pan-European level set of implementation actions. It allows 
for a unified and harmonized data collection supporting the elaboration of the EUROCONTROL Implementation Plan and Report (EIPAR), and SESAR 3JU AMPLE3 Strategic 
Deployment Monitoring report and by this eliminate any double stakeholder reporting. 

ATM MASTER PLAN 2025 - Implementation progress  
Strategic 

Deployment 
Objective 

(SDO) 

Strategic Deployment Objective 
(SDO) Title 

Implementation 
Objective 
mapped 

Topic Progress % Status 

SDO#2 

Optimising airport and TMA 
environmental footprint AOP21 

Wake Turbulence Separations for 
Arrivals based on Static Aircraft 

Characteristics (S-PWS-A) 
0% Not Applicable 

Optimising airport and TMA 
environmental footprint AOP26 

Reduced separation based on local 
Runway Occupancy Time (ROT) 

characterisation 
0% Not Applicable 

Optimising airport and TMA 
environmental footprint 

ENV01  
(LFPO, LFMN, 

LFML, LFLL, LFBO) Continuous Descent Operations (CDO) 
100% Completed 

ENV01 (LFPG) 94% Ongoing 

SDO#3 Dynamic airspace configuration AOM22 
Pan-European implementation of the 

harmonised improved OAT (iOAT) flight 
plan 

59% Ongoing 

SDO#4 Increased automation support ATC18 Multi-Sector Planning Function 0% Not Applicable 

SDO#5 Transformation to trajectory-
based operations (TBO) *FCM12 Proactive Flight Delay Criticality 

Indicator (P-FDCI) - - 

SDO#6 Virtualisation of operations AOP14.2 Multiple Remote Tower Module 0% Not Applicable 

SDO#7 
Transition towards high 

performance of air-ground 
connectivity (multilink) 

COM13 Air Traffic Services (ATS) datalink using 
SatCom Class B 0% Not Applicable 

SDO#8 Service-oriented delivery model 
(Data-driven and cloud-based) DGT01 ATM cloud-based infrastructure 0% Not Applicable 

SDO#9 CNS optimisation, modernisation 
and resilience CNS01 National Minimum Operational 

Network (MON) 100% Completed 
 



   
 

21 
 

ICAO ASBU Implementation Progress per Blocks O and 16F7 

The figure below shows the progress made so far in the implementation of the ICAO ASBU Blocks 0 and 1, 
according to ICAO Global Air Navigation Plan 7th Edition (2022). The overall percentage is calculated as an average 
of the relevant Objectives contributing to each of the relevant ASBU Blocks.  

 

ATM Deployment Outlook 

State Objectives  

 Deployed in 2025 

-  Meteorological Information Exchange - Volcanic Ash Mass Concentration information service  

    [INF10.9] 100 % progress 

-  Meteorological Information Exchange - Aerodrome Meteorological information Service   

    [INF10.10] 100 % progress 

-  Flight Information Exchange (Yellow Profile) – Extended Arrival Sequence Service  

    [INF10.23] 100 % progress 

-  Cooperative Network Information Exchange - ATFCM Tactical Updates Service  (Airport Capacity and 
Enroute)  

    [INF10.13] 100 % progress 

-  Meteorological Information Exchange - En-Route and Approach Meteorological information service  

    [INF10.11] 100 % progress 

-  Meteorological Information Exchange - Network Meteorological Information   

    [INF10.12] 100 % progress 

-  Stakeholders’ SWIM PKI and cyber security  

    [INF10.2] 100 % progress 

 

  By 2026   

-  Aeronautical Information Exchange - Aerodrome mapping service  

    [INF10.7] 80 % progress 

-  Aeronautical Information Exchange -  Airspace Reservation (ARES)  

    [INF10.5] 3 % progress 

-  Enhanced Free Route Airspace Operations  

    [AOM21.3] 88 % progress 

 
7 The overall completion of the ICAO Blocks based on ALL corresponding ASBU Elements, includes supplementary 
information collected through channels other than Implementation Objectives and is not presented in this 
document 
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  By 2027   

-  Voice over Internet Protocol (VoIP) in En-Route  

    [COM11.1] 77 % progress 

-  Aeronautical Information Exchange - Aeronautical Information Features service  

    [INF10.8] 72 % progress 

-  Automated Support for Conflict Detection using Tactical Controller Tools  

    [ATC12.1.2] 83 % progress 

-  Automated Support for Conflict Resolution  

    [ATC12.1.3] 93 % progress 

-  Automated Support for Conformance Monitoring Tools  

    [ATC12.1.4] 96 % progress 

-  Aeronautical Information Exchange – Digital NOTAM service  

    [INF10.6] 72 % progress 

 

  By 2028   

-  Automated Support for Conflict Detection Tools  

    [ATC12.1.1] 66 % progress 

-  Collaborative Flight Planning  

    [FCM03] 98 % progress 

 

  By 2029+   

-  Flight Information Exchange (Yellow Profile) - Data Publication Service  

    [INF10.21] 0 % progress 

-  Flight Information Exchange (Yellow Profile) - Notification Service  

    [INF10.20] 0 % progress 

-  Flight Information Exchange (Yellow Profile) - Flight Data Request Service  

    [INF10.19] 0 % progress 

-  Initial Trajectory Information Sharing ground distribution  

    [ATC25] 6 % progress 

-  Initial Air-Ground Trajectory Information Sharing (Ground Domain)  

    [ATC23] 5 % progress 

-  Pan-European implementation of the harmonised improved OAT (iOAT) flight plan  

    [AOM22] 59 % progress 
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Airport Objectives Marseille Airport 

  By 2029+   

-  Advanced Surface Movement Guidance and Control System A-SMGCS Surveillance Service (former ICAO Level 
1)  

    [AOP04.1] 4 % progress 

-  Advanced Surface Movement Guidance and Control System (A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 2)  

    [AOP04.2] 10 % progress 

 

Airport Objectives Nice Côte D'Azur 

  By 2027   

-  Extended Airport Operations Plan  

    [AOP11.2] 32 % progress 

-  AOP/NOP integration  

    [FCM11.2] 18 % progress 

-  AMAN/DMAN Integration  

    [ATC19] 4 % progress 

 

  By 2028   

-  Airport Safety Nets  

    [AOP12.1] 64 % progress 

 

Airport Objectives Lyon Saint-Exupéry 

  By 2027   

-  AOP/NOP integration  

    [FCM11.2] 18 % progress 

-  Extended Airport Operations Plan  

    [AOP11.2] 4 % progress 

 

Airport Objectives Paris Charles de Gaulle 

  By 2027   

-  AMAN/DMAN Integration  

    [ATC19] 4 % progress 

-  Continuous Descent Operations (CDO)  

    [ENV01] 94 % progress 

-  Extended Airport Operations Plan  

    [AOP11.2] 9 % progress 

-  AOP/NOP integration  
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    [FCM11.2] 18 % progress 

 

  By 2028   

-  Airport Safety Nets  

    [AOP12.1] 64 % progress 

 

Airport Objectives Toulouse Airport 

 Deployed in 2025 

-  Advanced Surface Movement Guidance and Control System A-SMGCS Surveillance Service (former ICAO 
Level 1)  

    [AOP04.1] 100 % progress 

 

  By 2026   

-  Advanced Surface Movement Guidance and Control System (A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 2)  

    [AOP04.2] 40 % progress 

 

 

Airport Objectives Paris Orly 

 Deployed in 2025 

-  RNP Approach Procedures to instrument RWY  

    [NAV10] 100 % progress 

 

  By 2026   

-  Airport Safety Nets  

    [AOP12.1] 91 % progress 

 

  By 2027   

-  Extended Airport Operations Plan  

    [AOP11.2] 9 % progress 

-  AOP/NOP integration  

    [FCM11.2] 18 % progress 
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2. National ATM Environment 
 

2.1. Main National Stakeholders 
 

Civil Aviation Agency (CAA) 

The different national entities having regulatory responsibilities in ATM are summarised in the table below. The 
DGAC is further detailed in the following sections. 

 Activity in ATM: Organisation responsible Legal Basis 

Rulemaking Direction du Transport aérien (DTA) Arrêté of July 9th, 2008 on the organisation of the 
MEEDDAT – Article 6.1.8 
(NOR: DEVK0815773A) 

Safety Oversight Direction de la Sécurité de l’Aviation 
civile (DSAC) 

Arrêté of December 18th, 2019 on the 
organisation of the DSAC (NOR: TREA1923310A) 

Enforcement actions in 
case of non-compliance 
with safety regulatory 
requirements 

DSAC 

DSAC sets the corrective measures or operational 
restrictions to be taken. 

Enforcement actions have different meanings, not 
used in our regulation on oversight. 

Airspace 
DTA 

Arrêté of July 9th, 2008 on the organisation of the 
MEEDDAT- Article 6.1.8 
(NOR: DEVK0815773A) 

Economic 
DTA 

Arrêté of July 9th, 2008 on the organisation of the 
MEEDDAT – Article 6.1.7 
(NOR: DEVK0815773A) 

Environment 
DTA 

Arrêté of July 9th, 2008 on the organisation of the 
MEEDDAT- Article 6.1.1 
(NOR: DEVK0815773A) 

Security DTA 

DSAC assists DTA with technical 
expertise regarding regulatory 
activities, monitoring and application 
of the Civil Aviation Security Quality 
Control National Program 

Arrêté of July 9th, 2008 on the organisation of the 
MEEDDAT – Article 6.1.5 
(NOR: DEVK0815773A) 

Arrêté of December 18th, 2019 on the 
organisation of the DSAC – Article 10  
(NOR: TREA1923310A) 

Accident investigation   
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DTA 
 

In France the Regulator is composed of different directorates of DGAC, which belongs to the Ministry for 
Transport: DTA and DSAC which are also designated as National Supervisory Authorities by art. D6213-22 of the 
Transport code. They are functionally separated from DSNA, which is also part of DGAC. 

The “Direction du Transport Aérien” (DTA) is entrusted with the Environment, Security, Economic regulation 
(airlines, airports, ANS, passenger rights) Social law issues within the industry, international matters and 
relationships, as well as airspace management, ATM/ANS safety rulemaking and policy.  

Within DTA, a dedicated unit, the “Mission Ciel Unique” (MCU), is responsible for the Single European Sky 
matters, and with Airspace organisation, ATM/ANS rulemaking (except ANS staff training and licensing issues) 
and performance and charging regulation. 

 

 

 

DSAC 
 

DSAC, as National Competent (iaw Reg (EU) 2018/1139) / Supervisory authority for France is in charge of 
ensuring compliance with international standards applicable to civil aviation, European regulations, and national 
legal provisions regarding safety, environment and security. As a consequence, DSAC oversight covers ATM/ANS 
safety, interoperability and security. 

DSAC includes five central technical directorates addressing European cooperation and safety regulation, flight 
crews, airworthiness and operations, airports and air navigation and security. The national supervisory authority 
revolves around a central directorate in Paris and regional offices located throughout mainland France, overseas 
departments and territories of the Antilles-Guyana, and in the Indian Ocean region. 

 

Annual Report published: Y The last (2023) Annual Report can be downloaded: 

https://www.ecologie.gouv.fr DSAC Rapport annuel 2024 

 

 

  

Single European Sky Unit and Air 
Navigation Rulemaking
Jean-Christophe Braun

Deputy: Quitterie Henry-De-
Villeneuve

Air Navigation Rulemaking and 
Airspace

Philippe Mesquida
Deputy: Arnaud Limouzin

Single European Sky 
Stéphane Lafourcade

Deputy: Eric Chambroy 

https://www.ecologie.gouv.fr/politiques-publiques/securite-aerienne
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Air Navigation Service Provider 

 

“Direction des Services de la Navigation Aérienne” (DSNA) was created by decree of 28th February 2005. DSNA 
is the civil ANSP that provides air traffic control for en-route, TMA and aerodromes in FIR France, CNS and AIS. 
It is state-owned and is an entity of DGAC. 

Functional separation is achieved between rule-making activities, supervisory activities and service provision 
activities. 

 

Governance: State Ownership: 100% State 

Services provided Y/N Comment 

ATC en-route Y  Designated on 28th February 2005 

ATC approach Y  Designated on 28th February 2005 

ATC Aerodrome(s) Y Designated on 28th February 2005, 27th  December 2016 and 29 November 2022 

AIS Y 
 

CNS Y   

MET N METEO FRANCE is the only certified MET provider and was designated on 20th 
December 2011. 

ATCO training Y Initial training is provided by ENAC (French Civil Aviation Academy) 

ATFCM / ASM Y Certified as ATFCM/ASM provider since 23rd December 2019 

FPD Y Certified as Flight procedure design provider since 25th January 2022 

Others N AFIS service, where available, is generally provided by aerodrome operators. 

AFIS providers are certified as ANSP and were last designated on 23rd April 2025. 

Additional information: 
  

Provision of services in 
other State(s): 

Y Existing ATS services through letters of agreement where appropriate 

Annual Report published: Y The last (2024) Annual Report can be downloaded: 

https://www.ecologie.gouv.fr RA_DSNA_2024_UK.pdf 

   

 

For more information see civil aviation website: 

https://www.ecologie.gouv.fr/politiques/aviation-civile  

 

  

https://www.ecologie.gouv.fr/sites/default/files/documents/RA_DSNA_2024_UK.pdf
https://www.ecologie.gouv.fr/politiques/aviation-civile
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2.2. ATS systems in use 
 

The main aim of the “ATS System in use” tables is to ensure data accuracy and integrity through comprehensive 
structured questions about ATS systems, focusing on the surveillance and flight data processing systems.  

These questions offer reliable information on current and future national/local ATS systems, their upgrades or 
replacements. They capture information on how they are linked to the actions defined by one or several 
Implementation Objectives and, if those changes impact the Network Operations Planning and the Summer 
Capacity Plans. They aim to gather the information (if available) if the planned changes will be subject of the 
COMMISSION REGULATION (EU) 2023/1768. 
 

ATS System in Use: 

Main ANSP is part of any technology 
alliance 

No  If yes, please specify 

 

FDPS 

Current FDP System 
Current FDP system Vendor  THALES  

• 4-FLIGHT at 3 ACCs already migrated as of 2024 (2 by end of 2027) 
• CAUTRA system at 2 ACCs 

Are you planning to upgrade the 
current ATS system  

2024 2025 2026 2027 2028 2029 
yes  yes yes yes yes no   

Is the upgrade performed in the 
scope of an Implementation 
Objective?  

No: 
Maintenance 

No: 
Maintenance 

Yes: 
SWIM FDPS 

APW 
MTCD 

No: 
Maintenance 

Yes: 
FF-ICE 

AF6 
ADS-C EPP 

No: 
Maintenance 

According to 
COMMISSION 
REGULATION 
(EU) 2023/1768, 
will the upgrade 
be subject of: 

SOCs yes  yes  yes  yes  no   

DODCs 

  
no    

Certificates yes (TBC)    

The upgrade has an impact on the 
EUROCONTROL NOP’s Summer 
capacity plans.   

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 
 

Please specify 
the involved ATC 
units 

di l  

ACC LFEE LFMM 
LFFF LFBB LFRR 

LFEE LFMM LFFF 
LFBB LFRR 

LFEE LFMM LFFF 
LFBB LFRR 

LFEE LFMM LFFF 
LFBB LFRR 

LFEE LFMM LFFF 
LFBB LFRR 

LFEE LFMM LFFF 
LFBB LFRR 

APP / TWR Supported by CAUTRA 
  
  
  
  
  

New FDP System (if applicable) 
Are you planning to replace the 
current ATS system   yes   no   no   yes no   no   

New FDP system Vendor THALES  
• 4-FLIGHT at ACCs operating with CAUTRA system 

Is the replacement performed in 
the scope of an Implementation 
Objective?  

No   No   

According to 
COMMISSION 
REGULATION 
(EU) 2023/1768, 
will the 
replacement be 
subject of: 

SOCs yes     yes   

DODCs 

 
  

Certificates   
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The replacement has an impact on 
the EUROCONTROL NOP’s 
Summer capacity plans.   

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 
If applicable, please, specify the 
year, where the first operational 
use of the new FDP system is 
planned to be performed 

Q4 2024 
 at Paris ACC   

Q4 2027 
 at Brest & 
Bordeaux 

ACCs 

  

Please specify 
the involved ATC 
units 

 

ACC LFFF    LFBB LFRR     

APP / TWR  
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SDPS 

Current SDP System 
Current SDP system Vendor  Eurocontrol ARTAS V4-FLIGHT 

Eurocontrol ARTAS VCAUTRA 

THALES DACOTA system at some airports 
Are you planning to upgrade the 
current ATS system  

2024 2025 2026 2027 2028 2029 
no 
yes   
no 

no 
yes   
no 

yes 
no   
no 

yes 
no   
no 

yes 
no   
no 

yes 
no   
- 

Is the upgrade performed in the 
scope of an Implementation 
Objective?  

no no no no no no 

According to 
COMMISSION 
REGULATION (EU) 
2023/1768, will 
the upgrade be 
subject of: 

yes   yes   yes yes no   no   yes/no   

DODCs 

  
no   no   

Certificates yes yes 

The upgrade has an impact on the 
EUROCONTROL NOP’s Summer 
capacity plans.   

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 
Please specify the 
involved ATC units 
accordingly 

ACC LFEE LFMM 
LFFF LFBB LFRR 

LFEE LFMM LFFF 
LFBB LFRR 

LFEE LFMM LFFF 
LFBB LFRR 

LFEE LFMM LFFF 
LFBB LFRR 

LFEE LFMM LFFF 
LFBB LFRR 

LFEE LFMM LFFF 
LFBB LFRR 

APP / TWR 

Supported by local SDP (DACOTA)  
         @ LFSB, LFST, LFMN, LFLL, LFML (2024-2027) 
         @ LFBO, LFBD (2024 - 2029) 
Supported ARTAS VCAUTRA or ARTAS V4-FLIGHT depending on the ACC feeding the APP/TWR 
  
  
  
  
  

New SDP System (if applicable) 
Are you planning to replace the 
current ATS system   yes   no   no   yes 

yes no   yes 

New SDP system Vendor Eurocontrol ARTAS V4-FLIGHT 
Is the replacement performed in 
the scope of an Implementation 
Objective?  

If yes, please 
specify the IO 

If yes, 
please 

specify the 
IO 

If yes, 
please 

specify the 
IO 

If yes, 
please 

specify the 
IO 

If yes, 
please 

specify the 
IO 

If yes, 
please 

specify the 
IO 

According to 
COMMISSION 
REGULATION (EU) 
2023/1768, will 
the replacement 
be subject of: 

SOCs yes     yes     

DODCs 

 
  

Certificates   

The replacement has an impact 
on the EUROCONTROL NOP’s 
Summer capacity plans.   

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 

To be taken 
from NOP 

tables 
If applicable, please, specify the 
year, where the first operational 
use of the new SDP system is 
planned to be performed 

Q4 2024 
 at Paris ACC   

Q4 2027 
 at Brest & 
Bordeaux 

ACCs 

  

Please specify the 
involved ATC units 
accordingly 

ACC LFFF    LFBB LFRR   

APP / TWR Migration from local SDP to appropriate ACC ARTAS V4-FLIGHT @ LFSB, LFST, LFML, LFMN, LFLL (2027) & LFBO, LFBD (2029)  
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2.3. Airports 
 

In addition to aerodromes operated by “Aéroports De Paris” (ADP), eleven major airports (11), whose land 
belongs to the state, are operated by companies under concession by DGAC. This concession tasks the Airport 
Operator to manage not only the land side and the air terminals but also the air side (that includes signs and 
markings, lighting). 

Regional airports property has been transferred to regional communities. These communities delegate the 
operation to airport operators under “statement of work”. 

DSAC is the competent authority for Airport operators under Reg (EU) 2018/1139. 

UAF (Union des Aéroports Français – www.aeroport.fr) is the association of the Airport Operators. An airport slot 
coordinator COHOR (Association pour la Coordination des Horaires – www.cohor.org), a different entity 
independent from State, airlines and airports, is responsible for the airport slot allocation for the airlines or any 
aircraft operator, for any operation at French coordinated airports, based on the EU Regulation 95/93 as 
amended. 

 
Airport(s) covered by the LSSIP 

The following airports are covered in this LSSIP: 
 

- Paris Charles de Gaulle (LFPG) 
- Paris Orly (LFPO) 
- Nice (LFMN) 
- Marseille (LFML) 
- Lyon (LFLL) 
- Toulouse (LFBO) 
 

  

http://www.aeroport.fr/
http://www.cohor.org/
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2.4. Military Authorities 
 

Military Regulatory Role 

The defence activities encompass the following functions: 

• regulation 
• safety oversight (on behalf of DSAC for GAT activities) 
• ANSP (provision of air traffic services to OAT and GAT flights in some parts of national airspace and 

around some airports) 
• CNSP (communication, navigation and surveillance provider) 
• aerodrome operator 
• airspace user (aircraft operator) 
• aeronautical information services (only for OAT) 
• flight procedure design provider for all the traffic flying OAT 

DIRCAM (Military Air Traffic Management Directorate) is the defence authority responsible for providing 
regulation of air navigation under operational air traffic rules and overseeing the military service providers (on 
behalf of DSAC for GAT activities). 

DIRCAM is embedded inside the State Aviation Safety Authority (DSAÉ), which is responsible for regulating and 
overseeing both air traffic management and airworthiness. DSAE also provides general advice and national 
expertise on state crew training and the operations of state aircraft. 

To ensure safety and compatibility of air navigation services in the whole French airspace, regulatory activities 
are coordinated between DIRCAM and DTA under the High-Level Airspace Policy Body (“Directoire de l’Espace 
Aérien”). 

In the same way than the DGAC organisation, the DIRCAM activities have been separated into three parts acting 
in ATM/ANS perimeter: 

- the Airspace sub-directorate (SDEA) responsible for airspace management and relevant rulemaking; 

- the Overseeing and Audit sub-directorate (SDSA) in charge of military ANSPs supervisory activities, on behalf of 
DSAC for the services provided for GAT, approval of military aerodromes for the need of State aviation and 
relevant rulemaking; 

- the Regulatory Office (formerly a sub-directorate of DIRCAM) is now under the authority of DSAÉ and is 
responsible, in particular, for air traffic services regulation. 

 

 

 

 

 

 

 

 

 

SDEA 
COL François CLÉMENT 

SDSA 
COL Xavier DORANGE 

DIRCAM Director 
BG** Lionel Baverey Regulatory Office 

CF Juliette AVIGNON 

DSAÉ Director 
DG*** Cyrille Duvivier 
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Regulatory framework and rule making 

 

 

  

OAT GAT 

OAT and provision of service for OAT governed by 
national legal provisions? 

Y Provision of service for GAT by the Military governed 
by national legal provisions? 

Y 

Level of such legal provision: Decrees in State council or 
Prime minister level, MoD level, MIL ATM Directorate 
regulation, MIL ANSP regulation. 

Level of such legal provision:  Decree in State council or 
prime minister level 

Authority signing such legal provision: Prime Minister, 
Minister of Defence, MIL ATM Director, ANSP authorities. 

Authority signing such legal provision:  Prime Minister 

These provisions cover: These provisions cover: 

Rules of the Air for OAT Y   

Organisation of military ATS for OAT Y Organisation of military ATS for GAT Y 

OAT/GAT Co-ordination Y OAT/GAT Co-ordination Y 

ATCO Training Y ATCO Training Y 

ATCO Licensing Y ATCO Licensing N 

ANSP Certification N ANSP Certification N 

ANSP Supervision Y ANSP Supervision Y 

Aircrew Training N 
  

Aircrew Licensing N   

Additional Information: Crews and controllers are both 
trained and licensed by relevant Defence Authorities but 
most of them have a civil licence too. 

Additional Information ATCO licences are delivered by DSAC 
and trained in a military school certified by DSAC. 

ATCO licensing and ANSP certification are carried out in full 
compliance with IR 2015/340 and IR 2017/373 for military 
organizations providing services to GAT. 

Means used to inform airspace users (other than military) 
about these provisions: 

Means used to inform airspace users (other than military) 
about these provisions: 

National AIP Y National AIP Y 

National Military AIP Y National Military AIP Y 

EUROCONTROL eAIP Y EUROCONTROL eAIP Y 

Other:   Other:   
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Oversight 

 

  
 

Service Provision Role 

 

MoD organizations are providing ATS to general air traffic in some parts of the airspace. DIRCAM is responsible 
for providing aeronautical information at national level for OAT. 

 

 
 

 

 
8 DIA holds a certificate as Flight procedure design provider issued by DSAC on 21 March 2022 

OAT GAT 

National oversight body for OAT:  
DIRCAM 

OAT oversight has been launched in 
September 2012. 

Actually, it encompasses the oversight 
of training organisations, military 
ATCO licenses and OAT providers. 

NSA (as per SES Reg. 550/2004) for GAT services provided by the military:  The 
French National Supervisory Authority for GAT services provided by military ANSPs 
is the DSAC. Some military ANSPs supervisory activities are performed by DIRCAM, 
on behalf of DSAC, through a national decree and an operational letter of 
agreement. Oversight methods used by DIRCAM are supervised by DSAC. Military 
ATCO training oversight and licensing are performed by DSAC. 

Additional information:  Additional information:  

OAT GAT 

Services Provided: Services Provided: 

En-Route Y  En-Route Y 

Approach/TMA Y  Approach/TMA Y 

Airfield/TWR/GND Y  Airfield/TWR/GND Y 

AIS Y  AIS N 

FPD Y  FPD Y7F

8 

MET Y For observations and forecasting, 
data are provided by METEO 
FRANCE and tools are METEO 
FRANCE devices 

MET N 

SAR Y  SAR Y 

TSA/TRA monitoring Y  FIS Y 
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Military ANSP providing GAT 
services SES certified? 

Y EMAAE 

ALAVIA 

COMALAT 

DGA/EV 

CND 

04/08/23 

05/02/25 

08/07/22 

25/02/22 

04/12/20 

Duration of the 
Certificate: 

None 

None 

None 

None 

None 

Certificate issued by:  DSAC If NO, is this fact reported to the EC in 
accordance with SES regulations? 

 

Additional Information: 

 

 

User Role 

 

 

 

  

 

 

 

Other:   Other:   

Additional Information: Additional Information: 

IFR inside controlled airspace, Military aircraft can 
fly?  

OAT only  GAT only  Both OAT and GAT Y 

If Military fly OAT-IFR inside controlled airspace, specify the available options: 

Free Routing N Within specific corridors only N 

Within the regular (GAT) national route network N Under radar control Y 

Within a special OAT route system Y Under radar advisory service N 

If Military fly GAT-IFR inside controlled airspace, specify existing special arrangements:  

No special arrangements N Exemption from Route Charges Y 

Exemption from flow and capacity (ATFCM) measures Y Provision of ATC in UHF Y 

CNS exemptions: RVSM Y 8.33 Y Mode S Y ACAS Y 

Others: Flow and capacity exemptions are only authorized for some governmental and prioritized flights. 
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Flexible Use of Airspace (FUA) 

 

Military in STATE applies FUA requirements as specified in the Regulation No 2150/2005: Y      

FUA Level 1 implemented: Y 

FUA Level 2 implemented: Y 

FUA Level 3 implemented: Y 
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3. Traffic and Capacity 
 
The information in this section has been prepared by EUROCONTROL NMD/OPL (Operations Planning) and 
agreed with the Specialists concerned in the State before inclusion in the LSSIP Document.  
 
Its content is aligned with the information available in Annex 1 – ACC Traffic forecast & Capacity Plans of the 
European Network Operations Plan. 
 

3.1. National ATM Structure 
 

The geographical scope of this document addresses the BREST, PARIS, REIMS, BORDEAUX and MARSEILLE FIRs/ 
UIRs. 

Lower Airspace (FL115 - FL195) – managed by ACC or APP 

 

Upper Airspace (above FL 365) – managed by ACCs  
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Airspace Classification and Organisation 
 

 

 

  

CURRENT APPLICATION OF AIRSPACE CLASSIFICATIONS UP TO FL 660 - v1 
 

FL or Alt Band France 
Upper Limit 660 
410 
285 
195 

 
C* 

195 
115 

 

D 

115 
3K* - 115 
SFC - 3K* 

 
G 

 

Major TMA A C D E* 
Minor TMA C D E 
CTA/ Awy D E 
CTR A D* 
LTA* D E 

 
Legend A B C D E F G Unclassified or N/A No Reply 

 

C* = Class C with VFR restrictions, implemented above FL 195 in November 2004 
3K* = FL55/ Alt 1,000 /1,500 /2,000 /2,500 /3,000 /3,500 /5,000 (ft AGL/AMSL) 
E* = marginal portions of TMA or week-end periods;  
D* = all CTR are class D except for Paris . 
LTA* = special arrangements for mountainous regions and high seas which are classified E . 
In France, Class A is only applied for Paris CTR and TMA.  
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ATC Units 
 

The en-route ATC units in the French airspace which are of concern to this LSSIP are the following: 

The maximum number of possible configurations 

ATC Unit 
Number of sectors 

Associated FIR(s) Remarks 
En-route TMA 

BORDEAUX ACC 16 - LFBB  

BREST ACC 16 -  LFRR  

MARSEILLE ACC 30 -  LFMM  

PARIS ACC 14 -  LFFF  

REIMS ACC 15 -  LFEE  

 

A total of 31 TMAs and 4 CTAs are managed in the French mainland airspace (excluding overseas regions) by APPs 
located at the principal airports. Most important of them are: 

ATC Unit 

Number of approach 
positions Associated FIR(s) Remarks 

En-route TMA 

PARIS CDG - 12 APP LFFF  

PARIS ORLY - 6 APP LFFF  

BÂLE – 
MULHOUSE 

- 
6 APP 
+ 2 FIS 

LFEE  

BORDEAUX - 4 APP + 1 FIS LFBB  

LILLE - 4 APP LFFF  

LYON - 
8 APP 
+ 3 FIS 

LFMM  

MARSEILLE - 
7 APP 
+ 2 FIS 

LFMM  

MONTPELLIER - 
4 APP 
+ 2 FIS 

LFMM  

NANTES - 2 APP / FIS LFRR  

NICE - 
9 APP 
+ 4 FIS 

LFMM  

STRASBOURG - 6 APP + 1 FIS LFEE  

TOULOUSE - 5 APP + 2 FIS LFBB  
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3.2. Evolution of Traffic in France 
 

 

 

 

 

2025 
Traffic in France increased by 5% compared to 2024 and recovery was at 107% of 2019. 

 

2026-2030 
 

The EUROCONTROL Seven-Year forecast predicts an average annual increase between 0.1% and 3.6% during the 
planning cycle, with an average baseline growth of 2.1%.  
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IFR movements - Low

2022 A 2023 A 2024 A 2025 F 2026 F 2027 F 2028 F 2029 F 2030 F
High . . . 4.7% 4.8% 4.2% 3.7% 2.5% 2.6%
Base 64% 9% 6.5% 4.1% 2.8% 2.1% 2.2% 1.5% 1.7%
Low . . . 3.5% 0.9% -0.4% 0.4% -0.2% 0.0%
High . . . 4.1% 5.0% 4.3% 3.8% 2.9% 3.1%
Base 48% 10% 4.8% 3.6% 3.1% 2.1% 2.1% 1.5% 1.6%
Low . . . 3.0% 1.2% -0.2% 0.4% -0.2% -0.1%

IFR Movements (Growth)

France

ECAC

EUROCONTROL Forecast Update 2025-2031 - Autumn 2025
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3.3. BORDEAUX ACC 
 

3.3.1. Traffic and en-route ATFM delays 2019-2030 

 

 
 

3.3.2. 2025 performance 
 

Bordeaux 
ACC 

Traffic 2025 vs. 2024 
En-route Delay 

(All reasons - min. per 
flight) 

Capacity 

Forecast Actua
l % of 2019 

For
eca
st 

Actua
l 

ACC 
Referenc
e Value 

NO
P 

Pla
n 

Actua
l 

Capacity 
Gap? 

Baseline 

Year +3% +2% 101% 0.4
8 0.44 0.25   Yes  

Summer  +1% 101%  0.63  2% 0%  218 

Year 2025 Performance Assessment 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Peak Day Traffic 3548 2430 2641 3131 3358 3481 3527
Summer Traffic 3132 958 1874 2754 3011 3148 3178
Yearly Traffic - until 31/10/25 2690 1066 1451 2284 2550 2685 2830
Summer Traffic Forecast 3324 3393 3460 3524 3589
Summer enroute delay (all causes) 0.43 0.00 0.02 0.26 0.34 0.54 0.63
Yearly enroute delay (all causes) - until 31/10/25 0.38 0.11 0.02 0.16 0.38 0.40 0.49
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Yearly Traffic 2690 1066 1451 2284 2550 2685 2728
Summer Traffic Forecast 3324 3393 3460 3524 3589
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The average delay per flight was 0.44 minutes per flight in 2025, above the reference value. 
33% of the delays were due to the reason Special Event (mostly occupancy regulations trial and also training for 
implementation of the new ATM system 4 Flight), 22% due to Weather, 21% due to ATC Capacity, 17% due to ATC 
Staffing, 3% due to Industrial Action, 2% due to ATC Equipment, 1% due to Airspace Management and 1% due to 
Other. 

Summer 2025 performance assessment 

The average delay per flight was 0.63 minutes per flight in Summer 2025. 
32% of the summer delays were due to the reason Special Event (occupancy regulations trial), 25% due to Weather, 
22% due to ATC Capacity, 14% due to ATC Staffing, 4% due to Industrial Action, 1% due to Airspace Management and 
1% due to ATC Equipment. 
The capacity increase during summer 2025 was not at the expected level. The technical staff industrial action that 
halted the 4FLIGHT training did not allow to achieve that part of the plan, it was also not possible to reallocate the full 
resources into the ops room during that period. 

Operational actions Achieved Comments 
Improved Airspace Management / FUA Yes    
ZENA Périgord Yes  Still ongoing trial (July-august excepted)  

Improved ATFCM Procedures and STAM 
Yes  Improvement of the FMP 

agents training: occupancy regulation 
trial   

CDM processes and procedures Yes  Monitoring processes and capacity 
management   

MAC 

Yes  During summer period, set of measures 
to fill different layers of geographical 
group of sectors. Measures are internal 
to DSNA and also coordinated with 
neighbouring ACCs   

Green operations Yes  CDO with LFBO   

Recruitment at maximum capacity at DSNA level 
Yes 160 ATCO recruited to enter the 

academy and 21 additional allocation to 
the unit 

Staffing: +8 (240) 

No +6 (= Balance between new 
qualifications/departures (pension and 
internal mobility)) 
Ref June 2025: 
193 ATCO in OPS  
65 ATCO in office + 14 SATFCM = 20 OPS 
FTE (25% on OPS DUTY) 
Resulting in 213 ATCO FTE 

Extra shifts 

Yes  Possibility to add extra shifts if needed, 
to increase sectors offer on some 
weekdays. Extra shifts implemented 
when sectors offer is known at D-28, or 
between D-11 and D-4. When activated 
they were sent to NM via an update of 
the rolling seasonal NOP.   

Training 4-Flight (outside school holidays)  
Partially  Training from January until April, 

then stopped at the beginning of May 
due to technical staff industrial action  

Max Sectors: 16 Yes  
Proposed remedial measures Achieved Comments 
Continued effort to increase staffing levels and/or 
availability 

Yes 
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Flexible rostering allowing better alignment between 
traffic demand and sector opening times, including for 
week-ends and peak days 

Yes 
Additional shifts during summer 
weekends (Fri-Sat-Sun) 

Adequate planning of the training for the new ATM system  Yes Training scheduled to reduce impact 
on weekend and school holidays  

 

3.3.3. Summer 2026 Planning 
 

Measures Summer 2026 
Summer Capacity Plan 

 2026 Details 
Free Route Airspace    

Airspace Management 
Advanced FUA 

Improved Airspace 
Management / FUA  

Increase of military requests due to 
geopolitical context  

ZENA  ZENA Perigord trial as in 2025  
Airport & TMA Network 

Integration     

Cooperative Traffic 
Management 

Improved ATFCM 
Procedures and STAM  Occupancy regulation trial  

DSNA and network Traffic 
Distribution Measures 

During summer period, set of measures to 
fill different layers of geographical group 
of sectors. Measures are internal to 
DSNA and also coordinated with 
neighbouring ACCs  

Green operations  PEPAX trial   
Airspace     

Procedures 
INTERLUDES (new 

organization concerning 
LFRS DEP/ARR)  

Impact on RL lower layers capacity  

 
 ATCO Recruitment at DSNA 

level (entering the 
Academy): 160  

  

Staffing 

Additional 
ATCO Allocation: 27  

  

 
214 (+1)  

 

 Balance between new 
qualifications/departures (pension and 
internal mobility) with reference in June 
2026 
195 ATCO in OPS    
64 ATCO in office + 14 SATFCM = 19 OPS 
FTE (25% on OPS duty)  

Technical     
Capacity   Should be similar to 2025  

Significant Events 
Training new ATM system 

4Flight   
(outside school holidays)  

Medium impact from April to June   
Light impact during July/August  
Stronger impact starting mid-September   

Max sectors 16  
Planned Annual Capacity 

Increase  0%  

Capacity Profile 
Annual % Increase 6%  

Capacity Plan v. Profile -5%  
Annual Reference Value (min) 0.19  
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Summer Capacity Plan 
 2026 Details 

Additional information   
 

 

 
 

Sector Openings Summer 2026 
 

2019 2020 2021 2022 2023 2024 2025 2026
2026 Capacity Plan 218
2026 Capacity Profile 230
Capacity Baseline 215 118 170 197 213 218 218
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Sector hours requirements / Saturated sectors 
 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above demonstrate the need for more sectors to manage overload throughout the day. In 2025, 
advanced ATFM techniques partially mitigated this overload.  

However, even with maximum recruitment at the DSNA level, additional ATC staff will only partially address the 
requirement for higher sector openings. Enhanced use of existing resources, including improved roster and 
advanced ATFCM techniques, could provide additional capacity.  
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2026 Capacity Outlook 
A capacity gap is expected in 2026. 

 

3.3.4. Planning Period – Summer 2027-2030 
 

Measures Summer 2027-2030 
 
The planning focuses on the Summer season to reflect the most demanding period of the year from a capacity 
perspective. This approach ensures consistency with the previous planning cycles. 
The measures for each year are the measures that will be implemented before the summer season. 
 

Summer Capacity Plan 
 2027 2028 2029 2030 

Free Route Airspace     
Airspace Management 

Advanced FUA Improved Airspace Management / FUA 

Airport & TMA Network 
Integration     

Cooperative Traffic 
Management 

Improved ATFCM Procedures and STAM 
CDM processes and procedures 

Network Traffic Distribution Measures 
Green operations 

Airspace    

Transfer of 
airspace to 

APP under FL 
195 

Procedures     

Staffing 

ATCO 
Recruitment at 

DSNA level 
(entering the 

Academy): 160 
per year  

Estimated 160 TBC once the pluriannual 
recruitment plan is validated at the political 

level.  

Additional 
ATCO 

Allocation: 29 

Additional 
ATCO 

Allocation: 
29    

Additional 
ATCO 

Allocation: 31 
Estimated 30 

+4 
 (218 ATCO 

FTE)  

+0  
(218 ATCO 

FTE)  

+10 
 (228 ATCO 

FTE)  

Estimated +4 
 (232 ATCO 

FTE)  

Technical   
New ATM 
system 4-

FLIGHT 
NVCS 

Capacity  

Increasing 
progressively 
thanks to 4-

Flight 

Significant Events 
Implementatio

n of 4-
Flight Brest 

Implementat
ion of 4-

Flight 

Implementatio
n   

NVCS (winter 
29-30)  
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Summer Capacity Plan 
 2027 2028 2029 2030 

ACC (winter 
27-28) 

(winter 28-
29) 

Max sectors 16  17  17  18  
Planned Annual Capacity 

Increase  1%  2%  0%  2%  

Capacity Profile 
Annual % Increase 3% 2% 2%  

Capacity Plan v. Profile -7% -7% -9%  
Annual Reference Value 

(min) 0.15 0.13 0.13  

Additional information  

 
 

 
 

Sector hours requirements / Saturated sectors 2030 
 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
2026 Capacity Plan 218
2026 Capacity Profile 230
2027-2030 Capacity Plan 220 224 224 228
2027-2030 Capacity Profile 236 240 245
Capacity Baseline 215 118 170 197 213 218 218
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The charts above demonstrate the need for more sectors to manage overload throughout the day. In 2025, 
advanced ATFM techniques partially mitigated this overload.  

However, even with maximum recruitment at the DSNA level, additional ATC staff will only partially address the 
requirement for higher sector openings. Enhanced use of existing resources, including improved rosters and 
advanced ATFCM techniques, could provide additional capacity.  

Furthermore, the implementation of the new ATM system is expected to bring capacity benefits for summer 
2030. 

 

2027-2030 Capacity Outlook 
A capacity gap is expected until 2030.  
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3.4. BREST ACC 
 

3.4.1. Traffic and en-route ATFM delays 2019-2030 
 

 
 

3.4.2. 2025 performance 
 

Brest 
ACC 

Traffic 2025 vs. 2024 
En-route Delay 

(All reasons - min. per 
flight) 

Capacity 

Forecast Actua
l % of 2019 

For
eca
st 

Actua
l 

ACC 
Referenc
e Value 

NO
P 

Pla
n 

Actua
l 

Capacity 
Gap? 

Baseline 

Year +5% +6% 105% 0.7
5 0.74 0.25   Yes  

Summer  +5% 105%  1.14  2% 3%  242 

Year 2025 Performance Assessment 

The average delay per flight was 0.74 minutes per flight in 2025, above the reference value and in line with the NOP25 
forecast. 
25% of the delays were due to the reason Special Event (training for the new ATM system 4 Flight), 22% were due to 
ATC Staffing, 22% due to ATC Capacity, 13% due to Weather, 11% due to Industrial Action, 4% due to ATC Equipment 
and 1% due to the reason Other. As requested by NM, first wave delays were very low. The downside of morning shift 
reinforcement is the knock-on delays in the afternoon.  

Summer 2025 performance assessment 

The average delay per flight was 1.04 minutes per flight in Summer 2025 with a traffic growth in July that reached 
+7%. 
25% of the summer delays were due to the reason Special Event (training for the new ATM system 4 Flight), 23% due 
to ATC Capacity, 20% were due to ATC Staffing, 15% due to Weather, 13% due to Industrial Action, 4% due to ATC 
Equipment and 1% due to the reason Other. 
The capacity delivered in Summer 2025 was in line with the capacity plan.  

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Peak Day Traffic 4097 2833 2813 3529 3698 3868 4070
Summer Traffic 3497 985 1857 3062 3291 3474 3665
Yearly Traffic 3028 1131 1429 2573 2827 3012 3181
Summer Traffic Forecast 3814 3911 4001 4079 4162
Summer enroute delay (all causes) 0.54 0.00 0.07 0.27 0.38 0.73 1.14
Yearly enroute delay (all causes) 0.47 0.47 0.06 0.18 0.64 0.49 0.74
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Operational actions Achieved Comments 
Improved Airspace Management / FUA Yes Trial of new TRA 90 L and H in January 

2025   
Trial a D120 new weapon training area   
Around 100% increase in the number of 
military exercises 

TRA90 L and H 

Yes 

Improved ATFCM Procedures and STAM Yes Improvement of the FMP agents training 
and new FMP roster organization    

CDM processes and procedures 

Yes Monitoring processes and capacity 
management  
Reinforcement of PreTactical measures 
to inform the network about hotspots  
New management structure with the 
creation of the Performance Division 

MAC 

Yes During summer period, set of measures 
to fill different layers of geographical 
group of sectors. Measures are internal 
to DSNA and also coordinated with 
neighbouring ACCs 

Green operations 

Yes Ongoing Bordeaux/Brest/Paris CDO to 
LFPG experimentations 
SESAR CONCERTO trial on dynamic RAD 
measures performed through summer 
25  
Trajectory improvement and FRA 
optimization  
Ongoing SESAR GEESE program 

Recruitment at maximum capacity at DSNA level 
Yes 160 ATCO recruited to enter the 

academy, and 10 additional ATCO 
allocation to the unit. 

Staffing: +2 (248) 

No 30 ATCO working for 4-FLIGHT 
implementation are outside the Ops 
room 
 
205 ATCO in OPS = 204 OPS FTE   
69 ATCO in office + 18 SATFCM = 22 OPS 
FTE (25% on OPS duty) 
Resulting in 227 OPS FTE 

New roster based on measures in 2024 social agreement 
Yes New measures of the social agreement 

(signed mid-2024) used in 2025 to 
increase reduce first wave delays. 

Antenna issues fixed Yes  

Extra shifts 

Yes Possibility to add extra shifts if needed 
toincrease sectors offer on some 
weekdays. Extra shifts implemented 
when sectors offer is known at D-25. 
When activated they were sent to NM 
via an update of the rolling seasonal 
NOP 

Training 4-Flight (outside school holidays) Yes 6 training days per ATCO 
Max sectors: 16 Yes 17 in July 
Proposed remedial measures Achieved Comments 
Continued effort to increase staffing levels and/or 
availability 

Yes 
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Flexible rostering allowing better alignment between 
traffic demand and sector opening times, including for 
week-ends and peak days 

Yes 
Strategic and short-term flexibility 
measures 

Adequate planning of the training for the new ATM system Yes Training sessions scheduled mainly 
during winter season 

 

3.4.3. Summer 2026 Planning 
 

Measures Summer 2026 
Summer Capacity Plan 

 2026 Details 

Free Route Airspace Full FRA Commissioning FRA step 2 and 3 in March 
2026 

Airspace Management 
Advanced FUA 

Improved Airspace 
Management / FUA 

Increase in the number and frequency of 
non FUA military exercises  
Military coordination cell closure  
Consequently, no improvement expected 
for 2026 

Airport & TMA Network 
Integration   

Cooperative Traffic 
Management 

Improved ATFCM 
Procedures and STAM 

Reinforcement of the PreTactical work to 
reduce first rotation delays.  
New status for FMP staff now called 
ATFCM supervisors. Higher expertise 
expected with longer mandates 

CDM processes and 
procedures 

Involvement in new French CNGR CDM 
cell creation 

DSNA and network Traffic 
Distribution Measures 

During summer period, set of measures to 
fill different layers of geographical group 
of sectors. Measures are internal to DSNA 
and also coordinated with neighbouring 
ACCs 
Full cooperation in network traffic 
distribution measures process  

Green operations 

Continuation of dynamic RAD 
development  
Full Free Route Airspace  
GEESE program 

Airspace 

INTERLUDE Improvement in LFRS south 
arrivals/departures handling with 
INTERLUDE project, providing extra 
capacity in Brest LFRN sectors 

Procedures   

Staffing 

 ATCO Recruitment at DSNA 
level (entering the 

Academy): 160  
 

Additional 
ATCO Allocation: 20  

Additional ATCO to be qualified during 
2028+ 

New roster based on 
measures in 2024 social 

agreement 

roster adaptation to improve the demand 
matching during second rotation and 
afternoon 

 +5 (232) Balance between new 
qualifications/departures (pension and 
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Summer Capacity Plan 
 2026 Details 

internal mobility) with reference in June 
2026  
30 ATCO working for 4-FLIGHT 
implementation outside the Ops room 
213 ATCO in OPS = 212,5 OPS FTE   
61 ATCO in office + 18 SATFCM = 20 OPS 
FTE (25% on OPS duty)  
Resulting 232 OPS FTE 

Technical   
Capacity   

Significant Events 4-Flight Training and Live 
Trials 

7 days training per ATCO, partially during 
summer season  
4 live trials scheduled, mainly during 
winter season 

Max sectors 16  
Planned Annual Capacity 

Increase  1%  

Capacity Profile 
Annual % Increase 9%  

Capacity Plan v. Profile -7%  
Annual Reference Value (min) 0.19  

Additional information  
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Sector Openings Summer 2026 

2019 2020 2021 2022 2023 2024 2025 2026
2026 Capacity Plan 244
2026 Capacity Profile 263
Capacity Baseline 234 125 167 214 242 234 242
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Sector hours requirements / Saturated sectors 
Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 
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The charts above demonstrate the need for more sectors to manage overload throughout the day. In 2025, 
advanced ATFM techniques partially mitigated this overload.  

However, even with maximum recruitment at the DSNA level, additional ATC staff will only partially address the 
requirement for higher sector openings. Enhanced use of existing resources, including improved rosters and 
advanced ATFCM techniques, could provide additional capacity.  

 

2026 Capacity Outlook 
There will be a capacity gap in 2026. 

 

3.4.4. Planning Period – Summer 2027-2030 
 

Measures Summer 2027-2030 
The planning focuses on the Summer season to reflect the most demanding period of the year from a capacity 
perspective. This approach ensures consistency with the previous planning cycles. 
The measures for each year are the measures that will be implemented before the summer season. 
 

Summer Capacity Plan 
 2027 2028 2029 2030 

Free Route Airspace  

FRA 
implementatio
n Central/East 

cells 

  

Airspace Management 
Advanced FUA Improved Airspace Management / FUA 

Airport & TMA Network 
Integration     

Cooperative Traffic 
Management 

Improved ATFCM Procedures and STAM 
CDM processes and procedures 

Network Traffic Distribution Measures 
Green operations 
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airspace 
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Summer Capacity Plan 
 2027 2028 2029 2030 

Staffing 

ATCO 
Recruitment at 

DSNA level 
(entering the 

Academy): 160 

Estimated 160 TBC once the pluriannual 
recruitment plan is validated at the political 

level. 

Additional 
ATCO 

Allocation: 20  

Additional 
ATCO 

Allocation: 24  

Additional 
ATCO 

Allocation: 
24 

Estimated 
Additional 

ATCO 
Allocation: 20  

+4 (236) +9 (245) +2 (247)  Estimated +1 
(248) 

Technical  
New ATM 
system 4-

Flight 
  

Capacity  

First summer 
with 4-FLIGHT 
system: loss of 

capacity 

Increasing progressively 
thanks to 4-Flight 

Significant Events 
Implementatio
n of 4FLIGHT 

(winter 27-28) 

Implementatio
n of 4-

Flight Bordeau
x ACC (winter 

28-29) 

  

Max sectors 18 18 18 18 
Planned Annual Capacity 

Increase  1% -9% 5% 5% 

Capacity Profile 
Annual % Increase 3% 3% 2%  

Capacity Plan v. Profile -9% -19% -17%  
Annual Reference Value 

(min) 0.14 0.12 0.12  

Additional information  
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Sector hours requirements / Saturated sectors 2030 
 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above demonstrate the need for more sectors to manage overload throughout the day. In 2025, 
advanced ATFM techniques partially mitigated this overload.  

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
2026 Capacity Plan 244
2026 Capacity Profile 263
2027-2030 Capacity Plan 246 224 235 247
2027-2030 Capacity Profile 270 277 283
Capacity Baseline 234 125 167 214 242 234 242
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However, even with maximum recruitment at the DSNA level, additional ATC staff will only partially address the 
requirement for higher sector openings. Enhanced use of existing resources, including improved rosters and 
advanced ATFCM techniques, could provide additional capacity.  
 

2027-2030 Capacity Outlook 
There will be a significant capacity gap during the full period.  
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3.5. MARSEILLE ACC 
 

3.5.1. Traffic and en-route ATFM delays 2019-2030 
 

 
 

3.5.2. 2025 performance 

Marseille 
ACC 

Traffic 2025 vs. 2024 
En-route Delay 

(All reasons - min. per 
flight) 

Capacity 

Forecast Actua
l % of 2019 

For
eca
st 

Actua
l 

ACC 
Referenc
e Value 

NO
P 

Pla
n 

Actua
l 

Capacity 
Gap? 

Baseline 

Year +5% +4% 107% 2.8
4 2.58 0.30   Yes  

Summer  +2% 106%  4.01  -4% -4%  251 

Year 2025 Performance Assessment 

The average delay per flight was 2.93 minutes per flight in 2025, well above the reference value and demonstrating a 
significant capacity gap.  
54% of the delays were due to the reason ATC Capacity, 18% due to Weather, 19% due to ATC Staffing, 7% due to 
Industrial Action and 2% due to the reason Airspace Management. 
East area: the average delay per flight was 2.74 min in 2025. 59% of the delays were due to the reason ATC capacity, 
18% due to Weather, 17% due to ATC Staffing, 5% due to Industrial Action and 1% due to Airspace Management.  
West area: the average delay per flight was 0.87min in 2025. 39% of delays were due to the reason ATC Capacity, 
25% due to ATC Staffing, 18% due to Weather, 14% due to Industrial Action and 4% due to Airspace Management.   
Summer 2025 performance assessment 

The average delay per flight was 4.01 minutes per flight in Summer 2025, demonstrating a significant capacity gap. 
56% of the summer delays were due to the reason ATC Capacity, 19% due to Weather, 15% due to ATC Staffing, 8% 
due to Industrial Action and 2% due to the reason Airspace Management. 
East area: the average delay per flight was 4.19 min per flight. 62% of delays were due to reason ATC capacity, 19% 
due to Weather, 13% due to ATC Staffing and 5% due to Industrial Action.  
West area: the average delay per flight was 1.35 min per flight. 39% of delays were due to reason ATC capacity, 22% 
due to ATC Staffing, 19% due to Weather, 16% due to Industrial Action and 4% due to Airspace Management.   

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Peak Day Traffic 4269 2974 3474 4175 4220 4498 4621
Summer Traffic 3774 1298 2467 3479 3704 3943 4006
Yearly Traffic 3226 1344 1872 2857 3104 3324 3457
Summer Traffic Forecast 4229 4321 4413 4492 4565
Summer enroute delay (all causes) 2.41 0.00 0.59 1.17 2.07 1.91 4.01
Yearly enroute delay (all causes) 1.71 0.50 0.48 0.88 2.02 1.28 2.58
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Operational actions Achieved Comments 

Improved Airspace Management / FUA Yes Implementation of ZENA Mediterranée; 
D540 

Improved ATFCM Procedures and STAM 

Yes (West)  
No (East) 

Improvement of the FMP agents training 
Meeting with NM, coordination with 
stakeholders (AOs, Approaches, NM 
staff, weather forecasters) 

CDM processes and procedures 

Yes Monitoring processes and capacity 
management 
Regular meetings between FMP experts 
and Ops room supervisors to adjusts the 
values.  
East area: some increases and some 
decreases of MV at the end of the 
summer   
West area: some increases of MV at the 
end of the summer 

MAC 

Yes During summer period, set of measures 
to fill different layers of geographical 
group of sectors. Measures are internal 
to DSNA and also coordinated with 
neighbouring ACCs. 

Green operations Yes Several trials with Geneva (OMASI) and 
Bordeaux (LERGA) 

Recruitment at maximum capacity at DSNA level 
Yes 160 ATCO recruited to enter the 

academy, and 15 additional ATCO 
allocation to the unit. 

Staffing: -4 (322)   
 

Yes Dec 2025 -4 = Reorganisation of ATFCM 
Ops Staff into dedicated pool (16 per 
area). 
  
302 ATCO in OPS = 302 OPS FTE  (150 
East + 152 West) 
69 ATCO in office + 24 SATFCM = 24 OPS 
FTE (25% on OPS duty) (13 East + 11 
West) 
Resulting in 326 OPS FTE 

Increase of CPDLC with 4-Flight Yes  
Minor updates of ATM system Yes  

Capacities increasing progressively due to 4-Flight 

Partially Monitoring processes and capacity 
management  
East area: some increases and some 
decreases of MV at the end of the 
summer   
West area: some increases of MV at the 
end of the summer 

Extra shifts 

Yes Possibility to add extra shifts if needed 
to increase sectors offer on some 
weekdays. Extra shifts implemented 
when sectors offer is known at D-28. 
When 
activated they were sent to NM via an 
update of the rolling seasonal NOP. 

Max sectors: 30 (16 + 14) Yes  
Proposed remedial measures Achieved Comments 
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Continued effort to increase staffing levels and/or 
availability 

Partially 
 

Flexible rostering allowing better alignment between 
traffic demand and sector opening times, including 
for week-ends and peak days 

Partially 

 
Network weather mitigation measures Yes  
Further revision of sector capacities Partially  

 

3.5.3. Summer 2026 Planning – Marseille East 
 

Measures Summer 2026 
Summer Capacity Plan 

 2026 Details 

Free Route Airspace Full Implementation of FRA – 
(Q4 2025)  

Airspace Management 
Advanced FUA 

Improved Airspace 
Management / FUA  

Airport & TMA Network 
Integration   

Cooperative Traffic 
Management 

Improved ATFCM Procedures 
and STAM 

SATFCM training, coordination with 
LFMM Approaches, OCC regulation 
implementation 

CDM processes and 
procedures  

DSNA & Network traffic 
distribution measures 

During summer period, set of measures 
to fill different layers of geographical 
group of sectors. Measures are internal 
to DSNA and also coordinated with 
neighbouring ACCs. 

Green operations CDO arrivals LFML / LFLL 
Airspace   

Procedures   

Staffing 

ATCO Recruitment at DSNA 
level (entering the 

Academy): 160 

 

Additional ATCO Allocation: 
11  

 

+5 (170) 
 

Balance between new 
qualifications/departures (pension and 
internal mobility) with reference in June 
2026 
158 ATCO in OPS = 158 OPS FTE   
32 ATCO in office + 16 SATFCM = 12 OPS 
FTE (25% on OPS duty)   

 

Technical 
Increase of CPDLC with 4-

Flight  

Minor updates of ATM system 4FLIGHT V3 Feb 2026 

Capacity   

Significant Events   
Max sectors 16  

Planned Annual Capacity 
Increase  3% Increase of number of ATCO for the 

summer 
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Summer Capacity Plan 
 2026 Details 

Capacity Profile 
Annual % Increase 27%  

Capacity Plan v. Profile -19%  
Annual Reference Value (min) 0.16  

Additional information   
 

 

 
 

Sector Openings Summer 2026 
 

2025 2026
2026 Capacity Plan 185
2026 Capacity Profile 228
Capacity Baseline 180
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Sector hours requirements / Saturated sectors 
 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above demonstrate the need for more sectors to manage overload throughout the day  

However, even with maximum recruitment at the DSNA level, additional ATC staff will only partially address the 
requirement for higher sector openings. Enhanced use of existing resources, including improved rosters and 
advanced ATFCM techniques, could provide additional capacity. The continuous review of sector capacities 
following the implementation of the new ATM system will be key to address the overload. 

 

2026 Capacity Outlook 
There will be a significant capacity gap in 2026. 
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3.5.4. Planning Period – Summer 2027-2030 – Marseille East 
 

Measures Summer 2027-2030 
The planning focuses on the Summer season to reflect the most demanding period of the year from a capacity 
perspective. This approach ensures consistency with the previous planning cycles. 
The measures for each year are the measures that will be implemented before the summer season. 
 

Summer Capacity Plan 
 2027 2028 2029 2030 

Free Route Airspace     
Airspace Management 

Advanced FUA Improved Airspace Management / FUA 

Airport & TMA Network 
Integration     

Cooperative Traffic 
Management 

Improved ATFCM Procedures and STAM 
CDM processes and procedures 

MAC 
Green operations 

Airspace   

Re-
sectorisation 

of upper 
airspace 

Transfer of 
lower airs 

pace below 
FL195 

Procedures     

Staffing 

ATCO 
Recruitment at 

DSNA level 
(entering the 

Academy): 160 

Estimated 160 TBC once the pluriannual 
recruitment plan is validated at the political 

level. 

 

Additional 
ATCO 

Allocation: 14  

Additional 
ATCO 

Allocation: 
16  

Additional 
ATCO 

Allocation: 17  

Additional 
ATCO 

Allocation: 16  

 -2 (168) -1 (167) -5 (162) Estimated +2 
(164) 

Technical Minor updates 
of ATM system    

Capacity     

Significant Events 

Implementatio
n of 4-

Flight Brest 
ACC (winter 

28-29) 

Implementat
ion of 4-

Flight 
Bordeaux 

ACC (winter 
28-29) 

 

  

Max sectors 17 17 16 16 
Planned Annual Capacity 

Increase  1% 3% 0% 2% 

Capacity Profile 
Annual % Increase 3% 3% 2%  

Capacity Plan v. Profile -20% -20% -21%  
Annual Reference Value 

(min) 0.13 0.11 0.11  

Additional information  
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Sector hours requirements / Saturated sectors 2030  
 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 

 
 

The charts above demonstrate the need for more sectors to manage overload throughout the day.  

2025 2026 2027 2028 2029 2030
2026 Capacity Plan 185
2026 Capacity Profile 228
2027-2030 Capacity Plan 187 193 193 197
2027-2030 Capacity Profile 234 241 245
Capacity Baseline 180
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However, even with maximum recruitment at the DSNA level, additional ATC staff will only partially address the 
requirement for higher sector openings. Enhanced use of existing resources, including improved rosters and 
advanced ATFCM techniques, could provide additional capacity. The continuous review of sector capacities 
following the implementation of the new ATM system will be key to address the overload. 

 

2027-2030 Capacity Outlook  
There will be a significant capacity gap throughout the whole planning period. 

 

3.5.5. Summer 2026 Planning – Marseille West 
 

Measures Summer 2026 
Summer Capacity Plan 

 2026 Details 

Free Route Airspace Full Implementation of FRA – 
(Q4 2025)  

Airspace Management 
Advanced FUA 

Improved Airspace 
Management / FUA  

Airport & TMA Network 
Integration   

Cooperative Traffic 
Management 

Improved ATFCM Procedures 
and STAM 

SATFCM training, coordination with 
LFMM Approaches, OCC regulation 
implementation 

CDM processes and 
procedures  

DSNA & Network Traffic 
Distribution Measures 

During summer period, set of measures 
to fill different layers of geographical 
group of sectors. Measures are internal 
to DSNA and also coordinated with 
neighbouring ACCs. 

Green operations CDO arrivals LFML / LFLL 
Airspace   

Procedures   

Staffing 

ATCO Recruitment at DSNA 
level (entering the 

Academy): 160 

 

Additional ATCO Allocation: 10  
+2 (165) 

 
Balance between new 
qualifications/departures (pension and 
internal mobility) with reference in June 
2026 
154 ATCO in OPS = 154 OPS FTE   
27 ATCO in office + 16 SATFCM = 11 OPS 
FTE (25% on OPS duty)   

 

Technical 
Increase of CPDLC with 4-

Flight  

Minor updates of ATM system 4FLIGHT V3 Feb 2026 

Capacity 
  

  
Significant Events   

Max sectors 14  
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Summer Capacity Plan 
 2026 Details 

Planned Annual Capacity 
Increase  5% Increase of number of ATCO 

Capacity Profile 
Annual % Increase 13%  

Capacity Plan v. Profile -7%  
Annual Reference Value (min) 0.16  

Additional information   
 

 

 

 
  

2025 2026
2026 Capacity Plan 221
2026 Capacity Profile 237
Capacity Baseline 210
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Sector Openings Summer 2026 
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Sector hours requirements / Saturated sectors 
Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above demonstrate the need for more sectors to manage overload throughout the day  

However, even with maximum recruitment at the DSNA level, additional ATC staff will only partially address the 
requirement for higher sector openings. Enhanced use of existing resources, including improved rosters and 
advanced ATFCM techniques, could provide additional capacity. The continuous review of sector capacities 
following the implementation of the new ATM system will be key to address the overload. 

 

2026 Capacity Outlook 
There will be a significant capacity gap in 2026. 
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3.5.6. Planning Period – Summer 2027-2030 – Marseille West 
 

Measures Summer 2027-2030 

The planning focuses on the Summer season to reflect the most demanding period of the year from a capacity 
perspective. This approach ensures consistency with the previous planning cycles. 
The measures for each year are the measures that will be implemented before the summer season. 
 

Summer Capacity Plan 
 2027 2028 2029 2030 

Free Route Airspace     
Airspace Management 

Advanced FUA Improved Airspace Management / FUA 

Airport & TMA Network 
Integration     

Cooperative Traffic 
Management 

Improved ATFCM Procedures and STAM 
CDM processes and procedures 

MAC 
Green operations 

Airspace   

Re-
sectorisation 

of upper 
airspace 

Transfer of 
lower airspace 
below FL195 

Procedures     

Staffing 

ATCO 
Recruitment at 

DSNA level 
(entering the 

Academy): 160 

Estimated 160 TBC once the pluriannual 
recruitment plan is validated at the political 

level. 

 

Additional 
ATCO 

Allocation: 13  

Additional 
ATCO 

Allocation: 
15  

Additional 
ATCO 

Allocation: 16  

Estimated 
Additional 

ATCO 
Allocation: 16  

 -2 (163) -1 (162) -2 (160) Estimated 
-1 (159) 

Technical Minor updates 
of ATM system    

Capacity     

Significant Events 

Implementatio
n of 4-

Flight Brest 
ACC (winter 

27-28) 

Implementat
ion of 4-

Flight 
Bordeaux 

ACC (winter 
28-29) 

  

Max sectors 14 14 14 14 
Planned Annual Capacity 

Increase  1% 3% 0% 0% 

Capacity Profile 
Annual % Increase 3% 3% 2%  

Capacity Plan v. Profile -8% -8% -9%  
Annual Reference Value 

(min) 0.13 0.11 0.11  

Additional information  
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Sector hours requirements / Saturated sectors 2030 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above demonstrate the need for more sectors to manage overload throughout the day.  

However, even with maximum recruitment at the DSNA level, additional ATC staff will only partially address the 
requirement for higher sector openings. Enhanced use of existing resources, including improved rosters and 

2025 2026 2027 2028 2029 2030
2026 Capacity Plan 221
2026 Capacity Profile 237
2027-2030 Capacity Plan 223 230 230 230
2027-2030 Capacity Profile 243 250 254
Capacity Baseline 210
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advanced ATFCM techniques, could provide additional capacity. The continuous review of sector capacities 
following the implementation of the new ATM system will be key to address the overload. 

 

2027-2030 Capacity Outlook 

There will be a significant capacity gap throughout the whole planning period. 
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3.6. PARIS ACC 
 

3.6.1. Traffic and en-route ATFM delays 2019-2030 
 

 
 

3.6.2. 2025 performance 

Paris 
ACC 

Traffic 2025 vs. 2024 
En-route Delay 

(All reasons - min. per 
flight) 

Capacity 

Forecast Actua
l % of 2019 

For
eca
st 

Actua
l 

ACC 
Referenc
e Value 

NO
P 

Pla
n 

Actua
l 

Capacity 
Gap? 

Baseline 

Year +4% +4% 98% 0.3
3 0.42 0.18   Yes  

Summer  +4% 99%  0.57  6% 3%  250 

Year 2025 Performance Assessment 

The average delay per flight was 0.42 minutes per flight in 2025, above the reference value 
45% of the delays were due to the reason Weather, 29% due to ATC Capacity, 13% due to Special Event (New ATM 
system 4 Flight implementation), 7% due to Industrial Action, 5% due to ATC Staffing and 1% due to ATC Equipment. 
Summer 2025 performance assessment 

The average delay per flight was 0.57 minutes per flight in Summer 2025. 
59% of the summer delays were due to the reason Weather, 26% due to ATC Capacity, 9% due to Industrial Action, 
5% due to ATC Staffing and 1% due to ATC Equipment 
The capacity increase during summer 2025 was not at the expected level. 

Operational actions Achieved Comments 
FRA implementation north-east cell with LFEE Yes Commissioned on the 27th of November 

Improved Airspace Management / FUA Yes Ongoing actions for LARA 
implementation 

PBN to Green ILS LFPO and RNP AR LFPG Yes  
Improved ATFCM Procedures and STAM Yes Improvement of the FMP agents training 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Peak Day Traffic 4183 3436 2905 3720 3777 3918 4054
Summer Traffic 3630 1244 2103 3205 3363 3467 3593
Yearly Traffic 3354 1457 1786 2845 3069 3139 3280
Summer Traffic Forecast 3731 3797 3856 3913 3971
Summer enroute delay (all causes) 0.22 0.02 0.19 0.89 1.27 0.54 0.57
Yearly enroute delay (all causes) 0.24 0.37 0.14 0.62 1.58 0.64 0.42
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CDM processes and procedures Yes Monitoring processes and capacity 
management 

MAC 

Yes During summer period, set of measures 
to fill different layers of geographical 
group of sectors. Measures are internal 
to DSNA and also coordinated with 
neighbouring ACCs 

Green operations 

Yes Trial at PEPAX, INGOR and ANG for 
vertical flight efficiency for LFPG inbound 
flights  
Green descent LFPG+STAR X  
Opticlimb at LFPO and LFPG  

Recruitment at maximum capacity at DSNA level 
Yes 160 ATCO recruited to enter the 

academy, and 20 additional ATCO 
allocation to the unit. 

Staffing: +5(262) 

No Reorganisation of ATFCM supervisors 
into a dedicated pool (12 per 
qualification area), now outside ATCO 
teams. ATFCM supervisors continue to 
work as an OPS ATCO around 25% of 
total working time resulting in an 
adjusted ATCO contribution (0.25) 
 
249 ATCO in OPS = 249 OPS FTE (123 
West + 126 East) 
67 ATCO in office = 16 OPS FTE (25% on 
OPS duty) (7 West + 9 East) 
Resulting in 265 OPS FTE (130 West + 
135 East) 

4-Flight implementation (Q4 2024) 
Yes Implementation started on 5th 

November 2024 with a transition until 
16th March 2025 

Capacities increasing due to 4-Flight 
Yes Regular meetings to evaluate the 

capacity situation Capacity situation at 
least recovered and better for some TV 

Max sectors: 14 (7 + 7) Yes  
Proposed remedial measures Achieved Comments 
Continued effort to increase staffing levels and/or 
availability 

Yes Creation of a new division in charge of 
capacity management (FMP + Staffing). 

Flexible rostering allowing better alignment between 
traffic demand and sector opening times, including 
for week-ends and peak days 

Yes 
New rostering organisation with staffing 
densification when necessary 

Network weather mitigation measures  Yes Stormy weather scenario + cross border 
Ensure on-time implementation of planned airspace 
changes 

Yes Latest implementations were on time 
(free route) 

Further revision of sector capacities  

Yes Continuous action and regular meeting 
(composed of FMP experts and ATCO 
representatives) to increase sector 
capacities. 
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3.6.3. Summer 2026 Planning – Paris East 
 

Measures Summer 2026 
Summer Capacity Plan 

 2026 Details 
Free Route Airspace FRA-NE  Commissioned on the 27th of November  

Airspace Management 
Advanced FUA 

Improved Airspace 
Management / FUA New tool: LARA 

Airport & TMA Network 
Integration 

PBN to Green ILS LFPO and 
RNP AR LFPG  

Cooperative Traffic 
Management 

Improved ATFCM Procedures 
and STAM  

CDM processes and 
procedures  

DSNA & Network Traffic 
Distribution Measures 

During summer period, set of measures 
to fill different layers of geographical 
group of sectors. Measures are internal 
to DSNA and also coordinated with 
neighbouring ACCs 

Green operations Opticlimb LFPO & LFPG  
Green descent (STAR X with LFPG)  

Airspace 

Channel interface 
Reims/MUAC  
Paris/Skeyes 

interface 

 

Procedures   

Staffing 

ATCO Recruitment at DSNA 
level (entering the 

Academy): 160 

 

Additional ATCO Allocation: 14  
-2 (133) 

 
Balance between new 
qualifications/departures (pension and 
internal mobility) with reference in June 
2026 
121 ATCO in OPS = 121 OPS FTE   
35 ATCO in office + 12 SATFCM = 12 OPS 
FTE (25% on OPS duty) 

 

Technical   

Capacity Increasing due to 4-Flight 
Capacity situation at least recovered and 
better for some Tv (LFFUJ, LFFWHP 
ap.+3%) 

Significant Events   
Max sectors 7  

Planned Annual Capacity 
Increase  7%  

Capacity Profile 
Annual % Increase 5%  

Capacity Plan v. Profile 1%  
Annual Reference Value (min) 0.13  

Additional information   
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Sector Openings Summer 2026 
 

2025 2026
2026 Capacity Plan 138
2026 Capacity Profile 136
Capacity Baseline 129
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Sector hours requirements / Saturated sectors 
 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 
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The charts above demonstrate the need for more sectors to manage overload peaks.  

The overload will be addressed through increase in sector capacities following the implementation of the new 
ATM system in Winter 2024/2025. Enhanced use of existing resources, including improved rosters and advanced 
ATFCM techniques, could also provide additional capacity in particular to  better address the first wave. 

 

2026 Capacity Outlook 
No capacity issues are expected in 2026. 
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3.6.4. Planning Period – Summer 2027-2030 – Paris East 
 

Measures Summer 2027-2030 
The planning focuses on the Summer season to reflect the most demanding period of the year from a capacity 
perspective. This approach ensures consistency with the previous planning cycles. 
The measures for each year are the measures that will be implemented before the summer season. 
 

Summer Capacity Plan 
 2027 2028 2029 2030 

Free Route Airspace 

FRA 
implementatio
n north-west 
cell with LFRR 

   

Airspace Management 
Advanced FUA Improved Airspace Management / FUA 

Airport & TMA Network 
Integration     

Cooperative Traffic 
Management 

Improved ATFCM Procedures and STAM 
CDM processes and procedures 

Network Traffic Distribution Measures 
Green operations 

Airspace  Re-sectorisation of upper 
airspace  

Procedures     

Staffing 

ATCO 
Recruitment at 

DSNA level 
(entering the 

Academy): 160 

Estimated 160 TBC once the pluriannual 
recruitment plan is validated at the political 

level. 

Additional 
ATCO 

Allocation: 13  

Additional 
ATCO 

Allocation: 
13  

Additional 
ATCO 

Allocation: 13  

Estimated 
Additional 

ATCO 
Allocation: 13  

-2(131) +2(133) +2(135) +0(135) 
Technical     
Capacity     

Significant Events 

Implementatio
n of 4-

Flight Brest 
ACC (winter 

27-28) 

Implementat
ion of 4-

Flight 
Bordeaux 

ACC (winter 
28-29) 

 

  

Max sectors 7 7 7 7 
Planned Annual Capacity 

Increase  7% 7% 0% 2% 

Capacity Profile 
Annual % Increase 2% 1% 1%  

Capacity Plan v. Profile 6% 12% 10%  
Annual Reference Value 

(min) 0.12 0.10 0.10  

Additional information  
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Sector hours requirements / Saturated sectors 2030 
Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 

 
 

The charts above demonstrate the need for more sectors to manage overload peaks.  

The overload will be addressed through increase in sector capacities following the implementation of the new 
ATM system in Winter 2024/2025. Enhanced use of existing resources, including improved rosters and advanced 
ATFCM techniques, could also provide additional capacity. 

2025 2026 2027 2028 2029 2030
2026 Capacity Plan 138
2026 Capacity Profile 136
2027-2030 Capacity Plan 148 158 158 161
2027-2030 Capacity Profile 139 141 143
Capacity Baseline 129
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2027-2030 Capacity Outlook 
No capacity issues are expected. 

 

3.6.5. Summer 2026 Planning – Paris West 
 

Measures Summer 2026 
Summer Capacity Plan 

 2026 Details 
Free Route Airspace FRA-NW3  Commissioned on the 27th of November 

Airspace Management 
Advanced FUA 

Improved Airspace 
Management / FUA Ongoing action for LARA implementation 

Airport & TMA Network 
Integration 

PBN to Green ILS LFPO and 
RNP AR LFPG  

Cooperative Traffic 
Management 

Improved ATFCM Procedures 
and STAM  

CDM processes and 
procedures  

DSNA & Network Traffic 
Distribution Measures 

During summer period, set of measures 
to fill different layers of geographical 
group of sectors. Measures are internal 
to DSNA and also coordinated with 
neighbouring ACCs 

Green operations Trial at PEPAX, INGOR, ANG  
Green descent LFPG+STAR X 

Airspace 

Channel interface 
Reims/MUAC  
Paris/Skeyes 

interface 

 

Procedures   

Staffing 

ATCO Recruitment at DSNA 
level (entering the 

Academy): 160 

 

Additional ATCO Allocation: 14  
+4 (134) 

 
Balance between new 
qualifications/departures (pension and 
internal mobility) with reference in June 
2026 
123 ATCO in OPS = 123 OPS FTE  
31 ATCO in office + 12 SATFCM = 11 OPS 
FTE (25% on OPS duty) 

Technical   

Capacity Increasing due to 4-Flight Capacity situation at least recovered and 
better for some Tv (LFFTE3 +4%) 

Significant Events   
Max sectors 7  

Planned Annual Capacity 
Increase  7%  

Capacity Profile 
Annual % Increase 4%  

Capacity Plan v. Profile 3%  
Annual Reference Value (min) 0.13  

Additional information   
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Sector Openings Summer 2026 

2025 2026
2026 Capacity Plan 154
2026 Capacity Profile 150
Capacity Baseline 144
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Sector hours requirements / Saturated sectors 
 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 
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The charts above demonstrate the need for more sectors to manage overload peaks.  

The overload will be addressed through increase in sector capacities following the implementation of the new 
ATM system in Winter 2024/2025. Enhanced use of existing resources, including improved rosters and advanced 
ATFCM techniques, could also provide additional capacity. 

 

2026 Capacity Outlook 

No capacity issues are expected in 2026. 

 

3.6.6. Planning Period – Summer 2027-2030 – Paris West 
 

Measures Summer 2027-2030 

The planning focuses on the Summer season to reflect the most demanding period of the year from a capacity 
perspective. This approach ensures consistency with the previous planning cycles. 

The measures for each year are the measures that will be implemented before the summer season. 
 

Summer Capacity Plan 
 2027 2028 2029 2030 

Free Route Airspace 

FRA 
implementatio
n north-west 
cell with LFRR 

   

Airspace Management 
Advanced FUA Improved Airspace Management / FUA 

Airport & TMA Network 
Integration     

Cooperative Traffic 
Management 

Improved ATFCM Procedures and STAM 
CDM processes and procedures 

Network Traffic Distribution Measures 
Green operations 
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Summer Capacity Plan 
 2027 2028 2029 2030 

Airspace  Re-sectorisation of upper 
airspace  

Procedures     

Staffing 

ATCO 
Recruitment at 

DSNA level 
(entering the 

Academy): 160 

Estimated 160 TBC once the pluriannual 
recruitment plan is validated at the political 

level. 

Additional 
ATCO 

Allocation: 13  

Additional 
ATCO 

Allocation: 
13  

Additional 
ATCO 

Allocation: 13  

Estimated 
Additional 

ATCO 
Allocation: 13  

-4 (130) +7 (137) +0 (137) 0 (137) 

Technical 4-FLIGHT 3.1 
and MTCD    

Capacity 

Increasing 
progressively 

due to 4-
FLIGHT 3.x 

versions and 
MTCD 

Increasing 
progressivel
y due to 4-
FLIGHT 3.x 

versions and 
MTCD 

  

Significant Events 

Implementatio
n of 4-

Flight Brest 
ACC (winter 

27-28) 

Implementat
ion of 4-

Flight 
Bordeaux 

ACC (winter 
28-29) 

 

  

Max sectors 7 7 7 7 
Planned Annual Capacity 

Increase  3% 3% 0% 2% 

Capacity Profile 
Annual % Increase 3% 2% 3%  

Capacity Plan v. Profile 3% 4% 2%  
Annual Reference Value 

(min) 0.12 0.10 0.10  

Additional information  
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Sector hours requirements / Saturated sectors 2030 
Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above demonstrate the need for more sectors to manage overload peaks.  

The overload will be addressed through increase in sector capacities following the implementation of the new 
ATM system in Winter 2024/2025. Enhanced use of existing resources, including improved rosters and advanced 
ATFCM techniques, could also provide additional capacity. 

2027-2030 Capacity Outlook 
No capacity issues are expected. 

2025 2026 2027 2028 2029 2030
2026 Capacity Plan 154
2026 Capacity Profile 150
2027-2030 Capacity Plan 159 164 164 167
2027-2030 Capacity Profile 154 157 161
Capacity Baseline 144
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3.7. REIMS ACC 
 

3.7.1. Traffic and en-route ATFM delays 2019-2030 
 

 
 

3.7.2. 2025 performance 

Reims 
ACC 

Traffic 2025 vs. 2024 
En-route Delay 

(All reasons - min. per 
flight) 

Capacity 

Forecast Actua
l % of 2019 

For
eca
st 

Actua
l 

ACC 
Referenc
e Value 

NO
P 

Pla
n 

Actua
l 

Capacity 
Gap? 

Baseline 

Year +3% -1% 107% 0.7
6 1.28 0.31   Yes  

Summer  -2% 107%  1.83  6% 2%  205 

Year 2025 Performance Assessment 

The average delay per flight was 1.28 minutes per flight in 2025, well above the reference value. 
45% of the delays were due to the reason ATC Capacity, 29% due to ATC Staffing, 18% due to Weather, 3% due to 
Airspace Management, 3% due to the reason Special Event, 1% due to ATC Equipment and 1% due to Industrial 
Action. 
The traffic evolution is impacted by the new sectorisation at the French Belgium border (Reims Maastricht Interface) 
that changed the traffic counts (some of the traffic that was previously wrongfully allocated to Reims because 
counted in the Reims airspace while not being controlled are now only counted into MUAC airspace). 
Summer 2025 performance assessment 

The average delay per flight was 1.83 minutes per flight in Summer 2025. 
47% of the summer delays were due to the reason ATC Capacity, 25% due to ATC Staffing, 21% due to Weather, 4% 
due to Airspace Management, 1% due to ATC Equipment, 1% due to Industrial Action and 1% due to Special Event. 
The capacity increase during summer 2025 was not at the expected level. The benefits of the implemented actions 
were not fully exploited. 

Operational actions Achieved Comments 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Peak Day Traffic 3584 2782 2576 3285 3680 3870 3705
Summer Traffic 3151 1032 1869 2912 3252 3451 3376
Yearly Traffic 2799 1171 1493 2480 2845 3035 3002
Summer Traffic Forecast 3466 3536 3605 3663 3722
Summer enroute delay (all causes) 0.65 0.01 0.83 2.47 1.92 1.84 1.83
Yearly enroute delay (all causes) 0.54 0.13 0.68 1.70 1.42 1.22 1.28
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Xborder FRA MUAC 

Ongoing A new cell North-East was implemented 
at the Airac 2512 with the first step of 
Xborder FRA MUAC. The next step is 
planned between 2026 and 2028. 

Improved Airspace Management / FUA Yes Optimization of TRA200/22 
management 

Improved ATFCM Procedures and STAM Yes Same procedures as 2024 
CDM processes and procedures Yes Use of ATMP with AO 

MAC 

Yes During summer period, set of measures 
to fill different layers of geographical 
group of sectors. Measures are internal 
to DSNA and also coordinated with 
neighbouring ACCs 

Green operations Yes CONCERTO trial 
Reorganisation of lower airspace with Strasbourg and 
Bale APP Central High 

Yes Increase of offer in upper airspace 

Xborder initiative weather Yes  

Recruitment at maximum capacity at DSNA level 
Yes 160 ATCO recruited to enter the 

academy, and 8 additional ATCO 
allocation to the unit. 

Densified rostering Yes New shifts and new HR tools according 
to the new social agreement in DSNA 

Staffing: +9 (227) 

No Same level of staffing as 2024 due to the 
equilibrium of 
new qualifications compared to ATCO 
departures to new appointments 
189 ATCO in OPS = 189 OPS FTE   
63 ATCO in office + 18 SATFCM = 20 OPS 
FTE (25% on OPS duty) 
Resulting in 209 OPS FTE 

4-FLIGHT 2.1 Yes  
Capacity increasing progressively due to 4-FLIGHT 
(2.x and 3.x versions) 

No No increase in 2025 

Extra shifts 

Yes/No Possibility to add extra shifts if needed 
toincrease sectors offer on some days 
(Monday and Friday). Extra shifts 
implemented when sectors offer is 
known at D-25. When activated they 
were sent to NM via an update of the 
rolling seasonal NOP. 

CAPAN Yes Assessment of sector capacities 
Max sectors: 15 Yes  
Proposed remedial measures Achieved Comments 
Continued effort to increase staffing levels and/or 
availability 

Yes 
 

Flexible rostering allowing better alignment between 
traffic demand and sector opening times, including 
for week-ends and peak days 

Yes Under D-25, HR unit propose extra shift 
or switch to align demand and offer but 
it is not mandatory 

Network weather mitigation measures  Yes EWAS HMI evaluation to consolidate ops 
need 

Ensure on-time implementation of planned airspace 
changes 

Yes CEHI on AIRAC 2501 and realignment of 
UL15/10 on AIRAC 2505 

Further revision of sector capacities  No No until 2026 and 4-FLIGHT 3.x 
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3.7.3. Summer 2026 Planning 
 

Measures Summer 2026 
Summer Capacity Plan 

 2026 Details 
Free Route Airspace FRA North cell Implemented on AIRAC cycle 2512 

Airspace Management 
Advanced FUA 

Improved Airspace 
Management / FUA On-going optimization of TRA 

Airport & TMA Network 
Integration   

Cooperative Traffic 
Management 

Improved ATFCM Procedures 
and STAM Continuous  

CDM processes and 
procedures Continuous  

DSNA & Network Traffic 
Distribution Measures 

During summer period, set of measures 
to fill different layers of geographical 
group of sectors. Measures are internal 
to DSNA and also coordinated with 
neighbouring ACCs 

Green operations Trial ADS-C  
Airspace FUJIKO  Optimization of REIMS/KUAC Interface 

Procedures   

Staffing 

ATCO Recruitment at DSNA 
level (entering the 

Academy): 160 

 

Additional ATCO Allocation: 20  
-6 (203) Balance between new 

qualifications/departures (pension and 
internal mobility) with reference in June 
2026 
186 ATCO in OPS = 186 OPS FTE   
53 ATCO in office + 18 SATFCM = 17 OPS 
FTE (25% on OPS duty)   

 
Densified rostering  

Technical 4-FLIGHT 3.0  

Capacity 
Increasing progressively due 

to 4-FLIGHT (2.x and 3.x 
versions) 

 

Significant Events Major Military Exercises ORION 
Max sectors 14 between 09h-13hTU on peak days 

Planned Annual Capacity 
Increase  1%  

Capacity Profile 
Annual % Increase 10%  

Capacity Plan v. Profile -8%  
Annual Reference Value (min) 0.26  

Additional information   
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Sector Openings Summer 2026 
 

2019 2020 2021 2022 2023 2024 2025 2026
2026 Capacity Plan 207
2026 Capacity Profile 225
Capacity Baseline 207 123 142 170 195 200 205
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Sector hours requirements / Saturated sectors 
 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 
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The charts above demonstrate the need for more sectors to manage overload throughout the day. In 2025, 
advanced ATFM techniques partially mitigated this overload.  

However, even with maximum recruitment at the DSNA level, additional ATC staff will only partially address the 
requirement for higher sector openings. Enhanced use of existing resources, including improved rosters and 
advanced ATFCM techniques, could provide additional capacity. The continuous review of sector capacities 
following the implementation of the new ATM system will be key to address the overload. 

Some elementary sectors are getting saturated in Reims ACC, and DSNA is looking at airspace design, including 
cross border options which would be required in the future for a sustainable solution. 

 

2026 Capacity Outlook 
There will be a capacity gap in 2026. 

 
 
3.7.4. Planning Period – Summer 2027-2030 
 

Measures Summer 2027-2030 
The planning focuses on the Summer season to reflect the most demanding period of the year from a capacity 
perspective. This approach ensures consistency with the previous planning cycles. 
The measures for each year are the measures that will be implemented before the summer season. 
 

Summer Capacity Plan 
 2027 2028 2029 2030 

Free Route Airspace 
Cells merging 
with MUAC / 

Skyguide 
   

Airspace Management 
Advanced FUA Improved Airspace Management / FUA 

Airport & TMA Network 
Integration     

Cooperative Traffic 
Management 

Improved ATFCM Procedures and STAM 
CDM processes and procedures 

Network Traffic Distribution Measures 
Green operations 
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Summer Capacity Plan 
 2027 2028 2029 2030 

Airspace FUJIKO Re-sectorisation of upper French airspace 
Procedures     

Staffing 

ATCO 
Recruitment at 

DSNA level 
(entering the 

Academy): 160 

Estimated 160 TBC once the pluriannual 
recruitment plan is validated at the political 

level. 

Additional 
ATCO 

Allocation: 20  

Additional 
ATCO 

Allocation: 
22  

Additional 
ATCO 

Allocation: 22  

Additional 
ATCO 

Allocation: 24  

+ 2 (205)  +4 (209)  +4 (213)  Estimated 
+6 (219)  

Technical 4-FLIGHT 3.1 
and MTCD    

Capacity 
Increasing progressively due to 

4-FLIGHT 3.x versions and 
MTCD 

  

Significant Events 

Implementatio
n of 4-

Flight Brest 
ACC (winter 

27-28) 

Implementat
ion of 4-

Flight 
Bordeaux 

ACC (winter 
28-29) 

 

  

Max sectors 14 14 14 14 
Planned Annual Capacity 

Increase  2%  2% 1% 2% 

Capacity Profile 
Annual % Increase 2% 2% 2%  

Capacity Plan v. Profile -8% --9% --10%  
Annual Reference Value 

(min) 0.23 0.19 0.19  

Additional information  
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Sector hours requirements / Saturated sectors 2030 
Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. 
The analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. 
Data presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector 
hours and/or additional sector capacity. The combination of both might address the requirements. 

 
The charts above demonstrate the need for more sectors to manage overload throughout the day. In 2025, 
advanced ATFM techniques partially mitigated this overload.  

However, even with maximum recruitment at the DSNA level, additional ATC staff will only partially address the 
requirement for higher sector openings. Enhanced use of existing resources, including improved rosters and 
advanced ATFCM techniques, could provide additional capacity. The continuous review of sector capacities 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
2026 Capacity Plan 207
2026 Capacity Profile 225
2027-2030 Capacity Plan 211 215 217 221
2027-2030 Capacity Profile 230 235 240
Capacity Baseline 207 123 142 170 195 200 205
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following the implementation of the new ATM system will be key to address the overload. 

Some elementary sectors are getting saturated in Reims ACC, and DSNA is looking at airspace design, including 
cross border options which would be required in the future for a sustainable solution. 

 

2027-2030 Capacity Outlook 
There will be a capacity gap during the full planning period. 
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4. Implementation Projects 
 

4.1. National Projects 
 

Name of 
project: Organisation(s): Schedule: Progress Description: Objectives: Links: 

4-FLIGHT DSNA (FR) 2011-2028 Commissioning has been achieved in pilot ACCs 
(Reims and Marseille) in 2022 and in Paris ACC in 
November 2024.[EOL]Initialisation of the 
deployment in Bordeaux and Brest ACCs with an 
expected target date for winter 2027-2028.[EOL] 

INF10.19, 
INF10.21, 
AOM21.3, 
INF10.20, 
FCM06.1 

RP2 PP: 4-FLIGHT 
RP3 PP: 4-FLIGHT 

4-FLIGHT 
Defence  

DSNA (FR), Mil. 
Authority (MIL) (FR) 

2016-2028 Deployment is fully linked to the civilian 
implementation roadmap ... please refer to 4-
FLIGHT project progress description.[EOL] 

- DP: 2015_247_AF3_4Flight 
deployment in military en-
route ACC (CMCC) 

CATIA DSNA (FR) Development planned 
between end of 2021 and 
mid-
2026.[EOL]Commissioning 
at airports planned as 
follows:[EOL]- Bordeaux: 
early 2027;[EOL]- 
Toulouse, Marseille, 
Nantes: early 2028;[EOL]- 
Lille and Lyon: early 
2029;[EOL]- Strasbourg 
and Basel-Mulhouse: early 
2030. 

To date, the system has been installed in Bordeaux, 
with the initial technical interface tests performed 
in November 2025, and a new phase scheduled for 
May 2026.[EOL]Operational use tests are scheduled 
to start in November 2026, with full commissioning 
in February/March 2027.[EOL]The acquisition 
contracts for the Toulouse, Marseille and Nantes 
systems were signed in October/November 
2025.[EOL]The systems will be delivered on site in 
summer 2026, with cabling to follow. Technical 
interface and operational use tests will be carried 
out in the 2nd half of 2027.[EOL]The acquisition 
contract for Lille and Lyon will be prepared in the 
first half of 2026, with a target contract signing date 
of November 2026. 

- RP2 PP: CATIA 
RP3 PP: CATIA 
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Name of 
project: Organisation(s): Schedule: Progress Description: Objectives: Links: 

Geographic 
Data Base 
(including 
NODB 
(National 
Obstacle 
Data Base) 
for DSNA) 

DSNA (FR), Groupe 
ADP (FR) 

2017 to 2027 NODB: Call for tender published on 21 February 
2020 and contract awarded to supplier  (Thales)  on 
1 December 2020.[EOL]The project has progressed 
during the year 2022 and a first version of NODB 
(National Obstacle Data Base) has been delivered 
by Thales end of 2022, then subject to various 
testing campaigns and formal SAT in 
2023.[EOL]2023 was dedicated to an analysis of the 
best hosting option and the operational 
implementation of NODB was planned for the first 
half of 2025 (delay due to hosting considerations, 
including cyber aspects, to be finalized).[EOL]Given 
the new tender for an AIM system in the context of 
SEPIA, the functionalities of NODB may end-up 
being directly integrated in this new tool. [EOL]This 
will mitigate the issues encountered for NODB 
implementation (hosting, operations, resources). 
[EOL]This will be confirmed in 2026. 
[EOL]Meanwhile, the processing and exchange of 
AMDB and AIXM data has been satisfactorily 
addressed within the ACADIA Project. 

INF10.7 DP: DP AF 5.3.1 (Compliance 
with SESAR interoperability 
standards are required) 
RP3 PP: AIS/AIM (Part of) 

PBN APV DSNA (FR) 2012-2022 RNP approach procedures with LPV minima 
implemented for all applicable airports/runway 
ends, where possible.[EOL]RNP approach 
procedures with LNAV/VNAV minima implemented 
for all applicable airports/runway ends, where 
possible.[EOL]Regarding the new scope (LFMN, 
LFPO, LFPG), the implementation of the PBN APV 
procedure was completed in 2025.[EOL]The project 
is now considered complete. 

NAV10 RP3 PP: MCO and evol 
CNS/ATM (Part of) 
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Name of 
project: Organisation(s): Schedule: Progress Description: Objectives: Links: 

SEPIA DSNA (FR) 2017 to 2027 The project kick-off was held on 21 February 
2018[EOL]The project SEPIA was selected in Call 
INEA with European funds on 27 September 2018 
(2017_039_AF5).[EOL]The call for tender was 
published on 18/01/2020 after RFI (request for 
interest) in November 2019[EOL]The negotiations 
were held in February / March 2020.[EOL]The 
choice of the manufacturer was made on 15 June 
2020. [EOL]The manufacturer (IDS AirNav) was 
notified on 14 August 2020 [EOL]The V0 version 
(COTS) was delivered on 17/11/2020 on cloud 
platform, [EOL]The V1 version was delivered on 
04/03/2022 and the VA was completed in Q2 
2023.[EOL]The V2 version delivery was planned on 
Q4 2025, 2025 but it was decided to move towards 
a cloud approach (SaaS mode) given the issues 
encountered during the platform 
installations.[EOL]In order to have a contract fit for 
such a SaaS mode, a new tender was launched early 
2026 for a SaaS tool including an AIXM5 database 
and tools for producing aeronautical 
information.[EOL]The commissioning of this tool is 
scheduled for Q1 2027.  

INF10.7, 
INF10.8 

DP: DP AF 5.3.1 (Compliance 
with SESAR interoperability 
standards are required) 
RP2 PP: AIS/AIM (Part of) 
RP3 PP: AIS/AIM (Part of) 



   
 

134 
 

Name of 
project: Organisation(s): Schedule: Progress Description: Objectives: Links: 

SYSAT DSNA (FR) Regarding the Paris 
region:[EOL]The first 
commissioning of the 
electronic tower system 
was carried out in Orly in 
2024. [EOL]For CDG, the 
commissioning of the 
ASMGCS system to replace 
the legacy system will take 
place in 2026. [EOL]Then, 
for both Orly and CDG, a 
roadmap of successive 
deployments has been 
defined to progressively 
enhance the functional 
level of the electronic 
tower systems at these 
airports, in order to 
improve DSNA’s 
performance and 
safety.[EOL][EOL]Regarding 
the 2nd group of airports 
(regional), the first set of 
commissioning is planned 
for the 5 ASMGCS TWRs 
(Nice, Lyon, Marseille, 
Toulouse and Bâle) by 
2030, with a first priority 
given to Nice TWR planned 
in 2028. 

For the Paris region:[EOL]A new off the shelf 
electronic tower system was deployed in 2024 at 
Orly, with initial operational use before the 2024 
Olympic Games.[EOL]At CDG, the new system was 
technically deployed and began operational use in 
2025.[EOL]Its final deployment is planned for 2026 
to replace CDG’s legacy ASMGCS 
system.[EOL][EOL]For the modernization of the 
main regional airports in the scope of SYSAT Group 
2, a tender was launched in 2023.[EOL]The 
framework agreement was awarded in March 2025 
followed by a first subsequent contract covering 
the modernisation of the 5 A-SMGCS TWRs (Nice, 
Lyon, Marseille, Toulouse and Bâle) signed in July 
2025 .[EOL]The project was then officially launched 
with the awarded consortium (Indra Navia / Airbus 
Defense and Space) in September 2025. 

FCM03, 
AOP10, 
AOP12.1, 
AOP04.2, 
AOP19, 
AOP05 

RP2 PP: SYSAT 
RP3 PP: SYSAT 
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4.2. FAB Projects 
 

There are two main ongoing FABEC coordinated activities:  

• XMAN (Extended Arrival Manager) and   

• FRA (Free Route Airspace)  

The tables below detail for each ongoing main FABEC activity:   

• which FABEC ANSPs and military partners are participating;  

• a description, the scope and objectives;  

• the schedule and implementation planning;  

• the status end 2025;  

• the link to the ATM Master Plan Level 3 (formerly ESSIP), if any and  

• the expected performance contribution to the SES Key Performance Areas Capacity, Safety, Environment 
and Cost-Efficiency.  

   

Project Name:  Extended Arrival Management  Project Code:  XMAN  

Organisation(s)  skeyes (BE), DFS (DE), DSNA (FR), LVNL (NL), MUAC ANSP (MAS), Skyguide (CH) and in direct 
coordination with NATS (UK) and Airnav (Ireland).  

Description/Scope/Objectives  

XMAN (Cross-Border Arrival Management, also referred to as Extended Arrival Management E-AMAN) aims at 
improving and optimising arrival management operations for major airports.  To achieve this a harmonised 
approach to arrival management in the core area of Europe is proposed by FABEC and its partners due to 
reliance on cross-centre and cross-border processes and procedures. The implementation of XMAN will 
improve and optimise arrival management operations for the airports defined by the Commission 
Implementing Regulation (EU) No 116/2021.    
One of the main characteristics of the XMAN project is the extension of the planning horizon of arrival 
management systems (AMAN) from the local TMA into the airspace of upstream control centres to reach at 
least 180 NM in line with the CP1 (entered into force on 22 February 2021), depending on the operational 
environment and the needs of the stakeholders. These extended planning horizons will cover almost the entire 
FABEC airspace and, consequently, most of the FABEC control centres will be affected by extended AMAN 
operations and some feed several arrival streams for different airports simultaneously. Currently, the 
coordination of the FABEC implementations with ACCs and airports outside FABEC is done via the AF1 
Coordination Platform led by the SDM.  

Schedule/Implementation planning  

The implementation is driven by the CP1 regulation and supported in the SESAR Deployment Plan and 
associated support material.  

Status  

The FABEC XMAN has already been implemented at several ACCs for several airports.  

The implementation phase has continued beyond the CP1 target date of 31st December 2024. To be noted that 
some connections within the 180NM horizon of eligible airports won't be implemented due to lack of 
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operational benefit, as envisaged in the CP1 regulation. The SESAR Deployment Plan (SDP) update of 2024 
includes support material to describe the means of addressing these exceptions, mostly based on work done 
in the past by FABEC XMAN project. The SDM has established a process to assess non-applicability. FABEC 
members and partners have followed this process and submitted requests for non-applicability assessments 
based on the SDP guidelines. The requests have been coordinated between FABEC partners. They have all been 
accepted by SDM and therefore the associated connections have been removed from the implementation 
roadmaps and should be reported as Not Applicable in the LSSIP, referring to the non-applicability request 
accepted by SDM.  

According to the regulation, extended AMAN should also address departure airports within the 180NM horizon 
of the eligible airports, unless their inclusion does not bring operational benefits. SDM has defined in the SDP 
support material how to address such implementation and how the lack of operational benefit can be claimed. 
The new LSSIP questionnaire will integrate a specific section to address in-horizon airports. The SDP support 
material on the topic shall be followed to document the implementation options and status.  

Regarding the technical implementation, the CP1 regulation accepted any available means before an 
implementation using SWIM, for which the target date was 31st December 2025. The expected means of 
compliance to achieve this is the implementation of SWIM compliant arrival sequence services for the eligible 
airports and the subscription to them of ACCs, following the ED-254 standard. In some cases (e.g. connections 
with DFS airports and ACCs), FABEC current implementations have been done using OLDI AMA messages and 
in other cases (e.g. connections with DSNA airports and ACCs), using XML messages from an arrival sequence 
service (not necessarily ED-254 compliant). To be noted that many implementations were done before the ED-
254 was available.   

Although eventually, all connections should be SWIM compliant according to the ED-254 standard, at this time, 
many implemented connections still need to move to SWIM compliant connections and some of the targeted 
dates to achieve this have now shifted up to 2028.   

During the last AF1 Coordination with SDM in Dec. 2025, it has been proposed by the platform to set up an 
enhanced monitoring of the implementations after the initial target date of 31/12/2025.  

Summary of current status (Dark green/blue : Implemented; Light green: planned; Grey: not needed):  
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Link to ESSIP Implementation Objectives / OI Steps / Other references  

ESSIP Implementation Objectives: ATC15.2  

OI Steps: TS-0102, TS-0305  

Other References: CP1:  
- AF1: Extended AMAN and Integrated AMAN/DMAN in the high-density TMA  

- AF5: System Wide Information Management   
Deployment Programme 2024:  
- Family 1.1.1:  Arrival Management extended to en-route airspace  

- Family 5.1.6. ATM sub-functionality on flight information exchange (Yellow profile)  

Expected Performance Contribution (specific to the participating organisation(s))  

Capacity  Improved average punctuality: small positive effect.  
Better forecast for sector loads: small positive effect.  
Reduced controller workload in APP and ACC: no significant effect.  Increased controller 
workload in UAC: effect depending on the number of airports to be served.  

Safety  Improved situational awareness: small positive effect.  
Reduced tactical interventions: small positive effect.  

Environment 
(including flight 
efficiency)  

Reduction of:  

• Track miles and holdings: small to medium positive effect;  

• Fuel burn: large positive effect;  

• CO2/NOx emissions: large positive effect.  

Cost-Efficiency  Investments at ANSP-level will deliver benefits in financial terms to users (e.g. less fuel 
burn), but not to ANSPs.  

Cooperation Activities  

Collaboration with FAB UK/IRL is included via FABEC meetings. Collaboration with other surrounding FABs is 
ongoing via the AF1 Coordination Platform under the lead of the SDM.  
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Project Name:  Free Route Airspace  Project Code:  FRA  

Organisation(s)  skeyes (BE), DFS (DE), DSNA (FR), LVNL (NL), MUAC ANSP (MAS), skyguide (CH), Mil. 
Authority (BE), Mil. Authority (DE), Mil. Authority (FR), Mil. Authority (NL)), Mil. Authority 
(CH)  

Description/Scope/Objectives  

The Free Route Airspace (FRA) Programme aims at developing and implementing a Free Route Airspace 
FABEC wide.  
The objective of the FRA implementation is to give users opportunities to improve the horizontal flight 
efficiency through both plannable direct routes and at a later stage defined volume/s of Free Route Airspace 
within FABEC airspace.   
The FRA Programme defines a stepped and gradual implementation approach where FABEC ACCs will 
develop and implement various iterations of Free Route Airspace.  

Schedule/Implementation planning   

All Free Route initiatives conducted locally, bilaterally or within a FABEC framework are under the FABEC FRA 
umbrella. Implementation activities are managed at ACC or national level using local management processes 
and are monitored at FABEC level.  

In December 2017 the Project Management Plan version 4.0 has been approved. The project is now further 
supporting and monitoring the direct routing implementations and full FRA implementations.  

With the entry into force of CP1 regulation on 22 February 2021, the deployment target is:  

• Initial FRA was implemented by 31 December 2022.  

• Final FRA, including cross-border FRA with at least one neighboring state and FRA connectivity with 
TMAs. Cross border FRA and FRA connectivity will be achieved by 31 December 2025. The inclusion 
of all French airspace above FL305 is however planned for March 2026.  

 

Status   

The project work on Direct Routings and Free Route is in a rolling MS4 status with a yearly update of the 
implementation report and implementation plan.  

The FABEC project will continue, past the final target of CP1 until the completion of the FRA implementation, 
as described, expected in 2028.  

The implementation status in March 2026 is depicted in the figure below:  
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The final configuration in 2028 will be as depicted below:   

The final configuration in 2028 will be as depicted below:   
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Link to ESSIP Implementation Objectives / OI Steps / Other references   

ESSIP Implementation Objectives: AOM21.1, AOM21.2, AOM21.3   

OI Steps: AOM-0401, AOM-0402, AOM-0500, AOM-0501, AOM-0505, AOM-0506, CM-0102-A   

Other References: CP1:  
- AF3.2: Free Route Airspace  
Deployment Programme 2022:  
- Family 3.2.1: Initial FRA  
- Family 3.2.2: Enhanced Free Route Airspace Operations  

 

Expected Performance Contribution (specific to the participating organisation(s))   

Capacity  Capacity benefits could be foreseen since reduced average transit times may result in an 
increase in capacity. Capacity benefits may also be possible if there is proven to be a 
reduced number of conflicts, fewer redirects, and the resulting impact on controller tools. 
However, it is also possible that in some cases conflicts may become more complex and 
other or new choke points may emerge. Hence the overall impact of FRA on sector capacity 
cannot be determined without simulations.  

 

Safety  No impact   

Environment 
(including flight 
efficiency)  

FRA allows airspace users to fly more direct trajectories, thus potentially reducing flight 
distance flown, with consequent savings in fuel and direct and strategic operating costs. 
There environmental benefits from savings in CO2-emissions might not be as significant in 
the core area as in the peripheral areas.  

 

Cost-Efficiency  Investments at ANSP-level will deliver benefits in financial terms to users (e.g. less fuel 
burn), but not to ANSPs.   

Cooperation Activities   

-    
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4.3. Multinational Projects 
 

Name of project: Organisation(s): Schedule: Progress Description: Links: 

New Voice 
Communication 
System (NVCS) 

DSNA (FR), MUAC 
ANSP (MAS) 

2017 to 
2029 for 
DSNA. 

CDG airport:  
Legacy radio and phone backup 
replaced by a NVCS backup in 
March 2021 (for the radio 
function) and April 2023 (for the 
telephone and interphone 
functions), and complete go live 
in April 2023 
Brest ACC: 
Start of operational evaluation 
on November 23, 2023, and 
official entry into service on April 
3, 2025. 
Bordeaux ACC: 
Problem of social movements 
and workload have arisen. 
DSNA has decided to prioritise 4-
Flight over NVCS for Bordeaux 
ACC, resulting in a 
postponement to Q4-2029. 
Reims ACC: 
Launch was decided at the end 
of December 2024. 
Negotiations between 
Frequentis and DSNA for the 
acquisition and deployment of 
the system are ongoing with a 
target commissioning date set 
for Q1-2029. 
Marseille and Paris ACCs: 
Cancelled, due to the lack of 
visibility regarding technological 
developments (increasing 
virtualization of IT applications 
and possible use of data centres) 

RP2 PP: NVCS 
RP3 PP: NVCS 
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5. Cooperation Activities 
 

5.1. FAB Coordination 
FAB Europe Central (FABEC) is the functional airspace block established jointly by the Federal Republic of 
Germany, the Kingdom of Belgium, the French Republic, the Grand Duchy of Luxembourg, the Kingdom of the 
Netherlands and the Swiss confederation.   

The objective of the FABEC, formally entered into force on the 1st of June 2013, is to achieve optimal 
performance in the areas relating to safety, environmental sustainability, capacity, cost-efficiency, flight efficiency 
and military mission effectiveness, by the design of airspace and the organisation of air traffic management in 
the airspace concerned regardless of existing boundaries. FABEC offers a collaboration platform allowing all 
operational partners – ANSP, military and civil aircraft operators and staff – to work together to optimize daily 
cross border operations between the neighbouring FABEC States. 

There are two main ongoing FABEC coordinated activities: 

• XMAN (Extended Arrival Manager) and  

• FRA (Free Route Airspace) 

The tables below detail for each ongoing main FABEC activity:  

• which FABEC ANSPs and military partners are participating; 

• a description, the scope and objectives; 

• the schedule and implementation planning; 

• the status end 2025; 

• the link to the ESSIP Implementation Objectives , if any and 

• the expected performance contribution to the SES Key Performance Areas Capacity, Safety, 
Environment and Cost-Efficiency. 

 

5.2. Multinational Cooperation Initiatives 
Continuous cooperation relating to coordination and transfer procedures, airspace and route planning, etc., 
normally takes place between adjacent States, in accordance with ICAO SARPs and PANS. This cooperation is, 
among other issues, focused on implementation of the ECAC Objectives and is complementary to the work 
undertaken for implementation of the European ATM Master Plan. More specific cooperation/coordination 
arrangements, which may be useful in coordinating Local Actions between adjacent States, are highlighted 
below. 

The ATM Master Plan, the EIPAR (EUROCONTROL Implementation Plan And Report, which took over ATM MP L3 
Plan and Report) and the CP1, provide the main framework on which these Regional Plans rely. In addition to the 
involvement in the FABEC initiative, the bilateral or multilateral coordination arrangements already set up by 
DSNA are the following: 

• AEFMP cooperation, started in 1991 with Spanish and Portuguese ANSPs, progressively joined by 
Algerian, Moroccan ones and more recently by Tunisian OACA, 

• Member of A6 (ENAIRE, DFS, DSNA, ENAV, NATS, PANSA, COOPANS, Skyguide), 
• Coordination with the 6-States/EUROCONTROL (Belgium, France, Germany, Luxembourg, The 

Netherlands, United Kingdom), 
• SOUTH-WEST AXIS, to improve ATM capacity and reduce delays in the area of Switzerland, Northern-

Italy, Northern Eastern Spain, France and United Kingdom with EUROCONTROL collaboration, 
• Shareholder of ESSP (European Satellite Service Provider), service provider of EGNOS SOL Service for 



   
 

144 
 

aviation, pan-European service provider certified by EASA, 
• Member of the SESAR JU and SESAR Deployment Alliance that drive the Deployment of SESAR as “SESAR 

Deployment Manager”, 
• Member of ANSPs cooperation for system developments such as New Voice Communication System 

implementation and ATM system developments. 
 

Some DSNA partnerships 

 Common specification and procurement with Maastricht ACC (MUAC) of a new generation VCS (Voice 
Communications System): 

o In 2008, a working group of FABEC members developed the specifications for a new VCS (Voice 
Communication System) considering the needs of the FABEC ANSPs as well as the evolutions 
towards new common functional needs such as the management of the radio and the telephone 
on the same VCS. It was also an opportunity to take into account compulsory technical evolutions 
such as the transportation of the voice communications over IP. 

o Following the preparation of these specifications, DSNA and MUAC/EUROCONTROL (Maastricht 
ACC Centre) decided to collaborate to conduct a tender procedure for the development, supply 
and maintenance of New VCS (NVCS Project). A cooperation agreement was drawn up between 
MUAC and DSNA to establish the rules of collaboration between the two organizations. One of the 
characteristics of this cooperation agreement was that a 20-year framework agreement would be 
awarded in partnership between MUAC and DSNA and that the tendering procedure would be 
carried out by DSNA, according to the rules of the French Public Procurement Code. 

o The framework agreement offers the possibility for other FABEC ANSPs, if they wish, to integrate 
the cooperation agreement and to benefit rapidly of a NVCS system “ready for use”, compliant 
with European regulation and using state of the art technics as well as all the services offered by 
the Framework agreement under the same conditions as the DSNA and MUAC.  

o The NVCS project enable DSNA and MUAC to satisfy the following objectives: 

 Implement an advanced Voice Communications System capable of delivering voice services 
over any possible telecom infrastructure in the foreseeable future.  

 Support a coordinated transition from TDM (Time Division Multiplexing) based switching to 
Voice over IP (VoIP) among different Air Navigation Services Providers (ANSPs). 

 Take onboard the NIS (Network and Information Security) EU Directive 2016/1148 of 
06/07/2016 making new security functionalities mandatory for any operational 
commissioning. 

 Improve cost-effectiveness of the ANSP’s investments through the purchase of NVCS main 
and backup systems under a common framework contract, allowing scale effects both during 
the acquisition process and during the phase of maintenance. 

o The scope of the NVCS project within DSNA initially including the replacement of the main and 
backup radio/telephone chains of the five French ACCs and the replacement of the current radio 
and telephone backup at CDG Airport has been revised following an analysis of the voice 
communication systems situation within DSNA and consideration of new strategic directions aimed 
at greater centralization of systems, both to simplify the deployment of these new systems and to 
adapt to new industrial strategies developing exclusively centralized systems. In total, the NVCS 
deployment will therefore only cover CDG airport and three ACCs instead of the five initially 
planned.  

 Projects where sound importance is given to partnership with European ANSPs: 
 
o PENS, its evolution NewPENS in which DSNA is deeply involved in the governance. NewPENS is fully 

operational since mid-2020. 

o SPINET (Safety Phone IP Network) is a bi-national project between Skyguide and DSNA. Each ANSP 
operates a dedicated MPLS (Multi-Protocol Label Switching) over IP network and shares its 
telecommunication capacity with the other ANSP, thanks to inter-links between the networks in 
each access point. In order to mitigate common-mode outages, the ANSPs procure their networks 
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from different telecom operators. Each ANSP can expand its own network with new access points 
anywhere else. These intricated networks are used mainly for ATS/DS, as long as French and Swiss 
NSAs don’t allow the use of NewPens for voice communications. 

o ESSP: DSNA is a shareholder of the ESSP SAS Company established in Toulouse in 2009, along with 
other European ANSPs (DFS, ENAIRE, ENAV, NATS, NAV-P, Skyguide). The main aim of the 
cooperation between these seven ANSPs is having ESSP operating the EGNOS infrastructure and 
delivering several services, in particular the EGNOS Safety of Life service used by aviation to 
provide LPV approaches over Europe. A Board of Directors ensures the governance of the ESSP 
where shareholders are represented. The Board of Directors meets on a quarterly basis, and it is 
supported by the CEO of the company, as well as by the financial and strategic direction. ESSP owns 
an Air Navigation Service Provider (ANSP) certificate and is under continuous oversight by the 
European Aviation Safety Agency (EASA). ESSP was the first ANSP in 2010 to own a Pan-European 
certificate to allow cross-border delivery of Air Traffic Management services. In 2022, following 
competition, EUSPA has awarded ESSP a new 10 year contract for EGNOS service provision (Open 
Service and Safety of Life Service) ESSP is now an established and a key player in Europe in the field 
of satellite navigation services. ESSP is also developing business and consulting activities in several 
areas, ranging from expanding EGNOS services and user communities, to managing pan European 
networks. Iris is a SATCOM Data Link system funded and promoted by the European Space Agency 
(ESA) and led by Viasat. ESSP is the official Iris Service Provider following long term agreement 
signed with Viasat in July 2023. Iris is already contributing to the European Commission’s (EC) 
Aviation Strategy and worldwide aviation community supporting next-generation air traffic 
management systems in Europe, in line with the Single European Sky Air Traffic Management 
Research (SESAR) programme, under the leadership of the European Commission. 

o SWIM: DSNA registered its ED-254 compliant SWIM AMAN service, used by Air France and 
Aéroport de Paris. A new service, the Military Activity Planning Distribution, was designed to 
deliver at a national level an updated and accurate situation of planned military activity, including 
eAUP/eUUP updates, to any ASM/ATFCM consumer. Another service, the Sector Configuration 
Distribution Service, supports the distribution of the current sector configuration for a given ATSU. 
In the MET domain, DSNA has been consuming Meteorology OPMET services operationally in its 
five ACCs for more than 2 years and test the METGATE broker designed by Météo France to provide 
SWIM services. From an infrastructure point of view, the SWIM infrastructure component 
deployed earlier was upgraded in Paris ACC, and a license agreement was signed with 
EUROCONTROL regarding the delivery by EUROCONTROL to DSNA of a Service Registry for SWIM 
and non-SWIM data services, which is now operational. 

 

A6 Alliance 

The A6 Alliance was founded in 2011 by six ANSP members of the SESAR JU – DFS (Germany), DSNA (France), 
AENA (Spain) renamed later to ENAIRE, ENAV (Italy), NATS (UK) and NORACON – a consortium of Austro Control 
(Austria), AVINOR (Norway), EANS (Estonia), Finavia (Finland), IAA (Ireland), LFV (Sweden) and Naviair (Denmark). 

In 2015, PANSA became a full member of the A6 Alliance.  At the same time, the COOPANS consortium replaced 
NORACON in all A6 activities and the B4 Consortium joined A6, as associate members, in the area of SESAR 2020. 
End of 2020, Skyguide joined the Alliance as a full member, raising the number of members to 8. Then, the B4 
Consortium was dissolved in 2023 at the end of SESAR 2020. 

The A6 Alliance has also concluded a collaboration agreement with ROMATSA and HungaroControl in relation to 
SESAR Deployment Manager. 

The A6 Alliance plays a significant role in Research & Development and deployment through active participation 
in the SESAR3JU and in the SESAR Deployment Manager as well 

The A6 partners participate in 68 of the 80 ATM-solution projects, leading 30 of them. Furthermore, the A6+ 
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partners hold an active role in transversal activities including the Masterplan and in Very Large Scale 
Demonstrations.  

Since the launch of SESAR 1, members of the A6 Alliance have achieved significant results together with other 
SJU partners (development of 63 successfully completed SESAR solutions). 

The members of the A6 Alliance control more than 80 % of EU air traffic. They are responsible for more than 70 
% of the investment in the future air traffic management infrastructure. 

Areas of DSNA involvement in 2025: 

• active contribution to the governance of the A6 alliance through participation in the chair team of the 
A6 Strategy Board 

• coordination of A6 members’ positions on key R&I and deployment topics, including ATC-ATC ground 
exchanges, Service Oriented Architectures and the CP2 implementation principles and elaboration 

• preparation and alignment of common positions ahead of major technical governance meetings (JCSP, 
NDTECH), ensuring coherent contributions from A6 members 

• active contribution to the definition of the future European ATM R&I and deployment framework post-
2027, including actions towards the European Commission and cooperation with key stakeholders 
(CANSO, Airports, ANSPs, industry) 

• contribution to strategic reflections on the organisation and governance of the future SDIP framework 
and participation in related coordination activities  

• analysis work regarding the potential admission of new A6 members and their integration scenarios  
• continued coordination actions to support adequate funding for ATM research, innovation , and 

deployment at the end of 2027 (end of the current MFF).  
 

Regional AEFMP Framework 

The AEFMP initiative was set up in 1996 in order to harmonize and optimize the air navigation operations 
among Algeria, Spain, France, Morocco and Portugal. This collaboration was renewed in 2002 with the 
signature of a Joint AEFMP Plan, and extended in 2018, with the inclusion of Tunisia in the AEFMP partnership, 
then awarded with a Single European Sky Special Mention for “Cooperation” for its activities during the World 
ATM Congress in 2019 

 

AEFMP aims at promoting the establishment of common regional convergence objectives to increase safety 
and achieve a high operational efficiency in the provision of services.  

Its framework of cooperation includes updated leading principles and reinforced cooperation to face current 
and future ATM (Air Traffic Management) developments steaming from the SES (Single European Sky) 
framework evolution and the European ATM Master Plan. Such AEFMP’s activities are particularly focused on 
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harmonization of procedures, improvement of interoperability and management of implementation of new 
systems.  

Accordingly, the main AEFMP objectives are to:  

• coordinate and collaborate on the operational and technical enablers’ alignment;  
• harmonize and optimize the deployment timeline of the operational and technical enablers;  
• push towards more interoperable systems;  
• optimize the traffic flows across the AEFMP area; and  
• interconnect ATM systems, share data stemming from AEFMP facilities and systems.  

The main achievements of the AEFMP have been the result of the collaboration in the following areas:  

• Optimum use of Technical Systems: technical optimization is considered essential to provide the users 
with systems aimed at improving or maintaining performance through synchronized interoperable 
technology deployment. Likewise, the main general objectives are to:  

o establish systems and common protocols allowing a reliable, quick and effective exchange of 
information between operational centres;  

o share data stemming from technical premises between cross‐border units, 
when pertinent; and 

o share technical knowledge and experience between AEFMP ANSPs and propose new technical 
ways of improving CNS/ATM systems.  

• Optimum use of Airspace: common methods and procedures as well as operational changes have 
been and shall be assessed considering the impact on global performance and in order to optimize the 
use of the AEFMP airspace by its users. Also, some of the general objectives are to:  

o study and elaborate common working methods for the area, as well as establishing support 
systems necessities;  

o establish common criteria for airspace organization and co‐ordination of adjacent units to 
avoid bottlenecks;  

o analyse delays in the AEFMP area and propose joint measures in order to reduce delays in the 
area; and  

o prepare the airspace interfaces to the evolution of airspaces organisation, such as free 
routing as required by European Commission regulation.  

  

AEFMP areas of work include inter-FAB and other non AEFMP countries collaboration activities, intended to 
promote SES objectives to EU neighbouring airspaces in Western Mediterranean.  

For further information on AEFMP, please consult our website: https://www.aefmp-atm.org/ 

  

https://www.aefmp-atm.org/
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6. Implementation Objectives Progress 
 

Objective/Stakeholder Progress Code: 

Completed  Not yet planned   

Ongoing  Not Applicable  

Planned  Missing Data  
 

 

6.1. Main Objectives   
   

AOM13.1 

Harmonise Operational Air Traffic (OAT) and General Air 
Traffic (GAT) Handling 
Timescales: 
Initial operational capability: 01/01/2012 
Full operational capability: 31/12/2018 

100% Completed 

 -  
Current harmonisation OAT/GAT rules is completed through close civil-military cooperation at 
strategic and tactical levels. New release of RCAM was published on 1st November 2016. Any 
further update of EUROAT will be analysed and implemented when relevant. French regulation 
includes RCA4 Decree aiming at defining rules ensuring compatibility between GAT and OAT. 

31/12/2016 

REG (By:12/2018) 
Mil. Authority (MIL) 100% Completed 
Global harmonisation OAT/GAT process is well advanced with close civil-
military cooperation. - 31/12/2011 

DGAC 100% Completed 
The global harmonisation process is well advanced, due to permanent 
dialogue between State aviation and Civil aviation authorities, in order to 
apply as far as possible common principles. It is formalized inside OAT rules 
(RCAM) and OAT/GAT compatibility rules (RCA/4). RCAM was published on 
1st November 2016. 

- 01/11/2016 

ASP (By:12/2018) 
DSNA 100% Completed 
The trials conducted in Reims ACC in 2013 were successful, and a "type II 
CMCC" has been implemented. - 31/12/2016 

Mil. Authority (MIL) 100% Completed 
The trials conducted in Reims ACC in 2013 were successful, and a "type II 
CMCC" has been implemented. - 31/12/2012 

MIL (By:12/2018) 
Mil. Authority (MIL) 100% Completed 
The global harmonisation process is well advanced, due to permanent 
dialogue between State aviation and Civil aviation authorities, in order to 
apply as far as possible common principles. It is formalized inside OAT rules 
(RCAM) and OAT/GAT compatibility rules (RCA/4). RCAM was published 1st 
November 2016. 

- 01/09/2016 
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SDP 3.1.2 
AOM19.4 

Management of Predefined Airspace Configurations 
Timescales: 
Initial operational capability: 01/01/2018 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
Work completed: DSNA SALTO tool support B2B exchanges with NM 31/12/2022 

ASP (By:12/2022) 
DSNA 100% Completed 
SALTO tool support B2B exchanges with NM. - 31/12/2022 

   

SDP 3.1.1 
AOM19.5 

ASM and A-FUA  
Timescales: 
Initial Operational Capability: 01/01/2014 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
Migration of LARA on newPENS network. Final tests expected before end of March 2023.  
Full rolling AUP/UUP implemented in July 2020 in French ASM cell. 31/12/2022 

ASP (By:12/2022) 
DSNA 100% Completed 
Migration of LARA on newPENS network. Final tests validated November 
2022. Full rolling AUP/UUP implemented in July 2020 in French ASM cell  - 31/12/2022 

   

SDP 3.2.1 
AOM21.2 

Initial Free Route Airspace 
Timescales: 
Initial operational capability: 01/01/2015 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
Free Route Airspace Implementation is addressed within the FABEC framework. 02/12/2021 

ASP (By:12/2022) 
Mil. Authority (MIL) 100% Completed 
Free Route Implementation is dealt with in the FABEC framework and in 
collaboration with NM. 
Extension of FRA is addressed within the scope of AOM21.3. 

- - 

DSNA 100% Completed 
Free Route Implementation is dealt with in the FABEC framework and in 
collaboration with NM.  
Part of DSNA upper airspace in Bordeaux, Brest and Paris ACC is FRA H24 
FL195+, initial Free Route operational goal according to IR CP1 is 
completed. 
Extension of FRA is addressed within the scope of AOM21.3 

- 02/12/2021 
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SDP 3.2.2 
AOM21.3 

Enhanced Free Route Airspace Operations 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

88% Ongoing 

 -  
Full FRA and cross-border FRA compliance are planned for Q1 2026 ... however an extension of 
the implementation down to FL195 at Brest and Paris ACCs will be performed and planned to be 
completed in 2027. 

30/03/2026 

ASP (By:12/2025) 
DSNA 89% Ongoing 
Full FRA and cross-border FRA compliance are planned for Q1 2026 ... 
however an extension of the implementation down to FL195 at Brest and 
Paris ACCs will be completed in 2027. 
FRA connectivity with TMA already operational for initial FRA implemented 
in December 2021. 

4-FLIGHT 30/03/2026 

Mil. Authority (MIL) 0% Not 
Applicable 

MIL activity in this area is fully coordinated and under the leadership of 
DSNA who will train and trigger a joint update of the coordination 
procedures in due course. 
Please refer to DSNA ASP status / progress / milestones for further details 

- - 

   

AOM22 

Pan-European implementation of the harmonised 
improved OAT (iOAT) flight plan 
Timescales: 
Initial operational capability: 01/07/2025 
Full operational capability: 31/12/2035 

59% Ongoing 

 -  
Common principles, rules and procedures for OAT handling and OAT/GAT interface have been 
operational in France for decades. 
iOAT implemented as of Sept 2025 and further upgrades expected until the end of 2027. 

31/12/2029 

ASP (By:12/2035) 
DSNA 63% Ongoing 
DSNA is implementing several measures to improve OAT and iOAT flight 
management and ASM/ATC coordination. The LARA system will be deployed 
to support the planning and activation of reserved airspace, with future 
integration into 4-Flight for real-time sharing. The 4-Flight FDPS will be 
progressively upgraded to fully handle iOAT flight plans and ARES 
information by 2029 across different ACCs. Common principles and OAT/GAT 
coordination procedures are documented and will be updated soon, while 
ATC staff are trained and regularly refreshed to provide ATS to OAT-IFR 
flights and manage OAT-GAT handovers. 

- 31/12/2029 

MIL (By:12/2035) 
Mil. Authority (MIL) 55% Ongoing 
Common principles, rules and procedures for OAT handling and OAT/GAT 
interface have been operational in France for decades. 
iOAT implemented as of Sept 2025 and further upgrades expected until the 
end of 2027. 

- 31/12/2027 
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AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 
2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

40% Ongoing 

LFBO - Toulouse Airport 
System planned for operations before end 2026 31/12/2026 

ASP (By:12/2025) 
DSNA 40% Ongoing 
System planned for operations mid 2026  SYSAT 31/12/2026 

APO (By:12/2025) 

Aéroport de Toulouse-Blagnac 0% Not 
Applicable 

A-SMGCS RMCA function equipment installed by DSNA (see ASP01) - - 
   

AOP04.2 

Advanced Surface Movement Guidance and Control System (A-
SMGCS) Runway Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former ICAO Level 2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

100% Completed 

LFLL - Lyon Saint-Exupéry 
A-SMGCS Level 2 in operation 31/07/2022 

ASP (By:12/2025) 
DSNA 100% Completed 
A-SMGCS Level 2 in operation at Lyon. 
The deployment was delayed by one year due to difficulties with the safety 
assessment. 

SYSAT 31/07/2022 

APO (By:12/2025) 

Aéroports de Lyon 0% Not 
Applicable 

Done by DSNA - - 
   

AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 
2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

10% Ongoing 

LFML - Marseille Airport 
Postponed to be supported by the next generation of TWR system (SYSAT program). 
Kick-off on 9/9/25. 01/09/2029 

ASP (By:12/2025) 
DSNA 10% Ongoing 
The deployment of A-SMGCS in Marseille has been postponed to the next 
generation of TWR system (SYSAT program).  
2025: SYSAT project started 

SYSAT 01/09/2029 

APO (By:12/2025) 

Aéroport de Marseille Provence 0% Not 
Applicable 

A-SMGCS RMCA function equipment installed by DSNA (see ASP01) - - 
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  AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 
2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

100% Completed 

LFMN - Nice Côte D'Azur 
A-SMGCS Level 2 in operation.  30/06/2017 

ASP (By:12/2025) 
DSNA 100% Completed 
- SYSAT 30/06/2017 

APO (By:12/2025) 

Aéroports de Nice-Côte d'Azur 0% Not 
Applicable 

A-SMGCS RMCA function equipment installed by DSNA (see ASP01) - - 
   

AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 
2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

100% Completed 

LFPG - Paris Charles de Gaulle 
A-SMGCS Level 2 implemented at CDG since 2003. 
Note that the project has been reviewed in order to be aligned with PCP objectives and DP 
monitoring: reporting regarding new actions on PCP project is reported through SDM/DM 
reporting. 

31/12/2003 

ASP (By:12/2025) 
DSNA 100% Completed 
A-SMGCS Level 2 already operational at CDG. SYSAT 31/12/2003 

APO (By:12/2025) 

Groupe ADP 0% Not 
Applicable 

A-SMGCS RMCA function equipment installed by DSNA (see ASP01) - - 
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AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 
2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

100% Completed 

LFPO - Paris Orly 
A-SMGCS Level 2 implementation ongoing at ORLY. 
This activity has been reviewed in order to be aligned with PCP objectives and DP monitoring: 
reporting regarding new actions on PCP project is reported through SDM/DM reporting. 

30/11/2009 

ASP (By:12/2025) 
DSNA 100% Completed 
A-SMGCS Level 2 operational at Orly. SYSAT 30/11/2009 

APO (By:12/2025) 

Groupe ADP 0% Not 
Applicable 

A-SMGCS RMCA function equipment installed by DSNA (see ASP01) - - 
   

AOP05 

Airport Collaborative Decision Making (A-CDM) 
Timescales: 
Initial operational capability: 01/01/2004 
Full operational capability: 31/12/2020 

100% Completed 

LFLL - Lyon Saint-Exupéry 
The airport has been certified by the Network Manager. 14/11/2017 

ASP (By:01/2021) 
DSNA 100% Completed 
The airport has been certified by Network Manager on 14/11/2017. SYSAT 14/11/2017 

APO (By:01/2021) 
Aéroports de Lyon 100% Completed 
The project has been launched on the 22nd of March 2011. It has been 
frozen in 2013 due to budget constraints at DSNA, and the implementation 
took place place on 07/02/2017. 

- 07/02/2017 

   

AOP05 

Airport Collaborative Decision Making (A-CDM) 
Timescales: 
Initial operational capability: 01/01/2004 
Full operational capability: 31/12/2020 

100% Completed 

LFMN - Nice Côte D'Azur 
Implementation of CDM at Nice has been completed and certification by NM has been received 
11/09/2020. 31/12/2020 

ASP (By:01/2021) 
DSNA 100% Completed 
Implementation of CDM at Nice has been completed in cooperation with 
Nice Airport and certification by NM has been granted on 11/09/2020. SYSAT 11/09/2020 

APO (By:01/2021) 
Aéroports de Nice-Côte d'Azur 100% Completed 
Full A-CDM implementation at Nice Airport as of 11/09/2020 (certification 
by NM).  - 31/12/2020 
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AOP05 

Airport Collaborative Decision Making (A-CDM) 
Timescales: 
Initial operational capability: 01/01/2004 
Full operational capability: 31/12/2020 

100% Completed 

LFPG - Paris Charles de Gaulle 
CDG airport is labelled as "Airport-CDM" since 16th November 2010; CDM procedures in 
adverse condition implemented 02/2013; FUM process implemented by end 2013. 
However, this activity has been reviewed in order to be aligned with PCP objectives and DP 
monitoring. DPI activities will be updated accordingly to the conclusions of the 3 task forces 
launched in 2017: A-CDM HTF, DPI WG & IATA AACG. Reporting regarding new actions on PCP 
project is done through SDM/DM reporting. 

30/09/2014 

ASP (By:01/2021) 
DSNA 100% Completed 
CDG airport is "Airport-CDM" since 16th November 2010. The predeparture 
sequencing tool is under the responsibility of the Airport Operator. SYSAT 28/02/2013 

APO (By:01/2021) 
Groupe ADP 100% Completed 
CDG airport is labelled as "Airport-CDM" since 16th November 2010; CDM 
procedures in adverse conditions implemented 02/2013; FUM process 
implemented by end 2013. 
However, this activity has been reviewed in order to be aligned with PCP 
objectives and DP monitoring. DPI activities will be updated accordingly to 
the conclusions of the 3 task forces launched in 2017: A-CDM HTF, DPI WG 
& IATA AACG. 

- 30/09/2014 

   

AOP05 

Airport Collaborative Decision Making (A-CDM) 
Timescales: 
Initial operational capability: 01/01/2004 
Full operational capability: 31/12/2020 

100% Completed 

LFPO - Paris Orly 
Orly airport has been certified as a CDM airport on November 15th, 2016. 15/11/2016 

ASP (By:01/2021) 
DSNA 100% Completed 
Paris-Orly airport is Airport-CDM since November 15th 2016. SYSAT 15/11/2016 

APO (By:01/2021) 
Groupe ADP 100% Completed 
Paris-Orly airport is Airport-CDM since November 15th 2016. - 15/11/2016 

   

AOP10 

Time-Based Separation 
Timescales: 
Initial operational capability: 01/01/2015 
Full operational capability: 31/12/2023 

0% Not 
Applicable 

LFPG - Paris Charles de Gaulle 
TBS is out of CP1 scope. - 

REG (By:01/2024) 

DGAC 0% Not 
Applicable 

 - - 
ASP (By:12/2024) 

DSNA 0% Not 
Applicable 

 SYSAT - 
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SDP 2.2.1 
AOP11.1 

Initial Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

100% Completed 

LFMN - Nice Côte D'Azur 
Completed as planned 21/12/2023 

ASP (By:12/2023) 
DSNA 100% Completed 
Data sharing has been delivered within ACDM project. If required the 
possibility to provide additional information will be studied on request of the 
airport. 

- 31/12/2021 

APO (By:12/2023) 
Aéroports de Nice-Côte d'Azur 100% Completed 
iAOP at Nice airport is completed at the date of 21/12/2023 as planned. - 21/12/2023 

   

SDP 2.2.1 
AOP11.1 

Initial Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

100% Completed 

LFPG - Paris Charles de Gaulle 
Completed as planned 31/12/2023 

ASP (By:12/2023) 
DSNA 100% Completed 
Data sharing has been delivered within ACDM project. If required, the 
possibility to provide additional information will be studied on request of the 
airport 

- 31/12/2021 

APO (By:12/2023) 
Groupe ADP 100% Completed 
This objective is covered by the projects : "2015_135_AF2"  (iAOP), led by 
ADP and "2017_022_AF2" (SDPO) led by Brussels Airport. - 31/12/2023 

   

SDP 2.2.1 
AOP11.1 

Initial Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

100% Completed 

LFPO - Paris Orly 
 Completed as planned 31/12/2023 

ASP (By:12/2023) 
DSNA 100% Completed 
Data sharing has been delivered within ACDM project. If required, the 
possibility to provide additional information will be studied on request of the 
airport 

- 31/12/2021 

APO (By:12/2023) 
Groupe ADP 100% Completed 
This objective is covered by the projects : "2015_135_AF2"  (iAOP), led by 
ADP and "2017_022_AF2" (SDPO) led by Brussels Airport. - 31/12/2023 
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SDP 2.2.2 
AOP11.2 

Extended Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

4% Ongoing 

LFLL - Lyon Saint-Exupéry 
The call for tender planned in 2025 has been postponed. 
However, some coordination has been tackled with Eurocontrol and an initial step consisting in 
migrating to B2B is already expected in the course of 2026. 
Compliance still expected by the end of 2027. 

31/12/2027 

ASP (By:12/2027) 

DSNA 0% Not 
Applicable 

At this stage, no additional ANSP contribution identified in coordination with 
the airport operator. - - 

APO (By:12/2027) 
Aéroports de Lyon 3% Ongoing 
The implementation has long been planned to take place with the 
replacement of the airport AODB tools. 
In Dec 2024, a request for information was sent out to better plan the 
replacement (scope / budget / planning). 
The call for tender planned in 2025 has been postponed. 
However, some coordination has been tackled with Eurocontrol and an 
initial step consisting in migrating to B2B is already expected in the course 
of 2026. 
Compliance still expected by the end of 2027. 

- 31/12/2027 

   

SDP 2.2.2 
AOP11.2 

Extended Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

32% Ongoing 

LFMN - Nice Côte D'Azur 
Initial kick-off  31/12/2027 

ASP (By:12/2027) 

DSNA 0% Not 
Applicable 

At this stage, no additional ANSP contribution identified in coordination with 
the airport operator. - - 

APO (By:12/2027) 
Aéroports de Nice-Côte d'Azur 30% Ongoing 
Kick off meeting completed. 
eAOP works are ongoing and planned to be achieved by the 31st of 
December 2027. 

- 31/12/2027 
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SDP 2.2.2 
AOP11.2 

Extended Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

9% Ongoing 

LFPG - Paris Charles de Gaulle 
This objective is the continuation of AOP11.1. 
Budget and resources have already been allocated to implement it however detailed planning 
started by the end of 2023. 
Kick-off early 2024. 
CEF call in 2023 supports that activity. 

31/12/2027 

ASP (By:12/2027) 

DSNA 0% Not 
Applicable 

At this stage, no additional ANSP contribution identified in coordination with 
the airport operator. - - 

APO (By:12/2027) 
Groupe ADP 8% Ongoing 
ADP strategic plan already identified projects related to extended AOP. 
Budget has already been allocated to implement this objective which is the 
next step of AOP11.1. 
Ongoing activities with peers through ACI Europe. 
Kick-off early 2024 

- 31/12/2027 

   

SDP 2.2.2 
AOP11.2 

Extended Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

9% Ongoing 

LFPO - Paris Orly 
This objective is the continuation of AOP11.1. 
Budget and resources have already been allocated to implement it however detailed planning 
started by the end of 2023. 
Kick-off early 2024. 
CEF call in 2023 supports that activity. 

31/12/2027 

ASP (By:12/2027) 

DSNA 0% Not 
Applicable 

At this stage, no additional ANSP contribution identified in coordination with 
the airport operator. - - 

APO (By:12/2027) 
Groupe ADP 8% Ongoing 
ADP strategic plan already identified projects related to extended AOP. 
Budget has already been allocated to implement this objective which is the 
next step of AOP11.1. 
Ongoing activities with peers through ACI Europe. 
Kick-off early 2024. 

- 31/12/2027 
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SDP 2.3.1 
AOP12.1 

Airport Safety Nets 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

64% Ongoing 

LFMN - Nice Côte D'Azur 
RMCA functions are implemented in the legacy ASMGCS currently in service at LFMN Airport. 
CATC an CMAC functions will be available in the new ASMGCS system planned for operational 
use in 2028 at LFMN Airport. The contract was signed on July 17, 2025 and the project was 
officially launched with the awarded consortium (Indra Navia / Airbus Defense and Space) in 
September 9, 2025.    

31/12/2028 

ASP (By:12/2025) 
DSNA 28% Ongoing 
The full range of airport safety nets including CATC and CMAC alerts will be 
supported by the new ASMGCS system planned for operational use in 2028 
at LFMN Airport. 

SYSAT 31/12/2028 

APO (By:12/2025) 
Aéroports de Nice-Côte d'Azur 100% Completed 
At this stage, no additional (beyond the enablers covered by APO DM2) 
airport operator contribution identified in coordination with the ANSP. - 31/12/2023 

   

SDP 2.3.1 
AOP12.1 

Airport Safety Nets 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

64% Ongoing 

LFPG - Paris Charles de Gaulle 
In the frame of SYSAT programme, the ATC clearance monitoring will be supported by a new 
release of the system innova (provided by INDRA) at CDG. The contract for the provision of this 
system has been signed in december 2024 and it is planned to put the product into service in 
2028.  
We can note that the RMCA alerts are already in service in the legacy ASMGCS. The new 
release of the system innovation will provide the new alerts CMAC and CATC.  

31/12/2028 

ASP (By:12/2025) 
DSNA 28% Ongoing 
The ATC clearance monitoring will be supported by a new release of the 
system innova (provided by INDRA) at CDG. The contract for the provision 
of this system has been signed in December 2024 and it is planned to put it 
into service in 2028. 
We can note that the RMCA alerts are already in service in the legacy 
ASMGCS. The new release of the system innova will provide the new alerts 
CMAC and CATC. 

SYSAT 31/12/2028 

APO (By:12/2025) 
Groupe ADP 100% Completed 
At this stage, no additional (beyond the enablers supporting CMAC alerts 
covered by APO DM2) airport operator contribution identified in 
coordination with the ANSP. 

- 31/07/2024 
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SDP 2.3.1 
AOP12.1 

Airport Safety Nets 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

91% Ongoing 

LFPO - Paris Orly 
In the frame of SYSAT programme, the ATC clearances monitoring is supported by the new 
system IATS (SAAB product) which is in service at Orly for RMCA and CMAC alerts. A new 
version of IATS will be in operational use at Orly by mid 2026 to support the CATC alerts.  DSNA 
has almost achieved the objective for Orly since IATS is in service since the end of 2024 
supporting EFS, RMCA and CMAC alerts (only CATC alerts remain to be deployed at the 
moment).  

30/06/2026 

ASP (By:12/2025) 
DSNA 76% Ongoing 
The ATC clearances monitoring is supported by the new system IATS (SAAB 
product) which is in service at Orly for RMCA and CMAC alerts. A new version 
of IATS will be in operational use at Orly by mid 2026 to support the CATC 
alerts.  

SYSAT 30/06/2026 

APO (By:12/2025) 
Groupe ADP 100% Completed 
At this stage, no additional (beyond the enablers supporting CMAC alerts 
covered by APO DM2) airport operator contribution identified in 
coordination with the ANSP. 

- 31/07/2024 

     

AOP15 

Enhanced traffic situational awareness and airport safety 
nets for the vehicle drivers 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LFPG - Paris Charles de Gaulle 
Capricorn system partially provided this service for a long time.  
The new system (Aquarius) implemented on 30/11/2021 and AVD implemented on 30/06/2022 
ensure full compliance (integration of Aircraft proximity alert). 

30/06/2022 

REG (By:12/2030) 

DGAC 0% Not 
Applicable 

No specific action ... addressed through the regular change management 
process. - - 

APO (By:12/2030) 
Groupe ADP 100% Completed 
- - 30/06/2022 
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AOP15 

Enhanced traffic situational awareness and airport safety 
nets for the vehicle drivers 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LFPO - Paris Orly 
Capricorn system partially provided this service for a long time.  
The new system (Aquarius) implemented on 30/11/2021 and AVD implemented on 30/06/2022 
ensure full compliance (integration of Aircraft proximity alert). 

30/06/2022 

REG (By:12/2030) 

DGAC 0% Not 
Applicable 

No specific action ... addressed through the regular change management 
process. - - 

APO (By:12/2030) 
Groupe ADP 100% Completed 
- - 30/06/2022 

     

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LFBO - Toulouse Airport 
DPI messages provision is implemented in Toulouse. 29/04/2022 

ASP (By:12/2030) 
DSNA 100% Completed 
- - 29/04/2022 

   

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LFML - Marseille Airport 
DPI messages provision is implemented in Marseille. 29/04/2022 

ASP (By:12/2030) 
DSNA 100% Completed 
- - 29/04/2022 

   

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LFSB - Bale-Mulhouse Airport 
Bale-Mulhouse is part of CRSA project since October 2022. Project is completed since 2024 nov. 
14 (last and final steering project meeting). Advanced Tower certification is achieved.  14/11/2024 

ASP (By:12/2030) 
DSNA 100% Completed 
Data sharing  and its quality verification on test system of Eurocontrol is on 
going. Advanced Tower certification is implemented since Nov 2024 - 14/11/2024 
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AOP18 

Runway Status Lights (RWSL) 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LFPG - Paris Charles de Gaulle 
System implemented at LFPG since 2017. 03/03/2017 

REG (By:12/2030) 

DGAC 0% Not 
Applicable 

No specific action required ... addressed through regular change 
management processes - - 

ASP (By:12/2030) 
DSNA 100% Completed 
- - 03/03/2017 

APO (By:12/2030) 
Groupe ADP 100% Completed 
- - 03/03/2017 

   

SDP 2.1.1 
AOP19 

Departure Management Synchronised with Pre-departure 
sequencing 
Timescales: 
Initial Operational Capability : 01/01/2021 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

LFMN - Nice Côte D'Azur 
Implemented via CDM / DMAN 25/11/2019 

ASP (By:12/2022) 
DSNA 100% Completed 
The DMAN of the TWR is synchronised with the PreDeparture sequencing of 
the airport. This has been deployed with ACDM SYSAT 25/11/2019 

APO (By:12/2022) 
Aéroports de Nice-Côte d'Azur 100% Completed 
CDM is implemented and operational at Nice airport since November 2019 
Exchanges with NMOC is operational (FUM/DPI) since September 2020 
The info sharing is operational since November 2019 
Operational procedures are in use since November 2019 
The milestone approach is operational 

- 25/11/2019 

   

SDP 2.1.1 
AOP19 

Departure Management Synchronised with Pre-departure 
sequencing 
Timescales: 
Initial Operational Capability : 01/01/2021 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

LFPG - Paris Charles de Gaulle 
Implemented via CDM / DMAN 30/11/2017 

ASP (By:12/2022) 
DSNA 100% Completed 
The DMAN of the TWR is synchronised with the PreDeparture sequencing of 
the airport. This has been deployed with ACDM SYSAT 30/11/2017 

APO (By:12/2022) 
Groupe ADP 100% Completed 
- - 30/11/2017 
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SDP 2.1.1 
AOP19 

Departure Management Synchronised with Pre-departure 
sequencing 
Timescales: 
Initial Operational Capability : 01/01/2021 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

LFPO - Paris Orly 
The DMAN of the TWR is synchronised with the PreDeparture sequencing of the airport.  
This has been deployed with ACDM. 30/11/2017 

ASP (By:12/2022) 
DSNA 100% Completed 
The DMAN of the TWR is synchronised with the PreDeparture sequencing of 
the airport. This has been deployed with ACDM SYSAT 30/11/2017 

APO (By:12/2022) 
Groupe ADP 100% Completed 
- - 30/11/2017 

    

AOP25 

De-icing management tool 
Timescales: 
Initial Operational Capability: 01/07/2022 
Full Operational Capability: 31/12/2030 

100% Completed 

LFPG - Paris Charles de Gaulle 
A de-icing management tool is already implemented at CDG for a long time. 31/12/2011 

ASP (By:12/2030) 
DSNA 100% Completed 
Similar solution deployed in LFPG - 31/12/2011 

APO (By:12/2030) 
Groupe ADP 100% Completed 
GILDAAS is the local de-icing management already implemented for a long 
time. 
It interacts with GLD (pre-departure sequencer). 

- 31/12/2011 

     

ATC12.1.1 

Automated Support for Conflict Detection Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

66% Ongoing 

 -  
Partially implemented 
Ongoing for other ACCs 31/03/2028 

ASP (By:12/2021) 
DSNA 66% Ongoing 
We have several situations for the 5 French ACC with full alignment of the 5 
ACCs by winter 2026-2027. 
- A first set of Conflict Detection Tools are implemented in Brest and 
Bordeaux ACCs with ERATO since 2015 and 2016. 
- Reims and Marseille are using a similar basic set of tools with 4-FLIGHT 
since 2022 and Paris ACC since November 2024. 
Implementation of full functional capacities of Conflict Detection Tools in 
DSNA ACCs requires complementary developments. 
They will be provided to these ACCs from further release of 4-FLIGHT 
delivered by 31/12/2026 with 4-FLIGHT_V3.1. 

- 31/03/2028 
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ATC12.1.2 

Automated Support for Conflict Detection using Tactical 
Controller Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

83% Ongoing 

 -  
Partially implemented. 
Ongoing for other ACCs 31/12/2027 

ASP (By:12/2021) 
DSNA 83% Ongoing 
Completed in Marseille and Reims since 2022 and in Paris since Nov 2024 
Ongoing at Bordeaux/Brest for December 2027 - 31/12/2027 

   

ATC12.1.3 

Automated Support for Conflict Resolution 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

93% Ongoing 

 -  
The implementation of this objective relies on the deployments of ERATO (done in 2015 and 2016 
in Brest ACC and Bordeaux ACC) and 4-FLIGHT implementation in all ACC.  31/12/2027 

ASP (By:12/2021) 
DSNA 93% Ongoing 
We have several situations for the 5 French ACC with full alignment of the 5 
ACCs by winter 2027-2028. 
- A first set of tools (conflict probe with contextual filter) are 
implemented in Brest and Bordeaux ACCs with ERATO since 2015 and 2016. 
- Reims, Marseilles are using a basic set of tools with 4-FLIGHT since 
2022 and Paris since Nov 2024 for vertical view but not yet for 2D 
trajectory foreseen for 4-FLIGHT_V4 by end of 2027. 

- 31/12/2027 

   

ATC12.1.4 

Automated Support for Conformance Monitoring Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

96% Ongoing 

 -  
Partially implemented 
Ongoing for other ACCs 31/03/2027 

ASP (By:12/2021) 
DSNA 96% Ongoing 
We have several situations for the 5 French ACCs with full alignment of the 
5 ACCs by winter 2027-2028. 
- A first set of Conformance Monitoring Tools are implemented in Brest and 
Bordeaux ACCs with ERATO since 2015 and 2016. 
- Reims and Marseille are now using a similar basic set of tools with 4-
FLIGHT since 2022 and Paris ACC since November 2024. 
Implementation of full Conformance Monitoring Tools in DSNA ACCs 
requires complementary developments. 
They will be provided to these ACCs from further release of 4-FLIGHT 
delivered by 31/12/2026 with 4-FLIGHT_V3.1. 

- 31/03/2027 
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SDP 1.1.1 
ATC15.2 

Arrival Management Extended to En-route Airspace 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2024 

63% Completed 

LFMN - Nice Côte D'Azur 
AMAN Nice system is connected to Marseille ACC. 
Please refer to the Extended AMAN questionnaire for foreign ACCs. 31/12/2024 

ASP (By:12/2024) 
DSNA 100% Completed 
AMAN Nice system is already connected to Marseille ACC. 
Please refer to the Extended AMAN questionnaire for foreign ACCs. - 31/12/2024 

   

SDP 1.1.1 
ATC15.2 

Arrival Management Extended to En-route Airspace 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2024 

100% Completed 

LFPG - Paris Charles de Gaulle 
AMAN CDG airport is connected to Paris, Bordeaux, Brest, Marseille and Reims ACCs 
Please refer to the Extended AMAN questionnaire for foreign ACCs. 30/11/2024 

ASP (By:12/2024) 
DSNA 100% Completed 
AMAN CDG airport is connected to Paris, Bordeaux, Brest, Marseille and 
Reims ACCs 
Please refer to the Extended AMAN questionnaire for foreign ACCs. 

- 30/11/2024 

   

SDP 1.1.1 
ATC15.2 

Arrival Management Extended to En-route Airspace 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2024 

100% Completed 

LFPO - Paris Orly 
AMAN Orly Airport is connected with Paris, Brest, Marseilles and Bordeaux ACCs. 
Please refer to the Extended AMAN questionnaire for foreign ACCs. 30/11/2024 

ASP (By:12/2024) 
DSNA 100% Completed 
AMAN Orly Airport is connected with Paris, Brest, Marseilles and Bordeaux 
ACCs. 
Please refer to the Extended AMAN questionnaire for foreign ACCs. 

- 30/11/2024 
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SDP 1.2.1 
ATC19 

AMAN/DMAN Integration 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

4% Ongoing 

LFMN - Nice Côte D'Azur 
Detailed planning not yet available 31/12/2027 

ASP (By:12/2027) 
DSNA 3% Ongoing 
DSNA plans to achieve conformity with minimum coupling and additional 
data sharing, since AMAN and DMAN are already integrated. - 31/12/2027 

APO (By:12/2027) 
Aéroports de Nice-Côte d'Azur 3% Ongoing 
The deployment of this activity is on DSNA side with strong coordination / 
integration with ACA as this will impact the PDS calculation. 
ACA schedule to work on this activity but is strongly linked to DSNA works 
to improve the PDS taking into account additional constraints. 
Technical discussions are progressing to address the implementation of this 
Family. The foreseen implementation date is the end of 2027, in line with 
the CP1 regulatory target date. 
Local coordination to put in place a solution dedicated to Nice is ongoing, a 
common work programme for future steps is being drafted. The actual 
work is planned to resume beginning of 2026. 

- 31/12/2027 

   

SDP 1.2.1 
ATC19 

AMAN/DMAN Integration 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

4% Ongoing 

LFPG - Paris Charles de Gaulle 
Detailed planning not yet available 31/12/2027 

ASP (By:12/2027) 
DSNA 3% Ongoing 
DSNA plans to achieve conformity with minimum coupling and additional 
data sharing, since AMAN and DMAN are already integrated. - 31/12/2027 

APO (By:12/2027) 

Groupe ADP 0% Not 
Applicable 

All available data (including Parking stand information and pre-departure 
sequence) are already shared with DSNA. 
DSNA is leader on that objective and Groupe ADP is eager to contribute 
upon request, should there be additional needs. 

- - 

     

SDP 6.1.2 
ATC23 

Initial Air-Ground Trajectory Information Sharing (Ground 
Domain) 
Timescales: 
Initial Operational Capability: 01/01/2024 
Full Operational Capability / Target Date: 31/12/2027 

5% Ongoing 

 -  
Activities were initiated in April 2024. 
The proposal submitted early 2025 in the frame of CEF 2024 has been accepted in July 2025.  30/06/2029 

ASP (By:12/2027) 
DSNA 4% Ongoing 
- - 30/06/2029 

   



   
 

166 
 

SDP 6.3.1 
ATC25 

Initial Trajectory Information Sharing ground distribution 
Timescales: 
Initial Operational Capability: 01/01/2024 
Full Operational Capability / Target Date: 31/12/2027 

6% Ongoing 

 -  
Activities were initiated in April 2024. 
The proposal submitted in the frame of CEF 2024 early 2025 has been accepted in July 2025.. 30/06/2029 

ASP (By:12/2027) 
DSNA 5% Ongoing 
- - 30/06/2029 

   

CNS01 

National Minimum Operational Network (MON) 
Timescales: 
Start: 31/08/2025 
Finish: 31/12/2035 

100% Completed 

 -  
The MON / NAV component was completed through the implementation of PBN IR. 03/12/2020 

REG (By:12/2035) 
DGAC 100% Completed 
The verification of the MON / NAV component was completed through the 
implementation of PBN IR - 03/12/2020 

ASP (By:12/2035) 
DSNA 100% Completed 
The MON / NAV component was completed through the implementation of 
PBN IR. 
The MON / COM component considered in place through the participation 
in joint initiatives such as New PENS and ACDLS. 
Some exploratory work tackled wrt MON / SUR. 

- 03/12/2020 

   

COM11.1 

Voice over Internet Protocol (VoIP) in En-Route 
Timescales: 
Initial operational capability: 01/01/2013 
Full operational capability: 31/12/2021 

77% Ongoing 

 -  
VoIP has been Implemented by DSNA end 2016.  
For the military, full deployment is planned end 2025 with the implementation of DESCARTES 
network (including the inter-centre telephone equipment) and of MTBA-CA network (including 
the gateway for legacy radios). 

31/12/2027 

ASP (By:12/2021) 
Mil. Authority (MIL) 53% Ongoing 
For the military, deployment is planned with the implementation of the 
DESCARTES network (WAN IP ATM) and the MTBA-CA network (MAN IP ATM). - 31/12/2027 

DSNA 100% Completed 
VoIP implemented by DSNA in main ATS units end 2016. - 31/12/2016 

   

COM11.2 

Voice over Internet Protocol (VoIP) in Airport/Terminal 
Timescales: 
Initial operational capability: 01/01/2013 
Full operational capability: 31/12/2023 

100% Completed 

 -  
VoIP has been implemented by DSNA in main ATS units end 2016. 31/12/2016 

ASP (By:12/2023) 
DSNA 100% Completed 
VoIP implemented by DSNA in main ATS units end 2016. - 31/12/2016 
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  COM13 

Air Traffic Services (ATS) datalink using SatCom Class B 
Timescales: 
Initial Operational Capability: 01/07/2022 
Full Operational Capability: 31/12/2030 

0% Not 
Applicable 

 -  
A solution to address the issue has been agreed between the ANSPs. It differs from the one 
identified in the EV ... hence Not applicable. 
ANSPs do not plan to install and operate any additional system, they just intend to set up a 
contract with a supplier which offers the commercial service called IRIS, providing this Satcom 
Class B service, relying for this on the INMARSAT’s satellites and ground infrastructure.  
ANSPs will then connect their current ATC systems to this service, similar to their connection to 
the VDL2 service currently provided by SITA or Collins. 
Actual implementation however relies on fleet equipage not yet mandated ... 

- 

REG (By:12/2030) 

DGAC 0% Not 
Applicable 

- - - 
ASP (By:12/2030) 

DSNA 0% Not 
Applicable 

 
- - - 

   

DGT01 

ATM cloud-based infrastructure 
Timescales: 
Start: 31/08/2025 
Finish: 31/12/2035 

0% Not 
Applicable 

 -  
Exploratory work at ANSP level ... 
Regulatory / compliance activity awaiting further development of the regulatory framework. - 

REG (By:12/2035) 

DGAC 0% Not 
Applicable 

Regulatory / compliance activity awaiting further development of the 
regulatory framework. - - 

ASP (By:12/2035) 

DSNA 0% Not 
Applicable 

Exploratory work at ANSP level ... - - 
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ENV01 

Continuous Descent Operations (CDO) 
Timescales: 
Initial operational capability: 01/07/2007 
Full operational capability: 31/12/2023 

100% Completed 

LFBO - Toulouse Airport 
CDO ASBU Block 0 already implemented and monitored since 31/12/2012. Completed in 
December 2018 for ASBU Block 1.  31/12/2018 

ASP (By:12/2023) 
DSNA 100% Completed 
CDA are completed and in force at LFBO ATCC. Statistics available since 
12/2012 and radar vectored CDO with DTG completed. Regarding CDO, 
accordingly with ICAO Doc 9931, DSNA/ATCC have adopted three CDO 
design option: 
1- Close path design with AIP publication 
2- Open path design (This is the main reason for which our LSSIP is green - 
ATCO perform CDO at all airfields with statistics reporting) 
3- Path stretching method, Point Merge with AIP publication 
Option 1 is available when traffic demand is low or upon request during 
period of time, accordingly with AIP 
Option 2 is available 24/24 depending of traffic load 
Option 3 is available 24/24 at ACC Paris sector TP 

- 31/12/2018 

APO (By:12/2023) 

Aéroport de Toulouse-Blagnac 0% Not 
Applicable 

DSNA monitors and measures the execution of CDO (see ASP04) - - 
   

ENV01 

Continuous Descent Operations (CDO) 
Timescales: 
Initial operational capability: 01/07/2007 
Full operational capability: 31/12/2023 

100% Completed 

LFLL - Lyon Saint-Exupéry 
CDO implemented in Lyon since 2011 as far as ASBU block 0 is concerned, activity regarding ASBU 
block 1 CDO completed end of 2018.  31/12/2018 

ASP (By:12/2023) 
DSNA 100% Completed 
CDO are in force at LFLL ATCC PansOps procedures in AIS Radar vectored 
CDO with DTG completed. 
Regarding CDO, accordingly with ICAO Doc 9931, DSNA/ATCC have adopted 
three CDO design option: 
1- Close path design with AIP publication 
2- Open path design (This is the main reason for which our LSSIP is green - 
ATCO perform CDO at all airfields with statistics reporting) 
3- Path stretching method, Point Merge with AIP publication 
Option 1 is available when traffic demand is low or upon request during 
period of time, accordingly with AIP 
Option 2 is available 24/24 depending of traffic load 
Option 3 is available 24/24 at ACC Paris sector TP. 

- 31/12/2018 

APO (By:12/2023) 

Aéroports de Lyon 0% Not 
Applicable 

DSNA monitors and measures the execution of CDO (see ASP04) - - 
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ENV01 

Continuous Descent Operations (CDO) 
Timescales: 
Initial operational capability: 01/07/2007 
Full operational capability: 31/12/2023 

100% Completed 

LFML - Marseille Airport 
CDO implemented in Marseille since 2011 as far as ASBU block 0 is concerned, activity regarding 
ASBU block 1 CDO completed in February 2021. 28/02/2021 

ASP (By:12/2023) 
DSNA 100% Completed 
CDA are completed and in force at LFML ATCC  
Statistics available since 12/2012 and radar vectored CDO with DTG 
completed. 
Regarding CDO, accordingly with ICAO Doc 9931, DSNA/ATCC have adopted 
three CDO design option: 
1- Close path design with AIP publication 
2- Open path design (This is the main reason for which our LSSIP is green - 
ATCO perform CDO at all airfields with statistics reporting) 
3- Path stretching method, Point Merge with AIP publication 
Option 1 is available when traffic demand is low or upon request during 
period of time, accordingly with AIP 
Option 2 is available 24/24 depending of traffic load 
Option 3 is available 24/24 at ACC Paris sector TP 

- 28/02/2021 

APO (By:12/2023) 

Aéroport de Marseille Provence 0% Not 
Applicable 

DSNA monitors and measures the execution of CDO (see ASP04) - - 
   

ENV01 

Continuous Descent Operations (CDO) 
Timescales: 
Initial operational capability: 01/07/2007 
Full operational capability: 31/12/2023 

100% Completed 

LFMN - Nice Côte D'Azur 
CDO implemented in Nice since 2011 as far as ASBU block 0 is concerned, activity regarding ASBU 
block 1 CDO completed end of 2018. 31/12/2018 

ASP (By:12/2023) 
DSNA 100% Completed 
Radar vectored CDO with DTG completed at LFMN ATCC 
Regarding CDO, accordingly with ICAO Doc 9931, DSNA/ATCC have adopted 
three CDO design option: 
1- Close path design with AIP publication. 
2- Open path design (This is the main reason for which our LSSIP is green - 
ATCO perform CDO at all airfields with statistics reporting). 
3- Path stretching method, Point Merge with AIP publication.  
Option 1 is available when traffic demand is low or upon request during 
period of time, accordingly with AIP 
Option 2 is available 24/24 depending of traffic load 
Option 3 is available 24/24 at ACC Paris sector TP 

- 31/12/2018 

APO (By:12/2023) 

Aéroports de Nice-Côte d'Azur 0% Not 
Applicable 

DSNA monitors and measures the execution of CDO (see ASP04). - - 
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ENV01 

Continuous Descent Operations (CDO) 
Timescales: 
Initial operational capability: 01/07/2007 
Full operational capability: 31/12/2023 

94% Ongoing 

LFPG - Paris Charles de Gaulle 
As far as ASBU block 0 CDA are concerned, CDA implemented AT CDG since 2011. Regarding ASBU 
block 1 CDO, ongoing activity. 31/05/2027 

ASP (By:12/2023) 
DSNA 94% Ongoing 
3 Pans-Ops CDA under development STAR Lorni in AIS Radar vectored CDA 
with DTG completed at LFPG ATCC-  Performance indicators reported 
Regarding CDO, accordingly with ICAO Doc 9931, DSNA/ATCC have adopted 
three CDO design option: 
1- Close path design with AIP publication 
2- Open path design (This is the main reason for which our LSSIP is green - 
ATCO perform CDO at all airfields with statistics reporting) 
3- Path stretching method, Point Merge with AIP publication 
Option 1 is available when traffic demand is low or upon request during 
period of time, accordingly with AIP 
Option 2 is available 24/24 depending of traffic load 
Option 3 is available 24/24 at ACC Paris sector TP 

- 31/05/2027 

APO (By:12/2023) 

Groupe ADP 0% Not 
Applicable 

DSNA monitors and measures the execution of CDO (see ASP04). - - 
   

ENV01 

Continuous Descent Operations (CDO) 
Timescales: 
Initial operational capability: 01/07/2007 
Full operational capability: 31/12/2023 

100% Completed 

LFPO - Paris Orly 
As far as ASBU block 0 CDA are concerned, CDA implemented at Orly since 2010. Regarding ASBU 
block 1 CDO, activity completed in November 2021. 30/11/2020 

ASP (By:12/2023) 
DSNA 100% Completed 
Pans-Ops CDO under development for RWY 26 CDO ODRAN ILS 06 in AIS - 
Radar vectored CDO with DTG completed at LFPO ATCC Performance 
indicators reported Regarding CDO, accordingly with ICAO Doc 9931, 
DSNA/ATCC have adopted three CDO design option: 
1- Close path design with AIP publication 
2- Open path design (This is the main reason for which our LSSIP is green - 
ATCO perform CDO at all airfields with statistics reporting) 
3- Path stretching method, Point Merge with AIP publication 
Option 1 is available when traffic demand is low or upon request during 
period of time, accordingly with AIP 
Option 2 is available 24/24 depending of traffic load 
Option 3 is available 24/24 at ACC Paris sector TP 

- 30/11/2020 

APO (By:12/2023) 

Groupe ADP 0% Not 
Applicable 

DSNA monitors and measures the execution of CDO (see ASP04). - - 
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ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LFBO - Toulouse Airport 
CCO is an aircraft operating technique (Doc 9993) enabled by DSNA on a daily basis by tactical 
ATCo instructions and clearances. Performance assessments are done on a regular basis and 
reported in performance dashboard. 

31/12/2019 

ASP (By:12/2030) 
DSNA 100% Completed 
- - 31/12/2019 

APO (By:12/2030) 

Aéroport de Toulouse-Blagnac 0% Not 
Applicable 

Implemented by DSNA - - 
   

ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LFLL - Lyon Saint-Exupéry 
CCO is an aircraft operating technique (Doc 9993) enabled by DSNA on a daily basis by tactical 
ATCo instructions and clearances. Performance assessments are done on a regular basis and 
reported in performance dashboard. 

31/12/2019 

ASP (By:12/2030) 
DSNA 100% Completed 
- - 31/12/2019 

APO (By:12/2030) 

Aéroports de Lyon 0% Not 
Applicable 

Implemented by DSNA - - 
   

ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LFML - Marseille Airport 
CCO is an aircraft operating technique (Doc 9993) enabled by DSNA on a daily basis by tactical 
ATCo instructions and clearances. Performance assessments are done on a regular basis and 
reported in performance dashboard. 

31/12/2019 

ASP (By:12/2030) 
DSNA 100% Completed 
- - 31/12/2019 

APO (By:12/2030) 

Aéroport de Marseille Provence 0% Not 
Applicable 

Implemented by DSNA - - 
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ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LFMN - Nice Côte D'Azur 
CCO is an aircraft operating technique (Doc 9993) enabled by DSNA on a daily basis by tactical 
ATCo instructions and clearances. Performance assessments are done on a regular basis and 
reported in performance dashboard. 

31/12/2019 

ASP (By:12/2030) 
DSNA 100% Completed 
- - 31/12/2019 

APO (By:12/2030) 

Aéroports de Nice-Côte d'Azur 0% Not 
Applicable 

Implemented by DSNA - - 
   

ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LFPG - Paris Charles de Gaulle 
CCO is an aircraft operating technique (Doc 9993) enabled by DSNA on a daily basis by tactical 
ATCo instructions and clearances. Performance assessments are done on a regular basis and 
reported in performance dashboard. 

31/12/2019 

ASP (By:12/2030) 
DSNA 100% Completed 
- - 31/12/2019 

APO (By:12/2030) 

Groupe ADP 0% Not 
Applicable 

Implemented by DSNA - - 
   

ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LFPO - Paris Orly 
CCO is an aircraft operating technique (Doc 9993) enabled by DSNA on a daily basis by tactical 
ATCo instructions and clearances. Performance assessments are done on a regular basis and 
reported in performance dashboard. 

31/12/2019 

ASP (By:12/2030) 
DSNA 100% Completed 
- - 31/12/2019 

APO (By:12/2030) 

Groupe ADP 0% Not 
Applicable 

Implemented by DSNA - - 
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FCM03 

Collaborative Flight Planning 
Timescales: 
Initial operational capability: 01/01/2000 
Full operational capability: 31/12/2022 

98% Ongoing 

 -  
Processing of FPLs derived from RPLs, of APL and ACH messages is already implemented.  
Currently there are two FDPS used by the DSNA. The older is operational in 3 ACCs (Bordeaux, 
Brest and Paris) and it sends AFP for every condition except for a change of flight rules or flight 
type. 
The new one sends AFP messages for every condition 

31/12/2028 

ASP (By:12/2022) 
DSNA 98% Ongoing 
Processing of FPLs derived from RPLs, of APL and ACH messages is already 
implemented.  
Currently there are two FDPS used by the DSNA. The older is operational in 
3 ACCs (Bordeaux, Brest and Paris) and it sends AFP for every condition 
except for a change of flight rules or flight type. 
The new one sends AFP messages for every condition. 

SYSAT 31/12/2028 

   

SDP 4.1.1 
FCM04.2 

Enhanced Short Term ATFCM Measures 
Timescales: 
Initial operational capability: 01/11/2017 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
DSNA SALTO program already operationally provides STAM directly to airspace users through 
CAP system. 31/12/2022 

ASP (By:12/2022) 
DSNA 100% Completed 
DSNA has already started to deploy STAM since a couple of years and will 
fully comply with enhanced STAM in 2022 by:  
-migrating NCAP on NM b2b V26 (available from May 2022) supported by 
CDM@DSNA portal 
-enabling MCP in SALTO to all FMP. 
With regard to options DM2a and DM2b, DSNA strategy is mainly based on 
the use of local tools however NM tools may be considered and used as a 
backup e.g. at an ATS unit not equipped with local tools or as a transition 
prior to the implementation of new features. 

- 31/12/2022 
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SDP 4.3.1 
FCM06.1 

Automated Support for Traffic Complexity Assessment and 
Flight Planning interfaces 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target date: 31/12/2022 

100% Completed 

 -  
SALTO is already B2B connected to NMB2B service and provides support to the FMP to analyse 
Traffic complexity on qualitative aspect.  
When NM will offer a complexity assessment service SALTO IHM will display this information to 
FMP. 

31/12/2022 

ASP (By:12/2022) 
DSNA 100% Completed 
SALTO is already B2B connected to NMB2B service and provides support to 
the FMP to analyse Traffic complexity on qualitative aspect. When NM will 
offer a complexity assessment service SALTO IHM will display these 
information to FMP. 
With regard to options DM3a, DM3b and DM4b, DSNA strategy is mainly 
based on the use of local tools however NM tools may be considered and 
used as a backup e.g. at an ATS unit not equipped with local tools or as a 
transition prior to the implementation of new features. 

4-FLIGHT 31/12/2022 

   

SDP 4.2.1 
FCM10 

Interactive Rolling NOP 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

100% Completed 

 -  
DSNA, Aéroports de Nice - Côte d'Azur and Groupe ADP are using NM technical platform and 
services and are connected to NM B2B services for collaborative NOP procedures. 30/04/2023 

ASP (By:12/2023) 
DSNA 100% Completed 
DSNA is using NM technical platform and services and is connected to NM 
B2B services for collaborative NOP procedures. - 30/04/2023 

APO (By:12/2023) 
Aéroports de Nice-Côte d'Azur 100% Completed 
Aéroports de Nice - Côte d'Azur is using NM technical platform and services 
and is connected to NM B2B services for collaborative NOP procedures. - 11/09/2020 

Groupe ADP 100% Completed 
Groupe ADP is using NM technical platform and services and is connected to 
NM B2B services for collaborative NOP procedures. - 31/03/2022 
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SDP 4.2.2 
FCM11.1 

Initial AOP/NOP Information Sharing 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

100% Completed 

LFMN - Nice Côte D'Azur 
Completed 27/08/2024 

ASP (By:12/2023) 
DSNA 100% Completed 
Initial IAOP Data sharing has been delivered within ACDM project. - 31/12/2021 

APO (By:12/2023) 
Aéroports de Nice-Côte d'Azur 100% Completed 
Nice is CDM since November 2019 and already sends CDM DPI messages to 
NMOC since September 2020 
In addition to CEF Funds identified at SLoA level, it should be noted that 
#032AF2 did also support the B2B and DPI implementation 
The Initial AOP/NOP integration for NCE (API (Arrival Planning Information) 
and P-DPI (Predicted Departure Planning Information) ) was completed in 
July 2024 and fully operational from August, 27 2024 (postponed until the 
end of the Summer and Olympic Games) 

- 27/08/2024 

   

SDP 4.2.2 
FCM11.1 

Initial AOP/NOP Information Sharing 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

100% Completed 

LFPG - Paris Charles de Gaulle 
Fully implemented 16/04/2024 

ASP (By:12/2023) 
DSNA 100% Completed 
Initial IAOP Data sharing has been delivered within ACDM project. It could 
be completed on request - 31/12/2021 

APO (By:12/2023) 
Groupe ADP 100% Completed 
Due to COVID-19 crisis, the planning has been delayed. 
Fully implemented. - 16/04/2024 

   

SDP 4.2.2 
FCM11.1 

Initial AOP/NOP Information Sharing 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

100% Completed 

LFPO - Paris Orly 
Fully implemented 16/04/2024 

ASP (By:12/2023) 
DSNA 100% Completed 
Initial IAOP Data sharing has been delivered within ACDM project. It could 
be completed on request - 31/12/2021 

APO (By:12/2023) 
Groupe ADP 100% Completed 
Due to COVID-19 crisis, the planning has been delayed. 
Fully implemented. - 16/04/2024 
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SDP 4.4.1 
FCM11.2 

AOP/NOP integration 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

18% Ongoing 

LFLL - Lyon Saint-Exupéry 
Initial kick-off 
Link with AOP11.2 31/12/2027 

ASP (By:12/2027) 

DSNA 0% Not 
Applicable 

At this stage, no additional ANSP contribution identified in coordination with 
the airport operator - - 

APO (By:12/2027) 
Aéroports de Lyon 10% Ongoing 
Initial kick-off 
Link with AOP11.2 - 31/12/2027 

   

SDP 4.4.1 
FCM11.2 

AOP/NOP integration 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

18% Ongoing 

LFMN - Nice Côte D'Azur 
Initial kick-off 
Link with AOP11.2 31/12/2027 

ASP (By:12/2027) 

DSNA 0% Not 
Applicable 

At this stage, no additional ANSP contribution identified in coordination with 
the airport operator - - 

APO (By:12/2027) 
Aéroports de Nice-Côte d'Azur 10% Ongoing 
Initial kick-off 
Link with AOP11.2 - 31/12/2027 

   

SDP 4.4.1 
FCM11.2 

AOP/NOP integration 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

18% Ongoing 

LFPG - Paris Charles de Gaulle 
This activity has been initiated within EUROCONTROL ANI TF. 
Initial kick-off 
Link with AOP11.2 

31/12/2027 

ASP (By:12/2027) 

DSNA 0% Not 
Applicable 

At this stage, no additional ANSP contribution identified in coordination with 
the airport operator - - 

APO (By:12/2027) 
Groupe ADP 10% Ongoing 
Initial kick-off 
Link with AOP11.2 - 31/12/2027 

   



   
 

177 
 

SDP 4.4.1 
FCM11.2 

AOP/NOP integration 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

18% Ongoing 

LFPO - Paris Orly 
This activity has been initiated within EUROCONTROL ANI TF. 
Initial kick-off 
Link with AOP11.2 

31/12/2027 

ASP (By:12/2027) 

DSNA 0% Not 
Applicable 

At this stage, no additional ANSP contribution identified in coordination with 
the airport operator - - 

APO (By:12/2027) 
Groupe ADP 10% Ongoing 
Initial kick-off 
Link with AOP11.2 - 31/12/2027 

   

INF07 

Electronic Terrain and Obstacle Data (eTOD) 
Timescales: 
Initial operational capability: 01/11/2014 
Full operational capability: 31/12/2018 

100% Completed 

 -  
The French regulator has established a national TOD policy published in a national regulation. 
The tools for the provision of collected TOD to third-parties in compliance with data exchange 
regulatory requirements has been implemented from January 2019. 

31/12/2020 

REG (By:01/2019) 
DGAC 100% Completed 
The French TOD regulatory framework is embedded in two orders of 23 March 
2015 relating to aeronautical information. - 31/12/2020 

ASP (By:01/2019) 
DSNA 100% Completed 
DSNA defined years ago a roadmap related to current national TOD policy 
requirements. - 31/12/2019 

APO (By:01/2019) 
Aéroports de Nice-Côte d'Azur 100% Completed 
The French TOD regulatory framework is embedded in two orders relating to 
aeronautical information which were published on the 23rd of March 2015. 
Agreements between airports and DSNA are being regularly updated accordingly. 

- 31/12/2019 

Groupe ADP 100% Completed 
Agreements between airports and DSNA have been signed and are being regularly 
updated. - 31/12/2019 

Aéroport de Toulouse-Blagnac 100% Completed 
The French TOD regulatory framework is embedded in two orders relating to 
aeronautical information which were published on the 23rd of March 2015. 
Agreements between airports and DSNA are being regularly updated accordingly. 

- 31/12/2018 

Aéroports de Lyon 100% Completed 
The French TOD regulatory framework is embedded in two orders relating to 
aeronautical information which were published on the 23rd of March 2015. 
Agreements between airports and DSNA are being regularly updated accordingly. 

- 31/12/2019 

Aéroport de Marseille Provence 100% Completed 
Letters of Agreements between SNA-SSE and AMP has been signed during 
December 2017 and are regularly updated. - 31/12/2019 
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  SDP 5.2.1 
INF10.2 

Stakeholders’ SWIM PKI and cyber security 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
A CP1 national coordination with all stakeholders has been initiated. 
With regard to SWIM PKI and cyber security aspects it aimed at creating a forum to share views 
and provide inputs to discussions at stakeholder level. 
Implementation completed. 

31/12/2025 

ASP (By:12/2025) 

Mil. Authority (MIL) 0% Not 
Applicable 

On a voluntary basis, MIL Authority decided to implement SWIM PKI and 
cyber security and chose EACP PKI certificates. 
It should however be noted that at this stage, only service consumer role / 
activities have been identified. 
The SGPE project (System for flight planning and airspace management) 
will be the first French MoD client consuming EACP certificates, pending 
the signature of an ad-hoc CSLA. SGPE FOC is foreseen end of 2027. 

- - 

DSNA 100% Completed 
DSNA chose to use EACP PKI certificates as service provider. 
DSNA uses PKI for its B2B connections with NM. 
Eurocontrol states that « no action other than ‘installing’ the new EACP 
certificate supplied by NM when the old one expires. Certificates that are 
still valid are not renewed. We let them expire and replace them with EACP 
certificates. » 
The renewal of the NM certificates is planned for 2026. 

- 31/12/2025 

APO (By:12/2025) 
Groupe ADP 100% Completed 
The airport operator is service consumer only ... hence fully relying on 
service providers. 
Groupe ADP is concerned by the regulation to have PKI in the context of 
AOP/NOP connection with Eurocontrol throught NM B2B as a service 
consumer. 
Eurocontrol states that « no action other than ‘installing’ the new EACP 
certificate supplied by NM when the old one expires. Certificates that are 
still valid are not renewed. We let them expire and replace them with EACP 
certificates. » 
The renewal of the NM certificate is planned for 2026. 

- 02/06/2025 

Aéroports de Nice-Côte d'Azur 100% Completed 
The airport operator is service consumer only ... hence fully relying on 
service providers. 
Nice Airport is concerned by the regulation to have PKI in the context of 
AOP/NOP connection with Eurocontrol throught NM B2B as a service 
consumer. 
Eurocontrol states that « no action other than ‘installing’ the new EACP 
certificate supplied by NM when the old one expires. Certificates that are 
still valid are not renewed. We let them expire and replace them with EACP 
certificates. » 
The renewal of the NM certificate is planned for 2026. 
However, everything is ready as Nice airport has already contracted with 
EACP for other internal projects and usage outside of the scope of CP1 
regulation. 

- 15/11/2025 

MET (By:12/2025) 
Météo France 100% Completed 
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In order to comply with CP1 (SWIM), Meteo-France opted for an "agile" 
development : from 2018, we have built a dedicated system and 
developed, almost on our own, a certain number of services since the 
users’ needs for MET SWIM services were unknown at that time. 
Thus, prior to the definition and implementation of MET SWIM services, 
Meteo-France has developed a portal called MetGate_MF with the support 
of CEF funding (2015_069_AF5 European MET Information Exchange (MET-
GATE). This portal is the single-entry point to Meteo-France SWIM services. 
An updated V2.3 was tested from March 2025. It was declared operational 
mid-Dec 2025 with an agreed service level. 
Authorization/authentication of access is available by login and password, 
token or EACP PKI. 
Météo France uses EACP PKI certificates. 

- 15/12/2025 

   

SDP 5.3.1 
INF10.3 

Aeronautical Information Exchange - Airspace structure 
service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
DSNA systems consume via B2B NM and use in operation the NM Airspace structure 31/12/2021 

ASP (By:12/2025) 
DSNA 100% Completed 
DSNA systems consume via B2B NM and use in operation the NM Airspace 
structure - 31/12/2021 

   

SDP 5.3.1 
INF10.4 

Aeronautical Information Exchange - Airspace Availability 
Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Via LARA system, DSNA provides AUP/UUP to NM via B2B NM 31/12/2021 

ASP (By:12/2025) 
DSNA 100% Completed 
Via LARA system, DSNA provides AUP/UUP to NM via B2B NM - 31/12/2021 

   

SDP 5.3.1 
INF10.5 

Aeronautical Information Exchange -  Airspace 
Reservation (ARES) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

3% Ongoing 

 -  
Upgrade of the ASM system to manage ARES information via a wider use / deployment of LARA 31/12/2026 

ASP (By:12/2025) 
DSNA 3% Ongoing 
Upgrade of the ASM system to manage ARES information via a wider use / 
deployment of LARA - 31/12/2026 
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SDP 5.3.1 
INF10.6 

Aeronautical Information Exchange – Digital NOTAM 
service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

72% Ongoing 

 -  
DSNA plans to rely on the new iNM/eEAD to provide the Digital NOTAM Service (DNS). The 
development of the eEAD has been delayed, which significantly impacts DSNA plans.DSNA 
actively contributes to the ACADIA Project, in which the DNS implementation details are 
collaboratively addressed with airports, ANSPs and NM. Because of the eEAD delay, DSNA 
transition to eEAD has been re-scheduled for the period starting in June 2026. The capabilities 
related to D-NOTAM will become operational no sooner than after such transition is completed, 
so estimated by end 2026. DSNA plans an incremental operational implementation of D-NOTAM, 
taking into account the required training of the staff and the impact on the NOF workload. 

30/06/2027 

ASP (By:12/2025) 
DSNA 25% Ongoing 
DSNA is currently preparing, in the framework of the ACADIA, the transition 
to eEAD that will enable D-NOTAM consumption Project - 30/06/2027 

AIS (By:12/2025) 
DSNA 80% Ongoing 
DSNA is currently preparing, in the framework of ACADIA, the transition to 
eEAD that will enable D-NOTAM provision. Yet the actual implementation of 
the provision can only be completed when the new eEAD is operational with 
DSNA transition completed. 

- 31/12/2026 

   

SDP 5.3.1 
INF10.7 

Aeronautical Information Exchange - Aerodrome mapping 
service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

80% Ongoing 

 -  
Building on the results of GeoDB Project involving both DSNA and ADP, DSNA develops its plans 
for provision and consumption of the Aerodrome Mapping Service (AMD) within the ACADIA 
Project. The corresponding aerodrome mapping data will then be used for provision of the 
Aerodrome Mapping Service of those CP1 aerodromes, through eEAD NM system which has 
been delayed (now scheduled to be operational by the end of 2026). 

31/12/2026 

AIS (By:12/2025) 
DSNA 80% Ongoing 
DSNA is currently testing the inclusion of Paris CDG Aerodrome Mapping 
Data from ADP in its target (AIXM5.1) Aeronautical Database. It will then be 
extended to the other French CPA airports (Paris Orly and Nice). The 
corresponding aerodrome mapping data will then be used for provision of 
the Aerodrome Mapping Service of those CP1 aerodromes, through eEAD 
NM system which has been delayed (now scheduled to be operational by the 
end of 2026) 

Geographic Data 
Base (including 
NODB (National 
Obstacle Data 

Base) for DSNA) / 
SEPIA 

31/12/2026 
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SDP 5.3.1 
INF10.8 

Aeronautical Information Exchange - Aeronautical 
Information Features service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

72% Ongoing 

 -  
DSNA will provide the Aeronautical Information Feature Service (AIFS) through the use of the 
new eEAD fed with the French aeronautical data in AIXM5.1. This work is carried out within the 
ACADIA Project. For the consumption of the AIFS, the usage of eEAD is planned. 
Due to NM delay in deploying eEAD system to centralise AIXM5.1 data and in offering SWIM 
provision (planned operational by end 2026), DSNA will be able to achieve compliance no 
sooner than end of 2026. 

30/06/2027 

ASP (By:12/2025) 
DSNA 25% Ongoing 
DSNA is currently starting the preparation of its AIFS consumption plan in 
the framework of the ACADIA Project. It will be based on the usage of eEAD 
by DSNA applications and tools. 

SEPIA 30/06/2027 

AIS (By:12/2025) 
DSNA 80% Ongoing 
DSNA will provide the Aeronautical Information Feature Service (AIFS) 
through the use of the new eEAD fed with the French aeronautical data in 
AIXM5.1. 
This work is carried out within the ACADIA Project. 

SEPIA 31/12/2026 
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SDP 5.4.1 
INF10.9 

Meteorological Information Exchange - Volcanic Ash Mass 
Concentration information service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Prior to the definition and implementation of MET SWIM services, Meteo-France has 
developed a portal called MetGate_MF with the support of CEF funding (2015_069_AF5 
European MET Information Exchange (MET-GATE). This portal is the single entry point to 
Meteo-France SWIM services. 
In 2025, Meteo-France continued the development of MET SWIM services in a methodical and 
concerted manner with users, leading to the provision of services via the SWIM register (2025) 
for all aeronautical users by the end of 2025. 
For the Volcanic Ash Mass Concentration information service, Meteo-France coordinated with 
the UKMET office.  
Fully operational from mid Dec. 

31/12/2025 

ASP (By:12/2025) 
DSNA 100% Completed 
Since mid 2024, a V2 of MetGate (operational for users) was running but 
with no SLA. 
From Oct 2025, Metgate delivers Operational flow including QVA but is not 
yet considered as operational platform as pending Surveillance authority 
approval. DSNA is able to connect and consume this operational flow (still 
for test purpose).  
From Dec 2025, Metgate operational platform enters into service. DSNA is 
able to connect and consume operational data. First step by the end of 
2025, DSNA displays QVA data on its operational portal CDM@DSNA (in 
Ops room in ACC and TWR). 

- 31/12/2025 

MET (By:12/2025) 
Météo France 100% Completed 
In order to comply with CP1 (SWIM), Meteo-France opted for an "agile" 
development : from 2018, we have built a dedicated system and 
developed, almost on our own, a certain number of services since the 
users’needs for MET SWIM services were unknown at that time. 
Thus, prior to the definition and implementation of MET SWIM services, 
Meteo-France has developed a portal called MetGate_MF with the support 
of CEF funding (2015_069_AF5 European MET Information Exchange (MET-
GATE). This portal is the single entry point to Meteo-France SWIM services. 
An updated V2.3 was tested from Sept 2025. The Netcdf was confirmed 
CP1 compliant by SDM in Oct 2025. The service was declared operational 
mid-Dec 2025 with an agreed service level. 

- 15/12/2025 
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SDP 5.4.1 
INF10.10 

Meteorological Information Exchange - Aerodrome 
Meteorological information Service  
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Prior to the definition and implementation of MET SWIM services, Meteo-France has 
developed a portal called MetGate_MF with the support of CEF funding (2015_069_AF5 
European MET Information Exchange (MET-GATE). This portal is the single entry point to 
Meteo-France SWIM services. 
In 2025, Meteo-France continued the development of MET SWIM services in a methodical and 
concerted manner with users, leading to the provision of services via the SWIM register (2025) 
for all aeronautical users by the end of 2025. 
Fully operational from mid Dec. 

31/12/2025 

ASP (By:12/2025) 
DSNA 100% Completed 
Currently, clients are provided access to the METGATE_MF services using 
HTTP Basic, JWT (token). We will add EACP PKI certificates .  
Since mid-2024,  a V2 of  MetGate (operational for users) was running for 
test purpose but with no SLA. A V2.1 included an SLA with MF. This portal is 
the single-entry point to Meteo-France SWIM services. 
DSNA did consume aerodrome service for test purposes. 
From Oct 2025, Metgate delivers Operational flow but is not yet considered 
as operational platform as pending Surveillance authority approval. DSNA is 
able to connect and consume this operational flow (still for test purpose).  
From Dec 2025, Metgate operational platform enters into service. DSNA is 
able to connect and consume operational data. First step by the end of 
2025, DSNA displays OPMET in IWXXM on its operational portal 
CDM@DSNA (in Ops room in ACC and TWR). 

- 31/12/2025 

MET (By:12/2025) 
Météo France 100% Completed 
In order to comply with CP1 (SWIM), Meteo-France opted for an "agile" 
development : from 2018, we have built a dedicated system and 
developed, almost on our own, a certain number of services since the 
users’needs for MET SWIM services were unknown at that time. 
Thus, prior to the definition and implementation of MET SWIM services, 
Meteo-France has developed a portal called MetGate_MF with the support 
of CEF funding (2015_069_AF5 European MET Information Exchange (MET-
GATE). This portal is the single entry point to Meteo-France SWIM services. 
An updated V2.3 was tested from Sept 2025. The service was declared 
operational mid-Dec 2025 with an agreed service level. 

- 15/12/2025 
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SDP 5.4.1 
INF10.11 

Meteorological Information Exchange - En-Route and 
Approach Meteorological information service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Prior to the definition and implementation of MET SWIM services, Meteo-France has 
developed a portal called MetGate_MF with the support of CEF funding (2015_069_AF5 
European MET Information Exchange (MET-GATE). This portal is the single entry point to 
Meteo-France SWIM services. 
In 2025, Meteo-France continued the development of MET SWIM services in a methodical and 
concerted manner with users, leading to the provision of services via the SWIM register (2025) 
for all aeronautical users by the end of 2025. 
Fully operational from mid Dec. 

31/12/2025 

ASP (By:12/2025) 
DSNA 100% Completed 
Currently, clients are provided access to the METGATE_MF services using 
HTTP Basic, JWT (token). We will add EACP PKI certificates . 
Since mid-2024, a V2 of MetGate (operational for users) was running but 
with no SLA. A V2.1 included an SLA with MF. This portal is the single-entry 
point to Meteo-France SWIM services. 
DSNA did consume ER&APP service for test purpose on some of its 
applications  
From Oct 2025, Metgate delivers Operational flow but is not yet considered 
as operational platform as pending Surveillance authority approval. DSNA is 
able to connect and consume this operational flow (still for test purpose).  
From Dec 2025, Metgate operational platform enters into service. DSNA is 
able to connect and consume operational data. First step by the end of 
2025, DSNA displays OPMET in IWXXM on its operational portal 
CDM@DSNA (in Ops room in ACC and TWR).  

- 31/12/2025 

MET (By:12/2025) 
Météo France 100% Completed 
In order to comply with CP1 (SWIM), Meteo-France opted for an "agile" 
development : from 2018, we have built a dedicated system and 
developed, almost on our own, a certain number of services since the 
users’needs for MET SWIM services were unknown at that time. 
Thus, prior to the definition and implementation of MET SWIM services, 
Meteo-France has developed a portal called MetGate_MF with the support 
of CEF funding (2015_069_AF5 European MET Information Exchange (MET-
GATE). This portal is the single entry point to Meteo-France SWIM services. 
An updated V2.3 was tested from Sept 2025. The service was declared 
operational mid-Dec 2025 with an agreed service level. 

- 15/12/2025 
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SDP 5.4.1 
INF10.12 

Meteorological Information Exchange - Network 
Meteorological Information  
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
MF contribution is made available and consolidated on the EUFOX portal maintained by DWD 
on behalf of EUMETNET. 
DSNA currently benefit from the information through legacy channels ... further planned via 
SWIM by the end of 2026. 
Initially planned by the end of 2025, some technical practicalities / issues with regard to SWIM 
implementation did arise. No operational impact. 

31/12/2025 

ASP (By:12/2025) 
DSNA 100% Completed 
DSNA currently benefit from the information through legacy channels ... 
further planned via SWIM by the end of 2026. 
Initially planned by the end of 2025, some technical practicalities / issues 
with regard to SWIM implementation did arise. No operational impact. 

- 31/12/2025 

MET (By:12/2025) 
Météo France 100% Completed 
MF contribution is made available and consolidated on the EUFOX portal 
maintained by DWD on behalf of EUMETNET. - 31/08/2024 

   

SDP 5.5.1 
INF10.13 

Cooperative Network Information Exchange - ATFCM 
Tactical Updates Service  (Airport Capacity and Enroute) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
SALTO and other Local Tools provide to NM, via NM B2B, OT/MV, Conf Secto, Hotspots data, 
RWYs Configuration for DSNA main airports. 31/12/2025 

ASP (By:12/2025) 
DSNA 100% Completed 
SALTO and other Local Tools provide to NM, via NM B2B, OT/MV, Conf Secto, 
Hotspots data, RWYs Configuration for DSNA main airports. - 31/12/2025 
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SDP 5.5.1 
INF10.14 

Cooperative Network Information Exchange – Flight 
Management Service  (Slots and NOP/AOP integration) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Fully implemented 27/08/2024 

ASP (By:12/2025) 
DSNA 100% Completed 
ATFCM systems consume via B2B NM the flight update information - 31/12/2019 

APO (By:12/2025) 
Groupe ADP 100% Completed 
This objective is partially covered by the project : "2015_113_AF4 AOP-NOP 
integrations", led by EUROCONTROL/NM 
From April 2024, API and PDPI are provided via B2B 

- 16/04/2024 

Aéroports de Nice-Côte d'Azur 100% Completed 
ACA liaised with NMOC for this activity linked to FCM11.1 
Nice is CDM since November 2019 and already sends CDM DPI messages to 
NMOC since September 2020 
From Aug 2024, API and PDPI are provided via B2B 

- 27/08/2024 

   

SDP 5.5.1 
INF10.15 

Cooperative Network Information Exchange – Measures 
Service (Traffic Regulation) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Local EnRoute-ATFCM system (SALTO) provides regulation proposals to NM via B2B 31/12/2023 

ASP (By:12/2025) 
DSNA 100% Completed 
Local EnRoute-ATFCM system (SALTO) provides regulation proposals to NM 
via B2B - 31/12/2023 

   

SDP 5.5.1 
INF10.16 

Cooperative Network Information Exchange – MCDM 
Service (STAM measures and Slots) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
N-CAP process via Portal CDM@DSNA 31/12/2022 

ASP (By:12/2025) 
DSNA 100% Completed 
N-CAP process via Portal CDM@DSNA - 31/12/2022 

   

SDP 5.5.1 
INF10.17 

Cooperative Network Information Exchange – Counts 
service (ATFCM Congestion Points) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
4Me, Portal CDM@DSNA , SALTO v9 consume B2B NM Counts service 31/12/2024 

ASP (By:12/2025) 
DSNA 100% Completed 
4Me, Portal CDM@DSNA , SALTO v9 consume B2B NM Counts service  - 31/12/2024 
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  SDP 5.6.1 
INF10.19 

Flight Information Exchange (Yellow Profile) - Flight Data 
Request Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Planned 

 -  
Experimentation of FF-ICE communication between Coflight (4-FLIGHT FDPS) and NM FF-ICE 
services successfully achieved in summer 2022.    
Experimentation results contributed to define and initiate the industrialisation process of the 
functionality in 4-FLIGHT roadmap.  
Actual plan for implementation is 4-FLIGHT_V4.1 for winter 2028-2029 after alignment of all 
French ACC on common 4-FLIGHT _V4.0 by winter 2027-2028. 
The architecture options have been clarified and will rely on 5 distinct connexions to NM FF-ICE 
service from our 5 ACCs. 
FF-ICE implementation with 4-FLIGHT will allow the 5 ACCs to be connected by march 2029 as 
the aim should be to deploy 4-FLIGHT_V4.1 within all 5 ACCs during the same winter. 
With regard to APProaches and ToWeRs (using CAUTRA legacy FDPS), the plan from 2027 is to 
connect them step by step to their regional relevant ACC with 4-FLIGHT FDPS so that they 
benefit from FF-ICE implementation up to the decommissioning of CAUTRA legacy system. In 
the meantime, the legacy system (CAUTRA) should use NM translator (FF-ICE to FPL2012). This 
period could end by year 2031. 

31/12/2029 

ASP (By:12/2025) 
DSNA 0% Planned 
Experimentation of FF-ICE communication between Coflight (4-FLIGHT 
FDPS) and NM FF-ICE services successfully achieved in summer 2022.    
Experimentation results contributed to define and initiate the 
industrialisation process of the functionality in 4-FLIGHT roadmap.  
Actual plan for implementation is 4-FLIGHT_V4.1 for winter 2028-2029 
after alignment of all French ACC on common 4-FLIGHT _V4.0 by winter 
2027-2028. 
The architecture options have been clarified and will rely on 5 distinct 
connexions to NM FF ICE service from our 5 ACCs. 
FF-ICE implementation with 4-FLIGHT will allow the 5 ACCs to be connected 
by march 2029 as the aim is to deploy 4-FLIGHT_V4.1 within all 5 ACCs 
during the same winter. 
With regard to APProaches and ToWeRs (using CAUTRA legacy FDPS), the 
plan from 2027 is to connect them step by step to their regional relevant 
ACC with 4-FLIGHT FDPS so that they benefit from FF-ICE implementation 
up to the decommissioning of CAUTRA legacy system. In the meantime, the 
legacy system (CAUTRA) should use NM translator (FF-ICE to FPL2012). This 
period could end by year 2031. Hence APP and TWR Not yet planned as 
dependent on the actual implementation at ACC level. To be updated in the 
next LSSIP+ cycles. 

4-FLIGHT 31/12/2029 
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SDP 5.6.1 
INF10.20 

Flight Information Exchange (Yellow Profile) - Notification 
Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Planned 

 -  
Experimentation of FF-ICE communication between Coflight (4-FLIGHT FDPS) and NM FF-ICE 
services successfully achieved in summer 2022.    
Experimentation results contributed to define and initiate the industrialisation process of the 
functionality in 4-FLIGHT roadmap.  
Actual plan for implementation is 4-FLIGHT_V4.1 for winter 2028-2029 after alignment of all 
French ACC on common 4-FLIGHT _V4.0 by winter 2027-2028. 
The architecture options have been clarified and will rely on 5 distinct connexions to NM FF ICE 
service from our 5 ACCs. 
FF-ICE implementation with 4-FLIGHT will allow the 5 ACCs to be connected by march 2029 as 
the aim is to deploy 4-FLIGHT_V4.1 within all 5 ACCs during the same winter. 
With regard to APProaches and ToWeRs (using CAUTRA legacy FDPS), the plan from 2027 is to 
connect them step by step to their regional relevant ACC with 4-FLIGHT FDPS so that they 
benefit from FF-ICE implementation up to the decommissioning of CAUTRA legacy system. In 
the meantime, the legacy system (CAUTRA) should use NM translator (FF-ICE to FPL2012). This 
period could end by year 2031. 

31/12/2029 

ASP (By:12/2025) 
DSNA 0% Planned 
Experimentation of FF-ICE communication between Coflight (4-FLIGHT 
FDPS) and NM FF-ICE services successfully achieved in summer 2022.    
Experimentation results contributed to define and initiate the 
industrialisation process of the functionality in 4-FLIGHT roadmap.  
Actual plan for implementation is 4-FLIGHT_V4.1 for winter 2028-2029 
after alignment of all French ACC on common 4-FLIGHT _V4.0 by winter 
2027-2028. 
The architecture options have been clarified and will rely on 5 distinct 
connexions to NM FF ICE service from our 5 ACCs. 
FF-ICE implementation with 4-FLIGHT will allow the 5 ACCs to be connected 
by march 2029 as the aim is to deploy 4-FLIGHT_V4.1 within all 5 ACCs 
during the same winter. 
With regard to APProaches and ToWeRs (using CAUTRA legacy FDPS), the 
plan from 2027 is to connect them step by step to their regional relevant 
ACC with 4-FLIGHT FDPS so that they benefit from FF-ICE implementation 
up to the decommissioning of CAUTRA legacy system. In the meantime, the 
legacy system (CAUTRA) should use NM translator (FF-ICE to FPL2012). This 
period could end by year 2031. Hence APP and TWR Not yet planned as 
dependent on the actual implementation at ACC level. To be updated in the 
next LSSIP+ cycles. 

4-FLIGHT 31/12/2029 
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SDP 5.6.1 
INF10.21 

Flight Information Exchange (Yellow Profile) - Data 
Publication Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Planned 

 -  
Experimentation of FF-ICE communication between Coflight (4-FLIGHT FDPS) and NM FF-ICE 
services successfully achieved in summer 2022.    
Experimentation results contributed to define and initiate the industrialisation process of the 
functionality in 4-FLIGHT roadmap.  
Actual plan for implementation is 4-FLIGHT_V4.1 for winter 2028-2029. 
The architecture options have been clarified and will rely on 5 distinct connexions to NM FF ICE 
service from our 5 ACCs. 
FF-ICE implementation with 4-FLIGHT will allow the 5 ACCs to be connected by march 2029 as 
the aim is to deploy 4-FLIGHT_V4.1 within all 5 ACCs during the same winter. 
With regard to APProaches and ToWeRs (using CAUTRA legacy FDPS), the plan from 2027 is to 
connect them step by step to their regional relevant ACC with 4-FLIGHT FDPS so that they 
benefit from FF-ICE implementation up to the decommissioning of CAUTRA legacy system. In 
the meantime, the legacy system (CAUTRA) should use NM translator (FF-ICE to FPL2012). This 
period could end by year 2031. 

31/12/2029 

ASP (By:12/2025) 
DSNA 0% Planned 
Experimentation of FF-ICE communication between Coflight (4-FLIGHT 
FDPS) and NM FF-ICE services successfully achieved in summer 2022.    
Experimentation results contributed to define and initiate the 
industrialisation process of the functionality in 4-FLIGHT roadmap.  
Actual plan for implementation is 4-FLIGHT_V4.1 for winter 2028-2029. 
The architecture options have been clarified and will rely on 5 distinct 
connexions to NM FF ICE service from our 5 ACCs. 
FF-ICE implementation with 4-FLIGHT will allow the 5 ACCs to be connected 
by march 2029 as the aim is to deploy 4-FLIGHT_V4.1 within all 5 ACCs 
during the same winter. 
With regard to APProaches and ToWeRs (using CAUTRA legacy FDPS), the 
plan from 2027 is to connect them step by step to their regional relevant 
ACC with 4-FLIGHT FDPS so that they benefit from FF-ICE implementation 
up to the decommissioning of CAUTRA legacy system. In the meantime, the 
legacy system (CAUTRA) should use NM translator (FF-ICE to FPL2012). This 
period could end by year 2031. Hence APP and TWR Not yet planned as 
dependent on the actual implementation at ACC level. To be updated in the 
next LSSIP+ cycles. 

4-FLIGHT 31/12/2029 

   

SDP 5.6.1 
INF10.23 

Flight Information Exchange (Yellow Profile) – Extended 
Arrival Sequence Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
DSNA has developed an Extended AMAN SWIM service according to EUROCAE Standard. It is 
deployed and available as an enabler for Extended AMAN. 31/12/2025 

ASP (By:12/2025) 
DSNA 100% Completed 
DSNA has developed an Extended AMAN SWIM service according to 
EUROCAE Standard. It is deployed and available as an enabler for Extended 
AMAN. 

- 31/12/2025 
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ITY-ACID 

Aircraft Identification 
Timescales: 
Entry into force of the Regulation: 13/12/2011 
System capability: 02/01/2020 

100% Completed 

 -  
Civil implementation completed mid 2017. Since the publication of IR n°2023/177, the obligation 
for Military Mode S equipment on radars used for GAT operations is no longer applicable. 01/06/2017 

REG (By:01/2020) 

DGAC 0% Not 
Applicable 

For the EU States, the airborne carriage is addressed by the SES legislation 
so no need for action at national level. - - 

ASP (By:01/2020) 
DSNA 100% Completed 
Downlinked aircraft identification is in operational use in the 5 ACCs. - 01/06/2017 

   

ITY-FMTP 

Common Flight Message Transfer Protocol (FMTP) 
Timescales: 
Entry into force of regulation: 28/06/2007 
All EATMN systems put into service after 01/01/09: 
01/01/2009 
All EATMN systems in operation by 20/04/11: 20/04/2011 
Transitional arrangements: 31/12/2012 
Transitional arrangements when bilaterally agreed between 
ANSPs: 31/12/2014 

100% Completed 

 -  
Full migration of FMTP exchanges to IPv6 completed from DSNA perspective as the only pending 
connections are awaiting ENAIRE technical capability / implementation. 31/12/2022 

ASP (By:12/2014) 
DSNA 100% Completed 
(EC) 633/2007 repealed by (EU) 2023/1771 as of end 2023. 
ITY-FMTP as is should also be revoked and replaced accordingly. 
Migration to IPv6 completed since Q4/2022, except with ENAIRE (Spain) 
which has not been able to make the necessary arrangements to migrate to 
IPv6. 
DSNA consider itself to be in compliance with the objectives set by ITY-
FMTP. 

- 31/12/2022 

Mil. Authority (MIL) 100% Completed 
IR FMTP doesn't apply to the Military. Nevertheless, the process has been 
launched. FMTP capability achieved through PATRUS gateway system. - 31/12/2020 

MIL (By:12/2014) 
Mil. Authority (MIL) 100% Completed 
IR FMTP doesn't apply to the Military. Nevertheless, the process is launched. 
FMTP capability will be achieved through PATRUS gateway system. - 31/12/2020 
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NAV03.1 

RNAV 1 in TMA Operations 
Timescales: 
Initial operational capability: 01/01/2001 
One SID and STAR per instrument RWY, where established: 
25/01/2024 
All SIDs and STARs per instrument RWY, where established: 
06/06/2030 

100% Completed 

LFMN - Nice Côte D'Azur 
Arrival and departures procedures based on RNAV 1 have been established at Nice aerodrome. 31/12/2023 

REG (By:06/2030) 
DGAC 100% Completed 
The verification of the transition plan has been notified to the ANSP. - 03/12/2020 

ASP (By:06/2030) 
DSNA 100% Completed 
 - 31/12/2023 

   

NAV03.1 

RNAV 1 in TMA Operations 
Timescales: 
Initial operational capability: 01/01/2001 
One SID and STAR per instrument RWY, where established: 
25/01/2024 
All SIDs and STARs per instrument RWY, where established: 
06/06/2030 

100% Completed 

LFPG - Paris Charles de Gaulle 
Arrival and departures procedures based on RNAV 1 have been established at Paris CDG 
aerodrome. 31/12/2023 

REG (By:06/2030) 
DGAC 100% Completed 
The verification of the transition plan has been notified to the ANSP. - 03/12/2020 

ASP (By:06/2030) 
DSNA 100% Completed 
 - 31/12/2023 

   

NAV03.1 

RNAV 1 in TMA Operations 
Timescales: 
Initial operational capability: 01/01/2001 
One SID and STAR per instrument RWY, where established: 
25/01/2024 
All SIDs and STARs per instrument RWY, where established: 
06/06/2030 

100% Completed 

LFPO - Paris Orly 
Arrival and departures procedures based on RNAV 1 have been established at Paris Orly 
aerodrome. 31/12/2023 

REG (By:06/2030) 
DGAC 100% Completed 
The verification of the transition plan has been notified to the ANSP. - 03/12/2020 

ASP (By:06/2030) 
DSNA 100% Completed 
Arrival and departures procedures based on RNAV have been established on 
major airports.   
For relevant aircraft, implementation of RNAV1 is considered as achieved.  

- 31/12/2023 
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NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

100% Completed 

LFMN - Nice Côte D'Azur 
Completed 25/01/2024 

REG (By:01/2024) 
DGAC 100% Completed 
EASA material applied to regulatory activities - 03/12/2020 

ASP (By:01/2024) 
DSNA 100% Completed 
Implemented PBN APV 25/01/2024 

   

NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

100% Completed 

LFPG - Paris Charles de Gaulle 
Full implementation completed in 2020. 03/12/2020 

REG (By:01/2024) 
DGAC 100% Completed 
EASA material applied to regulatory activities - 03/12/2020 

ASP (By:01/2024) 
DSNA 100% Completed 
 PBN APV 03/12/2020 

   

NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

100% Completed 

LFPO - Paris Orly 
Completed 10/07/2025 

REG (By:01/2024) 
DGAC 100% Completed 
EASA material applied to regulatory activities - 03/12/2020 

ASP (By:01/2024) 
DSNA 100% Completed 
6 runways but only 5 runways ends. PBN APV 10/07/2025 
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NAV12 

ATS IFR Routes for Rotorcraft Operations 
Timescales: 
Rotorcraft RNP0.3, RNP1 or RNAV1 ATS routes above FL150, 
where established.: 03/12/2020 
One rotorcraft RNP0.3, RNP01 or RNAV1 SID and STAR per 
instrument RWY, where established.: 25/01/2024 
Rotorcraft RNP0.3, RNP1 or RNAV1 ATS routes below FL150, 
where established.: 25/01/2024 
All rotorcraft RNP0.3, RNP01 or RNAV1 SIDs and STARs per 
instrument RWY, where established.: 06/06/2030 

0% Not 
Applicable 

 -  
An IFR route for helicopters flying between hospitals of the Alsace plain is published in AIP ENR 
3.2.2. - 

REG (By:06/2030) 

DGAC 0% Not 
Applicable 

With regard to the evaluation and subsequent publication of an IFR route 
for helicopters flying between hospitals of the Alsace plain, no specific 
action required... addressed through the implementation of the regular 
ANSP change management procedure accepted by the NSA as well as the 
IFR procedure approval process. 

- - 

ASP (By:06/2030) 

DSNA 0% Not 
Applicable 

An  IFR route for helicopters flying between hospitals of the Alsace plain is 
published in AIP ENR 3.2.2. - - 
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6.2. Additional Objectives for ICAO ASBU Monitoring  
   

AOM21.1 

Direct Routing 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2017 

100% Completed 

 -  
Full implementation on the objective is done through the deployment of ERATO in Brest and 
Bordeaux. Current system in Paris ACC allows implementation of direct routings.  
The 4-FLIGHT system is in operational use in Marseille and Reims allowing further application 
of the DRA concept. F-FLIGHT will be operational in Paris at the end of 2023.  

31/12/2016 

ASP (By:12/2017) 
DSNA 100% Completed 
Many DCTs have been published and are operated daily. It's a permanent 
action to increase their amount and availability. - 31/12/2016 

   

AOP04.1 

Advanced Surface Movement Guidance and Control System A-
SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

100% Completed 

LFBO - Toulouse Airport 
A-SMGCS Surveillance was declared operational in september 2025 08/09/2025 

REG (By:12/2010) 
DGAC 100% Completed 
Local order (arrêté de police) mandates the carriage of required vehicle equipment. 
Transponder operating procedures published in AIP AD2.20 - 22/06/2022 

ASP (By:01/2021) 
DSNA 100% Completed 
A-SMGCS Surveillance was declared operational in september 2025 - 08/09/2025 

APO (By:01/2021) 
Aéroport de Toulouse-Blagnac 100% Completed 
Required activities completed - 08/12/2020 

   

AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

100% Completed 

LFLL - Lyon Saint-Exupéry 
A-SMGCS Level 1 was declared operational in Lyon in September 2014. 30/09/2014 

REG (By:12/2010) 
DGAC 100% Completed 
Local order (arrêté de police) mandates the carriage of required vehicle 
equipment. 
Transponder operating procedures published in AIP. 

- 30/09/2014 

ASP (By:01/2021) 
DSNA 100% Completed 
SMR is already available. A-SMGCS Level 1 using Mode S multilateration has 
been installed in Lyon. System is in operational use since September 2014. - 30/09/2014 

APO (By:01/2021) 
Aéroports de Lyon 100% Completed 
A-SMGCS Level 1 done by DSNA September 2014. - 31/12/2011 
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  AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

4% Ongoing 

LFML - Marseille Airport 
Initial Kick-off on 18/1/22 ... however now postponed to be supported by the next generation 
of TWR system (SYSAT program).  
New Kick-off on 9/9/25. 

01/09/2029 

REG (By:12/2010) 

DGAC 0% Not yet 
planned 

Local order (arrêté de police) will mandate the carriage of required vehicle 
equipment. 
Transponder operating procedures will be published in AIP in due time ... to 
be aligned with DSNA milestones 

- - 

ASP (By:01/2021) 
DSNA 10% Ongoing 
The deployment of A-SMGCS in Marseille has been postponed to the next 
generation of TWR system (SYSAT program).  
Procurement of the new system is ongoing, supplier has been chosen in 
May 2025.  
System MLAT installation on going 

- 01/09/2029 

APO (By:01/2021) 

Aéroport de Marseille Provence 0% Not yet 
planned 

Activities coordinated to match DSNA milestones - - 
   

AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

100% Completed 

LFMN - Nice Côte D'Azur 
Completed in 2015 30/10/2015 

REG (By:12/2010) 
DGAC 100% Completed 
Local order (arrêté de police) mandates the carriage of required vehicle 
equipment. 
Transponder operating procedures published in AIP. 

- 30/10/2015 

ASP (By:01/2021) 
DSNA 100% Completed 
The surface movement radar (SMR) and Multilateration ModeS have been 
installed in 2013 and are in service since April 2015. - 30/04/2015 

APO (By:01/2021) 
Aéroports de Nice-Côte d'Azur 100% Completed 
Completed in 2015 
Ground vehicle equipment was supported by CEF Fund #30AF2 - 30/10/2015 
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AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

100% Completed 

LFPG - Paris Charles de Gaulle 
A-SMGCS Level 1 is implemented at CDG.  
This activity has been reviewed in order to be aligned with PCP objectives and DP monitoring: 
reporting regarding new actions on PCP project is reported through SDM/DM reporting. 

31/12/2009 

REG (By:12/2010) 
DGAC 100% Completed 
Local order (arrêté de police) mandates the carriage of required vehicle 
equipment. 
Transponder operating procedures published in AIP. 

- 31/12/2009 

ASP (By:01/2021) 
DSNA 100% Completed 
A-SMGCS Level 1 is implemented at CDG  
This activity has been reviewed in order to be aligned with PCP objectives 
and DP monitoring. 
 

- 31/12/2002 

APO (By:01/2021) 
Groupe ADP 100% Completed 
A-SMGCS Level 1 is in operation at CDG airport since 2002. 
This activity has been reviewed in order to be aligned with PCP objectives 
and DP monitoring: reporting regarding new actions on PCP project is 
reported through SDM/DM reporting. 
A system upgrade is ongoing (migration to Aquarius system). 
Implementation date 30/11/21. 

- 31/12/2000 

   

AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

100% Completed 

LFPO - Paris Orly 
A-SMGCS Level 1 implemented at Orly since 2007.  
This activity has been reviewed in order to be aligned with PCP objectives and DP monitoring: 
reporting regarding new actions on PCP project is reported through SDM/DM reporting. 

31/12/2007 

REG (By:12/2010) 
DGAC 100% Completed 
Local order (arrêté de police) mandates the carriage of required vehicle 
equipment. 
Transponder operating procedures published in AIP. 

- 31/12/2007 

ASP (By:01/2021) 
DSNA 100% Completed 
A-SMGCS Level 1 already in service at Orly since 2007. - 31/12/2007 

APO (By:01/2021) 
Groupe ADP 100% Completed 
A-SMGCS Level 1 implemented at Orly since 2007.  
This activity has been reviewed in order to be aligned with PCP objectives 
and DP monitoring: reporting regarding new actions on PCP project is 
reported through SDM/DM reporting. 
A system upgrade is ongoing (migration to Aquarius system). 
Implementation date 30/11/21. 

- 31/12/2007 
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  ATC02.2 

Implement ground based safety nets - Short Term Conflict 
Alert (STCA) - level 2 for en-route operations 
Timescales: 
Initial operational capability: 01/01/2008 
Full operational capability: 31/01/2013 

100% Completed 

 -  
STCA implemented in the five ACCs and majors TMAs. Implementation in smaller TMAs is under 
study. 31/12/2010 

ASP (By:01/2013) 
DSNA 100% Completed 
STCA is implemented in all ACCs and 9 major APPs. 
Implementation in smaller APPs is under consideration for the next 
generation of ATM systems. 

- 31/12/2010 

   

ATC02.8 

Ground-Based Safety Nets 
Timescales: 
Initial operational capability: 01/01/2009 
Full operational capability: 31/12/2021 

100% Completed 

 -  
France has implemented MSAW end 2016 and has developed and implemented its own APW on 
17 APPs. APM function is imbedded in the French version of MSAW on main French airports. 31/12/2016 

ASP (By:12/2021) 
DSNA 100% Completed 
Together with MSAW, France has developed and implemented its own 
APW on 17 APPs. 
APM function is also imbedded in the French version of MSAW system on 
main French airports. 

- 31/12/2016 

   

ATC02.9 

Short Term Conflict Alert (STCA) for TMAs 
Timescales: 
Initial operational capability: 01/01/2018 
Full operational capability: 31/12/2020 

100% Completed 

 -  
Enhanced STCA were implemented in most relevant TMAs in France end 2011. 31/12/2011 

ASP (By:12/2020) 
DSNA 100% Completed 
DSNA long-standing concerns about safety in terminal areas led to the early 
development and commissioning of safety nets in the most relevant TMAs. - 31/12/2011 

   

ATC07.1 

AMAN Tools and Procedures 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2019 

100% Completed 

LFMN - Nice Côte D'Azur 
France has already implemented AMAN tools and procedures in Paris-CDG, Paris-Orly, Lyon and 
Nice. 22/06/2015 

ASP (By:01/2020) 
DSNA 100% Completed 
France has implemented this tool in Paris-CDG, Paris-Orly and Lyon airports 
and TMAs. Extra deployment has been achieved at Nice in June 2015. - 22/06/2015 
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ATC07.1 

AMAN Tools and Procedures 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2019 

100% Completed 

LFPG - Paris Charles de Gaulle 
France has already implemented AMAN tools and procedures in Paris-CDG, Paris-Orly, Lyon and 
Nice. 31/03/2012 

ASP (By:01/2020) 
DSNA 100% Completed 
The arrival management tools have been implemented at the CDG Airport. - 31/03/2012 

   

ATC07.1 

AMAN Tools and Procedures 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2019 

100% Completed 

LFPO - Paris Orly 
France has already implemented AMAN tools and procedures in Paris-CDG, Paris-Orly, Lyon and 
Nice. 31/03/2012 

ASP (By:01/2020) 
DSNA 100% Completed 
Arrival management tools are implemented at Orly Airport. - 31/03/2012 

   

ATC16 

Implement ACAS II compliant with TCAS II change 7.1   
Timescales: 
Initial operational capability: 01/03/2012 
Full operational capability: 31/12/2015 

100% Completed 

 -  
Objective has been implemented for DSNA. For the military, equipage is in progress for aircraft 
that should be still in service after 2020 (older aircraft are not planned to be equipped). 30/12/2018 

REG (By:12/2015) 
DGAC 100% Completed 
Handled through aircraft operators continuous oversight. - 31/12/2015 

ASP (By:03/2012) 
DSNA 100% Completed 
A monitoring system of the performance of ACAS is in place for many years. 
Each TCAS occurrence is recorded and analysed. If necessary, 
pilots/companies are informed in case of a non conformity. 

- 30/11/2011 

MIL (By:12/2015) 
Mil. Authority (MIL) 100% Completed 
Equipage of ACAS II will be conducted for modern transport-type aircraft. 
However, aircrews are trained to react, using or not ACAS. - 30/12/2018 

   

ATC26 
Point Merge in complex TMA 
Timescales: 
- not applicable - 

0% Not 
Applicable 

LFPG - Paris Charles de Gaulle 
Implemented since 2013 in Paris ACC to sequence the traffic of Paris airports, but not planned 
within Paris TMA due to excessive constraint on the airspace. - 

ASP (By:12/2030) 

DSNA 0% Not 
Applicable 

Implemented since 2013 in Paris ACC to sequence the traffic of Paris airports, 
but not planned within Paris TMA due to excessive constraint on the 
airspace. 

- - 
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  COM10.1 

Migrate from AFTN to AMHS (Basic service) 
Timescales: 
Initial Operational Capability: 01/12/2011 
Full Operational Capability: 31/12/2018 

100% Completed 

 -  
French ANSP: Migration from AFTN to basic AMHS has been achieved. 
Implementation for the military as from 2021. 30/09/2021 

ASP (By:12/2018) 
Mil. Authority (MIL) 100% Completed 
In coordination with civil aviation, implemented through CADAS. 
Most units have migrated however some are still pending due to 
operational constraints. 

- 30/09/2021 

DSNA 100% Completed 
Basic AMHS capability is available in MESANGE system procured jointly 
with Skyguide. 
Gateways implemented with European stakeholders. 

- 31/12/2017 

   

COM12 

New Pan-European Network Service (NewPENS) 
Timescales: 
Initial operational capability: 01/01/2018 
Full operational capability: 31/12/2024 

100% Completed 

 -  
DSNA is party to NewPENS contract. 31/10/2021 

ASP (By:12/2024) 
DSNA 100% Completed 
DSNA is party to NewPENS contract. - 31/10/2021 

APO (By:12/2024) 

Aéroports de Nice-Côte d'Azur 0% Not 
Applicable 

From an APO perspective, no benefit identified with a potential migration to 
NewPENS at this stage. - - 

Groupe ADP 0% Not 
Applicable 

From an APO perspective, no benefit identified with a potential migration to 
NewPENS at this stage. - - 

   

FCM01 

Implement enhanced tactical flow management services 
Timescales: 
Initial operational capability: 01/08/2001 
Full operational capability: 31/12/2006 

100% Completed 

 -  
France participates to the ETFMS program. Main goals of this objective have been achieved. 31/12/2006 

ASP (By:07/2014) 
DSNA 100% Completed 
Transmission of CPR and FSA messages implemented. FSA messages for 
route changes is implemented. 
There is no intention to implement FSA messages for holding and FDPA re-
routing updates. 
DPI messages at LFPG since 2010. 

- 31/12/2006 
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ITY-AGDL 

Initial ATC Air-Ground Data Link Services 
Timescales: 
Entry into force: 06/02/2009 
ATS unit operational capability: 05/02/2018 
Aircraft capability: 05/02/2020 

100% Completed 

 -  
A revised scenario for phased deployment of CPDLC in DSNA airspace has been constructed 
jointly with the European Commission, Eurocontrol and DSNA Clients (airlines).  
Final implementation in the 5 French ACC was completed in October 2021. 

30/10/2021 

REG (By:02/2018) 
DGAC 100% Completed 
Completed - 30/10/2021 

ASP (By:02/2018) 
DSNA 100% Completed 
The initial set of Data Link Services (DLIC, AMC, ACM) in French airspace is 
provided from FL195 and above for all SITA or ARINC equipped aircrafts since 
10/08/2017. 
The ACL service has been provided since September 2019 for Bordeaux and 
Brest ACCs (fitted with ERATO), since June 2021 for Paris ACC and since 
October 2021 for Reims and Marseille ACCs. 

- 30/10/2021 

MIL (By:01/2019) 

Mil. Authority (MIL) 0% Not 
Applicable 

According to IR EC 29/2009, DLS equipage is not mandatory for State aircraft. 
Next aircraft equipped with a DLS will be compliant VDL2 - - 

   

ITY-COTR 

Implementation of ground-ground automated co-
ordination processes 
Timescales: 
Entry into force of Regulation: 27/07/2006 
For putting into service of EATMN systems in respect of 
notification and initial coordination processes: 27/07/2006 
For putting into service of EATMN systems in respect of 
Revision of Coordination, Abrogation of Coordination, Basic 
Flight Data and Change to Basic Flight Data: 01/01/2009 
To all EATMN systems in operation by 12/2012: 31/12/2012 

100% Completed 

 -  
Compliance to the COTR Implementing Rule is globally achieved (only one minor non-compliance 
is identified and cannot be done in the legacy system, mainly due to lack of specification), except 
for compliance regarding 29/2009 which is addressed under ITY - AGDL  

30/06/2016 

ASP (By:12/2012) 
DSNA 100% Completed 
Completed for the original set of processes, and planned for LOF and NAN 
processes. 
Fully compliant with COTR Implementing Rule (except for compliance 
regarding 29/2009 which is addressed under ITY-AGDL) with all neighbours 
when operationally relevant and when their system-capability is achieved.  

- 30/06/2016 

MIL (By:12/2012) 
Mil. Authority (MIL) 100% Completed 
Flight data process is done. - 31/12/2012 
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Annex A: Specialists involved in the ATM implementation 
reporting for the state  

 

 

LSSIP Focal Points Organisation Name 

LSSIP National Focal Point  DTA Eric CHAMBROY 

LSSIP Focal Point for NSA/CAA   

LSSIP Focal Point for ANSP DSNA Olivier GELARD-THOMACHOT 

LSSIP Focal Point for Airport   

LSSIP Focal Point for Military DSAE Frédéric RAGOT 

LSSIP Focal point for MET   

LSSIP Focal point for AIS   

  

  

Other Focal Points Organisation Name 

Focal Point for NETSYS DSNA Didier PAVET 
Dominique RUIZ 
Hervé DAMIANO 

Focal Point for SUR DSNA Katia KERGOURLAY 
Bruno COLLARD 

Focal Point for SDP/CP1 DSNA François-Xavier PRACH 

Focal Point for U-space   
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Annex B: Questionnaires  
  

1. CP1 Questionnaires 
 

Extended AMAN 

Owner SDM 
Usage This questionnaire complements the reporting on the Arrival Manager extended to enroute airspace (Objective ATC15.2 - SDP 

Family 1.1.1 Arrival Management extended to en-route airspace). It aims at gathering data related to the status of the Extended 
AMAN implementation in ACCs and in horizon airports beyond national borders and within minimum 180 NM horizon from the 
CP1 arrival airport, as per the CP1 regulation (IR 2021/116). 

The information reported in the SDP Family 1.1.1. / Objective ATC 15.2 and in the questionnaire will be combined to build the 
overall status of each Gap.  

Note: the Extended AMAN implementation status affecting national ACCs will continue to be reported in Objective ATC15.2 (SDP 
Family 1.1.1). 

Target Audience • ANSPs  
CP1 Geographical scope CP1 Airports as per IR (EU) 2021/116 (CP1) paragraph 1.2.1 (Airports required to operate the arrival management extended to 

enroute 
Airspace). The following airports are required to operate the AMAN: 
(a) Adolfo Suarez Madrid-Barajas; (b) Amsterdam Schiphol; (c) Barcelona El Prat; (d) Berlin Brandenburg Airport; (e) Brussels 
National; (f) Copenhagen Kastrup; (g) Dublin; (h) Düsseldorf International; (i) Frankfurt International; (j) Milan-Malpensa; (k) 
Munich Franz Jose Strauss; (l) Nice Cote d’Azur; (m) Palma De Mallorca Son Sant Joan; (n) Paris-CDG; (o) Paris-Orly; (p) Rome-
Fiumicino; (q) Stockholm-Arlanda; (r) Vienna Schwechat; plus Oslo Gardermoen (DECISION OF THE EEA 
JOINT COMMITTEE No 222/2022 (8 July 2022)) and Zurich Kloten (DECISION No 1/2021 OF THE JOINT EUROPEAN 
UNION/SWITZERLAND AIR TRANSPORT COMMITTEE SET UP UNDER THE AGREEMENT BETWEEN THE EUROPEAN COMMUNITY 
AND THE SWISS CONFEDERATION ON AIR TRANSPORT of 15 July 2021). 
AMAN must be implemented in the associated en-route sectors. 
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Nice Côte D'Azur 31/12/2024 06/30/2027  12/31/2027  
 In horizon CP1 Airports Bilateral Agreements 

(LoA) 
AMAN data exchange via 

OLDI 
AMAN data exchange via 

SWIM 
 

SDP 
Family 

Objective Arrival 
Airport 

CP1 
Airport 

ACC / 
Airport 

Data 
Availability 

Status 

Actual / 
foreseen 

completion 

Status Actual / 
foreseen 

completion 

Connection 
Status 

Implem. 
date 

Service 
consumptio

n status 

Implem. 
date 

Remarks 

1.1.1 ATC15.2 Nice Côte 
D'Azur 

YES Geneva 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 Operational benefits need 
to be confirmed prior to 
planning an 
implementation ... after 
Milan completion. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Nice Côte 
D'Azur 

YES Zurich ACC   Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 The relevant route 
segment within Zurich ACC 
is too short to provide 
benefits ... hence shorter 
horizon distance has been 
considered. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Nice Côte 
D'Azur 

YES Milano ACC   Ongoing 06/30/2027 Not 
Applicable 

 Ongoing 12/31/2027 DSNA was ready to 
implement Extended 
AMAN via SWIM by the 
end of 2024 however 
Milano ACC had planned a 
phased implementation 
via OLDI AMA messages 
prior to switching to 
SWIM. 
Update of tentative dates 
from DSNA perspective as 
no stable / reliable 
information available from 
ENAV.  
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1.1.1 ATC15.2 Nice Côte 
D'Azur 

YES Padova 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 Despite the ACC is within 
the 180 NM horizon from 
arrival airport, this 
connection does not 
provide additional 
performance benefits 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Nice Côte 
D'Azur 

YES Barcelona 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 The relevant route 
segment within Barcelona 
ACC is too short to provide 
benefits ... hence shorter 
horizon distance has been 
considered. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Nice Côte 
D'Azur 

YES Roma ACC   Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 The relevant route 
segment within Rome ACC 
is too short to provide 
benefits ... hence shorter 
horizon distance has been 
considered. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Nice Côte 
D'Azur 

YES Milan 
Malpensa 

Not 
Applicable 

 Malpensa provides 0.25% of LFMN traffic flow hence no need to take it into consideration in the e-AMAN implementation  
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Paris Charles de Gaulle 31/12/2024 12/31/2021  12/31/2021  
 In horizon CP1 Airports Bilateral Agreements 

(LoA) 
AMAN data exchange via 

OLDI 
AMAN data exchange via 

SWIM 
 

SDP 
Family 

Objective Arrival 
Airport 

CP1 
Airport 

ACC / 
Airport 

Data 
Availability 

Status 

Actual / 
foreseen 

completion 

Status Actual / 
foreseen 

completion 

Connection 
Status 

Implem. 
date 

Service 
consumptio

n status 

Implem. 
date 

Remarks 

1.1.1 ATC15.2 Paris Charles 
de Gaulle 

YES London 
Enroute 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 Initially planned for the 
end of 2023 but NATS 
system upgrade has been 
delayed  

1.1.1 ATC15.2 Paris Charles 
de Gaulle 

YES Brussels 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 Brussels ACC is within the 
geographical scope but the 
relevant traffic flow is too 
low to provide benefits. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Paris Charles 
de Gaulle 

YES Maastricht 
UAC 

  Completed 12/31/2021 Not 
Applicable 

 Completed 12/31/2021   

1.1.1 ATC15.2 Paris Charles 
de Gaulle 

YES Langen 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 The relevant route 
segment within Langen 
ACC is too short to provide 
benefits ... hence shorter 
horizon distance has been 
considered. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Paris Charles 
de Gaulle 

YES Geneva 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 Beyond regulatory scope 
...  
However operational 
benefits have been 
identified and intial 
coordination has been 
tackled with Skyguide with 
regard to the 
implementation. 
No progress to be reported 
however phone 
coordination already in 
place.  
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1.1.1 ATC15.2 Paris Charles 
de Gaulle 

YES Zurich ACC   Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 Beyond regulatory scope 
...  
However operational 
benefits have been 
identified and intial 
coordination has been 
tackled with Skyguide with 
regard to the 
implementation.   

1.1.1 ATC15.2 Paris Charles 
de Gaulle 

YES Karlsruhe 
UAC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 Limited area within the 
regulatory scope ...  
Operational benefits have 
been identified with an 
extended 250NM horizon 
however pending 
resumption of DFS project.  

1.1.1 ATC15.2 Paris Charles 
de Gaulle 

YES Amsterda
m ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 The relevant route 
segment within 
Amsterdam ACC is too 
short to provide benefits ... 
hence shorter horizon 
distance has been 
considered. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Paris Charles 
de Gaulle 

YES Brussels 
National 

Not 
Applicable 

 Brussels provides 0.38% of LFPG traffic flow hence no need to take it into consideration in the e-AMAN implementation  
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Paris Orly 31/12/2022     
 In horizon CP1 Airports Bilateral Agreements 

(LoA) 
AMAN data exchange via 

OLDI 
AMAN data exchange via 

SWIM 
 

SDP 
Family 

Objective Arrival 
Airport 

CP1 
Airport 

ACC / 
Airport 

Data 
Availability 

Status 

Actual / 
foreseen 

completion 

Status Actual / 
foreseen 

completion 

Connection 
Status 

Implem. 
date 

Service 
consumptio

n status 

Implem. 
date 

Remarks 

1.1.1 ATC15.2 Paris Orly YES Brussels 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 Brussels ACC is within the 
geographical scope but the 
relevant traffic flow is too 
low to provide benefits. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Paris Orly YES Amsterda
m ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 The relevant route 
segment within 
Amsterdam ACC is too 
short to provide benefits ... 
hence shorter horizon 
distance has been 
considered. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Paris Orly YES Karlsruhe 
UAC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 Karlsruhe ACC is within the 
geographical scope but the 
relevant traffic flow is too 
low to provide benefits. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Paris Orly YES London 
Enroute 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 London Enroute ACC is 
within the geographical 
scope but the relevant 
traffic flow is too low to 
provide benefits. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Paris Orly YES Geneva 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 
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1.1.1 ATC15.2 Paris Orly YES Langen 
ACC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 The relevant route 
segment within Langen 
ACC is too short to provide 
benefits ... hence shorter 
horizon distance has been 
considered. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Paris Orly YES Maastricht 
UAC 

  Not 
Applicable 

 Not 
Applicable 

 Not 
Applicable 

 Maastricht ACC is within 
the geographical scope but 
the relevant traffic flow is 
too low to provide 
benefits. 
 
Sep 2024: non applicability 
was positively assessed by 
SDM  

1.1.1 ATC15.2 Paris Orly YES Brussels 
National 

Not 
Applicable 

 Brussels provides 0.01% of LFPO traffic flow hence no need to take it into consideration in the e-AMAN implementation  

 
 

Note: the Extended AMAN implementation status of national in-horizon airports and ACCs shall be reported in ATC15.2 (SDP 1.1.1) only. 
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Free Route Airspace Questionnaire 

Owner SDM 
Usage On top of the information provided in Family 3.2.2 (Objective AOM 21.3), Stakeholders are invited to report additional 

information about the on-going / planned implementation of Cross-Border FRA with neighbouring Countries and FRA 
connectivity with TMAs through the Free Route Airspace Questionnaire. 

Target Audience ANSPs  
CP1 Geographical scope CP1 Countries as per IR (EU) 2021/116 (CP1) paragraph 3.2 plus Norway (DECISION OF THE EEA JOINT COMMITTEE No 

222/2022 (8 July 2022)) and Switzerland (DECISION No 1/2021 OF THE JOINT EUROPEAN UNION/SWITZERLAND AIR 
TRANSPORT COMMITTEE SET UP UNDER THE AGREEMENT BETWEEN THE EUROPEAN COMMUNITY AND THE SWISS 
CONFEDERATION ON AIR TRANSPORT of 15 July 2021). 
FRA must be provided and operated in the entire Single European Sky airspace at least above flight level 305. 

 

France– Free Route Implementation 
SDP Family Objective Country Item Current Status Remarks 

3.2.2 AOM 21.3 France Time Limitations FRA H 24/7 where implemented  

3.2.2 AOM 21.3 France Flight Level 

FL 195 + at Bordeaux, Marseille 
and Reims ACCs as well as part 

of Brest ACC (Western part) and 
Paris ACC (Eastern part) 

FL305 + at part of Paris ACC 
(Western part) and soon (March 
2026) Brest ACC (Eastern part) 

 

3.2.2 AOM 21.3 France Published Constraints According to RAD  

3.2.2 AOM 21.3 France Area of Responsibility 

Brest ACC (Atlantic sectors and 
soon (March 2026) the 

remaining sectors), Bordeaux 
ACC, Paris ACC (all sectors), 
Marseille ACC (all sectors), 

Reims ACC (all sectors) 

FRA deployed in 86% of UIR airspace 

3.2.2 AOM 21.3 France Cross-border Maastricht UAC,Switzerland 

Already implemented in  
Feb 2024 : Zurich ACC (Switzerland) and MUAC 

Nov 2025: Geneva ACC (Switzerland ) 
 

Madrid FIR and Brest FIR as a continuation of (FRAL) in 
Lisboa FIR after 4-Flight implementation in Bordeaux and 

Brest ACC (2029). 
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2. CNS Questionnaires 
 

National MON Questionnaire 

Owner EUROCONTROL CNS Unit 
Usage The objective of this questionnaire is to collect the State’s plans regarding the definition 

of the Minimum Operational Network (MON) Infrastructure. The information will feed 
the releases of the CNS Evolution Plan, drafted by the CNS PM Team. The info on SUR is 
to be provided via the Surveillance (SUR) Questionnaire. 

Target Audience The Organisations responsible for the definition of the Minimum Operational Network 
(MON) Infrastructure 

 

This Questionnaire is considered out of the scope of LSSIP by France and thus it is not published in the LSSIP 
Document. 
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Surveillance (SUR) Questionnaire 

Owner EUROCONTROL CNS Unit 
Usage The questionnaire will serve to provide the Stakeholders with a Pan-European view of the status and evolution of the SUR infrastructure, the 

benefits and trends related to the SUR evolution and the operational use of SUR applications and technologies. In parallel, it will also feed 
the CNS PM activities including the CNS Evolution Plan. 

Target Audience The owner(s) of the Surveillance Infrastructure 

 
This section includes Surveillance system projects covering the full chain from Sensor to Surveillance data integration into SDPS and CWP. 

Guidance on some of the expected inputs: 

 

Activity Description 

Area/Name: Project name and/or geographical area 

Activity type: Include one of the following options: New system, Replacement/upgrade or Decommissioning. 

Relationship with other projects: List Area/Name of the related projects (e.g. New WAM system related to decommissioning of 1 Mode A/C radar (project area/name)). 

Airspace: e.g. CTR, TMA, ENR 

Service: e.g. ATC, separation 3NM TMA or 5NM ENR 

 
System Description 

Number of sites: The number of receivers and transmitters (e.g. for multilateration Rx: 5, Tx: 1 or Rx/Tx: 5). 

Coverage: Either approximated radius (e.g. Radius 150 NM) or rectangular polygon or area (FIR, TMA, Airport surface …). For Multilateration systems with ADS-B capabilities 
please indicate coverage for both MLAT/WAM and ADS-B 

 
Schedule 

Operational date: Please indicate the initial operational date of the system. In the specific case of combined systems (radar/ADS-B or MLAT/ADS-B) please indicate 
operational dates for both. 
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Expected contribution to the Key Performance Areas 

Include expected benefits under respective Performance Area. Include information on which section (e.g. ACC, airport), and when (edition of the document) this project 
and the related operational improvements are reflected in the Network Operations Plan (NOP) and/or Network Operations Report (NOR). 

Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: Bordeaux Airport & ACC 

Activity type: New system 

Relationship with other projects:   

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective: Coverage 

Airspace: CTR/TMA/ENR 

Service: TBD 

Type: ADS-B 

Number of sites: 1 

Provider: Thales 

Coverage: 120 NM 

Sensor installation date: 2022 

Operational date: 2026 

ADS-B operational integration date (ATCO CWP) where 
applicable: 2027 

Estimated End of Life: 2037 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no         

Description 
(Area, specific 
ACC, airport) 

Yes in case of 
outage of 
Bordeaux Mode S 
radar 

 Yes (in case of 
outage of 
Bordeaux 
Mode S radar – 
no coverage 
below 2500 ft.) 

     

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 
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Activity Description 

Area / Airspace 

System Description Schedule 

Year and 
semester of start 
of benefits 

        

Organization:  Status:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 

 

Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: Bastia Airport 

Activity type: New system 

Relationship with other projects:   

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective: Coverage 

Airspace: CTR, TMA 

Service:  information 

Type: ADS-B 

Number of sites: 1 

Provider: Thales 

Coverage: 120 NM 

Sensor installation date: 2021 

Operational date: 2022 

ADS-B operational integration date (ATCO CWP) where 
applicable: 2022 

Estimated End of Life: 2036 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no         

Description 
(Area, specific 
ACC, airport) 

 No (no 
separation) 

 Yes 
(complement 
radar coverage 
below 3000 ft.) 

 No No   
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Activity Description 

Area / Airspace 

System Description Schedule 

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of start 
of benefits 

        

Organization:  Status:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 

 

Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: Lyon Airport 

Activity type: upgrade 

Relationship with other projects:  A-SMGCS 

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective: Coverage 

Airspace: TMA/CTR 

Service:  ATC, separation 3NM TMA and 5NM ENR 

Type: MLAT with ADS-B capability based on airport MLAT 

Number of sites: Same as airport MLAT 

Provider: Thales 

Coverage: CTR 

Sensor installation date: Project launched 

Operational date: Foreseen Oct 2026 

ADS-B operational integration date (ATCO CWP) where 
applicable: 2027 

Estimated End of Life: 2030 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no         
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Activity Description 

Area / Airspace 

System Description Schedule 

Description 
(Area, specific 
ACC, airport) 

Yes in TMA in case 
of radar outage 

 Yes  No No No  

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of start 
of benefits 

        

Organization:  Status:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 

 

Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: Toulouse Airport 

Activity type: New system 

Relationship with other projects:  A-SMGCS 

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective:  

Airspace: Ground and CTR/TMA 

Service: Airport Surveillance 

Type: MLAT with ADS-B capability 

Number of sites: 16 

Provider: Thales 

Coverage: Ground and finals 

Sensor installation date: 2020 

Operational date: 2025 (ground surveillance) 

ADS-B operational integration date (ATCO CWP) where 
applicable: 2029 (airborne surveillance) 

Estimated End of Life: 2035 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 
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Activity Description 

Area / Airspace 

System Description Schedule 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no         

Description 
(Area, specific 
ACC, airport) 

Yes (airport 
capacity reduced 
in case of MLAT 
outage) 

 Yes (cf. SMGCS 
level + 
prerequisite for 
SMGCS level 2) 

  No Yes for airlines   

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of start 
of benefits 

        

Organization:  Status:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 

 

Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name:  Bâle Mulhouse Airport 

Activity type: New system 

Relationship with other projects:  A-SMGCS 

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective:  

Airspace: Ground and CTR/TMA 

Service: Airport Surveillance 

Type: MLAT with ADS-B capability 

Number of sites: 18 

Provider: Thales 

Coverage: Ground and finals 

Sensor installation date: 2021 

Operational date: 2025 (ground surveillance) 

ADS-B operational integration date (ATCO CWP) where 
applicable: 2027 (airborne surveillance) 

Estimated End of Life: 2035 
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Activity Description 

Area / Airspace 

System Description Schedule 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no         

Description 
(Area, specific 
ACC, airport) 

Yes (airport 
capacity reduced 
during LVP 
periods 

 Yes 
(prerequisite 
for SMGCS 
level 2) 

 No Yes for airlines   

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of start 
of benefits 

        

Organization:  Status:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 
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Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name:  Marseille Airport 

Activity type: New system 

Relationship with other projects:  A-SMGCS 

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective:  

Airspace: Ground and CTR/TMA 

Service: Airport Surveillance 

Type:  MLAT with ADS-B capability 

Number of sites:  

Provider: Thales 

Coverage: Ground and finals 

Sensor installation date: 2023 

Operational date: Foreseen 2026 

ADS-B operational integration date (ATCO CWP) where 
applicable: Foreseen 2027 

Estimated End of Life:  

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no         

Description 
(Area, specific 
ACC, airport) 

No  Yes 
(prerequisite 
for SMGCS 
level 2) 

 No Yes for airlines   

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of start 
of benefits 

        

Organization:  Status:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 
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Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: Paris Nord – Coubron 

Activity type: Replacement 

Relationship with other projects:   

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective: Coverage 

Airspace: ENR/TMA/CTR 

Service: 3 NM TMA, 5 NM ENR  separation 

Type: Mode S Radar with ADS B capacity 

Number of sites: 1 

Provider: Thales 

Coverage: 170 NM 

Sensor installation date: 2024 

Operational date: March 2025 

ADS-B operational integration date (ATCO CWP) where 
applicable: N.A. 

Estimated End of Life: 2040 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no NO NO NO NO NO NO YES YES 

Description 
(Area, specific 
ACC, airport) 

        

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of start 
of benefits 

      2025 2024 

Organization:  Status:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 
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Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: Grand Ballon 

Activity type: Replacement 

Relationship with other projects:   

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective: Coverage 

Airspace: ENR/TMA/CTR 

Service: 3 NM TMA, 5 NM ENR  separation 

Type: Mode S Radar with ADS B capacity 

Number of sites: 1 

Provider: Thales 

Coverage: 200 NM 

Sensor installation date: Sept 2025 

Operational date: Nov 2025 

ADS-B operational integration date (ATCO CWP) where 
applicable: N.A. 

Estimated End of Life: 2041 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no NO NO NO NO NO NO YES YES 

Description 
(Area, specific 
ACC, airport) 

        

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of start 
of benefits 

      2025 2023 

Organization:  Status:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 
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Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: Boulogne 

Activity type: Replacement 

Relationship with other projects:   

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective: Coverage 

Airspace: ENR/TMA/CTR 

Service: 3 NM TMA, 5 NM ENR  separation 

Type: Mode S Radar with ADS B capacity 

Number of sites: 1 

Provider: Thales 

Coverage: 200 NM 

Sensor installation date: Feb 2026 

Operational date: November 2026 

ADS-B operational integration date (ATCO CWP) where 
applicable: N.A. 

Estimated End of Life: 2042 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no NO NO NO NO NO NO YES YES 

Description 
(Area, specific 
ACC, airport) 

        

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of start 
of benefits 

      2026 2023 

Organization:  Status:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 
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Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: Ajaccio – Coti VOR 

Activity type: Replacement 

Relationship with other projects:   

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective: Coverage 

Airspace: CTR, TMA, ENR 

Service: information (CTR, TMA), 5 NM separation (ENR) 

Type: ADS-B 

Number of sites: 1 

Provider: Thales 

Coverage: 120 NM 

Sensor installation date: 2023 

Operational date: 2025 

ADS-B operational integration date (ATCO CWP) where 
applicable: 2026 

Estimated End of Life: 2036 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no YES YES YES NO NO NO NO NO 

Description 
(Area, specific 
ACC, airport) 

Mediterrannean 
sectors of 
Marseille ACC 

Mediterrannean 
sectors of 
Marseille ACC 

In case of 
outage of Figari 
radar 

     

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of start 
of benefits 

2026 2026 2026      

Organization:  Status:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 
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Surveillance sensors (just numbers, no technical/ops details) 
This section summarises the number of Surveillance sensors per state. This covers all current and planned sensors intended for operational use.  
Note 1: Please only include each sensor once per year: 
- A combined PSR and Mode S SSR is only included in the row for CMB PSR Mode S (and consequently not included in the PSR standalone nor in the Mode S rows). 
- A radar used both for ENR and TMA is only included in the row ENR/TMA (and consequently not included in the ENR only nor TMA only). 
- Multilateration sensors, shared by two different systems (e.g. one airport surface MLAT and one WAM), may be allocated to MLAT/WAM or Airport MLAT/LAM, but they 
must only be included in one of the rows. 
Note 2: For each year, please indicate the total number of operational sensors, i.e. not the delta with respect to previous years. Empty cells will be interpreted as “No 
operational sensors”. 
Note 3: Indicate in the column “MON” the number of sensors/systems at the moment the MON is implemented. If no MON has been defined or implemented yet, leave the 
cell in the "MON" column empty. 
Note 4: Grey shaded cells not intended to be filled in. 

 
 
 

Sensor Type  2025 2026 2027 2028 2029 2030 MON Comment 

Mode A/C ENR/TMA 0 0 0 0 0 0  
  

 

Mode A/C ENR only 0 0 0 0 0 0  
  

 

Mode A/C TMA only 0 0 0 0 0 0  
  

 

CMB PSR Mode 
A/C 

ENR only 0 0 0 0 0 0  
  

 

CMB PSR Mode 
A/C 

TMA only 0 0 0 0 0 0  
  

 

CMB PSR Mode 
A/C 

ENR/TMA 0 0 0 0 0 0  
  

 

Mode S ENR only 8 8 8 8 8 7  
  

 

Mode S TMA only 0 0 0 0 0 0  
  

 

Mode S ENR/TMA 12 12 12 12 12 12  
  

 

CMB PSR Mode S ENR only 0 0 0 0 0 0  
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CMB PSR Mode S TMA only 0 0 0 0 0 0  
  

 

CMB PSR Mode S ENR/TMA 6 6 6 6 4 4  
  

 

PSR stand alone ENR only 0 0 0 0 0 0  
  

 

PSR stand alone ENR/TMA 0 0 0 0 0 0  
  

 

PSR stand alone TMA only 3 3 2 2 2 1  
  

 

MLAT/WAM Systems/Clusters 1 1 1 1 2 2  
  

 

MLAT/WAM Sensors (Rx, Tx, 
Rx/Tx) 

17 17 17 17 32 32  
  

 

ADS-B receivers 
(not part of 
MLAT/WAM) 

ADS-B receivers 
(not part of 
MLAT/WAM) 

3 3 4 5 7 9  
  

 

Space-based ADS-B Space-based ADS-B 0 1 1 1 1 1  
  

 

Surface Movement 
Radar (SMR) 

Surface Movement 
Radar (SMR) 

10 10 11 11 11 11  
  

 

Airport 
MLAT/WAM 

Systems/Clusters 5 7 7 7 7 7  
  

 

Airport 
MLAT/WAM 

Sensors (Rx, Tx, 
Rx/Tx) 

88 118 118 118 118 218  
  

 

ADS-B equipped 
Vehicles 

ADS-B equipped 
Vehicles 

190 210 210 230 230 230  
  

 

Organization:       Last Modified:2026-1-28 Validation Date: 2026-1-28 
 
 
 

Surveillance data and infrastructure sharing 
This section provides an overview of the surveillance data and infrastructure sharing per organisation.  

 

Inbound data sharing  
Note 1: Include all data sharing with other ANSPs/organizations from which you receive data, including military organisations.  
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Note 2: Include one row per sensor type and ANSP/organisation. For example, one row for Mode S sensors data from ANSP1, another row for Mode S sensors data from 
ANSP2, and one row for WAM (systems/clusters) data from ANSP2. Data coming from military organisations should also be listed in a separate row.  

Note 3: In the column “Dependent for minimum performance”, indicate whether the interruption of shared data may impact the operations (e.g. capacity reduction or 
increase of separation minima).  

Note 4: Indicate whether the shared DAP/ADD data is used operationally.  

Note 5: In the column “Is the sharing subject to fees?”, answer yes if there is an agreement between both parties stipulating a price, even if this price is counterbalanced by 
an equivalent agreement in the opposite direction, resulting in no actual exchange of money. 

Note 6: In the "Reporting Organisation" column, specify the organisation (e.g., name of the ANSP or military) from whose perspective the data sharing information is being 
provided.  

  

Reporting 
Organisation Sensor Type Number of 

sensors/systems 
ANSP/Organisation sending 
data 

Dependent for 
minimum 
performance 
(yes/no) 

Operational use 
of DAP/ADDs 
(yes/no) 

Is the sharing subject 
to fees? (yes/no) Comments 

  Mode S 1 ANSP I1  YES  
Dependency / fee 
considered sensitive 
information 

  Mode S 2 ANSP I2  YES  
Dependency / fee 
considered sensitive 
information 

  Mode S 3 ANSP I3  YES  
Dependency / fee 
considered sensitive 
information 

  Mode S 6 ANSP I4  YES  
Dependency / fee 
considered sensitive 
information 

  Mode S 2 ANSP I5  YES  
Dependency / fee 
considered sensitive 
information 

  Mode S 2 ANSP I6  YES  
Dependency / fee 
considered sensitive 
information 

  Mode S 3 ANSP I7  YES  
Dependency / fee 
considered sensitive 
information 

  Mode A/C 1 ANSP I1    Dependency / fee 
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Reporting 
Organisation Sensor Type Number of 

sensors/systems 
ANSP/Organisation sending 
data 

Dependent for 
minimum 
performance 
(yes/no) 

Operational use 
of DAP/ADDs 
(yes/no) 

Is the sharing subject 
to fees? (yes/no) Comments 

considered sensitive 
information 

 Last Modified: 2026-1-
29 

Validation Date: 
2026-1-28 

 

Outbound data sharing  
Note 1: Include in this table all data sharing with other ANSPs/organizations to which you send data, including military organisations.  

Note 2: Include one row per sensor type and ANSP / organisation. For example, one row for Mode S sensor data to ANSP1, another row for Mode S sensor data to ANSP2, 
and one row for WAM (system/clusters) data to ANSP2. Data shared with military organisations should also be listed in a separate row.  

Note 3: Please include all relevant information in the comment column, e.g. whether ANSP1 uses shared DAP/ADD data operationally.  

Note 4: In the column “Is the sharing subject to fees?”, answer yes if there is an agreement between both parties stipulating a price, even if this price is counterbalanced by 
an equivalent agreement in the opposite direction, resulting in no actual exchange of money. 

Note 5: In the "Reporting organisation" column, specify the organisation (e.g., name of the ANSP or military) from whose perspective the data sharing information is being 
provided.  

  

Reporting Organisation Sensor Type Number of 
sensors/systems ANSP/Organisation receiving data Is the sharing subject to 

fees? (yes/no) Comments 

  Mode S 3 ANSP O1   
  Mode S 4 ANSP O2   
  Mode S 3 ANSP O3   
  Mode S 2 ANSP O4   
  Mode S 1 ANSP O5   
  Mode S 2 ANSP O6   
  Mode S 1 ANSP O7   
  Mode S 3 ANSP O8   

 Last Modified: 2026-1-29 Validation Date: 2026-1-
28 

Infrastructure sharing  
Note 1: Include in this table all infrastructure shared with other ANSPs/organizations including: 
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- Infrastructure owned by other organisation(s) but maintained and used by your organisation. 

- Infrastructure owned by your organisation but maintained and used by other organisation(s). 

Note 2: Include one row per sensor type and ANSP. For example, one row for Mode S sensor shared with ANSP1, another row for Mode S sensor shared with ANSP2, and one 
row for WAM (system/clusters) shared with ANSP2. 

Note 3: In the "Reporting organisation" column, specify the organisation (e.g., name of the ANSP or military) from whose perspective the infrastructure sharing information 
is being provided.  

Reporting Organisation Sensor Type Number of 
sensors/systems 

CO Owner 
ANSP/Organisation 

Data user 
(ANSP/Organisation) 

Comments 

      
 Last Modified:  Validation Date:  
  

Surveillance Data Use 
This section provides and overview of the use of Surveillance data per state. This includes usage of Downlinked Aircraft derived Parameters (DAP) / Aircraft Derived Data 
(ADD) and ADS-B data. 

 

ADD/DAP data usage 
Per data item and use case, please indicate: (1) how the data is used, (2) the initial operational date and (3) the source (Mode S, ADS-B, WAM). 

Use the “Other” column to include other uses cases or to add additional information. 

Use the “Other data item” row to list (free text) any other data item(s) used/extracted.  

  

ADD/DAP data item 

Usage of DAP/ADD 
Indicate if and how the data is used by 
ATCOs: 
- Status 
   - not used 
   - Displayed for information 
   - Part of operational procedure 
   - Other (please indicate) 
- Operational date or planned date 
- Source(s) (Mode S, ADS-B, WAM) 

Indicate if and how the data is 
used by TOOLS: 
- Which tools  
- Status per tool (e.g. not used, 
operational, evaluation, other) 
- Operational date or planned 
- Source(s) (Mode S, ADS-B, 
WAM) 
 

Indicate if and how the data is used by 
the Tracker: 
- Status (e.g. not used, operational, 
evaluation, other) 
- Operational date or planned 
- Source(s) (Mode S, ADS-B, WAM) 
 

Other 

Selected Altitude  Displayed for information (2018) / Part Alert system in case of Not used   



   
 

228 
 

ADD/DAP data item 

Usage of DAP/ADD 
Indicate if and how the data is used by 
ATCOs: 
- Status 
   - not used 
   - Displayed for information 
   - Part of operational procedure 
   - Other (please indicate) 
- Operational date or planned date 
- Source(s) (Mode S, ADS-B, WAM) 

Indicate if and how the data is 
used by TOOLS: 
- Which tools  
- Status per tool (e.g. not used, 
operational, evaluation, other) 
- Operational date or planned 
- Source(s) (Mode S, ADS-B, 
WAM) 
 

Indicate if and how the data is used by 
the Tracker: 
- Status (e.g. not used, operational, 
evaluation, other) 
- Operational date or planned 
- Source(s) (Mode S, ADS-B, WAM) 
 

Other 

of operational procedure (2018) / 
Mode S 

inconsistency between DAP and 
clearance (2018) / Mode S 

Magnetic heading  Displayed for information (2018) / 
Mode S 

Noise monitoring (2017) / Flight 
path assessment (2017) / Mode 
S 

Not used   

Indicated airspeed  Displayed for information (2018) / 
Mode S 

Noise monitoring (2017) / Flight 
path assessment (2017) / Mode 
S 

Not used   

Mach No  Displayed for information (2018) / 
Mode S 

Noise monitoring (2017) / Flight 
path assessment (2017) / Mode 
S 

Not used   

Vertical rate (Baro, 
Inertial)  

Displayed for information (2018) / 
Mode S 

Noise monitoring (2017) / Flight 
path assessment (2017) / Mode 
S 

Not used   

Barometric pressure 
setting  Not used Not used Not used   

Roll angle  Not used Not used Not used   
Other data items  Not used Not used Not used   

True track angle  Not used 
Noise monitoring (2017) / Flight 
path assessment (2017) / Mode 
S 

Not used   

Ground speed  Not used 
Noise monitoring (2017) / Flight 
path assessment (2017) / Mode 
S 

Not used   

Track angle rate  Not used 
Noise monitoring (2017) / Flight 
path assessment (2017) / Mode 
S 

Not used   

True Airspeed  Not used 
Noise monitoring (2017) / Flight 
path assessment (2017) / Mode 
S 

Not used   
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ADD/DAP data item 

Usage of DAP/ADD 
Indicate if and how the data is used by 
ATCOs: 
- Status 
   - not used 
   - Displayed for information 
   - Part of operational procedure 
   - Other (please indicate) 
- Operational date or planned date 
- Source(s) (Mode S, ADS-B, WAM) 

Indicate if and how the data is 
used by TOOLS: 
- Which tools  
- Status per tool (e.g. not used, 
operational, evaluation, other) 
- Operational date or planned 
- Source(s) (Mode S, ADS-B, 
WAM) 
 

Indicate if and how the data is used by 
the Tracker: 
- Status (e.g. not used, operational, 
evaluation, other) 
- Operational date or planned 
- Source(s) (Mode S, ADS-B, WAM) 
 

Other 

Organization:  Last Modified:  Validation Date:  
 

ADS-B integration  
 

ADS-B use case and integration date Operational or planned ops date Sites 

ACC ATC integration ENR 2026  
 Marseille ACC 

ACC ATC integration TMA   
ATC integration TWR CTR/TMA   

Flight Information Service 2017  
Ajaccio, Bastia 

ATCO Traffic Awareness 2017  
Ajaccio, Bastia 

Traffic planning e.g. Arrival Manager   
Conflict Alerting, e.g. STCA   
Airport surveillance e.g. Traffic awareness, Target 
identification support 2014  

Paris CDG & Orly, Lyon, Nice 

Other: Operational  
Outside Europe 

Organization:  Last Modified: 2026-1-15 Validation Date: 2026-1-28 

 

Separation applications  
Indicate the start date and areas where each of the separation applications enabled by SUR systems are/will be applied. If past date is unknown indicate 
“operational”. If future date is unknown indicate “planned”.  
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Separation application Start date (past or future) Areas (which FIR, TMA, approach …) Comment 
2 NM    
2.5 NM    
3 NM    
5 NM    
10 NM    
Other    
Organization:  Last Modified:  Validation Date: 2026-1-28 
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3. Other Questionnaires 
 

SESAR Solutions Questionnaire 

Owner SESAR Joint Undertaking (S3JU) 
The SESAR Solutions Questionnaire is owned and managed by SESAR Joint 
Undertaking, under the framework of the ATM Master Plan (MP) 2025. 

 
 
 
 
 
Usage 

 
The SESAR Solutions Questionnaire is designed to: 

• Support the Strategic Deployment Monitoring Report and ATM Master Plan 
2025. 

• Provide a structured reporting tool for tracking the implementation status of 
SESAR Solutions across European states. 

• Offer a clearer layout, easier navigation, and hyperlinked references to 
SESAR Solutions, SDOs (Strategic Deployment Objectives), and DAs 
(Deployment Actions). 

• Enable cross-edition content continuity and direct linkage between SESAR 
Solutions and deployment progress. 

• Facilitate harmonized data collection for the European Implementation 
Progress Assessment Report (EIPAR). 

 
Target Audience The questionnaire is mainly targeted at: 

• National Focal Points participating in the LSSIP process. 
• EUROCONTROL and SESAR Deployment Managers who oversee 

implementation progress. 
• EU Member States, ANSPs (Air Navigation Service Providers), airports, and 

industry stakeholders involved in ATM modernization. 
• Monitoring and reporting teams that contribute data for the ATM Master Plan 

Level 2025 and SESAR deployment tracking. 
 

 

This Questionnaire could not be updated by France and thus it is not published in the LSSIP Document. 
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Annex C: Implementation Objectives’ links with other plans 
 

Mapping of the 2025 Implementation Objectives to corresponding SESAR Solutions, SESAR Deployment Programme Families, ICAO ASBUs, EASA EPAS, the Network Strategy 
Plan, Network Operations Plan 2025 – 2029 and ATM MP2025 Strategic Deployment Objectives and associate to them Deployment Actions.  
 
 

Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP Annex 
3  

Enablers/  
(OI Steps)   

AOM13.1  Harmonise Operational Air Traffic (OAT) and 
General Air Traffic (GAT) Handling  -    

-  
  
-  -  -  -  SO6/2  Y  See EIPAR 

Technical 
Annex (Engineerin

g Views).  
   
   
   
   
   
   
   
   
   

See EIPAR 
Technical 

Annex (Engineerin
g Views).  

   
   
   
   
   
   

AOM19.4  Management of Predefined Airspace 
Configurations  3.1.2  

-  -  
#31  
#66  

FRTO-
B1/4, 
NOPS-
B1/6  

-  SO3/2  
SO3/3  Y  

AOM19.5  ASM and A-FUA   3.1.1  -  -  #31  
#66     -  SO3/2  

SO3/3  Y  

AOM21.2  Initial Free Route Airspace  3.2.1  
  
-  

  
-  

#32  
#33  
#66  

FRTO-
B1/1  -  SO3/1  

SO3/4  Y  

AOM21.3  Enhanced Free Route Airspace Operations  3.2.2  -  -  #33  
PJ.06-01  

FRTO-
B2/3  -  SO3/1  

SO3/4  Y  

AOM22  Improved OAT (iOAT) flight plan  -  SDO#3  3.2  PJ.07-03  -  -  SO4/4  Y  

AOP04.2  

Advanced Surface Movement Guidance and 
Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 
ICAO Level 2)  

-  

-  -  

-  SURF-
B0/3  

-  

SO6/6  Y  

AOP05  Airport Collaborative Decision Making (A-
CDM)  -  

-  -  

-  

ACDM-
B0/1  

ACDM-
B0/2  

-  SO6/4  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP Annex 
3  

Enablers/  
(OI Steps)   

NOPS-
B0/4  

   
   

AOP10  Time-Based Separation  -  -  -  #64  WAKE-
B2/7  -  SO6/5  -  

AOP11.1  Initial Airport Operations Plan  2.2.1  -  -  #21  ACDM-
B2/1  -  SO6/2  -  

AOP11.2  Extended Airport Operations Plan  2.2.2  -  -  #21  ACDM-
B2/1  

-  SO5/2  Y  

AOP12.1  Airport Safety Nets  2.3.1  -  -  #02  SURF-
B1/3  

-  SP6/6  Y  

AOP13  Automated Assistance to Controller for 
Surface Movement Planning and Routing  -  -  -  #22  

#53  
SURF-
B1/4  

-  SO6/6  -    

AOP14.1  Remote Tower Services  -  -  -  #12 #13  
#52 #71  

RATS-
B1/1  

RMT.0624
  SO6/5  -    

AOP14.2  Multiple Remote Tower Module  -  SDO#6  6.2  PJ.05-02  RATS-
B1/1  

RMT.0624
  -  -    

AOP15  Safety Nets for Vehicle Drivers  -  -  -  #04  SURF-
B2/2  

-  -  -    

AOP16  Guidance assistance through AGL  -  -  -  #47  SURF-
B1/1  

-  -  -    

AOP17  Provision/integration of DEP planning info 
to NMOC  -  -  -  #61  NOPS-

B0/4  
-  -  -    

AOP18  Runway Status Lights (RWSL)  -  

-  -  

#01  

SURF-
B2/2, 
SURF-
B2/3-  

-  

-  -    

AOP19  Departure Management Synchronised with 
Pre-departure sequencing  2.1.1  

-  -  

#53  
#106  

RSEQ-
B0/2  -  -  -  

See EIPAR 
Technical 

Annex (Engineerin
g Views).  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP Annex 
3  

Enablers/  
(OI Steps)   

AOP20  
Wake Turbulence Separations for 
Departures based on Static Aircraft 
Characteristics (S-PWS-D)  

-  
SDO#2  2.6  PJ.02-01-

06  -  -  -  -    

AOP21  Wake Turbulence Separations (for Arrivals) 
based on Static Aircraft Characteristics  -  SDO#2  2.6  PJ.02-01-

04  
WAKE-
B3/3  -  -  -    

AOP22  Minimum pair separations based on RSP  -  SDO#2  2.6  PJ.02-03  -  -  -  -    

AOP23  
Integrated Runway Sequence for full traffic 
Optimization on Single and Multiple Runway 
Airports  

-  
-  -  PJ.02-08-

01  
RSEQ-
B2/1     SO4/5  -    

AOP24  Optimised use of runway configuration for 
multiple runway airports  -  -  -  PJ.02-08-

02  -  -  -  -    

AOP25  De-icing Management Tool  -  -  -  #116  -  -  -  -    

AOP26  Reduced separation based on local Runway 
Occupancy Time characterisation  -  SDO#2  2.6  PJ.02-08-

03  -  -  -  -    

ATC12.1.1   Automated Support for Conflict Detection 
Tools  -  

-  -  
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

-  SO3/1  
SO4/1  Y  

See EIPAR 
Technical 

Annex (Engineerin
g Views).  

  

ATC12.1.2  Automated Support for Conflict Detection 
using Tactical Controller Tools    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC12.1.3  Automated Support for Conflict Resolution    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC12.1.4  Automated Support for Conformance 
Monitoring Tools    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC15.1  Information Exchange with En-route in 
Support of AMAN  -  -  -  -  -  -  SO4/1  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP Annex 
3  

Enablers/  
(OI Steps)   

ATC15.2  Arrival Management Extended to En-route 
Airspace  1.1.1  

-  -  

#05  

RSEQ-
B1/1  
NOPS-
B1/8  

-  SO4/1  -  

ATC18  Multi Sector Planning En‐route 1P2T  -  SDO#4  4.1  #63 PJ.10-
01a1  

FRTO-
B1/6  -  SO4/1  -  

ATC19  AMAN/DMAN Integration  1.2.1  -  -  #54  RSEQ-
B2/1  -  SO6/5  

SO4/1  -  

ATC20  Enhanced STCA with DAPs via Mode S EHS  -  -  -  #69  SNET-
B1/1  

-  SO7/2  -  

ATC21  Cooperative Surveillance ADS-B / WAM  -  

-  -  

#114  

ASUR-
B0/1  
ASUR-
B0/2  

RMT.0519
  
  

SO7/4  -  

ATC22  Initial Air-Ground Trajectory Information 
Sharing (Airborne Domain)  6.1.1  -  -  #115  -  RMT.0682

  SO4/4  -  

ATC23  Initial Air-Ground Trajectory Information 
Sharing (Ground Domain)  6.1.2  -  -  #115  -  -  SO4/4  Y  

ATC24  Network Manager Trajectory Information 
Enhancement  6.2.1  -  -  PJ.18-06b1  -  -  SO4/4  -  

ATC25  Initial Trajectory Information Sharing 
ground distribution  6.3.1  -  -  #115  

PJ.38-01  -  -  SO4/4  Y  

CNS01  National Minimum Operational Network 
(MON)  -  SDO#9  9.2  -  -  -  -  -    

COM10.2  Extended AMHS   -  -  -  -  COMI-
B0/7  -  SO7/4  Y  

See EIPAR 
Technical 

Annex (Engineerin
g Views).  

  

COM11.1  Voice over Internet Protocol (VoIP) in En-
Route  -  -  -  -  COMI-

B2/1  -  SO8/4  Y  

COM11.2  Voice over Internet Protocol (VoIP) in 
Airport/Terminal  -  -  -  -  COMI-

B2/1  -  SO8/4  Y  

COM13  Air Traffic Services datalink 
using SatCom Class B  -  SDO#7  7.2  #109  COMI-

B1/3  -  -  -  

DGT01  ATM Cloud-Cased Infrastructure  -  SDO#8  8.1  -  -  -  -  -  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP Annex 
3  

Enablers/  
(OI Steps)   

ENV01  Continuous Descent Operations (CDO)  -  

SDO#2  2.5  

#11  

APTA-
B0/4  
APTA-
B1/4  

-  SO6/5  -  

ENV03  Continuous Climb Operations  -  

-  -  

-  

APTA-
B0/5  
APTA-
B1/5  

-  SO6/5  -  

FCM03  Collaborative Flight Planning  -  
-  -  

-  NOPS-
B0/2  -  

SO4/3  
SO4/6  
SO5/1  

Y  

FCM04.2  Enhanced Short Term ATFCM Measures  4.1.1  -  -  #17  NOPS-
B1/1  -  SO4/5  Y  

FCM06.1  Automated Support for Traffic Complexity 
Assessment and Flight Planning interfaces  4.3.1  

-  -  
#19  

PJ.18-02c  

NOPS-
B0/2  
NOPS-
B1/4  

-  SO4/3  
SO4/5  Y     

FCM10  Interactive Rolling NOP  4.2.1  

-  -  
#18  
#20   

NOPS-
B1/2  
NOPS-
B1/9  

-  
SO2/2  
SO4/2  
SO4/5  

Y  

See EIPAR 
Technical 

Annex (Engineerin
g Views).  

  

FCM11.1  Initial AOP/NOP Information Sharing  4.2.2  
-  -  #20  

#21  
NOPS-
B0/4  -  

SO4/4  
SO4/5  
SO5/2  

Y  

FCM11.2  AOP/NOP integration  4.4.1  
-  -  #18  

#20  
#21  

NOPS-
B1/3  -  

SO4/4  
SO4/5  
SO5/2  

-  

FCM12  Proactive Flight Delay Criticality Indicator P-
FDCI  -  SDO#5  5.5  PJ.07-W2-

38    -  SO4/3  
SO4/5  Y  

INF07  Electronic Terrain and Obstacle Data (eTOD)  -  

-  -  

-  

DAIM-
B1/3  
DAIM-
B1/4  

RMT.0722
  SO2/5  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP Annex 
3  

Enablers/  
(OI Steps)   

INF10.10  
Meteorological Information Exchange - 
Aerodrome Meteorological information 
Service   

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  

INF10.11  
Meteorological Information Exchange - En-
Route and Approach Meteorological 
information service  

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  

INF10.12  Meteorological Information Exchange - 
Network Meteorological Information   5.4.1  

-  -  #34  
#35  
#46  

-  -  SO2/4  Y  

INF10.13  
Cooperative Network Information Exchange 
- ATFCM Tactical Updates Service (Airport 
Capacity and Enroute)  

5.5.1  
-  -  

#46  -  -  SO2/4  -  

INF10.14  
Cooperative Network Information Exchange 
– Flight Management Service (Slots and 
NOP/AOP integration)  

5.5.1  
-  -  

#46  -  -  SO2/4  
SO5/2  Y  

INF10.15  Cooperative Network Information Exchange 
– Measures Service (Traffic Regulation)  5.5.1  -  -  #46  -  -  SO2/4  

SO4/5  -  

See EIPAR 
Technical 

Annex (Engineerin
g Views).  

  

INF10.16  
Cooperative Network Information Exchange 
- Short Term ATFCM Measures services 
(MCDM, eHelpdesk, STAM measures)  

5.5.1  
-  -  

#46  -  -  SO2/4  
SO4/5  -  

INF10.17  Cooperative Network Information Exchange 
– Counts service (ATFCM Congestion Points)  5.5.1  -  -  #46  -  -  SO2/4  -  

INF10.18  Flight Information Exchange (Yellow Profile) 
– Filing Service  5.6.1  -  -  #46  FICE-

B2/2  -  SO2/4  -  

INF10.19  Flight Information Exchange (Yellow Profile) 
- Flight Data Request Service   5.6.1  -  -  #46  FICE-

B2/4  -  SO2/4  Y  

INF10.2  Stakeholders’ SWIM PKI and cyber security   5.2.1  -  -  #46  SWIM-
B2/3  -  SO2/4  Y  

INF10.20  Flight Information Exchange (Yellow Profile) 
- Notification Service  5.6.1  -  -  #46  FICE-

B2/5  -  SO2/4  Y  

INF10.21  Flight Information Exchange (Yellow Profile) 
- Data Publication Service  5.6.1  -  -  #46  FICE-

B2/6  -  SO2/4  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP Annex 
3  

Enablers/  
(OI Steps)   

INF10.22  Flight Information Exchange (Yellow Profile) 
– Trial Service  5.6.1  -  -  #46  FICE-

B2/3  -  SO2/4  -  

INF10.23  

Flight Information Exchange (Yellow Profile) 
- Extended Arrival Sequence Service   5.6.1  

-  -  

#46  

DAIM-
B2/1  

SWIM-
B3/1  

-  SO2/4  Y  

INF10.3  Aeronautical Information Exchange 
- Airspace structure service  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.4  Aeronautical Information Exchange - 
Airspace Availability Service  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.5  Aeronautical Information Exchange - 
Airspace Reservation (ARES)  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.6  Aeronautical Information Exchange – Digital 
NOTAM service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.7  Aeronautical Information Exchange - 
Aerodrome mapping service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.8  Aeronautical Information Exchange 
- Aeronautical Information Features service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.9  
Meteorological Information Exchange - 
Volcanic Ash Mass Concentration 
information service  

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  

INF11.1  Enhanced Ground Weather Management 
System (GWMS) as local 4DWxCube  -  -  -  PJ.18-04b-

01  -  -  -  -  

INF11.2  Cb-global capability and service  -  -  -  PJ.18-04b-
02  -  -  -  -  

ITY-ACID  Aircraft Identification  -  -  -  -  -  -  SO8/2  Y   See EIPAR 
Technical 

Annex (Engineerin
g Views).  

  
   
   

ITY-FMTP  Common Flight Message Transfer Protocol 
(FMTP)  -  -  -  -  -  -  SO8/3  Y  

NAV03.1  RNAV 1 in TMA Operations  -  -  -  #62  APTA-
B0/2    SO6/5  Y  

NAV03.2  RNP 1 in TMA Operations  -  -  -  #09  
#51  

APTA-
B1/2    SO6/5  -  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP Annex 
3  

Enablers/  
(OI Steps)   

NAV10  RNP Approach Procedures to instrument 
RWY  -  -  -  #103      SO6/5  Y     

   
   
   
   
   
   

NAV11.2  
Implement precision approach procedures 
using GBAS CAT II/III based on GPS L1 and/or 
GALILEO E1  

-  
-  -  

#55  NAVS-
B1/1  

RMT.0682
  -  -  

NAV12  ATS IFR Routes for Rotorcraft Operations  -  -  -  #113  APTA-
B0/6    SO6/5  Y  
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Annex D: National stakeholders organisations chart 
 

 

Ministère des Transports 

 

 
 

 

 

  

https://www.ecologie.gouv.fr/lorganisation-ministeres
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DSAÉ  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SDEA 
COL François CLÉMENT 

SDSA 
COL Xavier DORANGE 

DIRCAM Director 
BG** Lionel Baverey 

Regulatory Office 
CF Juliette AVIGNON 

DSAÉ Director 
DG*** Cyrille Duvivier 
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Annex E: Glossary of terms 
 

This Annex mainly shows the abbreviations that are specific to the LSSIP Document for France.  

Other general abbreviations are in the Acronyms and Abbreviations document in:  

https://www.eurocontrol.int/airial/  

 

Term Description 

ADP  Aéroports de Paris 

AF  ATM Functionality 

AEFMP  ATM Evolution Framework through Multipurpose Partnership 

ALAVIA  Commandement de la force de l’aéronautique navale 

BEA  Bureau d'Enquêtes et d'Analyses pour la sécurité de l'aviation civile 

CEV  Centre d’Essais en Vol 

EMAAE État-major de l’armée de l’air et de l’espace 

COHOR  Association pour la COordination des HORaires 

COMALAT  Commandement de l'Aviation Légère de l'Armée de Terre 

CRNA  Centre en Route de la Navigation Aérienne 

DGAC  Direction Générale de l’Aviation Civile  

DIA  Division Information Aéronautique 

DIRCAM  Direction de la Circulation Aérienne Militaire 

DIRISI  Direction Interarmées des Réseaux d'Infrastructure et des Systèmes 
d'Information 

DSAC  Direction de la Sécurité de l’Aviation Civile 

DSAÉ  Direction de la Sécurité Aéronautique d'État 

DSNA  Direction des Services de la Navigation Aérienne 

DTA  Direction du Transport Aérien 

ERATO  En Route Air Traffic Organizer 

CDG  Aéroport de Paris - Charles De Gaulle 

MCU  Mission Ciel unique 

MoD  Ministry for the Armed Forces 

DP  Deployment Programme 

SDEA  Airspace sub-directorate 

SDSA  Surveillance and Audit sub-directorate 

SDR  Regulatory sub-directorate 

SETINET  Skyguide ENAV International Network 

SOCRATE  (Inter-army voice and data network) 

UAF  Union des Aéroports Français 
 

 

https://www.eurocontrol.int/airial/definitionListInit.do?skipLogon=true&glossaryUid=AIRIAL
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