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Introduction 
 

The Local Single Sky ImPlementation (LSSIP) documents, as an integral part of the Eurocontrol Implementation Plan and 
Report (EIPAR)/LSSIP mechanism, constitute a short/medium term implementation plan containing ECAC States’ actions 
to achieve the Implementation Objectives as set out by EIPAR and to improve the performance of their national ATM 
System. This LSSIP document describes the situation in the State at the end of December 2025, together with plans for 
the next years. 

Chapter 1 provides an executive overview of the national ATM scope within each State which is relevant for the 
implementation activities, as well as an overview of the planning activities by providing different charts on the progress 
reported by the different stakeholders.  It also gives an overview of the main ATM stakeholders and the membership of 
the State in various international organisations. 

Chapter 2 provides an overview of the ATM institutional arrangements within the State, the organisational structure of 
the main ATM players -civil and military- and their responsibilities under the national legislation. In addition, it gives an 
overview of the Airspace Organisation and Classification, the ATC Units and the ATM systems operated by the main ANSP. 

Chapter 3 provides a comprehensive picture of the situation of Air Traffic, Capacity and ATFM Delay per each ACC in the 
State. It shows the evolution of Air Traffic and Delay in the last five years and the forecast for the next five years. It also 
presents the achieved performance in terms of delay during the summer season period and the planned projects 
assumed to offer the required capacity which will match the foreseen traffic increase and keep the delay at the agreed 
performance level. 

Chapter 4 provides the main Implementation Projects which contribute directly to the implementation of the MP 
Operational Improvements and/or Enablers and Implementation Objectives. The LSSIP document covers a high-level list 
of the projects showing the applicable links. All other details like description, timescale, progress made and expected 
contribution to the ATM Key Performance Areas provided by the State per each project are available in the LSSP DB 
(extraction can be asked to LSSIP FP or LSSIP CP). 

Chapter 5 deals with other cooperation activities beyond Implementation Projects. It provides an overview of the FAB 
cooperation, as well as all other multinational initiatives, which are out of the FAB scope. The content of this chapter 
generally is developed and agreed in close cooperation between the States concerned. 

Chapter 6 provides the high-level information on progress and plans of each Implementation Objective. The information 
for each Implementation Objective is presented in boxes giving a summary of the progress and plans of implementation 
for each Stakeholder. The conventions used are presented at the beginning of the section. 

The information contained in Chapter 6 – Implementation Objectives Progress is deemed sufficient to satisfy State 
reporting requirements towards ICAO in relation to ASBU (Aviation System Block Upgrades) monitoring. 
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1. National State View 
 

 Several implementation objectives were successfully achieved in 2025. In the last LSSIP cycle, the following 
implementation objectives were completed:  

• AOP17 (Provision/integration of departure planning information to NMOC),  
• ATC12.1.1 (Automated Support for Conflict Detection Tools) and  
• ATC12.1.4 (Automated Support for Conformance Monitoring Tools).  

Also five CP1 objectives were completed:  

• INF10.10 / SDP 5.4.1 (Meteorological Information Exchange - Aerodrome Meteorological information Service),  
• INF10.11 / SDP 5.4.1 (Meteorological Information Exchange - En-Route and Approach Meteorological 

information service),  
• INF10.12 / SDP 5.4.1 (Meteorological Information Exchange - Network Meteorological Information),  
• INF10.2 / SDP 5.2.1 (Stakeholders’ SWIM PKI and cyber security) and  
• INF10.9 / SDP 5.4.1 (Meteorological Information Exchange - Volcanic Ash Mass Concentration information 

service). 
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1.1. High Level dashboard 
 

 

 

The progress of the Extended AMAN functionality is based on the aggregation of ATC15.2 progress (addressing interfaces 
within the national FIR) and the information collected via the dedicated 'Extended AMAN' questionnaire (addressing 
interfaces with neighbouring FIRs). 

This dashboard presents the overall status of CP1 implementation objectives, including those implemented voluntarily. 

 

https://app.powerbi.com/groups/me/reports/9f0731c6-3ce2-459d-abd0-4d1414fa681f/?pbi_source=PowerPoint
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1.2. Traffic and Capacity0F

1
1F

2 
 

Traffic growth compared to 2024 Forecast between 2026-2030 Summer En-Route Delay per ACC 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

  

 
1 The information in this section has been prepared by EUROCONTROL DNM/ACD/OPL (Operations Planning) and agreed 
with the Specialists concerned in the State before inclusion in the LSSIP Document. Its content is aligned with the 
information available in Annex 1 – ACC Traffic forecast & Capacity Plans of the European Network Operations Plan 
2 The capacity plans and chapters created with all ANSPs are prepared during the period November-January based on and 
using the Autumn STATFOR forecast. This is done to keep the data in the traffic and capacity chapter fully consistent.  
 

2025 

8% 0.9% - 4.5% 

2026-2030 2025 

0,09 
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1.3. National ATM Scope 
 

International Membership 

 

Czech Republic is a member of the following international organisations in the field of ATM: 

Organisation Since Organisation Since 

 

1996 

 

2004 

 

1993 (1991*) 
 

2004 

 

1993 (1944*) 
 

1999 

 
2004 

 

1993 (1918*) 

* As Czechoslovakia 

 

Czech Republic is part of: 

The FAB CE – FAB Central Europe  
 

 

 

Number of national projects: 5  

Number of FAB projects: 5 

Number of multinational projects: 1 
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1.4. Implementation Views 
Overall Situation of Implementation Objectives  

 

Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

AOM13.1 Harmonise Operational Air Traffic (OAT) 
and General Air Traffic (GAT) Handling 

100% Completed                        

AOM19.4 Management of Predefined Airspace 
Configurations 

100% Completed                        

AOM19.5 ASM and A-FUA  100% Completed                        
AOM21.1 Direct Routing 100% Completed                        
AOM21.2 Initial Free Route Airspace 100% Completed                        
AOM21.3 Enhanced Free Route Airspace Operations 100% Completed   *                     
AOM22 Pan-European implementation of the 

harmonised improved OAT (iOAT) flight 
plan 

0% Not yet planned                       2035 

AOP04.1(LKPR) Advanced Surface Movement Guidance and 
Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

100% Completed                        

AOP04.2(LKPR) Advanced Surface Movement Guidance and 
Control System (A-SMGCS) Runway 

Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

100% Completed   *                     

AOP05(LKPR) Airport Collaborative Decision Making (A-
CDM) 

100% Completed                        

AOP10(LKPR) Time-Based Separation 0% Not Applicable                        
AOP11.1(LKPR) Initial Airport Operations Plan 0% Not Applicable                        
AOP11.2(LKPR) Extended Airport Operations Plan 5% Ongoing       *                 
AOP12.1(LKPR) Airport Safety Nets 100% Completed   *                     
AOP13(LKPR) Automated Assistance to Controller for 

Surface Movement Planning and Routing 
0% Not Applicable   *                     

AOP14.1(LKCS) Remote Tower Services 4% Ongoing                 *       
AOP14.2 Multiple Remote Tower Module 0% Not yet planned                       2035 
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Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

AOP15(LKPR) Enhanced traffic situational awareness and 
airport safety nets for the vehicle drivers 

100% Completed                 *       

AOP16(LKPR) Guidance assistance through airfield ground 
lighting 

0% Not Applicable                 *       

AOP17(LKPR) Provision/integration of departure planning 
information to NMOC 

100% Completed                 *       

AOP18(LKPR) Runway Status Lights (RWSL) 0% Not Applicable                 *       
AOP19(LKPR) Departure Management Synchronised with 

Pre-departure sequencing 
0% Not Applicable                        

AOP21(LKPR) Wake Turbulence Separations for Arrivals 
based on Static Aircraft Characteristics (S-

PWS-A) 

0% Not yet planned                 *       

AOP23(LKPR) Integrated runway sequence for full traffic 
optimization on single and multiple runway 

airports 

0% Not Applicable                 *       

AOP25(LKPR) De-icing management tool 3% Ongoing                 *       
AOP26(LKPR) Reduced separation based on local Runway 

Occupancy Time (ROT) characterisation 
0% Not Applicable                 *       

ATC02.2 Implement ground based safety nets - Short 
Term Conflict Alert (STCA) - level 2 for en-

route operations 

100% Completed                        

ATC02.8 Ground-Based Safety Nets 100% Completed                        
ATC02.9 Short Term Conflict Alert (STCA) for TMAs 100% Completed                        

ATC07.1(LKPR) AMAN Tools and Procedures 0% Not yet planned                        
ATC12.1.1 Automated Support for Conflict Detection 

Tools 
100% Completed                        

ATC12.1.2 Automated Support for Conflict Detection 
using Tactical Controller Tools 

10% Ongoing                        

ATC12.1.3 Automated Support for Conflict Resolution 0% Planned                        
ATC12.1.4 Automated Support for Conformance 

Monitoring Tools 
100% Completed                        

ATC15.2(LKPR) Arrival Management Extended to En-route 
Airspace 

100% Completed                        

ATC16 Implement ACAS II compliant with TCAS II 
change 7.1   

100% Completed                        
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Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

ATC18 Multi-Sector Planning Function 0% Not yet planned                 *       
ATC19(LKPR) AMAN/DMAN Integration 0% Not Applicable       *                 

ATC20 Enhanced STCA with down-linked 
parameters via Mode S EHS 

100% Completed                 *       

ATC23 Initial Air-Ground Trajectory Information 
Sharing (Ground Domain) 

0% Planned       *                 

ATC25 Initial Trajectory Information Sharing 
ground distribution 

2% Ongoing       *                 

ATC26(LKPR) Point Merge in complex TMA 0% Not Applicable                 *       
CNS01 National Minimum Operational Network 

(MON) 
19% Ongoing                       2035 

COM10.1 Migrate from AFTN to AMHS (Basic service) 100% Completed                        
COM11.1 Voice over Internet Protocol (VoIP) in En-

Route 
85% Ongoing                        

COM11.2 Voice over Internet Protocol (VoIP) in 
Airport/Terminal 

92% Ongoing                        

COM12 New Pan-European Network Service 
(NewPENS) 

100% Completed                        

COM13 Air Traffic Services (ATS) datalink using 
SatCom Class B 

0% Not yet planned                 *       

DGT01 ATM cloud-based infrastructure 0% Not yet planned                       2035 
ENV01(LKPR) Continuous Descent Operations (CDO) 0% Not Applicable                        
ENV03(LKPR) Continuous Climb Operations (CCO) 0% Not Applicable                 *       

FCM01 Implement enhanced tactical flow 
management services 

100% Completed                        

FCM03 Collaborative Flight Planning 100% Completed                        
FCM04.2 Enhanced Short Term ATFCM Measures 100% Completed                        
FCM06.1 Automated Support for Traffic Complexity 

Assessment and Flight Planning interfaces 
100% Completed                        

FCM10 Interactive Rolling NOP 100% Completed                        
FCM11.1(LKPR) Initial AOP/NOP Information Sharing 0% Not Applicable                        
FCM11.2(LKPR) AOP/NOP integration 59% Ongoing       *                 

INF07 Electronic Terrain and Obstacle Data (eTOD) 100% Completed                        
INF10.10 Meteorological Information Exchange - 100% Completed   *                     
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Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

Aerodrome Meteorological information 
Service  

INF10.11 Meteorological Information Exchange - En-
Route and Approach Meteorological 

information service 

100% Completed   *                     

INF10.12 Meteorological Information Exchange - 
Network Meteorological Information  

100% Completed   *                     

INF10.13 Cooperative Network Information Exchange 
- ATFCM Tactical Updates Service  (Airport 

Capacity and Enroute) 

80% Ongoing   *                     

INF10.14 Cooperative Network Information Exchange 
– Flight Management Service  (Slots and 

NOP/AOP integration) 

10% Ongoing   *                     

INF10.15 Cooperative Network Information Exchange 
– Measures Service (Traffic Regulation) 

100% Completed   *                     

INF10.16 Cooperative Network Information Exchange 
– MCDM Service (STAM measures and 

Slots) 

0% Not Applicable   *                     

INF10.17 Cooperative Network Information Exchange 
– Counts service (ATFCM Congestion Points) 

100% Completed   *                     

INF10.19 Flight Information Exchange (Yellow Profile) 
- Flight Data Request Service 

60% Ongoing   *                     

INF10.2 Stakeholders’ SWIM PKI and cyber security 100% Completed   *                     
INF10.20 Flight Information Exchange (Yellow Profile) 

- Notification Service 
60% Ongoing   *                     

INF10.21 Flight Information Exchange (Yellow Profile) 
- Data Publication Service 

60% Ongoing   *                     

INF10.23 Flight Information Exchange (Yellow Profile) 
– Extended Arrival Sequence Service 

0% Planned   *                     

INF10.3 Aeronautical Information Exchange - 
Airspace structure service 

100% Completed   *                     

INF10.4 Aeronautical Information Exchange - 
Airspace Availability Service 

100% Completed   *                     

INF10.5 Aeronautical Information Exchange - 
 Airspace Reservation (ARES) 

59% Ongoing   *                     
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Main 
Objectives Topic 

Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

INF10.6 Aeronautical Information Exchange – Digital 
NOTAM service 

72% Ongoing   *                     

INF10.7 Aeronautical Information Exchange - 
Aerodrome mapping service 

80% Ongoing   *                     

INF10.8 Aeronautical Information Exchange - 
Aeronautical Information Features service 

72% Ongoing   *                     

INF10.9 Meteorological Information Exchange - 
Volcanic Ash Mass Concentration 

information service 

100% Completed   *                     

ITY-ACID Aircraft Identification 100% Completed                        
ITY-AGDL Initial ATC Air-Ground Data Link Services 100% Completed                        
ITY-COTR Implementation of ground-ground 

automated co-ordination processes 
100% Completed                        

ITY-FMTP Common Flight Message Transfer Protocol 
(FMTP) 

100% Completed                        

NAV03.1(LKPR) RNAV 1 in TMA Operations 100% Completed                *        
NAV03.2(LKPR) RNP 1 in TMA Operations 0% Not Applicable                *        
NAV10(LKPR) RNP Approach Procedures to instrument 

RWY 
100% Completed                        

NAV11.1(LKPR) Implement precision approach procedures 
using GBAS CAT II based on GAST C 

0% Not yet planned                 *       

NAV12 ATS IFR Routes for Rotorcraft Operations 0% Not Applicable                *        
 
LEGEND: 

* Full Operational Capability (FOC) date 
 The Planned Implementation Date as reported in the LSSIP DB for each objective 
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Progress of implementation of ATM Master Plan 2025 per SDO (Strategic Deployment Objectives) 

 

The table summarises the progress of the Active Implementation Objectives which are currently supporting the implementation of the Strategic Deployment Objectives (SDOs) from the 
ATM Master Plan 2025. The mapping between Implementation Objectives and SDOs links SDOs with the agreed at Pan-European level set of implementation actions. It allows for a unified 
and harmonized data collection supporting the elaboration of the EUROCONTROL Implementation Plan and Report (EIPAR), and SESAR 3JU AMPLE3 Strategic Deployment Monitoring report 
and by this eliminate any double stakeholder reporting. 

ATM MASTER PLAN 2025 - Implementation progress  
Strategic 

Deployment 
Objective 

(SDO) 

Strategic Deployment Objective 
(SDO) Title 

Implementation 
Objective 
mapped 

Topic Progress % Status 

SDO#2 

Optimising airport and TMA 
environmental footprint AOP21(LKPR) 

Wake Turbulence Separations for 
Arrivals based on Static Aircraft 

Characteristics (S-PWS-A) 
0 % Not Yet 

Planned 

Optimising airport and TMA 
environmental footprint AOP26(LKPR) 

Reduced separation based on local 
Runway Occupancy Time (ROT) 

characterisation 
0 % Not Applicable 

Optimising airport and TMA 
environmental footprint ENV01(LKPR) Continuous Descent Operations (CDO) 0 % Not Applicable 

SDO#3 Dynamic airspace configuration AOM22 
Pan-European implementation of the 

harmonised improved OAT (iOAT) flight 
plan 

0 % Not Yet 
Planned 

SDO#4 Increased automation support ATC18 Multi-Sector Planning Function 0 % Not Yet 
Planned 

SDO#5 Transformation to trajectory-
based operations (TBO) *FCM12 Proactive Flight Delay Criticality 

Indicator (P-FDCI) - - 
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ATM MASTER PLAN 2025 - Implementation progress  
Strategic 

Deployment 
Objective 

(SDO) 

Strategic Deployment Objective 
(SDO) Title 

Implementation 
Objective 
mapped 

Topic Progress % Status 

SDO#6 Virtualisation of operations AOP14.2 Multiple Remote Tower Module 0 % Not Yet 
Planned 

SDO#7 
Transition towards high 

performance of air-ground 
connectivity (multilink) 

COM13 Air Traffic Services (ATS) datalink using 
SatCom Class B 0 % Not Yet 

Planned 

SDO#8 Service-oriented delivery model 
(Data-driven and cloud-based) DGT01 ATM cloud-based infrastructure 0 % Not Yet 

Planned 

SDO#9 CNS optimisation, modernisation 
and resilience CNS01 National Minimum Operational 

Network (MON) 19 % Ongoing 
 

*The reporting scope for FCM12 covers Airspace Users and the Network Manager. 

 

 



 

13 
 

ICAO ASBU Implementation Progress per Blocks O and 12F

3 

 

The figure below shows the progress made so far in the implementation of the ICAO ASBU Blocks 0 and 1, according to 
ICAO Global Air Navigation Plan 7th Edition (2022). The overall percentage is calculated as an average of the relevant 
Objectives contributing to each of the relevant ASBU Blocks.  

 

 

ATM Deployment Outlook 

 

State Objectives  

 Deployed in 2025 

-  Meteorological Information Exchange - Network Meteorological Information   

    [INF10.12] 100 % progress 

-  Meteorological Information Exchange - En-Route and Approach Meteorological information service  

    [INF10.11] 100 % progress 

-  Meteorological Information Exchange - Aerodrome Meteorological information Service   

    [INF10.10] 100 % progress 

-  Meteorological Information Exchange - Volcanic Ash Mass Concentration information service  

    [INF10.9] 100 % progress 

-  Electronic Terrain and Obstacle Data (eTOD)  

    [INF07] 100 % progress 

-  Automated Support for Conflict Detection Tools  

    [ATC12.1.1] 100 % progress 

-  Stakeholders’ SWIM PKI and cyber security  

    [INF10.2] 100 % progress 

-  ASM and A-FUA   

    [AOM19.5] 100 % progress 

-  Automated Support for Conformance Monitoring Tools  

    [ATC12.1.4] 100 % progress 

 

 

 
3 The overall completion of the ICAO Blocks based on ALL corresponding ASBU Elements, includes supplementary 
information collected through channels other than Implementation Objectives and is not presented in this document 
 



 

14 
 

  By 2026   

-  Aeronautical Information Exchange - Aerodrome mapping service  

    [INF10.7] 80 % progress 

-  Aeronautical Information Exchange -  Airspace Reservation (ARES)  

    [INF10.5] 59 % progress 

-  Flight Information Exchange (Yellow Profile) - Flight Data Request Service  

    [INF10.19] 60 % progress 

-  Flight Information Exchange (Yellow Profile) - Notification Service  

    [INF10.20] 60 % progress 

-  Flight Information Exchange (Yellow Profile) - Data Publication Service  

    [INF10.21] 60 % progress 

-  Automated Support for Conflict Detection using Tactical Controller Tools  

    [ATC12.1.2] 10 % progress 

 

  By 2027   

-  Cooperative Network Information Exchange – Flight Management Service  (Slots and NOP/AOP 
integration)  

    [INF10.14] 10 % progress 

-  Cooperative Network Information Exchange - ATFCM Tactical Updates Service  (Airport Capacity and 
Enroute)  

    [INF10.13] 80 % progress 

-  Aeronautical Information Exchange - Aeronautical Information Features service  

    [INF10.8] 72 % progress 

-  Aeronautical Information Exchange – Digital NOTAM service  

    [INF10.6] 72 % progress 

-  Voice over Internet Protocol (VoIP) in Airport/Terminal  

    [COM11.2] 92 % progress 

-  Voice over Internet Protocol (VoIP) in En-Route  

    [COM11.1] 85 % progress 

 

  By 2029+   

-  Initial Trajectory Information Sharing ground distribution  

    [ATC25] 2 % progress 

-  Initial Air-Ground Trajectory Information Sharing (Ground Domain)  

    [ATC23] 0 % progress 

-  Automated Support for Conflict Resolution  

    [ATC12.1.3] 0 % progress 
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-  Flight Information Exchange (Yellow Profile) – Extended Arrival Sequence Service  

    [INF10.23] 0 % progress 

-  National Minimum Operational Network (MON)  

    [CNS01] 19 % progress 

 

 

Airport Objectives Ceske Budejovice 

 Deployed in 2025 

None 

 

  By 2028   

-  Remote Tower Services  

    [AOP14.1] 4 % progress 

 

 

Airport Objectives Prague Václav Havel 

 Deployed in 2025 

-  Enhanced traffic situational awareness and airport safety nets for the vehicle drivers  

    [AOP15] 100 % progress 

-  Provision/integration of departure planning information to NMOC  

    [AOP17] 100 % progress 

 

  By 2027   

-  Extended Airport Operations Plan  

    [AOP11.2] 5 % progress 

-  AOP/NOP integration  

    [FCM11.2] 59 % progress 

 

  By 2029+   

-  De-icing management tool  

    [AOP25] 3 % progress 
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2. National ATM Environment 
 

Main National Stakeholders 

 

The main National Stakeholders involved in ATM in Czech Republic are: 

- The Ministry of Transport (MoT) and the Civil Aviation Department (CAD) of the Ministry of Transport; 

- The Civil Aviation Authority (CAA) which acts as a National Supervisory Authority (NSA); 

- The Air Accidents Investigation Institute (AAII); 

- The Institute of Aviation Medicine, Ústav leteckého zdravotnictví (ÚLZ) is an independent State Agency; 

- The Ministry of Defence (MoD); 

• The Military Aviation Authority of the Industrial Cooperation Division of MoD (MAA); 

• The Development of Air Force Department of the Force Development Division of MoD (FDD); 

• The Aviation Safety Section of the Internal Audit and Inspection Department of MoD (IAID) 

- The Czech Air Force; 

- The Air Navigation Services of the Czech Republic (ANS CR) is the main ANS provider; 

- The Prague Airport, Joint Stock Company is the operator of the major airport Praha-Ruzyně. 

 

Their activities are detailed in the following subchapters and their relationships are shown in the chart below. 
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2.1. Civil Regulator (s) 
 

Civil Aviation in the Czech Republic is the responsibility of the Ministry of Transport (MoT). 

An organisational chart of the Czech Republic Aviation structure, the CAA, the AAII, the ANS CR and Prague Airport is in 
the Annexes. 

The main national entities having regulatory responsibilities in ATM are summarised in the table below: 

Activity in ATM: Organisation responsible Legal Basis 

Rule-making  Ministry of Transport Civil Aviation Act no. 49/1997 Coll.  

Safety Oversight  NSA (CAA) Civil Aviation Act no. 49/1997 Coll.  

Enforcement actions in case 
of non-compliance with 
safety regulatory 
requirements  

NSA (CAA) Civil Aviation Act no. 49/1997 Coll.  

Airspace  
NSA (CAA) and MoD 

(close cooperation with approval 
of both organisations) 

Civil Aviation Act no. 49/1997 Coll.  

Economic  
NSA (CAA) acts as a body 
responsible for preparation and 
consultation of the Performance 
Plan of the Czech Republic and 

Civil Aviation Act no. 49/1997 Coll.  

Act on State Enterprise no. 77/1997 Coll. 

Ministry of Defence 

GOVERNMENT 

Ministry of Transport  
(Civil Aviation Department) 

Air Accidents Investigation 
Institute 

Civil Aviation Authority 

Air Navigation Services of the Czech 
Republic 

Prague Airport 

Military Aviation Authority of the 
Industrial Cooperation Division of 
MoD  

Institute of Aviation Medicine 
 

Other Airport Operators 

Other ATC Providers 

Civil Aircraft Operators 

Czech Air Force 

Development of Air Force 
Department of the Force 

Development Division of MoD 

Aviation Safety Section of the 
Internal Audit and Inspection 

Department of MoD (IAID) 
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Activity in ATM: Organisation responsible Legal Basis 

Ministry of Transport acts as a 
founder of the ANS CR, state 
enterprise. 

Environment  
Ministry of Health / Regional 
Hygienic Stations 

Ministry of Environment 

Act No. 2/1969 Coll. 

Act No. 258/ 2000 Coll. 

Act No. 173/1989 Coll. 

Security  

CAA/Ministry of Transport (MoT)  

(CAA fully acts as a responsible 
authority according to EU Reg.  
300/2008; MoT acts as a policy 
maker and holds chairmanships in 
Intragovernmental Commission 
for Aviation Security) 

Civil Aviation Act no. 49/1997 Coll. 

Accident investigation  

Air Accidents Investigation 
Institute (AAII) 

(AAII fully acts as the national 
competent authority pursuant to 
the Article 6 EU Reg. 376/2014.) 

EU Reg. No 996/2010. 

Civil Aviation Act no. 49/1997 Coll. 

 

 

Civil Aviation Authority (CAA) 

 

The National Supervisory Authority (NSA), as per SES Service Provision Regulation, is a part of the CAA. The CAA is 
institutionally separated from the ANSP and has been nominated by the Czech Aviation Act No. 49/1997 Coll. as the 
National Supervisory Authority (NSA). 

Annual Report published:  N 
 

 

Website: www.caa.gov.cz  

The organisational chart of the CAA is in the Annex. 

 

2.2. Air Navigation Service Provider 
The Air Navigation Services of the Czech Republic (ANS CR) is the main ANS provider. 

 

Name of the ANSP Air Navigation Services of the Czech Republic (ANS CR) 

Governance:  State enterprise Ownership:  100% Ministry of Transport 

Services provided  Y/N  Comment  

ATC en-route  Y 
 

ATC approach  Y Partly, APP Service is provided in TMA Praha, Ostrava-Mosnov, Brno-Turany, Karlovy 
Vary and Ceske Budejovice 

http://www.caa.gov.cz/
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ATC Aerodrome(s)  Y Partly; TWR service is provided at Praha-Ruzyně, Ostrava-Mosnov, Brno-Turany and 
Karlovy Vary 

AIS  Y Only civil side 

CNS  Y 
 

MET  N MET service is provided by the Czech Hydrometeorological Institute re-certified in 
06/2020 by NSA (valid indefinitely) 

ATCO training  Y 
 

Others  N  

Additional information:   

Provision of services in 
other State(s):  

Y ATC services are provided for small parts of Polish, German and Austrian airspace 
around states boundaries. See AIP CR accessible at 

https://aim.rlp.cz/ais_data/www_main_control/frm_en_aip.htm 

Annual Report published:  Y https://www.ans.cz/company/presscentre/annualreports 

  

 

Website: www.ans.cz  

The organisation chart is in the Annex. 

 

ATS systems in use 

The main aim of the “ATS System in use” tables is to ensure data accuracy and integrity through comprehensive 
structured questions about ATS systems, focusing on the surveillance and flight data processing systems.  

 
These questions offer reliable information on current and future national/local ATS systems, their upgrades or 
replacements. They capture information on how they are linked to the actions defined by one or several Implementation 
Objectives and, if those changes impact the Network Operations Planning and the Summer Capacity Plans. They aim to 
gather the information (if available) if the planned changes will be subject of the COMMISSION REGULATION (EU) 
2023/1768. 
 

 

ATS System in Use: 

Main ANSP is part of any technology 
alliance 

No If yes, please specify 

 

  

https://aim.rlp.cz/ais_data/www_main_control/frm_en_aip.htm
https://www.ans.cz/company/presscentre/annualreports
https://www.ans.cz/
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FDPS 

Current FDP System 
Current FDP system Vendor  Thales (TopSky) 

Current FDP system Implemented in: 2022 Last upgrade: 2025 

Are you planning to upgrade 
the current ATS system  

2025 2026 2027 2028 2029 2030 
yes   yes   yes yes   no   yes 

Is the upgrade performed in 
the scope of an 
Implementation Objective?  

INF10.19 
INF10.20 
INF10.21 
ATC12.1.1 
ATC12.1.3 
ATC12.1.4 

ATC12.1.2 ATC23 no no no 

According to 
COMMISSION 
REGULATION 
(EU) 
2023/1768, 
will the 
upgrade be 
subject of: 

SOCs yes   yes  yes  yes no no 

DODCs 

  

no   no   no 

Certificates no   no   no 

The upgrade has an impact 
on the EUROCONTROL NOP’s 
Summer capacity plans.   

MTCD 
implementa

tion 

TCT 
implementati

on 
- - - No 

Please specify 
the involved 
ATC units 
accordingly 

ACC Yes Yes Yes Yes - No 

APP Yes No Yes Yes - No 

TWR No No No No - No 

New FDP System (if applicable) 
Are you planning to replace 
the current ATS system   

NO   NO   NO   NO   NO   NO   

New FDP system Vendor - 

Is the replacement 
performed in the scope of an 
Implementation Objective?  

- - - - - - 

According to 
COMMISSION 
REGULATION 
(EU) 
2023/1768, 
will the 
replacement 
be subject of: 

SOCs - - - - - - 

DODCs 

 

- - - 

Certificates - - - 

The replacement has an 
impact on the 
EUROCONTROL NOP’s 
Summer capacity plans.   

- - - - - - 

If applicable, please, specify 
the year, where the first 
operational use of the new 
FDP system is planned to be 
performed 

- - - - - - 

Please specify 
the involved 
ATC units 
accordingly 

ACC - - - - - - 

APP - - - - - - 

TWR - - - - - - 
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SDPS 

Current SDP System 
Current SDP system Vendor  EUROCONTROL (ARTAS) 

Current SDP system Implemented in: 2022 Last upgrade: 2025 

Are you planning to upgrade the current 
ATS system  

2025 2026 2027 2028 2029 2030 

yes no no no no no 

Is the upgrade performed in the scope of 
an Implementation Objective?  

no - - - - - 

According to 
COMMISSION 
REGULATION (EU) 
2023/1768, will the 
upgrade be subject of: 

SOCs yes - - - - - 

DODCs 
 

- - - 

Certificates - - - 

The upgrade has an impact on the 
EUROCONTROL NOP’s Summer capacity 
plans.   

- - - - - - 

Please specify the 
involved ATC units 
accordingly 

ACC Yes - - - - - 

APP Yes - - - - - 

TWR Yes - - - - - 
New SDP System (if applicable) 

Are you planning to replace the current 
ATS system   

no no no no no no 

New SDP system Vendor - 

Is the replacement performed in the 
scope of an Implementation Objective?  

- - - - - - 

According to 
COMMISSION 
REGULATION (EU) 
2023/1768, will the 
replacement be subject 
of: 

SOCs - - - - - - 

DODCs 
 

 - - 

Certificates  - - 

The replacement has an impact on the 
EUROCONTROL NOP’s Summer capacity 
plans.   

- - - - - - 

If applicable, please, specify the year, 
where the first operational use of the 
new SDP system is planned to be 
performed 

- - - - - - 

Please specify the 
involved ATC units 
accordingly 

ACC - - - - - - 

APP - - - - - - 

TWR - - - - - - 

 

2.3. The Aeronautical Information Service (AIS) 
 

The Aeronautical Information Service is provided by the AIM Centre, which forms part of the Air Navigation Services of 
the Czech Republic. 

AIM ensures the flow of information necessary for the safety, regularity and efficiency of international and national air 
navigation within the area of its responsibility as indicated in GEN 3, under 3.1.2. AIM Centre consists of the AIM Products 
department and International NOTAM Office. 
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2.4. The Meteorological Agency (MET) 
 

MET service is provided under agreement by the Czech Hydrometeorological Institute, Department of Aeronautical 
Meteorology. 

MWO: for LKAA (FIR Praha), AD MET Office: for LKPR, LKTB, LKMT, LKKV and MET stations: at LKPR, LKTB, LKMT, LKKV. 

 

2.5. Airports 
 

National ASP provider (Air Navigation Services of the Czech Republic) provides air terminal navigation services also at 
following airports Prague-Ruzyně (LKPR), Brno-Tuřany (LKTB), Ostrava-Mošnov (LKMT), and Karlovy Vary (LKKV). 

Referring to the List of Airports in the EUROCONTROL Implementation Plan and Report 2025 – Annex D, it is up to the 
individual State to decide which additional airports will be reported through LSSIP for those Objectives. 

Therefore, the following airport is covered in this LSSIP: Praha-Ruzyně (known as Václav Havel Airport Prague, LKPR) and 
LKCS - České Budějovice Airport (for AOP14.1 only).  

The information on individual airports is also available in the Airport corner at:  

 
https://ext.eurocontrol.int/airport_corner_public/ 
 

 

2.6. Military Authorities 
 

Military Regulatory Role 

 

The Military Authorities involved in ATM in the Czech Republic are composed of: 

- The Military Aviation Authority of the Industrial Cooperation Division of MoD (MAA); 

- The Development of Air Force Department of the Force Development Division of MoD (FDD); 

- The Aviation Safety Section of the Internal Audit and Inspection Department of MoD (IAID) 

- The Air Force Headquarters (CZ Air Force). 

Their regulatory, service provision and user role in ATM are detailed below. 

An organisational chart of the Czech Republic Aviation structure is in the Annex. 

  

https://ext.eurocontrol.int/airport_corner_public/
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Regulatory framework and rule making 

 

OAT GAT 

OAT and provision of service for OAT governed by 
national legal provisions?  

Y Provision of service for GAT by the Military 
governed by national legal provisions?  

Y 

Level of such legal provision: State Law and Ministerial 
Decree 

Level of such legal provision:  State Law and Ministerial 
Decree 

Authority signing such legal provision:  the President of 
the CR, Prime Minister, Chairman of Parliament and 
Minister of Defence 

Authority signing such legal provision: the President of 
the CR, Prime Minister, Chairman Parliament and 
Minister of Defence 

These provisions cover:  These provisions cover:  

Rules of the Air for OAT  Y   
 

Organisation of military ATS for OAT  Y Organisation of military ATS for GAT  Y 

OAT/GAT Co-ordination  Y OAT/GAT Co-ordination  Y 

ATCO Training  Y ATCO Training  Y 

ATCO Licensing  Y ATCO Licensing  Y 

ANSP Certification  Y ANSP Certification  Y 

ANSP Supervision  Y ANSP Supervision  Y 

Aircrew Training  Y   
 

Aircrew Licensing  Y SES legislation as applicable  
 

Additional Information:  N/A  Additional Information:  Special agreements between 
MoD and Mot exist that cover the responsibilities; 
ongoing process 

 

Oversight 

 

OAT GAT 

National oversight body for OAT: MAA  NSA (as per Regulation (EU) 2024/2803 ) for GAT. 

Services provided by the military ATCU for GAT: MAA 

Additional information:  Additional information: MoD (MAA) is an oversight body according to Civil 
aviation act. 
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Service Provision Role 

OAT GAT 

Services Provided:  Services Provided:  

En-Route  N (covered by CIV ANSP) En-Route  N 

Approach/TMA  Y MIL ANSP (MAPPs) Approach/TMA  Y 

Airfield/TWR/GND  Y MIL ANSP (MTWR) Airfield/TWR/GND  Y 

AIS  Y MIL AIS  Y 

MET  Y MIL MET  Y 

SAR  Y Integrated civil military SAR  Y 

TSA/TRA monitoring Y MIL FIS  Y 

Other:   Tactical control (covered by GCI)* Other:   - 

Additional Information:  

* GCI - Ground Control Intercept unit 

Additional Information:  

 Military ANSP providing GAT 
services SES certified?  

N If YES, since:  - Duration of the 
Certificate:  

- 

Certificate issued by:   - If NO, is this fact reported to the EC in 
accordance with SES regulations?  

Y 

Additional Information: None 

 

User Role 

IFR inside controlled airspace, Military aircraft can 
fly?   

OAT only  N GAT only  N Both OAT and GAT  Y 

  

If Military fly OAT-IFR inside controlled airspace, specify the available options:  

Free Routing  Y Within specific corridors only  N 

Within the regular (GAT) national route network  N Under radar control  Y 

Within a special OAT route system  N Under radar advisory service  N 

   

If Military fly GAT-IFR inside controlled airspace, specify existing special arrangements:    

No special arrangements  N Exemption from Route Charges  N 

Exemption from flow and capacity (ATFCM) measures  Y Provision of ATC in UHF  Y 

CNS exemptions:  RVSM  Y 8.33  Y Mode S  Y ACAS  Y 

Others:  Above mentioned CNS exemptions are applied case by case to state aircraft when requested 
in the flight plan. 
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Flexible Use of Airspace (FUA) 

 

Military in STATE applies FUA requirements as specified in the Regulation No 2150/2005:    Y 

FUA Level 1 implemented: Y 

FUA Level 2 implemented: Y 

FUA Level 3 implemented: Y 
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3. Traffic and Capacity 
 

The information in this section has been prepared by EUROCONTROL NMD/ACD/OPL (Operations Planning) and agreed 
with the Specialists concerned in the State before inclusion in the LSSIP Document.  
 
Its content is aligned with the information available in Annex 1 – ACC Traffic forecast & Capacity Plans of the European 
Network Operations Plan. 
 

3.1. National ATM Structure 
 

The geographical scope of this document addresses the Czech Republic FIR Praha. The Czech Republic FIR is surrounded 
by FIRs of 4 States, namely Germany UIR Rhein and FIR München; Poland with FIR Warszawa, the Slovak Republic with 
FIR Bratislava and Austria with FIR Wien (see Figure 1). 

Vertical limits of FIR Praha are ground level and FL 660. 

The Division Flight Level (DFL) separating upper from lower ATS airspace is FL 245. 

The controlled airspace of FIR Praha comprises: 

• CTA Praha from 1000ft AGL to FL660 with the exception of TMA / CTR and MTMA / MCTR; 
• TMAs / CTRs; 
• MTMAs / MCTRs 

 

Figure 1: Praha FIR and neighbouring FIR’s 
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Airspace Classification and Organisation 

The Czech Republic is following the ICAO classification. The Figure below shows the classification of Airspace of the FIR 
Praha and CTA Praha. The Czech Republic has implemented ICAO Class C above FL095 to FL660. See Figure 2. 

 

Figure 2: FIR Praha airspace classification 

 

ATC Units 

The ATC units in the Czech Republic airspace, which are of concern to this LSSIP are the following: 

 
ATC Unit Number of sectors Associated FIR(s) Remarks 

En-route TMA 

Praha ACC 
15 3 FIR Praha En-route, Terminal, TMA Brno, TMA 

Ostrava, TMA Karlovy Vary, TMA Ceske 
Budejovice 

Praha APP - 4  Praha-Ruzyně 

MIL APP - 4  Čáslav, Náměšť, Kbely, Pardubice 
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3.2. Evolution of Traffic in Czech Republic 
 

 

 

2025 

Traffic in the Czech Republic increased by 8% compared to 2024 and recovery was at 98% of 2019. 

 

2026-2030 

The EUROCONTROL Seven-Year forecast predicts an average annual increase between 0.9% and 4.5% during the planning 
cycle, with an average baseline growth of 2.8%.  
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2022 A 2023 A 2024 A 2025 F 2026 F 2027 F 2028 F 2029 F 2030 F
High . . . 8.4% 7.0% 4.9% 4.1% 3.2% 3.6%
Base 53% 14% 12% 7.8% 5.0% 2.7% 2.5% 1.9% 1.9%
Low . . . 7.3% 3.1% 0.4% 0.7% 0.1% 0.1%
High . . . 4.1% 5.0% 4.3% 3.8% 2.9% 3.1%
Base 48% 10% 4.8% 3.6% 3.1% 2.1% 2.1% 1.5% 1.6%
Low . . . 3.0% 1.2% -0.2% 0.4% -0.2% -0.1%

IFR Movements (Growth)

Czech Republic

ECAC

EUROCONTROL Forecast Update 2025-2031 - Autumn 2025
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3.3. Prague ACC 
 

3.3.1. Traffic and en-route ATFM delays 2019-2030 
 

 

 

3.3.2. 2025 performance 
 

Praha 

ACC 

Traffic 2025 vs. 2024 
En-route Delay 

(All reasons - min. per flight) 
Capacity 

Forecast Actual % of 2019 
Fore
cast 

Actual 
ACC 
Reference 
Value 

NOP 
Plan 

Actual 
Capacity 

Gap? 
Baseline 

Year +7% +8% 92% 0.17 0.09 0.19   No  

Summer  +9% 97%  0.13  5% 12%  180 

Year 2025 Performance Assessment 

The average delay per flight was 0.09 minutes per flight in 2025, below the reference value. 

55% of the delays were due to the reason Weather, 39% due to ATC Capacity and 6% due to the reason ATC Staffing. 

Summer 2025 performance assessment 

The average delay per flight was 0.13 minutes per flight in Summer 2025. 

60% of the delays were due to the reason Weather, 35% due to ATC Capacity and 5% due to the reason ATC Staffing 

The level of capacity provided during the summer 2025 was sufficient to meet the actual traffic evolution. 

Operational actions Achieved Comments 

Sectorisation upgrade Yes New sector configurations created and optimized 

Additional controllers Yes 8 new ATCOs 

Staffing: +6 (169) Yes 8 new ATCOs -> altogether 171 

MTCD Implementation Yes Operationally available as of March 2025 

Re-evaluation of sector capacities following the system 
improvements in Autumn 2024 

Yes Increased capacity in individual sectors 

Max sectors: 13 (10 ENR + 3 TERM) Yes Airspace optimization project was completed 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Peak Day Traffic 2896 2093 1781 2114 2498 2626 2907
Summer Traffic 2571 748 1235 1781 2046 2294 2502
Yearly Traffic 2282 855 990 1460 1697 1940 2104
Summer Traffic Forecast 2481 2539 2598 2663 2713
Summer enroute delay (all causes) 0,39 0,00 0,02 2,33 0,18 0,23 0,13
Yearly enroute delay (all causes) 0,28 0,00 0,02 1,55 0,11 0,14 0,09

0,0

0,2

0,4

0,6

0,8

1,0

1,2

1,4

1,6

1,8

2,0

2,2

2,4

2,6

2,8

3,0

0

500

1000

1500

2000

2500

3000

3500

En
ro

ut
e 

De
la

y 
(m

in
ut

es
 p

er
 fl

ig
ht

)

IF
R 

fli
gh

ts
 (D

ai
ly

 A
ve

ra
ge

)
LKAAACC - Traffic and en-route ATFM delays



 

30 
 

3.3.3. Summer 2026 Planning 
 

Measures Summer 2026 

Summer Capacity Plan 

 2026 Details 

Free Route Airspace   

Airspace Management 

Advanced FUA 
  

Airport & TMA Network 
Integration 

  

Cooperative Traffic 
Management 

  

Airspace Sectorisation upgrade 
New sector configurations planned, 
together with increased capacities 

Procedures   

Staffing 

Additional controllers 
Intensive training remains in place 
(approx. 20 ATCOs in training) 

+2 (173) Net value +2 (incl. departures due to 
retirement) 

Technical TCT implementation 
Implementation planned in March 2026;  

training is on-going 

Capacity   

Significant Events   

Max sectors 14 (11 ENR +3 TERM)  

Planned Annual Capacity 
Increase  

3%  

Capacity Profile 

Annual % Increase 
0%  

Capacity Plan v. Profile 3%  

Annual Reference Value (min) 0.14  

Additional information  

 



 

31 
 

 

 

Sector Openings Summer 2026 

 

2019 2020 2021 2022 2023 2024 2025 2026
2026 Capacity Plan 185
2026 Capacity Profile 180
Capacity Baseline 184 94 120 109 153 161 180
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Sector hours requirements / Saturated sectors 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. The 
analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. Data 
presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector hours 
and/or additional sector capacity. The combination of both might address the requirements. 
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The charts above illustrate that more sectors are needed to address overload peaks observed in 2025. The requirement 
for higher sector openings is aligned with planned staffing levels of Praha ACC (+2 ATCOs in 2026). Up to 11 sectors will 
be available in times when traffic peaks are expected (e.g. Friday and Sunday). Furthermore, sector capacities are 
expected to be increased by summer 2026, and an improvement in sectorisation and TCT implementation for 2026. 

 

 2026 Capacity Outlook 

No capacity issues are foreseen in Praha ACC in 2026. 

 

3.3.4. Planning Period – Summer 2027-2030 
 

Measures Summer 2027-2030 

The planning focuses on the Summer season to reflect the most demanding period of the year from a capacity 
perspective. This approach ensures consistency with the previous planning cycles. 

The measures for each year are the measures that will be implemented before the summer season. 
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Summer Capacity Plan 

 2027 2028 2029 2030 

Airspace 
Sectorisation 
upgrade 

 
New 
sectorisation 

 

Procedures     

Staffing Additional controllers 

 -3 (170) +3 (173) 0 (173) 0 (173) 

Technical 
New VCS 
installation 

   

Capacity     

Significant Events     

Max sectors 
14 (11 ENR 
+3 TERM) 

14 (11 ENR +3 
TERM) 

14 (11 ENR +3 
TERM) 

15 (12 ENR +3 
TERM) 

Planned Annual Capacity 
Increase  

3% 2% 2% 2% 

Capacity Profile 

Annual % Increase 
1% 2% 2%  

Capacity Plan v. Profile 6% 6% 7%  

Annual Reference Value 
(min) 

0.11 0.10 0.10  

Additional information  

 

 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
2026 Capacity Plan 185
2026 Capacity Profile 180
2027-2030 Capacity Plan 191 195 199 203
2027-2030 Capacity Profile 181 184 186
Capacity Baseline 184 94 120 109 153 161 180
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Sector hours requirements / Saturated sectors 2030 

Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. The 
analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. Data 
presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector hours 
and/or additional sector capacity. The combination of both might address the requirements. 

 

With the growing traffic demand until 2030, additional overload mitigation will be addressed by further sectorisation 
and system upgrades, as well as new sectorisation planned for 2029. 

2027-2030 Capacity Outlook 

No capacity issues are foreseen in Praha ACC for the period 2027-2030. 

 

 

 

 

 

 

0
2
4
6
8

10
12

0:
00

-0
:2

0

0:
40

-1
:0

0

1:
20

-1
:4

0

2:
00

-2
:2

0

2:
40

-3
:0

0

3:
20

-3
:4

0

4:
00

-4
:2

0

4:
40

-5
:0

0

5:
20

-5
:4

0

6:
00

-6
:2

0

6:
40

-7
:0

0

7:
20

-7
:4

0

8:
00

-8
:2

0

8:
40

-9
:0

0

9:
20

-9
:4

0

10
:0

0-
10

:2
0

10
:4

0-
11

:0
0

11
:2

0-
11

:4
0

12
:0

0-
12

:2
0

12
:4

0-
13

:0
0

13
:2

0-
13

:4
0

14
:0

0-
14

:2
0

14
:4

0-
15

:0
0

15
:2

0-
15

:4
0

16
:0

0-
16

:2
0

16
:4

0-
17

:0
0

17
:2

0-
17

:4
0

18
:0

0-
18

:2
0

18
:4

0-
19

:0
0

19
:2

0-
19

:4
0

20
:0

0-
20

:2
0

20
:4

0-
21

:0
0

21
:2

0-
21

:4
0

22
:0

0-
22

:2
0

22
:4

0-
23

:0
0

23
:2

0-
23

:4
0N

um
be

r o
f o

ve
rlo

ad
s

LKAAACC - Number of overloads
20 minutes intervals

2025 ACTUAL 2030

0
20
40
60
80

100
120
140
160
180
200

LKAAACC - Daily Number of overloads

2025 ACTUAL 2030

0
2
4
6
8

10
12

0:
00

-0
:1

0
0:

30
-0

:4
0

1:
00

-1
:1

0
1:

30
-1

:4
0

2:
00

-2
:1

0
2:

30
-2

:4
0

3:
00

-3
:1

0
3:

30
-3

:4
0

4:
00

-4
:1

0
4:

30
-4

:4
0

5:
00

-5
:1

0
5:

30
-5

:4
0

6:
00

-6
:1

0
6:

30
-6

:4
0

7:
00

-7
:1

0
7:

30
-7

:4
0

8:
00

-8
:1

0
8:

30
-8

:4
0

9:
00

-9
:1

0
9:

30
-9

:4
0

10
:0

0-
10

:1
0

10
:3

0-
10

:4
0

11
:0

0-
11

:1
0

11
:3

0-
11

:4
0

12
:0

0-
12

:1
0

12
:3

0-
12

:4
0

13
:0

0-
13

:1
0

13
:3

0-
13

:4
0

14
:0

0-
14

:1
0

14
:3

0-
14

:4
0

15
:0

0-
15

:1
0

15
:3

0-
15

:4
0

16
:0

0-
16

:1
0

16
:3

0-
16

:4
0

17
:0

0-
17

:1
0

17
:3

0-
17

:4
0

18
:0

0-
18

:1
0

18
:3

0-
18

:4
0

19
:0

0-
19

:1
0

19
:3

0-
19

:4
0

20
:0

0-
20

:1
0

20
:3

0-
20

:4
0

21
:0

0-
21

:1
0

21
:3

0-
21

:4
0

22
:0

0-
22

:1
0

22
:3

0-
22

:4
0

23
:0

0-
23

:1
0

23
:3

0-
23

:4
0

N
um

be
r o

f s
ec

to
rs

LKAAACC - Number of sectors
10 minutes intervals

2025 ACTUAL REQUIRED 2030

+7,60%

0

50

100

150

200

250

LKAAACC - Daily Number of sector hours

2025 ACTUAL 2030 REQUIRED



 

36 
 

4. Implementation Projects 
 

4.1. National Projects 

Name of project: Organisation(s): Schedule: Progress 
Description: 

Strategic 
Deployment 

Objective (SDO): 

Linked 
Deployment 
Action (DA): 

Objectives: Links: 

AOP / APOC Prague Airport 
(CZ) 

Finish: 
31.12.2027 

Ongoing - - AOP11.2, 
FCM11.2 

- 

FF-ICE Implementation into FDPS systems of 
ANS CR (2023_045_AF5)ew Project 

ASP ANS CR (CZ) 01/02/2024 – 
31/12/2025 

Ongoing - - INF10.19, 
INF10.21, 
INF10.20 

 
DP: 
2023_045_AF5 

Flexible ASM and Free Route 
(2015_239_AF3) 

ASP ANS CR (CZ) 01/08/2016 - 
16/12/2022 

Completed - - AOM21.2  
DP: 
2015_239_AF3 

Free Route implementation into ATM 
system of ANS CR (2015_242_AF3) 

ASP ANS CR (CZ) 01/03/2016 - 
24/02/2022 

Completed - - AOM21.2  
DP: 
2015_242_AF3 

Meteorological Information Exchange 
Service (2015_241_AF5) 

ASP ANS CR (CZ) 01/03/2016 - 
31/12/2021 

Completed - - - DP: 
2015_241_AF5 

NEOPTERYX - the new DPS system for 
ACC/APP Praha 

ASP ANS CR (CZ) Start 
2010[EOL]Finish 
2022[EOL] 

Completed - - - - 

RET J Prague Airport 
(CZ) 

Start: 31.3.2025, 
[EOL]Finish: 
15.8.2025 

Completed - - - - 

RET Y Prague Airport 
(CZ) 

Start: 2Q/2031 
[EOL]Finish: 
3Q/2031 

Preparation phase - - - - 

RWY 06R/24L Prague Airport 
(CZ) 

Start: 
2Q/2034[EOL]Fini
sh: 4Q/2037[EOL] 

Preparation phase. 
New EIA in the 
preparation 
process.[EOL] 

- - - - 
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Name of project: Organisation(s): Schedule: Progress 
Description: 

Strategic 
Deployment 

Objective (SDO): 

Linked 
Deployment 
Action (DA): 

Objectives: Links: 

Traffic Complexity Tools (2015_240_AF4) ASP ANS CR (CZ) 15/02/2016 - 
02/11/2018 

Traffic Complexity 
module was 
implemented in FDP 
system in 2018.  

- - - DP: 
2015_240_AF4 

VoIP ASP ANS CR (CZ), 
CZ Air Force (MIL) 
(CZ), FDD (MIL) 
(CZ) 

Start 
2007[EOL]Finish 
2026 

Ongoing[EOL] - - COM11.1 - 
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4.2. FAB Projects 

Name of project: Organisation(s): Schedule: Progress 
Description: 

Strategic 
Deployment 

Objective (SDO): 

Linked 
Deployment 
Action (DA): 

Objectives: Links: 

Airspace Task Force ASP ANS CR (CZ), Austrocontrol (AT), 
BHANSA (BA), Croatia Control Ltd. 
(CCL) Service Provider (HR), 
HungaroControl Pte. Ltd. Co (HU), 
Letove prevadzkove sluzby 
Slovenskej republiky, statny podnik 
(SK), Slovenia Control (SI) 

Start: April 2019, 
End: ongoing, 
continuation 
assessed on 
annual basis 

Ongoing SDO 5 DA [None] AOM21.3 - 

Common CNS 
Infrastructure Planning 

ASP ANS CR (CZ), Austrocontrol (AT), 
Civil Aviation Agency (SI), 
HungaroControl Pte. Ltd. Co (HU), 
Letove prevadzkove sluzby 
Slovenskej republiky, statny podnik 
(SK) 

Start: April 2020, 
End: Annual 
updates. 

Annual updates 
ongoing. 

- - - - 

DEVOPS: FABCE 
Development of 
Operational 
Performance and ATM 
Strategies (previously 
Project 1) (DEVOPS) 

ASP ANS CR (CZ), Austrocontrol (AT), 
BHANSA (BA), Croatia Control Ltd. 
(CCL) Service Provider (HR), 
HungaroControl Pte. Ltd. Co (HU), 
Letove prevadzkove sluzby 
Slovenskej republiky, statny podnik 
(SK), Slovenia Control (SI) 

Start January 
2011, End: 
permanent 

FAB CE FRA Study 
was completed in 
2017. Other activities 
currently on hold or 
managed in the FAB 
CE ATF. 

- - AOM21.2 - 

Datalink monitoring ASP ANS CR (CZ), Croatia Control Ltd. 
(CCL) Service Provider (HR), Letove 
prevadzkove sluzby Slovenskej 
republiky, statny podnik (SK) 

Start: June 2019, 
End: June 2021 

- - - - - 

FAB CE ATCO 
Benchmarking 

ASP ANS CR (CZ), Austrocontrol (AT), 
Civil Aviation Agency (SI), 
HungaroControl Pte. Ltd. Co (HU), 
Letove prevadzkove sluzby 
Slovenskej republiky, statny podnik 
(SK) 

Start: March  
2023, End: 
ongoing. 

Ongoing - - - DP: N 
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Name of project: Organisation(s): Schedule: Progress 
Description: 

Strategic 
Deployment 

Objective (SDO): 

Linked 
Deployment 
Action (DA): 

Objectives: Links: 

FAB CE Contingency 
Readiness - Phase II 

ASP ANS CR (CZ), Austrocontrol (AT), 
BHANSA (BA), Croatia Control Ltd. 
(CCL) Service Provider (HR), 
HungaroControl Pte. Ltd. Co (HU), 
Letove prevadzkove sluzby 
Slovenskej republiky, statny podnik 
(SK), Slovenia Control (SI) 

Start: January 
2019, End: 
Currently on hold 

Currently on hold - - - - 

FAB CE Operational 
Performance Dashboard 

ASP ANS CR (CZ), Austrocontrol (AT), 
BHANSA (BA), Croatia Control Ltd. 
(CCL) Service Provider (HR), 
HungaroControl Pte. Ltd. Co (HU), 
Letove prevadzkove sluzby 
Slovenskej republiky, statny podnik 
(SK), Slovenia Control (SI) 

Start: January 
2023, End: 
ongoing 

Ongoing - - - - 

FAB CE TSA/TRA 
Harmonisation (FAB CE 
TSA/TRA Harmonisation) 

ASP ANS CR (CZ), Austrocontrol (AT), 
BHANSA (BA), Croatia Control Ltd. 
(CCL) Service Provider (HR), 
HungaroControl Pte. Ltd. Co (HU), 
Letove prevadzkove sluzby 
Slovenskej republiky, statny podnik 
(SK), Slovenia Control (SI) 

Start: February 
2022, End: June 
2023 

Closed - - - - 

U-SPACE Airspace 
Coordination Group 

ASP ANS CR (CZ), Austrocontrol (AT), 
Civil Aviation Agency (SI), 
HungaroControl Pte. Ltd. Co (HU), 
Letove prevadzkove sluzby 
Slovenskej republiky, statny podnik 
(SK) 

Start: Jan 2022, 
End: ongoing 

Ongoing SDO 10 DA [None] - DP: N 
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4.3. Multinational Projects 
 

Name of project: Organisation(s): Schedule: Progress 
Description: 

Strategic 
Deployment 

Objective (SDO): 

Linked 
Deployment 
Action (DA): 

Objectives: Links: 

AMAN LOWW initial ASP ANS CR (CZ), Austrocontrol (AT), 
HungaroControl Pte. Ltd. Co (HU), 
Letove prevadzkove sluzby 
Slovenskej republiky, statny podnik 
(SK) 

Start: 19.2.2016, 
End: 31.12.2020 

Ongoing - - ATC07.1 DP: 
2015_234_AF1 
AMAN 
LOWW initial 

Extended AMAN in 
Czech Airspace 
(2015_196_AF1_B) 

ASP ANS CR (CZ), DSNA (FR), LVNL - 
Luchtverkeersleiding Nederland (NL), 
MUAC ANSP (MAS), SKEYES (BE), 
Skyguide (CH) 

15/02/2016 - 
31/12/2020 

Completed - - - DP: 
2015_196_AF1
_B 
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5. Cooperation Activities 
 

5.1. FAB Coordination 
 

Having signed and ratified the Agreement on the Establishment of the Functional Airspace Block Central Europe, Austria, 
Bosnia and Herzegovina, Croatia, the Czech Republic, Hungary, Slovakia and Slovenia are part of FAB CE. 

The FAB CE States established permanent bodies including the FAB CE Council, the NSA Coordination Committee and the 
Joint Civil-Military Airspace Coordination Committee (JCMACC). At ANSP level, FAB CE cooperation is directed by the CEO 
Committee and Steering Committee, supported by specialised Sub-Committees in operational, technical, safety, 
financial, HR and legal domains. 

The air navigation service providers of the FAB CE countries established FABCE Aviation Services, Ltd. (FCE) in 2014 to 
professionally manage regional air navigation projects in support of both the FAB CE Programme and the objectives of 
the Single European Sky (SES). Since 2018, the governance framework allows flexible cooperation among groups of 
ANSPs to address specific operational and technical priorities. 

Following the post-pandemic recovery period, FAB CE cooperation continued to mature in 2025, delivering tangible 
progress in airspace optimisation, CNS resilience, performance monitoring, U-space coordination and human resources 
development. 

The key joint activities and achievements across FAB CE in 2025 are summarised below. 

 In 2025, the FAB CE High-Level Plan 2025–2030 was approved, providing an updated strategic framework for 
regional cooperation. The plan outlines priorities in areas including airspace optimisation, cybersecurity 
coordination, CNS resilience, U-space integration and participation in European SESAR deployment and large-
scale demonstration activities. 

 Airspace and Operational Cooperation: The FAB CE Airspace Task Force continued coordinated work on cross-
border airspace optimisation in close cooperation with the Network Manager and neighbouring ANSPs. 
Activities included further refinement of cross-border sectorisation interfaces, preparation of future airspace 
restructuring projects and continued development of Free Route Airspace (FRA) enhancements within the 
region. 
Particular focus was placed on improving operational predictability, addressing flight level adherence issues and 
preparing future cross-border FRA developments, including bilateral initiatives. 

During the 2025 summer season, FAB CE ANSPs maintained close operational coordination in response to 
higher-than-forecast traffic variability, ensuring safe and efficient traffic management across the region. A 
regional summer traffic review was published, highlighting performance trends and collaborative measures 
taken. 

FAB CE also actively participated in InterFAB cooperation activities, including the InterFAB Workshop held in 
Budapest in December 2025, reinforcing collaboration among European FABs on common airspace and 
performance challenges. 

 U-Space and Dynamic Airspace Reconfiguration: The FAB CE U-space Coordination Group progressed its work 
on Dynamic Airspace Reconfiguration (DAR), developing a common concept to support safe integration of 
uncrewed aviation operations. 
In 2025, preparations were launched for a public demonstration of the concept planned for 2026 in the Rijeka 
region of Croatia. This initiative reflects FAB CE’s commitment to coordinated U-space implementation and 
practical cross-border cooperation in emerging aviation domains. 

 Performance and Environmental Monitoring: FAB CE ANSPs continued to enhance their joint analytical 
capabilities in 2025 through further development of a common operational performance monitoring tool. The 
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updated solution supports detailed analysis of operational trends and enables informed performance review 
and benchmarking among FAB CE ANSPs. 
In parallel, work progressed on integrating environmental performance indicators, supporting monitoring of 
horizontal and vertical flight efficiency, terminal performance and related sustainability metrics. 

These tools are designed to support internal expert analysis and management-level decision-making within the 
FAB CE framework. 

 CNS Cooperation and Resilience: In response to ongoing European developments in CNS infrastructure 
planning, FAB CE ANSPs initiated a coordinated review of the European Minimum Operational Network (MON) 
concept. 
During 2025, Phase 1 of the joint analysis was completed, including a consolidated review of the MON 
documentation and an initial safety and resilience assessment. The objective of this work is to ensure that future 
European CNS planning appropriately reflects regional operational realities and resilience requirements within 
the FAB CE area. 

A regional update of surveillance coverage analysis was also completed, confirming effective cross-border data 
exchange arrangements and identifying opportunities for continued optimisation while maintaining service 
robustness. 

FAB CE ANSPs continued cooperation on GNSS resilience topics. Following testing of enhanced GNSS monitoring 
capabilities by one ANSP, potential avenues for further coordination at regional level are being assessed. 

 Human Resources Cooperation: Cooperation in the HR domain continued through the ATCO Career Lifecycle 
Benchmarking activity, which progressed through data collection, expert workshops and consolidation of 
recommendations. Building on previous benchmarking initiatives, FAB CE also finalised an ATCO Training 
Infopack to support knowledge-sharing and good practice exchange among ANSPs. These initiatives contribute 
to strengthening long-term workforce planning, recruitment effectiveness and operational sustainability across 
the FAB CE region. 

 

The FAB CE Programme continues to evolve in alignment with European regulatory developments and operational needs. 
Ongoing cooperation in airspace optimisation, CNS resilience, environmental performance monitoring and workforce 
development is expected to deliver further benefits to airspace users and to contribute to the objectives of the Single 
European Sky. 

 

5.2. Multinational Cooperation Initiatives 
 

The Czech Republic is involved in international activities in the field of ATM like the EATM and NM developments. The 
ANS CR actively participates in a number of working teams of international organisation (e.g., EUROCONTROL, CANSO), 
co-operation and co-ordination exists with bordering ECAC States (Austria, Germany, Poland, and the Slovak Republic) 
especially in the field of airspace design. In order to achieve some of the ATM MP L3 Implementation Objectives, Praha 
ACC will have to co-ordinate some of its actions with a number of foreign adjacent ACCs/UAC. Military regional 
coordination within NATO environment (Germany, Poland and Slovak Republic) is based on common NATO procedures. 

The Czech Republic has been involved in a process of establishing a more formalized framework in the field of cross-
border provision of air navigation services with two of its neighbouring countries: Germany and Poland. In each case, 
the original goal was to have a three-layer scheme of agreements: on the level of (i) states, (ii) ANSPs and (iii) NSAs. 
Still, the process of concluding a bilateral international treaty approved by a law-making body is generally a lengthy 
and difficult one. Therefore, for sake of flexibility, the countries involved opted for a more flexible solution.  

In December 2014, relevant agreements were concluded at the level of Czech and German NSAs as well as ANSPs (ANS 
CR and DFS) even before the state level treaty would be finalized. Similar agreement was subsequently concluded also 
between Czech and Polish NSAs in December 2015, which are regularly revised based on the regulation requirement 
and operational needs. 
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The Czech NSA continued in its efforts in mutual cooperation with the competent authorities of the FAB CE countries, 
as well as with neighbouring the German and Polish NSAs based on the relevant agreements and working 
arrangements which provide mutual cooperation of the relevant bodies concerning supervision of cross-border 
provision of ANS. It covers in particular exchange of information, procedures for joint supervision and mutual 
recognition of supervisory tasks. In addition, the Czech NSA continues in its involvement in international activities in 
the field of ATM/ANS and actively participates in a number of working groups on several forums (e.g. EASA, 
EUROCONTROL, NSA CC, and NCP) to cope with arising challenges in civil aviation, for instance the topics such as 
changing the regulatory framework in ATM/ANS domain, UAS integration, cyber security and artificial intelligence. 
Currently, the Czech NSA / CAA is leading the project for national airspace optimisation. 

The two ANSP level agreements between ANS CR and DFS represent agreements within the sense of Art. 10(2) and (3) 
of Regulation (EC) 550/2004. They are complex arrangements between the providers covering cross-border provision 
of ANS, including, e.g., procedures and principles for compliance with applicable rules, occurrence reporting, 
notifications, liability or insurance. 

SESAR 

ANS CR, as a part of the B4 Consortium together with other air navigation service providers from Poland, Slovakia and 
Lithuania, participated in several projects under the SESAR 2020 Programme. The B4 Consortium was set up formally 
on 8 September 2014 by PANSA, ANS CR, LPS SR and Oro navigacija representing small and medium-sized European Air 
Navigation Service Providers. The B4 Consortium was a member of the A6+ on SESAR 2020 Programme content. As 
outcome of SJU membership negotiation, the B4 Consortium became a member of SJU from July 6, 2016. 

By the end of 2016, the B4 Consortium started elaborating Industrial research projects within the SJU. The outcomes 
of the commonly financed projects helped to pave the way towards the new generation air traffic management system 
capable of ensuring improved safety and efficiency of air transport in Europe. In 2021-2023, B4 members continued in 
its active contribution to the SJU under the SESAR 2020 Wave 2 and Wave 3 projects despite the consequences caused 
by COVID-19 pandemic. During 2023, all projects related to SESAR 2020 were successfully completed. 

In 2022, ANS CR became one of the founding members of SESAR 3 Joint Undertaking. Since then, ANS CR has been 
contributing to the activities of the SESAR 3 program, including participation in open calls for projects submissions. The 
aim of the programme is to accelerate through research and innovation the delivery of the Digital European Sky. From 
2026 onwards, ANS CR participates in several new exploratory and industrial research projects with EU financial 
support. These projects address a broad spectrum of key topics, including the introduction of operations based on 4D 
trajectory management (Trajectory Based Operations – TBO), the development of automated airport decision-making 
tools, the integration of piloted and unmanned operations, the inclusion of vertical take-off and landing aircraft, and 
the role of air traffic controllers in a time of increasing automation. The organisation’s active participation in this 
European partnership not only contributes to faster deployment of innovations into practice but also confirms our 
strong position as a respected expert partner helping to shape the future of European air traffic management and 
contributing to the development of a modern, sustainable and competitive European aviation infrastructure. 

 

Regional projects 

ANS CR is also one of the implementing partners of the SESAR Deployment Manager (SDM) and at the same time a 
beneficiary of European Union funding from the Climate Infrastructure and Environment Executive Agency (CINEA). ANS 
CR has participated in various calls for projects proposals within the Connecting Europe Facility (CEF) tool. These co-
funded projects are listed below: 
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CINEA CEF Call 2014 projects with ANS CR contribution 

Project ID Project Name Project Leader / Contributors  
(if any) 

Project Duration  

 

102AF3 Free Route Airspace from the 
Black Forest to the Black Sea 

HCL / ANS CR + FAB CE ANSPs 1.9.2015 - 
21.4.2017 

 

 

 

CINEA CEF Call 2015 projects with ANS CR contribution 

Project ID Project Name Project Leader / Contributors  
(if any) 

Project Duration  

 

2015_234_AF1_B AMAN LOWW initial ACG / ANS CR + LPS + HCL 1.3.2016 - 
28.03.2019 

 

2015_196_AF1_B* Extended AMAN in Czech 
airspace 

ANS CR / DFS+others (separate 
proposal) 

1.2.2016 - 
02.11.2018 

 

2015_239_AF3 Flexible ASM and Free Route ANS CR 1.3.2016 -  

31.03.2023 
 

2015_242_AF3 Free Route implementation 
into ATM system of ANS CR 

ANS CR 1.3.2016 -  

24.2.2022 
 

2015_240_AF4 Traffic Complexity Tools ANS CR 15.2.2016 - 
02.11.2018 

 

2015_174_AF5_B NewPENS Stakeholders 
contribution for the 
procurement and deployment 
of NewPENS 

EUROCONTROL / ANS CR + others 15.2.2016 - 
31.12.2020 

 

2015_243_AF5 Aeronautical Information 
Distribution Service 

ANS CR 01.06.2016 - 

31.10.2021 
 

2015_145_AF5_B AIM Deployment Toolkit EUROCONTROL / ANS CR + others 01.06.2016 - 
31.12.2021 

 

2015_241_AF5 Meteorological Information 
Exchange Service 

ANS CR / CHMI (Czech 
Hydrometeorological Institute) 

01.03.2016 -  

31.12.2021 
 

2015-EU-TM-
0242-W 

Deployment of harmonised 
and interoperable high 
Performance European 
Surveillance System 

EUROCONTROL / ANS CR + NAV 
Portugal 

01.03.2016 - 
31.12.2021 
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CINEA CEF Call 2016 projects with ANS CR contribution 

Project ID Project Name Project Leader / Contributors  
(if any) 

Project Duration  

 

2016_075_AF3_B FAB CE wide Study of DAM and 
STAM - Cohesion Call 

FAB CE Ltd/ ANS CR + other FAB 
CE ANSPs 

07.02.2017 - 
31.12.2018  

2016_064_AF5 AIMSIL - AIM Systems 
Integration Layer 

ANS CR  

CANCELED 
 

2016_065_AF5 SWIM implementation into ATS 
INFO/ARO system of ANS CR 

ANS CR 01.09.2017 -  

31.03.2023 
 

 

CINEA CEF Call 2023 projects with ANS CR contribution 

Project ID Project Name Project Leader / Contributors  
(if any) 

Project Duration  

 

2023_045_AF5 FF-ICE Implementation into 
FDPS systems of ANS CR 

ANS CR 01.02.2024 - 
31.12.2026  
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6. Implementation Objectives Progress 
 

Objective/Stakeholder Progress Code: 

Completed  Not yet planned   

Ongoing  Not Applicable  

Planned  Missing Data  
 

 

6.1. Main Objectives   
   

AOM13.1 

Harmonise Operational Air Traffic (OAT) and General Air 
Traffic (GAT) Handling 
Timescales: 
Initial operational capability: 01/01/2012 
Full operational capability: 31/12/2018 

100% Completed 

 -  
Completed as of May 1, 2014. (establishment of integrated CIV-MIL ACC).  31/12/2014 

REG (By:12/2018) 
MoT CR 100% Completed 
Completed as of May 1, 2014. (establishment of integrated CIV-MIL ACC).  - 31/12/2014 
Military Aviation Authority MoD (MIL) 100% Completed 
Completed as of May 1, 2014. (establishment of integrated CIV-MIL ACC).  - 31/12/2012 

ASP (By:12/2018) 
ASP ANS CR 100% Completed 
Completed as of May 1, 2014. (establishment of integrated CIV-MIL ACC).  - 31/12/2014 
CZ Air Force (MIL) 100% Completed 
Completed as of May 1, 2014 (establishment of integrated CIV-MIL ACC). - 31/12/2014 

MIL (By:12/2018) 
Military Aviation Authority MoD (MIL) 100% Completed 
Completed as of May 1, 2014. (establishment of integrated CIV-MIL ACC).  - 31/12/2012 
CZ Air Force (MIL) 100% Completed 
Completed as of May 1, 2014. (establishment of integrated CIV-MIL ACC).  - 31/12/2014 
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SDP 3.1.2 
AOM19.4 

Management of Predefined Airspace Configurations 
Timescales: 
Initial operational capability: 01/01/2018 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
The concept of predefined airspace configuration is based on fix TRAs, ARES and dynamic sector 
configurations in the ATM Systems. For ANS CR it is currently not intended to implement 
automated ATM system support for the Management of ASM solutions, as the ASM solutions 
are handled individually on a pre-tactical and tactical basis in accordance with the FUA Concept. 
Pre-defined sector configurations are flexibly used as reported to NM and available for activation 
in ETFMS in order to balance demand and available capacity. In the context of Family 3.1.2 no 
additional system  and procedure changes are planned for the time being. MIL fully supportive. 

31/12/2022 

ASP (By:12/2022) 
CZ Air Force (MIL) 100% Completed 
MIL ANSP (CZ Air Force) involved via CIV provider (ASP ANS CR) - - 
ASP ANS CR 100% Completed 
The concept of predefined airspace configuration is based on fix TRAs, ARES 
and dynamic sector configurations in the ATM Systems. For ANS CR it is 
currently not intended to implement automated ATM system support for 
the Management of ASM solutions, as the ASM solutions are handled 
individually on a pre-tactical and tactical basis in accordance with the FUA 
Concept. Pre-defined sector configurations are flexibly used as reported to 
NM and available for activation in ETFMS in order to balance demand and 
available capacity. In the context of Family 3.1.2 no additional system  and 
procedure changes are planned for the time being. 

- 31/12/2022 

   

SDP 3.1.1 
AOM19.5 

ASM and A-FUA  
Timescales: 
Initial Operational Capability: 01/01/2014 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
ASP: For the time being the CIAM is used as a backup system only. The WALDO system 
(communicating with MIL system) is used as main communication tool with NM via B2B.  31/12/2025 

ASP (By:12/2022) 
CZ Air Force (MIL) 100% Completed 
The MIL system is fully communicating with WALDO system which is used as 
a main national  communication tool with NM via B2B.  - - 

ASP ANS CR 100% Completed 
For the time being the CIAM is used as a backup system only. The WALDO 
system (communicating with MIL system) is used as main communication 
tool with NM via B2B.  

- 31/12/2025 
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SDP 3.2.1 
AOM21.2 

Initial Free Route Airspace 
Timescales: 
Initial operational capability: 
01/01/2015 
Full Operational Capability / Target 
Date: 31/12/2022 

100% Completed 

 -  
Free Route Airspace has been implemented since February 25, 2021. 25/02/2021 

ASP (By:12/2022) 
CZ Air Force (MIL) 100% Completed 
Covered by CIV provider (ASP ANS CR), MIL fully 
supportive. - - 

ASP ANS CR 100% Completed 

Free Route Airspace has been implemented since 
February 25, 2021. 

Airspace Task Force / DEVOPS: FABCE 
Development of Operational 

Performance and ATM Strategies 
(previously Project 1) / Flexible ASM 

and Free Route / Free Route 
implementation into ATM system of 

ANS CR 

25/02/2021 

   

SDP 3.2.2 
AOM21.3 

Enhanced Free Route Airspace Operations 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Cross-border FRA implementation project started in 11/2021. The first phase covers cross-border 
FRA implementation with Slovakia. 31/12/2022 

ASP (By:12/2025) 
CZ Air Force (MIL) 100% Completed 
Covered by CIV provider (ASP ANS CR), MIL fully supportive. - - 
ASP ANS CR 100% Completed 
Cross-border FRA implementation project started in 11/2021. The first phase 
covers cross-border FRA implementation with Slovakia. - 31/12/2022 

   

AOM22 

Pan-European implementation of the harmonised 
improved OAT (iOAT) flight plan 
Timescales: 
Initial operational capability: 01/07/2025 
Full operational capability: 31/12/2029 

0% Not yet 
planned 

 -  
There is no plan yet. - 

ASP (By:12/2029) 

ASP ANS CR 0% Not yet 
planned 

There is no plan yet. - - 
MIL (By:12/2029) 

FDD (MIL) 0% Not yet 
planned 

There is no plan yet. - - 

CZ Air Force (MIL) 0% Not yet 
planned 

There is no plan yet. - - 
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AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 
2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

100% Completed 

LKPR - Prague Václav Havel 
Czech Republic has implemented the Objective. The implementation and operation is the 
responsibility of the ASP. 08/02/2021 

ASP (By:12/2025) 
ASP ANS CR 100% Completed 
A-SMGCS Level 2 functionality was installed in Prague/Ruzyne airport and is 
in full operation. - 08/02/2021 

APO (By:12/2025) 
Prague Airport 100% Completed 
All appropriate vehicles equipped by Mode-S transponders. - 08/02/2021 

  

AOP05 

Airport Collaborative Decision Making (A-CDM) 
Timescales: 
Initial operational capability: 01/01/2004 
Full operational capability: 31/12/2020 

100% Completed 

LKPR - Prague Václav Havel 
Airport CDM at Praha/Ruzyne launched October 2009; TOBT is provided by GHA. TSAT 
procedure, DEP sequencing and CDM De-icing procedures implemented in September 2011. 
FUM/DPI implemented in 2015. 

31/12/2015 

ASP (By:01/2021) 
ASP ANS CR 100% Completed 
Airport CDM at Praha/Ruzyne launched October 2009; TOBT is provided by 
GHA. TSAT procedure, DEP sequencing and CDM De-icing procedures 
implemented in September 2011. FUM/DPI implemented in 2015. 

- 31/12/2015 

APO (By:01/2021) 
Prague Airport 100% Completed 
Airport CDM at Praha/Ruzyne launched 6 Oct. 2009; TOBT is provided by 
GHA. TSAT procedure, DEP sequencing and CDM De-icing procedures 
implemented  in September 2011. FUM/DPI implemented in September 
2015. 

- 31/12/2015 

ASP ANS CR 100% Completed 
Airport CDM at Praha/Ruzyne launched 6 Oct. 2009; TOBT is provided by 
GHA. TSAT procedure, DEP sequencing and CDM De-icing procedures 
implemented  in September 2011. FUM/DPI implemented in September 
2015.  

- 31/12/2015 

   

AOP10 
Time-Based Separation 
Timescales: 
- not applicable - 

0% Not 
Applicable 

LKPR - Prague Václav Havel 
Prague Ruzyne Airport (LKPR) is not in the applicability area. - 

REG (By:01/2024) 

CAA CR 0% Not 
Applicable 

Prague Ruzyne Airport (LKPR) is not in the applicability area. - - 
ASP (By:12/2024) 

ASP ANS CR 0% Not 
Applicable 

Prague Ruzyne Airport (LKPR) is not in the applicability area. - - 
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  SDP 2.2.1 
AOP11.1 

Initial Airport Operations Plan 
Timescales: 
- not applicable - 

0% Not 
Applicable 

LKPR - Prague Václav Havel 
Prague Airport is not in the applicability area covered by CP1 for this objective.  - 

ASP (By:12/2023) 

ASP ANS CR 0% Not 
Applicable 

Prague Airport is not in the applicability area covered by CP1 for this objective.  - - 
APO (By:12/2023) 

Prague Airport 0% Not 
Applicable 

Prague Airport is not in the applicability area covered by CP1 for this objective.  - - 
   

SDP 2.2.2 
AOP11.2 

Extended Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

5% Ongoing 

LKPR - Prague Václav Havel 
According to Regulation (EU) 2021/116, LKPR is mandated to implement the extended AOP by 
31.12.2027. WG AOP between ANS CR and Prague Airport established. Project has been officially 
kicked off, initial project scope and scheduling was set up. MET data available. Concept of 
Operations for AOP drafted. Testing of iAOP data through B2B communication with NM is 
undergoing and will be finished in Q1 2026.  

31/12/2027 

ASP (By:12/2027) 
ASP ANS CR 5% Ongoing 
Planned for 2027. - 31/12/2027 

APO (By:12/2027) 
Prague Airport 5% Ongoing 
According to Regulation (EU) 2021/116, LKPR is mandated to implement 
the extended AOP by 31.12.2027. WG AOP between ANS CR and Prague 
Airport established. Project has been officially kicked off, initial project 
scope and scheduling was set up. MET data available. Concept of 
Operations for AOP drafted. Testing of iAOP data through B2B 
communication with NM is undergoing and will be finished in Q1 2026.  

AOP / APOC 31/12/2027 
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SDP 2.3.1 
AOP12.1 

Airport Safety Nets 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

LKPR - Prague Václav Havel 
Following Safety Nets are in operation at Praha/Ruzyne Airport: RMCA  Single RWY (Arriving 
Aircraft, Departing Aircraft, Same Runway), CMAC (NO TAKE-OFF CLEARANCE, NO LANDING 
CLEARANCE, RED STOP BAR CROSSED, RWY INCURSION) 

08/02/2021 

ASP (By:12/2025) 
ASP ANS CR 100% Completed 
Following Safety Nets are in operation at Praha/Ruzyne Airport: RMCA  Single RWY 
(Arriving Aircraft, Departing Aircraft, Same Runway), CMAC (NO TAKE-OFF 
CLEARANCE, NO LANDING CLEARANCE, RED STOP BAR CROSSED, RWY INCURSION) 

- 08/02/2021 

APO (By:12/2025) 

Prague Airport 0% Not 
Applicable 

ANS CR is responsible for the Implementation of the objective.  
Prague Airport contributes only with proper SUR equipment for vehicles operated 
on RWYs (Mode-S transponders), LKPRis not in the geographical scope of AF 2.3 

- - 

   

AOP13 

Automated Assistance to Controller for Surface Movement 
Planning and Routing 
Timescales: 
- not applicable - 

0% Not Applicable 

LKPR - Prague Václav Havel 
CZ (LKPR) is not in the applicability area. - 

REG (By:12/2025) 
CAA CR 0% Not Applicable 
CZ (LKPR) is not in the applicability area. - - 

ASP (By:12/2025) 
ASP ANS CR 0% Not Applicable 
CZ (LKPR) is not in the applicability area. - - 

   

AOP14.1 

Remote Tower Services 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

4% Ongoing 

LKCS - Ceske Budejovice 
There is an intention to implement remote tower in 2028 which should provide ATS services for 
LKCS and other regional airports in future. For the time being the implementation at other 
regional airports is still under review. 

31/12/2028 

REG (By:12/2030) 
CAA CR 0% Planned 
There is an intention to implement remote tower in 2028 which should 
provide ATS services for LKCS and other regional airports in future.For the 
time being the implementation at other regional airports is still under review 

- 31/12/2028 

ASP (By:12/2030) 
ASP ANS CR 6% Ongoing 
There is an intention to implement remote tower in 2028 which should 
provide ATS services for LKCS and other regional airports in future.For the 
time being the implementation at other regional airports is still under review 

- 31/12/2028 

APO (By:12/2030) 
CZ regional Airports 0% Planned 
There is an intention to implement remote tower in 2028 which should 
provide ATS services for LKCS and other regional airports in future.For the 
time being the implementation at other regional airports is still under review 

- 31/12/2028 
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  AOP14.2 

Multiple Remote Tower Module 
Timescales: 
Initial Operational Capability: 01/07/2025 
Full Operational Capability: 31/12/2031 

0% Not yet 
planned 

 -  
There is no plan yet. - 

REG (By:12/2031) 

CAA CR 0% Not yet 
planned 

There is no plan yet. - - 
ASP (By:12/2031) 

ASP ANS CR 0% Not yet 
planned 

There is no plan yet. - - 
   

AOP15 

Enhanced traffic situational awareness and airport safety 
nets for the vehicle drivers 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LKPR - Prague Václav Havel 
LKPR is implementing its own traffic situational awareness system.  31/12/2025 

REG (By:12/2030) 
CAA CR 100% Completed 
The AeroTrafficPRG system, enhancing situational awareness and airport 
safety nets for vehicle drivers, has been operational at Prague Airport since 
1st January 2024, following the successful completion of all preparatory 
steps. 

- 01/01/2024 

APO (By:12/2030) 
Prague Airport 100% Completed 
In order to raise the level of situational awareness of vehicle drivers, 
Prague Airport has developed its own traffic situational awareness system 
for vehicle drivers in the manoeuvring area of the airport. The system is 
providing airport moving map with vehicle’s own position and position of 
all traffic in the airport’s perimeter in a mobile device. PRG Airport has 
developed its own safety net alerts. The system provides traffic alerts for 
conflicting situations with aircraft and other vehicles equipped with 
transponder, area infringement alerts and meteorological alerts 
(thunderstorms, winds, low visibility). The alerts are provided in aural and 
visual manner. Currently, around 100 vehicles are equipped with the 
system in fully operational mode. The plan is to gradually equip all vehicles 
of every stakeholder that operate in the manoeuvring area with the 
system. 
PRG has drafted procedures for the use of the system. Training is 
performing continuously. 

- 31/12/2025 
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AOP16 
Guidance assistance through airfield ground lighting 
Timescales: 
- not applicable - 

0% Not 
Applicable 

LKPR - Prague Václav Havel 
There is currently no intention for implementation. - 

ASP (By:12/2030) 

ASP ANS CR 0% Not 
Applicable 

There is currently no intention for implementation. - - 
APO (By:12/2030) 

CZ regional Airports 0% Not 
Applicable 

There is currently no intention for implementation. - - 

Prague Airport 0% Not 
Applicable 

There is currently no intention for implementation. - - 
   

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
- not applicable - 

100% Completed 

LKPR - Prague Václav Havel 
LKPR has already deployed A-CDM. Regional airports LKKV, LKMT, LKTB are integrated into ATM 
network as Advanced ATC-TWR since 3/2025. 30/03/2025 

ASP (By:12/2030) 
ASP ANS CR 100% Completed 
LKPR has already deployed A-CDM. Regional airports LKKV, LKMT, LKTB are 
integrated into ATM network as Advanced ATC-TWR since 3/2025. - 30/03/2025 

   

AOP18 
Runway Status Lights (RWSL) 
Timescales: 
- not applicable - 

0% Not 
Applicable 

LKPR - Prague Václav Havel 
With regards to Airport Provider´s supervision, the system RWSL is not actually used on the IFR 
airports because it is not required by ICAO or EASA Regulation.  Possibility of future 
implementation is under consideration. 

- 

REG (By:12/2030) 

CAA CR 0% Not 
Applicable 

With regards to Airport Provider´s supervision, the system RWSL is not 
actually used on the IFR airports because it is not required by ICAO or EASA 
Regulation. There is no plan for implementation. 

- - 

ASP (By:12/2030) 

ASP ANS CR 0% Not 
Applicable 

There is no plan for implementation.  - - 
APO (By:12/2030) 

Prague Airport 0% Not 
Applicable 

There is no plan for implementation.  - - 

CZ regional Airports 0% Not 
Applicable 

There is no plan for implementation.  - - 
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SDP 2.1.1 
AOP19 

Departure Management Synchronised with Pre-departure 
sequencing 
Timescales: 
- not applicable - 

0% Not Applicable 

LKPR - Prague Václav Havel 
Implemetation is not required according to EIPAR 2024, technical Annex 1.0, Annex D – 
Applicability to airports. - 

ASP (By:12/2022) 
ASP ANS CR 0% Not Applicable 
Implemetation is not required according to EIPAR 2024, technical Annex 1.0, 
Annex D – Applicability to airports. - - 

APO (By:12/2022) 
Prague Airport 0% Not Applicable 
Implemetation is not required according to EIPAR 2024, technical Annex 1.0, 
Annex D – Applicability to airports. - - 

   

AOP21 

Wake Turbulence Separations for Arrivals based on Static 
Aircraft Characteristics (S-PWS-A) 
Timescales: 
Initial Operational Capability: 31/07/2023 
Full Operational Capability: 31/12/2030 

0% Not yet planned 

LKPR - Prague Václav Havel 
There is an intention to develop a feasibility study for LKPR operation. - 

ASP (By:12/2030) 
ASP ANS CR 0% Not yet planned 
There is an intention to develop a feasibility study for LKPR operation. - - 

   

AOP23 

Integrated runway sequence for full traffic optimization on 
single and multiple runway airports 
Timescales: 
- not applicable - 

0% Not Applicable 

LKPR - Prague Václav Havel 
There is currently no plan for implementation - 

ASP (By:12/2030) 
ASP ANS CR 0% Not Applicable 
There is currently no plan for implementation - - 

APO (By:12/2030) 
Prague Airport 0% Not Applicable 
Not Applicable - - 

   

AOP25 

De-icing management tool 
Timescales: 
Initial Operational Capability: 01/07/2022 
Full Operational Capability: 31/12/2030 

3% Ongoing 

LKPR - Prague Václav Havel 
Prague Airport is planning to implement De-icing management tool as part of AOP project scope.  31/12/2030 

ASP (By:12/2030) 
ASP ANS CR 4% Ongoing 
Planned in frame of AOP implementation with target date 2030. - 31/12/2030 

APO (By:12/2030) 
Prague Airport 2% Ongoing 
Prague Airport is planning to implement De-icing management tool as part 
of AOP project scope.  - 31/12/2030 
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AOP26 

Reduced separation based on local Runway Occupancy 
Time (ROT) characterisation 
Timescales: 
- not applicable - 

0% Not 
Applicable 

LKPR - Prague Václav Havel 
There is no plan for implementation. - 

ASP (By:12/2030) 

ASP ANS CR 0% Not 
Applicable 

There is no plan for implementation. - - 
   

ATC12.1.1 

Automated Support for Conflict Detection Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

100% Completed 

 -  
MTCD functionality was put into operation in 3/2025. 31/03/2025 

ASP (By:12/2021) 
ASP ANS CR 100% Completed 
MTCD functionality was put into operation in 3/2025. - 31/03/2025 

   

ATC12.1.2 

Automated Support for Conflict Detection using Tactical 
Controller Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

10% Ongoing 

 -  
TCT function is planned for 2026. 30/04/2026 

ASP (By:12/2021) 
ASP ANS CR 10% Ongoing 
TCT function is planned for 2026. - 30/04/2026 

   

ATC12.1.3 

Automated Support for Conflict Resolution 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

0% Planned 

 -  
Planned for 2032. 31/12/2032 

ASP (By:12/2021) 
ASP ANS CR 0% Planned 
Planned for 2032. - 31/12/2032 

   

ATC12.1.4 

Automated Support for Conformance Monitoring Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

100% Completed 

 -  
MONA functions are part of TopSky system. 31/12/2025 

ASP (By:12/2021) 
ASP ANS CR 100% Completed 
MONA functions are part of TopSky system. - 31/12/2025 
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SDP 1.1.1 
ATC15.2 

Arrival Management Extended to En-route Airspace 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2024 

100% Completed 

LKPR - Prague Václav Havel 
Basic algorithm of reception of AMA message is implemented in our en-route ATC system and 
it is in operational use with Munich and Vienna Airports. 24/02/2022 

ASP (By:12/2024) 
ASP ANS CR 100% Completed 
Basic algorithm of reception of AMA message is implemented in our en-route 
ATC system and it is in operational use with Munich and Vienna Airports. - 24/02/2022 

   

ATC18 

Multi-Sector Planning Function 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

0% Not yet planned 

 -  
There is currently no plan for the implementation. - 

ASP (By:12/2030) 
ASP ANS CR 0% Not yet planned 
There is no plan for implementation. - - 

   

SDP 1.2.1 
ATC19 

AMAN/DMAN Integration 
Timescales: 
- not applicable - 

0% Not Applicable 

LKPR - Prague Václav Havel 
Implemetation is not required according to EIPAR 2024, technical Annex 1.0, Annex D – 
Applicability to airports. - 

ASP (By:12/2027) 
ASP ANS CR 0% Not Applicable 
Implemetation is not required according to EIPAR 2024, technical Annex 1.0, 
Annex D – Applicability to airports. - - 

APO (By:12/2027) 
Prague Airport 0% Not Applicable 
Implemetation is not required according to EIPAR 2024, technical Annex 1.0, 
Annex D – Applicability to airports. - - 
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ATC20 

Enhanced STCA with down-linked parameters via Mode S 
EHS 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

 -  
STCA function for ACC Praha works also based on on-board downlink data via Mode S EHS 
protocol. 31/12/2015 

REG (By:12/2030) 

CAA CR 0% Not 
Applicable 

Mandate the equipage of fixed winged aircraft, with a maximum certified 
take-off mass exceeding 5700 kg or having a maximum cruising true airspeed 
capability greater than 250 knots, operating as IFR/GAT with appropriate 
equipment allowing the downlink of the Selected Flight Level information, 
via the Mode S EHS protocol.  

- - 

ASP (By:12/2030) 
ASP ANS CR 100% Completed 
STCA function for ACC Praha works also based on on-board downlink data 
via Mode S EHS protocol. - 31/12/2015 

   

SDP 6.1.2 
ATC23 

Initial Air-Ground Trajectory Information Sharing (Ground 
Domain) 
Timescales: 
Initial Operational Capability: 01/01/2024 
Full Operational Capability / Target Date: 31/12/2027 

0% Planned 

 -  
Planned for 2032. 
ANS CR has been processing ADS-C data for analytical purposes for about a year. This activity 
allows for basic considerations in terms of aircraft equipage, ADS-C data content, its quality and 
consistency. As soon as LACS is available in 2028, ANS CR will start integration activities with 
the new ATC system. Pre-operational validations are expected in 2029 while operational 
integration with LACS are planned early in 2031. 

31/12/2032 

ASP (By:12/2027) 
ASP ANS CR 0% Planned 
Planned for 2032. - 31/12/2032 

   

SDP 6.3.1 
ATC25 

Initial Trajectory Information Sharing ground distribution 
Timescales: 
Initial Operational Capability: 01/01/2024 
Full Operational Capability / Target Date: 31/12/2027 

2% Ongoing 

 -  
Planned for 2032. 31/12/2032 

ASP (By:12/2027) 
ASP ANS CR 2% Ongoing 
Planned for 2032. - 31/12/2032 
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CNS01 

National Minimum Operational Network (MON) 
Timescales: 
Start: 31/08/2025 
Finish: 31/12/2035 

19% Ongoing 

 -  
The Czech MON is currently under development, with the main objectives already defined. The 
approach follows the principles outlined in relevant European guidance and reflects the current 
operational environment, particularly with regard to GNSS interference. 

31/12/2035 

REG (By:12/2035) 
CAA CR 0% Planned 
... - 31/12/2035 

ASP (By:12/2035) 
ASP ANS CR 50% Ongoing 
The Czech MON is currently under development, with the main objectives 
already defined. The approach follows the principles outlined in relevant 
European guidance and reflects the current operational environment, 
particularly with regard to GNSS interference. 

- 31/12/2035 

   

COM11.1 

Voice over Internet Protocol (VoIP) in En-Route 
Timescales: 
Initial operational capability: 01/01/2013 
Full operational capability: 31/12/2021 

85% Ongoing 

 -  
VCS VoIP gateway for inter-centre telephony is technically installed and in operational use with 
Military units and regional airports. VoIP connection with Austrocontrol is operational since 
11/2024.  VoIP connection with LPS was put into operation in 2/2026 (both via VoIP Gateway). 
Support for VoIP links to the ground station requires complete upgrade of VCS system, which is 
planned for 2027. 

31/12/2027 

ASP (By:12/2021) 
ASP ANS CR 70% Ongoing 
VCS VoIP gateway for inter-centre telephony is technically installed and in 
operational use with Military units and regional airports. VoIP connection 
with Austrocontrol is operational since 11/2024.  VoIP connection with LPS 
was put into operation in 2/2026 (both via VoIP Gateway). Support for VoIP 
links to the ground station requires complete upgrade of VCS system, which 
is planned for 2027. 

VoIP 31/12/2027 

CZ Air Force (MIL) 100% Completed 
 VoIP 31/12/2018 

   

COM11.2 

Voice over Internet Protocol (VoIP) in Airport/Terminal 
Timescales: 
Initial operational capability: 01/01/2013 
Full operational capability: 31/12/2023 

92% Ongoing 

 -  
VoIP A/G communication and inter-centre telephony at regional TWRs are in operational use. 
Support for VoIP links to the ground station for APP/TWR Prague and APPs requires complete 
upgrade of VCS system planned for 2027. 

31/12/2027 

ASP (By:12/2023) 
CZ Air Force (MIL) 100% Completed 
Upgrade completed.  - 31/12/2023 
ASP ANS CR 92% Ongoing 
VoIP A/G communication and inter-centre telephony at regional TWRs are in 
operational use. Support for VoIP links to the ground station for APP/TWR 
Prague and APPs requires complete upgrade of VCS system planned for 
2027. 

- 31/12/2027 
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COM13 

Air Traffic Services (ATS) datalink using SatCom Class B 
Timescales: 
Initial Operational Capability: 01/07/2022 
Full Operational Capability: 31/12/2030 

0% Not yet 
planned 

 -  
There is no plan for implementation. - 

REG (By:12/2030) 

CAA CR 0% Not yet 
planned 

The safety arguments of the safety case will be evaluated by CAA during the 
normal process for the changes to the functional systems. The alignment of 
the implemented safety requirements with performed safety assessment 
will be checked after the implementation during audit.  

- - 

ASP (By:12/2030) 

ASP ANS CR 0% Not yet 
planned 

There is no plan for implementation. - - 
   

DGT01 

ATM cloud-based infrastructure 
Timescales: 
Start: 31/08/2025 
Finish: 31/12/2035 

0% Not yet 
planned 

 -  
There is no plan yet. - 

REG (By:12/2035) 

CAA CR 0% Not yet 
planned 

There is no plan yet. - - 
ASP (By:12/2035) 

ASP ANS CR 0% Not yet 
planned 

There is no plan yet. - - 
   

ENV01 

Continuous Descent Operations (CDO) 
Timescales: 
Initial operational capability: 01/07/2007 
Full operational capability: 31/12/2023 

0% Not 
Applicable 

LKPR - Prague Václav Havel 
CDO is provided by "distance-to-go" information to A/C. Target date has not been set. - 

ASP (By:12/2023) 

ASP ANS CR 0% Not 
Applicable 

CDO is provided by "distance-to-go" information to A/C. Target date has not 
been set. - - 

APO (By:12/2023) 

Prague Airport 0% Not 
Applicable 

Implementation depends on ASP decision. - - 
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ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

0% Not 
Applicable 

LKPR - Prague Václav Havel 
There is no plan at the moment for application of CCO due to high traffic complexity.  
Future implementation of CCO is intended, but the target date has not been set. - 

ASP (By:12/2030) 

ASP ANS CR 0% Not 
Applicable 

There is no plan at the moment for application of CCO due to high traffic 
complexity.  
Future implementation of CCO is intended, but the target date has not 
been set. 

- - 

APO (By:12/2030) 

Prague Airport 0% Not 
Applicable 

Implementation depends on ASP decision. - - 
   

FCM03 

Collaborative Flight Planning 
Timescales: 
Initial operational capability: 01/01/2000 
Full operational capability: 31/12/2022 

100% Completed 

 -  
AFP messages were implemented and are in operational use since April 2023. 30/04/2023 

ASP (By:12/2022) 
ASP ANS CR 100% Completed 
AFP messages were implemented and are in operational use since April 
2023. - 30/04/2023 

   

SDP 4.1.1 
FCM04.2 

Enhanced Short Term ATFCM Measures 
Timescales: 
Initial operational capability: 01/11/2017 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
STAM Phase 2 is not covered by Eurocontrol tool, but by ASP tool called TCM (Traffic Complexity 
Manager, launched in 2018, upgraded in 2019) 31/12/2018 

ASP (By:12/2022) 
ASP ANS CR 100% Completed 
STAM Phase 2 requirements covered by ASP tool -TCM (Traffic Complexity 
Manager). - 31/12/2018 
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SDP 4.3.1 
FCM06.1 

Automated Support for Traffic Complexity Assessment and 
Flight Planning interfaces 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target date: 31/12/2022 

100% Completed 

 -  
The objective is to provide support in the management of the traffic load over LKAA area. 
Support is primarily provided to Prague ACC Flow Manager position. Secondary service is 
provided to Prague ACC/APP control sectors. AFP messages are operational since April 2023. 

30/04/2023 

ASP (By:12/2022) 
ASP ANS CR 100% Completed 
The objective is to provide support in the management of the traffic load 
over LKAA area. 
Support is primarily provided to Prague ACC Flow Manager position. 
Secondary service is 
provided to Prague ACC/APP control sectors. AFP messages are operational 
since April 2023. 

- 30/04/2023 

   

SDP 4.2.1 
FCM10 

Interactive Rolling NOP 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

100% Completed 

 -  
SAM/SRM messages are currently received, fully processed and distributed. 31/12/2019 

ASP (By:12/2023) 
ASP ANS CR 100% Completed 
SAM/SRM messages are currently received, fully processed and distributed. - 31/12/2019 

APO (By:12/2023) 
Prague Airport 100% Completed 
SAM/SRM messages are currently received, fully processed and distributed. - 31/12/2019 

   

SDP 4.2.2 
FCM11.1 

Initial AOP/NOP Information Sharing 
Timescales: 
- not applicable - 

0% Not 
Applicable 

LKPR - Prague Václav Havel 
Implemetation is not required according to EIPAR 2024, technical Annex 1.0, Annex D – 
Applicability to airports. - 

ASP (By:12/2023) 

ASP ANS CR 0% Not 
Applicable 

Implemetation is not required according to EIPAR 2024, technical Annex 1.0, 
Annex D – Applicability to airports. - - 

APO (By:12/2023) 

Prague Airport 0% Not 
Applicable 

Implemetation is not required according to EIPAR 2024, technical Annex 1.0, 
Annex D – Applicability to airports. - - 
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SDP 4.4.1 
FCM11.2 

AOP/NOP integration 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

59% Ongoing 

LKPR - Prague Václav Havel 
 Planned for 2027. 31/12/2027 

ASP (By:12/2027) 
ASP ANS CR 100% Completed 
 - 31/12/2024 

APO (By:12/2027) 
Prague Airport 28% Ongoing 
iAOP data elements identified for G-API and P-DPI messages. These 
messages will be sent by Prague Airport via SWIM (B2B services). In 2025 the 
connectivity between Prague airport and NMOC has been established and 
testing has been started. 

AOP / APOC 31/12/2027 

   

INF07 

Electronic Terrain and Obstacle Data (eTOD) 
Timescales: 
Initial operational capability: 01/11/2014 
Full operational capability: 31/12/2018 

100% Completed 

 -  
Completed in 2025. 31/12/2025 

REG (By:01/2019) 
CAA CR 100% Completed 
The national policy on TOD is covered by relevant provisions of the Aviation 
Act No 49/1997 Coll. and by associated Ministerial Decree No 108/1997 Coll. 
and was published in amended transposed national aeronautical regulation 
L 15 (ICAO Annex 15, Supplement R).  

- 31/12/2025 

MoT CR 100% Completed 
The national policy on TOD is covered by relevant provisions of the Aviation 
Act No 49/1997 Coll. and by associated Ministerial Decree No 108/1997 Coll.  - 15/01/2018 

ASP (By:01/2019) 
ASP ANS CR 100% Completed 
ETOD is maintained by AIS ANS CR. Terrain data supplied by MIL are in 
conformity with requirements of ICAO Annex 15. Data supplied by airports 
operators do not fulfill all requirements of the Annex. 

- 31/12/2014 

APO (By:01/2019) 
Prague Airport 100% Completed 
Electronic terrain and obstacle data have been newly measured and are 
being prepared to be published for publication by 6/2025. - 31/12/2024 
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SDP 5.2.1 
INF10.2 

Stakeholders’ SWIM PKI and cyber security 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
ASP: EACP procedures in place. MIL: All MIL data processed via ANS CR. Prague Airport has 
implemented SWIM related activities. Prague Airport will use common PKI with EACP. 31/12/2025 

ASP (By:12/2025) 

CZ Air Force (MIL) 0% Not 
Applicable 

All MIL data processed via ANS CR. - - 

Military Aviation Authority MoD (MIL) 0% Not 
Applicable 

All MIL data processed via ANS CR. - - 

FDD (MIL) 0% Not 
Applicable 

All MIL data processed via ANS CR. - - 
ASP ANS CR 100% Completed 
EACP procedures in place. - 31/12/2025 

APO (By:12/2025) 
Prague Airport 100% Completed 
Prague Airport has implemented SWIM related activities. Prague Airport will 
use common PKI with EACP. It has been implemented Cyber security 
monitoring (Cyber Security Operations Center). 

- 31/12/2025 

MET (By:12/2025) 
Czech Hydrometeorological Institute 100% Completed 
All MET SWIM related activites are covered by ASP. - 31/12/2025 

   

SDP 5.3.1 
INF10.3 

Aeronautical Information Exchange - Airspace structure 
service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Provision AUP/UUP to NM via B2B communication in operation since 07/2024. 15/07/2024 

ASP (By:12/2025) 
ASP ANS CR 100% Completed 
Provision AUP/UUP to NM via B2B communication in operation since 
07/2024. - 15/07/2024 

   

SDP 5.3.1 
INF10.4 

Aeronautical Information Exchange - Airspace Availability 
Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Provision AUP/UUP to NM via B2B communication in operation since 07/2024. 15/07/2024 

ASP (By:12/2025) 
ASP ANS CR 100% Completed 
Provision AUP/UUP to NM via B2B communication in operation since 
07/2024. - 15/07/2024 
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SDP 5.3.1 
INF10.5 

Aeronautical Information Exchange -  Airspace 
Reservation (ARES) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

59% Ongoing 

 -  
ARES information is exchanged from ASM system to local civil ATS system (TopSky). Provision of 
ARES information to local MIL system and NM is planned for 2026. 31/12/2026 

ASP (By:12/2025) 
ASP ANS CR 55% Ongoing 
ARES information is exchanged from ASM system to local civil ATS system 
(TopSky). Provision of ARES information to local MIL system and NM is 
planned for 2026. 

- 31/12/2026 

   

SDP 5.3.1 
INF10.6 

Aeronautical Information Exchange – Digital NOTAM 
service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

72% Ongoing 

 -  
Consumption of D-NOTAM Service is connected with AIM portal system implementation, which 
is planned for 2Q/2027 30/06/2027 

ASP (By:12/2025) 
ASP ANS CR 25% Ongoing 
Consumption of D-NOTAM Service is connected with AIM portal system 
implementation, which is planned for 2Q/2027 - 30/06/2027 

AIS (By:12/2025) 
ASP ANS CR 80% Ongoing 
Consumption of D-NOTAM Service is connected with AIM portal system 
implementation, which is planned for 2Q/2026 - 30/06/2026 

   

SDP 5.3.1 
INF10.7 

Aeronautical Information Exchange - Aerodrome mapping 
service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

80% Ongoing 

 -  
Aerodrome mapping service will be provided after upgrade of AIM Distribution Service system 
which is planned for 06/2026. 30/06/2026 

AIS (By:12/2025) 
ASP ANS CR 80% Ongoing 
Aerodrome mapping service will be provided after upgrade of AIM 
Distribution Service system which is planned for 06/2026. - 30/06/2026 
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SDP 5.3.1 
INF10.8 

Aeronautical Information Exchange - Aeronautical 
Information Features service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

72% Ongoing 

 -  
Provision of Aeronautical Information Features Service is planned for 06/2026. Consumption of 
Aeronautical Information Features Service for operational purposes is planned for 06/2027.  30/06/2027 

ASP (By:12/2025) 
ASP ANS CR 25% Ongoing 
Provision of Aeronautical Information Features Service is planned for 
06/2026. Consumption of Aeronautical Information Features Service for 
operational purposes is planned for 06/2027.  

- 30/06/2027 

AIS (By:12/2025) 
ASP ANS CR 80% Ongoing 
Provision of Aeronautical Information Features Service is planned for 
06/2026. - 30/06/2026 

   

SDP 5.4.1 
INF10.9 

Meteorological Information Exchange - Volcanic Ash Mass 
Concentration information service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Implemented in 2025. 31/12/2025 

ASP (By:12/2025) 
ASP ANS CR 100% Completed 
Implemented in 2025. 
Following the stepwise availability of VAAC SWIM Services, the subscription 
and processing procedures have been established. For the next volcanic 
event (or VOLCEX-26), these new VA concentration data will be presented 
to the aviation users along with the traditional VA products. For a simple 
user perception, they will primarily replace the current "additional" ash 
concentration charts for predefined flight levels. More advanced usage (as 
calculation of integrated ash along 4d flight path) is expected as well. 

- 31/12/2025 

MET (By:12/2025) 
Czech Hydrometeorological Institute 100% Completed 
 Implemented in 2025. - 31/12/2025 

   

SDP 5.4.1 
INF10.10 

Meteorological Information Exchange - Aerodrome 
Meteorological information Service  
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
   Implemented in 2025 31/12/2025 

ASP (By:12/2025) 
ASP ANS CR 100% Completed 
Implemented in 2025. - 31/12/2025 

MET (By:12/2025) 
Czech Hydrometeorological Institute 100% Completed 
 - 31/12/2025 
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SDP 5.4.1 
INF10.11 

Meteorological Information Exchange - En-Route and 
Approach Meteorological information service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
 Implemented in 2025 31/12/2025 

ASP (By:12/2025) 
ASP ANS CR 100% Completed 
   Implemented in 2025 - 31/12/2025 

MET (By:12/2025) 
Czech Hydrometeorological Institute 100% Completed 
   Implemented in 2025 - 31/12/2025 

   

SDP 5.4.1 
INF10.12 

Meteorological Information Exchange - Network 
Meteorological Information  
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Implemented in 2025. 31/12/2025 

ASP (By:12/2025) 
ASP ANS CR 100% Completed 
Implemented in 2025. - 31/12/2025 

MET (By:12/2025) 
Czech Hydrometeorological Institute 100% Completed 
 - 31/08/2024 

   

SDP 5.5.1 
INF10.13 

Cooperative Network Information Exchange - ATFCM 
Tactical Updates Service  (Airport Capacity and Enroute) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

80% Ongoing 

 -  
Sector Configuration Plans, En-route Capacity Values, Monitoring Values, Traffic Volume 
activations, Proposed Regulation are provided to NM via B2B service.  
Aerodrome Capacity Values and Runway Configuration Activation will be provided after 
implementation of AOP in 2027. 

31/12/2027 

ASP (By:12/2025) 
ASP ANS CR 88% Ongoing 
Sector Configuration Plans, En-route Capacity Values, Monitoring Values, 
Traffic Volume activations, Proposed Regulation are provided to NM via 
B2B service.  
Aerodrome Capacity Values and Runway Configuration Activation will be 
provided after implementation of AOP in 2027. 

- 31/12/2027 
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SDP 5.5.1 
INF10.14 

Cooperative Network Information Exchange – Flight 
Management Service  (Slots and NOP/AOP integration) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

10% Ongoing 

 -  
Prague Airport is not a CP1 Airport, however ANS CR / Prague Airport will implement requested 
SLoAs of INF10.14 as part of AOP11.2 Extended AOP and FCM11.2 AOP/NOP Integration by 
31.12.2027. 

31/12/2027 

ASP (By:12/2025) 
ASP ANS CR 10% Ongoing 
 Prague Airport is not a CP1 Airport, however ANS CR / Prague Airport will 
implement requested SLoAs of INF10.14 as part of AOP11.2 Extended AOP 
and FCM11.2 AOP/NOP Integration by 31.12.2027. 

- 31/12/2027 

APO (By:12/2025) 

Prague Airport 0% Not 
Applicable 

Praha airport is out of the CP1 applicability area - - 
   

SDP 5.5.1 
INF10.15 

Cooperative Network Information Exchange – Measures 
Service (Traffic Regulation) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Completed; part of TCM System. 31/12/2018 

ASP (By:12/2025) 
ASP ANS CR 100% Completed 
Completed; part of TCM System. - 31/12/2018 

   

SDP 5.5.1 
INF10.16 

Cooperative Network Information Exchange – MCDM 
Service (STAM measures and Slots) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not 
Applicable 

 -  
Data is exchanged via B2C, through NM tools - 

ASP (By:12/2025) 

ASP ANS CR 0% Not 
Applicable 

Data is exchanged via B2C, through NM tools - - 
   

SDP 5.5.1 
INF10.17 

Cooperative Network Information Exchange – Counts 
service (ATFCM Congestion Points) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

 -  
Completed; part of TCM System. 31/12/2018 

ASP (By:12/2025) 
ASP ANS CR 100% Completed 
Completed; part of TCM System. - 31/12/2018 
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SDP 5.6.1 
INF10.19 

Flight Information Exchange (Yellow Profile) - Flight Data 
Request Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

60% Ongoing 

 -  
ANS CR will have implemented all of 3 needed services of FF-ICE (Flight Data Request Service, 
Notification Service and Data Publication Service) by Q1 2026 .  
ANS CR has one main Flight Data Processing System TopSky, and one supporting/fallback 
system: ESUP. These main and fallback system work together, and there is a proprietary 
interface for data exchange between the two systems, while communication with the NM will 
be implemented on both of them. 

30/03/2026 

ASP (By:12/2025) 
ASP ANS CR 38% Ongoing 
Checkpoints 4 and 5 are impacted by NMOC release Wave 2.1. This release 
brings very important improvements (P/S subscription changes and others), 
which are implemented into NMOC OPS systems in November 2025. All 
shadow mode validations therefore must start after this date. 
Data Request service is used for initial download of FDPS database. 
PREOPS tests were requested 10.10.2025 (CRM-00078333), OPSVAL report 
from NMOC was received 19.12.2025. 
Request for OPS certificate (Topsky) was sent 23.12.2025, CRM-00080752, 
delivery in progress. When OPS certificate is received, we will conduct 
detailed shadow tests to complete validation of operational usability.  
Status (29.1.26) – in progress, ANS received invoice (200 EUR) 23.1.2026. 

FF-ICE 
Implementation 

into FDPS systems 
of ANS CR 

(2023_045_AF5)e
w Project 

30/03/2026 

   

SDP 5.6.1 
INF10.20 

Flight Information Exchange (Yellow Profile) - Notification 
Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

60% Ongoing 

 -  
ANS CR will have implemented all of 3 needed services of FF-ICE (Flight Data Request Service, 
Notification Service and Data Publication Service) by Q1 2026 .  
ANS CR has one main Flight Data Processing System TopSky, and one supporting/fallback 
system: ESUP. These main and fallback system work together, and there is a proprietary 
interface for data exchange between the two systems, while communication with the NM will 
be implemented on both of them. 

30/03/2026 

ASP (By:12/2025) 
ASP ANS CR 38% Ongoing 
Checkpoints 4 and 5 are impacted by NMOC release Wave 2.1. This release 
brings very important improvements (P/S subscription changes, changes in 
Notification Service XML contents and others), which are implemented into 
NMOC OPS systems in November 2025 and PREOPS system in September. 
All shadow mode validations and PREOPS Notification Service validations 
therefore must start after these dates.  
Status – waiting for NMOC to perform WRITE tests.  
Request to NMOC to upgrade PREOPS certificate with services allowed to 
use Notification services for non-eFPL flights was sent 29.10.2025 (CRM-
00078039). Upgrade was done 19.12.2025. Local tests were completed 
23.12.2025.  
Request to perform WRITE tests was sent to NMOC 23.12.2025 (CRM-
00080062). Staus – waiting response from NMOC. 

FF-ICE 
Implementation 

into FDPS systems 
of ANS CR 

(2023_045_AF5)e
w Project 

30/03/2026 
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SDP 5.6.1 
INF10.21 

Flight Information Exchange (Yellow Profile) - Data 
Publication Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

60% Ongoing 

 -  
ANS CR will have implemented all of 3 needed services of FF-ICE (Flight Data Request Service, 
Notification Service and Data Publication Service) by Q1 2026 .  
ANS CR has one main Flight Data Processing System TopSky, and one supporting/fallback 
system: ESUP. These main and fallback system work together, and there is a proprietary 
interface for data exchange between the two systems, while communication with the NM will 
be implemented on both of them. 

30/03/2026 

ASP (By:12/2025) 
ASP ANS CR 38% Ongoing 
Checkpoints from 4 to 8 are impacted by NMOC release Wave 2.1. This 
release brings very important improvements (P/S subscription changes), 
which are implemented into NMOC OPS systems in November 2025. All 
shadow mode validations therefore must start after this date.  
Checkpoints from 6 to 8 will be implemented in order to be CP1 compliant, 
nevertheless full development is matter of future implementation. 
For implementation of 31/12/2025 system will use take_Off_Mass for 
trajectory calculation and trajectory information (including TOC/TOD data) 
for HMI presentation. Integration of climb/descend profiles and speed 
profile into trajectory computation is matter of further development. 
GUFI will be used at the end of transition phase (when all flight plans are 
filed as eFPL). Before this time, IFPLID is used as primary association key. 
Performance profiles and speed schedule are not used – reason – they are 
not available in eFPL messages, ADM initiated activity to define how they 
should look like and how shall be used. 

FF-ICE 
Implementation 

into FDPS systems 
of ANS CR 

(2023_045_AF5)e
w Project 

30/03/2026 

   

SDP 5.6.1 
INF10.23 

Flight Information Exchange (Yellow Profile) – Extended 
Arrival Sequence Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Planned 

 -  
ANS CR currently cooperates with AMAN Vienna via legacy communication (AMA message). ANS 
CR has an intention to i implement this functionality in future via SWIM B2B communication, but 
the implementation plan and target date depends on readiness of neighbouring Airports AMAN 
systems.  

31/12/2032 

ASP (By:12/2025) 
ASP ANS CR 0% Planned 
ANS CR currently cooperates with AMAN Vienna via legacy communication 
(AMA message). ANS CR has an intention to i implement this functionality in 
future via SWIM B2B communication, but the implementation plan and 
target date depends on readiness of neighbouring Airports AMAN systems.  

- 31/12/2032 
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ITY-ACID 

Aircraft Identification 
Timescales: 
Entry into force of the Regulation: 13/12/2011 
System capability: 02/01/2020 

100% Completed 

 -  
The objective has been achieved by implementation of Mode S capability. 31/05/2024 

REG (By:01/2020) 

CAA CR 0% Not 
Applicable 

For the EU States, the airborne carriage is addressed by the SES legislation 
so no need for action at national level - - 

ASP (By:01/2020) 
ASP ANS CR 100% Completed 
All technical requirements completed.  
The objective has been achieved by implementation of Mode S capability. - 31/05/2024 

   

ITY-FMTP 

Common Flight Message Transfer Protocol (FMTP) 
Timescales: 
Entry into force of regulation: 28/06/2007 
All EATMN systems put into service after 01/01/09: 
01/01/2009 
All EATMN systems in operation by 20/04/11: 20/04/2011 
Transitional arrangements: 31/12/2012 
Transitional arrangements when bilaterally agreed between 
ANSPs: 31/12/2014 

100% Completed 

 -  
FMTP has already been implemented and is already operationally used. 31/12/2014 

ASP (By:12/2014) 
FDD (MIL) 100% Completed 
For MIL all actions are completed. IPv4 protocol is used internally. There is a 
translation device for conversion from IPv4 to IPv6 on communication 
interface with ANS CR.  

- 31/12/2014 

CZ Air Force (MIL) 100% Completed 
For MIL, all actions are completed. IPv4 protocol is used internally. There is 
a translation device for conversion from IPv4 to IPv6 on communication 
interface with ANS CR.  

- 31/12/2014 

ASP ANS CR 100% Completed 
FMTP has already been implemented and is already operationally used.  - 31/12/2014 

MIL (By:12/2014) 
CZ Air Force (MIL) 100% Completed 
Completed - 31/12/2014 
FDD (MIL) 100% Completed 
Completed - 31/12/2014 
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NAV03.1 

RNAV 1 in TMA Operations 
Timescales: 
Initial operational capability: 01/01/2001 
One SID and STAR per instrument RWY, where established: 
25/01/2024 
All SIDs and STARs per instrument RWY, where established: 
06/06/2030 

100% Completed 

LKPR - Prague Václav Havel 
RNAV1 procedures implemented in TMA Prague in 2010. Transition plan for PBN in ANS provision 
(NAV03.1-ASP12) was published in 2022. 31/12/2022 

REG (By:06/2030) 
CAA CR 100% Completed 
RNAV1 procedures implemented in TMA Prague in 2010. Transition plan for 
PBN in ANS provision (NAV03.1-ASP12) was published in 2022. - 31/12/2020 

ASP (By:06/2030) 
ASP ANS CR 100% Completed 
RNAV1 procedures implemented in TMA Prague in 2010. Transition plan for 
PBN in ANS provision (NAV03.1-ASP12) was published in 2022. - 31/12/2022 

   

NAV03.2 
RNP 1 in TMA Operations 
Timescales: 
- not applicable - 

0% Not 
Applicable 

LKPR - Prague Václav Havel 
RNP-1 procedures with Radius to FiX are not currently necessary at Czech airports, all 
procedures are based on RNAV-1. 
The Transition plan was updated and verified by CAA/NSA during 2023, but the 
implementation date is still unknown.  

- 

REG (By:06/2030) 

CAA CR 0% Not 
Applicable 

The transition plan was developed and verified  by CAA/NSA on 4 Dec 2020 - - 
ASP (By:06/2030) 

ASP ANS CR 0% Not 
Applicable 

RNP-1 procedures with Radius to FiX are not currently necessary at Czech 
airports, all procedures are based on RNAV-1. - - 

   

NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends without precision approach in EU SES 
States.: 03/12/2020 
Instrument RWY ends served by precision approach.: 
25/01/2024 

100% Completed 

LKPR - Prague Václav Havel 
RNP approach procedures to all minima lines are implemented to all IFR RWY ends in the Czech 
Republic. 31/12/2020 

REG (By:01/2024) 
CAA CR 100% Completed 
All actions completed. - 31/12/2020 

ASP (By:01/2024) 
ASP ANS CR 100% Completed 
RNP approach procedures to all minima lines are implemented to all IFR RWY 
ends in the Czech Republic. - 31/12/2020 
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NAV12 

ATS IFR Routes for Rotorcraft Operations 
Timescales: 
Rotorcraft RNP0.3, RNP1 or RNAV1 ATS routes above FL150, 
where established.: 03/12/2020 
One rotorcraft RNP0.3, RNP01 or RNAV1 SID and STAR per 
instrument RWY, where established.: 25/01/2024 
Rotorcraft RNP0.3, RNP1 or RNAV1 ATS routes below FL150, 
where established.: 25/01/2024 
All rotorcraft RNP0.3, RNP01 or RNAV1 SIDs and STARs per 
instrument RWY, where established.: 06/06/2030 

0% Not 
Applicable 

 -  
Taking into consideration the applicability area referred, there is no plan for future development 
of these procedures due to lack of interest from helicopters operators.  - 

REG (By:06/2030) 

CAA CR 0% Not 
Applicable 

Currently, there is no plan for future development of this procedures due to 
lack of  interest /business need from the helicopter operators - - 

ASP (By:06/2030) 

ASP ANS CR 0% Not 
Applicable 

There is no plan for future development of these procedures due to lack of 
interest from helicopters operators. - - 
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6.2. Additional Objectives for ICAO ASBU Monitoring  
   

AOM21.1 

Direct Routing 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2017 

100% Completed 

 -  
Direct routing has been implemented since February 5, 2015.  05/02/2015 

ASP (By:12/2017) 
ASP ANS CR 100% Completed 
Direct routing has been implemented since February 5, 2015.  - 05/02/2015 

   

AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

100% Completed 

LKPR - Prague Václav Havel 
Czech Republic has implemented the Objective. ANS CR was a member of the BETA research 
project (2000-2002) which evaluated the operational impact of A-SMGCS. System NOVA 9000 
(produced by Park Air Systems) is installed in Prague Ruzyne airport. 

31/12/2020 

REG (By:12/2010) 
CAA CR 100% Completed 
All actions are completed. - 31/12/2020 
MoT CR 100% Completed 
All actions are completed. - 31/12/2020 

ASP (By:01/2021) 
ASP ANS CR 100% Completed 
All actions are completed. - 31/12/2020 

APO (By:01/2021) 
Prague Airport 100% Completed 
All actions are completed. - 31/12/2020 

   

ATC02.2 

Implement ground based safety nets - Short Term Conflict 
Alert (STCA) - level 2 for en-route operations 
Timescales: 
Initial operational capability: 01/01/2008 
Full operational capability: 31/01/2013 

100% Completed 

 -  
STCA function is fully implemented for ACC/APP Prague, APP Ostrava, APP Karlovy Vary and 
APP Brno (9/2018).  
The system is implemented also by MIL and upgrade to OAT traffic specifications and validation 
was done in 2012. 

31/12/2012 

ASP (By:01/2013) 
CZ Air Force (MIL) 100% Completed 
Military system is also equipped with the STCA functionality, which was 
successfully tested. An upgrade regarding to MIL traffic specification (OAT) 
and validation was done. 

- 31/12/2012 

ASP ANS CR 100% Completed 
STCA function is fully implemented for ACC/APP Prague, APP Ostrava, APP 
Karlovy Vary and APP Brno (9/2018).  - 31/12/2012 
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ATC02.8 

Ground-Based Safety Nets 
Timescales: 
Initial operational capability: 01/01/2009 
Full operational capability: 31/12/2021 

100% Completed 

 -  
The APW and MSAW functions are fully implemented for ACC/APP Prague, APP Ostrava and APP 
Karlovy Vary and APP Brno (since Sep 2018).  APM was implemented into the new ATM system. 23/02/2022 

ASP (By:12/2021) 
CZ Air Force (MIL) 100% Completed 
MIL Completed. - 31/12/2018 
ASP ANS CR 100% Completed 
The APW and MSAW functions are fully implemented for ACC/APP Prague, 
APP Ostrava and APP Karlovy Vary and APP Brno (since Sep 2018).  APM was 
implemented into the new ATM system. 

- 23/02/2022 

   

ATC02.9 

Short Term Conflict Alert (STCA) for TMAs 
Timescales: 
Initial operational capability: 01/01/2018 
Full operational capability: 31/12/2020 

100% Completed 

 -  
The STCA functions are fully implemented for ACC/APP Prague, APP Ostrava, APP Karlovy Vary 
and APP Brno (implemented in September 2018). 31/12/2018 

ASP (By:12/2020) 
ASP ANS CR 100% Completed 
The STCA functions are fully implemented for ACC/APP Prague, APP Ostrava, 
APP Karlovy Vary and APP Brno (implemented in September 2018). - 31/12/2018 

CZ Air Force (MIL) 100% Completed 
The STCA functions implemented. - 31/12/2018 

   

ATC07.1 

AMAN Tools and Procedures 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2019 

0% Not yet 
planned 

LKPR - Prague Václav Havel 
There is an intention to implement AMAN based on the result of feasibility study and CBA for 
Prague Ruzyne AMAN/DMAN. The project was stopped due to traffic drop after COVID-19 crisis. 
Feasibility of the project will be evaluated on yearly basis. 

- 

ASP (By:01/2020) 

ASP ANS CR 0% Not yet 
planned 

There is an intention to implement AMAN based on the result of feasibility 
study and CBA for Prague Ruzyne AMAN/DMAN. The project was stopped 
due to traffic drop after COVID-19 crisis. Feasibility of the project will be 
evaluated on yearly basis. 

AMAN LOWW 
initial - 
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ATC16 

Implement ACAS II compliant with TCAS II change 7.1   
Timescales: 
Initial operational capability: 01/03/2012 
Full operational capability: 31/12/2015 

100% Completed 

 -  
ASP completed the objective in 03/2012.  
MIL completed for VIP transport a/c only (type Airbus 319-115 and CASA C-295M). 31/12/2015 

REG (By:12/2015) 
CAA CR 100% Completed 
Completed. - 31/12/2015 

ASP (By:03/2012) 
ASP ANS CR 100% Completed 
ASP completed the objective in 03/2012. - 31/03/2012 

MIL (By:12/2015) 
FDD (MIL) 100% Completed 
MIL completed for transport a/c only (type Airbus 319-115 and CASA C-
295M). - 31/12/2015 

CZ Air Force (MIL) 100% Completed 
MIL completed for transport a/c only (type Airbus 319-115 and CASA C-
295M). - 31/12/2015 

   

ATC26 
Point Merge in complex TMA 
Timescales: 
- not applicable - 

0% Not 
Applicable 

LKPR - Prague Václav Havel 
There is no plan for implementation in the foreseeable future. - 

ASP (By:12/2030) 

ASP ANS CR 0% Not 
Applicable 

There is no plan for implementation in the foreseeable future. - - 
   

COM10.1 

Migrate from AFTN to AMHS (Basic service) 
Timescales: 
Initial Operational Capability: 01/12/2011 
Full Operational Capability: 31/12/2018 

100% Completed 

 -  
ANS CR implemented the capability of AMHS in January 2018. 04/01/2018 

ASP (By:12/2018) 
ASP ANS CR 100% Completed 
ANS CR implemented the capability of AMHS in January 2018. - 04/01/2018 

   

COM12 

New Pan-European Network Service (NewPENS) 
Timescales: 
Initial operational capability: 01/01/2018 
Full operational capability: 31/12/2024 

100% Completed 

 -  
All international connections were migrated to NewPENS. 31/05/2024 

ASP (By:12/2024) 
ASP ANS CR 100% Completed 
All international connections were migrated to NewPENS. - 31/05/2024 

APO (By:12/2024) 

Prague Airport 0% Not 
Applicable 

Not applicable for LKPR. - - 
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FCM01 

Implement enhanced tactical flow management services 
Timescales: 
Initial operational capability: 01/08/2001 
Full operational capability: 31/12/2006 

100% Completed 

 -  
The implementation is completed. Some SLoAs are considered as not applicable. 
Military system receives and processes ATFM data via ANS CR. 31/12/2014 

ASP (By:07/2014) 
MIL ASP 100% Completed 
Military system receives and processes ATFM data via ANS CR. - 31/12/2014 
ASP ANS CR 100% Completed 
ANS CR has already implemented processing of CPR and FSA messages for 
ATFM purposes. Processing of FSA in case of rerouting inside FDPA and in 
case of aircraft holding is considered as not applicable in terms of 
cost/benefit ratio. Processing of DPI is part of A-CDM Project. 

- 31/12/2014 

   

ITY-AGDL 

Initial ATC Air-Ground Data Link Services 
Timescales: 
Entry into force: 06/02/2009 
ATS unit operational capability: 05/02/2018 
Aircraft capability: 05/02/2020 

100% Completed 

 -  
ANS CR implemented A/G data link services on February 6, 2017.  
MIL has completed for state transport aircraft able to fly at or above FL 285 in compliance with 
EU regulation. 

06/02/2017 

REG (By:02/2018) 
MoT CR 100% Completed 
Completed. - 31/12/2016 
CAA CR 100% Completed 
CAA CR acts accordingly based upon the ASPs implementation plans in line 
with established procedures.  - 31/12/2016 

ASP (By:02/2018) 
ASP ANS CR 100% Completed 
ANS CR implemented A/G data link services on February 6, 2017. - 06/02/2017 

MIL (By:01/2019) 
FDD (MIL) 100% Completed 
Completed for state transport aircraft able to fly at or above FL 285 in 
compliance with EU regulation. - 31/12/2014 

   
  



 

77 
 

ITY-COTR 

Implementation of ground-ground automated co-
ordination processes 
Timescales: 
Entry into force of Regulation: 27/07/2006 
For putting into service of EATMN systems in respect of 
notification and initial coordination processes: 27/07/2006 
For putting into service of EATMN systems in respect of 
Revision of Coordination, Abrogation of Coordination, Basic 
Flight Data and Change to Basic Flight Data: 01/01/2009 
To all EATMN systems in operation by 12/2012: 31/12/2012 

100% Completed 

 -  
All mandatory requirements of IR COTR are implemented.  31/12/2014 

ASP (By:12/2012) 
ASP ANS CR 100% Completed 
All mandatory requirements of IR COTR are implemented.  - 31/12/2014 

MIL (By:12/2012) 
FDD (MIL) 100% Completed 
Completed - 31/12/2014 
CZ Air Force (MIL) 100% Completed 
Completed - 31/12/2014 

   

NAV11.1 

Implement precision approach procedures using GBAS CAT 
II based on GAST C 
Timescales: 
- not applicable - 

0% Not yet 
planned 

LKPR - Prague Václav Havel 
There is no plan for implementation. - 

REG (By:12/2030) 

CAA CR 0% Not yet 
planned 

National regulatory material for GBAS CAT II procedures will be published 
when the ANSP (ANS CR) will confirm the implementation. - - 

ASP (By:12/2030) 

ASP ANS CR 0% Not yet 
planned 

There is no plan for implementation. - - 
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Annex A: Specialists involved in the ATM implementation 
reporting for the state  

 

LSSIP Focal Points Organisation Name 

LSSIP National Focal Point  ANS CR Tomáš TRŽICKÝ 

LSSIP Focal Point for NSA/CAA CAA Barbora MATĚJKOVÁ 
LSSIP Focal Point for ANSP ANS CR Martin LINDNER 
LSSIP Focal Point for Airport Prague Airport Tamara MEJSTŘÍKOVÁ 

Pavla HEROUTOVÁ 
LSSIP Focal Point for Military MoD Miloslav BENEŠ 
LSSIP Focal point for MET CHMI Bohumil TECHLOVSKÝ 

  

  

Other Focal Points Organisation Name 

Focal Point for NETSYS ANS CR Vladimir CIZEK 

Focal Point for SUR ANS CR Petr DVOŘÁK 

Focal Point for SDP/CP1 ANS CR Tomáš TRŽICKÝ  
Lukáš ŘEZNÍČEK 

Focal Point for U-space ANS CR Šárka VÁCLAVÍKOVÁ 
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Annex B: Questionnaires  
  

1. CP1 Questionnaires 
Free Route Airspace Questionnaire 

Owner SDM 
Usage On top of the information provided in Family 3.2.2 (Objective AOM 21.3), Stakeholders are invited to report additional information about the on-going / 

planned implementation of Cross-Border FRA with neighbouring Countries and FRA connectivity with TMAs through the Free Route Airspace Questionnaire. 

Target Audience • ANSPs  
CP1 Geographical 
scope 

CP1 Countries as per IR (EU) 2021/116 (CP1) paragraph 3.2 plus Norway (DECISION OF THE EEA JOINT COMMITTEE No 222/2022 (8 July 2022)) and 
Switzerland (DECISION No 1/2021 OF THE JOINT EUROPEAN UNION/SWITZERLAND AIR TRANSPORT COMMITTEE SET UP UNDER THE AGREEMENT 
BETWEEN THE EUROPEAN COMMUNITY AND THE SWISS CONFEDERATION ON AIR TRANSPORT of 15 July 2021). 
FRA must be provided and operated in the entire Single European Sky airspace at least above flight level 305. 

 

Focus on cross-border FRA and Country details 
This questionnaire aims at gathering additional information related to the implementation of Enhanced Free Route (SDP F3.2.2 / AOM 21.3) within each Country. This is mandatory 
for the Countries in scope of the SESAR Deployment Programme 2021 and the non-CP1 Countries that commit to implement SDP Family 3.2.2 / AOM21.3. For all the requested 
items, Stakeholders are kindly requested to report their current and expected status by the target date (December 2025)  

Czech Republic– Free Route Implementation 
SDP Family Objective Country Item Current Status Remarks 

3.2.2 AOM 21.3 Czech Republic Time Limitations FRA H 24/7  
3.2.2 AOM 21.3 Czech Republic Flight Level From FL 095 to FL 660  
3.2.2 AOM 21.3 Czech Republic Published Constraints According to RAD  
3.2.2 AOM 21.3 Czech Republic Area of Responsibility Full AoR  

3.2.2 AOM 21.3 Czech Republic Cross-border Austria,Poland,Slovak Republic 
Cross border FRA with Slovakia is in operation from 23 FEB 2023.  

Cross border FRA operations with Austria and Poland is in 
operation from 28 Nov 2024. 
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2. CNS Questionnaires 
 

National MON Questionnaire 

Owner EUROCONTROL CNS Unit 
Usage The objective of this questionnaire is to collect the State’s plans regarding the definition 

of the Minimum Operational Network (MON) Infrastructure. The information will feed 
the releases of the CNS Evolution Plan, drafted by the CNS PM Team. The info on SUR is 
to be provided via the Surveillance (SUR) Questionnaire. 

Target Audience The Organisations responsible for the definition of the Minimum Operational Network 
(MON) Infrastructure 

 

This Annex is not published in the LSSIP Document, but is available in the LSSIP+ Tool, which can be 
made available upon request to Focal Point and/or Contact Person. 
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Surveillance (SUR) Questionnaire 

Owner EUROCONTROL CNS Unit 
Usage The questionnaire will serve to provide the Stakeholders with a Pan-European view of the status and evolution of the SUR infrastructure, the benefits and 

trends related to the SUR evolution and the operational use of SUR applications and technologies. In parallel, it will also feed the CNS PM activities including 
the CNS Evolution Plan. 

Target Audience The owner(s) of the Surveillance Infrastructure 

Surveillance System Projects  
 

This section includes Surveillance system projects covering the full chain from Sensor to Surveillance data integration into SDPS and CWP. 

Guidance on some of the expected inputs: 

 

Activity Description 

Area/Name: Project name and/or geographical area 

Activity type: Include one of the following options: New system, Replacement/upgrade or Decommissioning. 

Relationship with other projects: List Area/Name of the related projects (e.g. New WAM system related to decommissioning of 1 Mode A/C radar (project area/name)). 

Airspace: e.g. CTR, TMA, ENR 

Service: e.g. ATC, separation 3NM TMA or 5NM ENR 

 
System Description 

Number of sites: The number of receivers and transmitters (e.g. for multilateration Rx: 5, Tx: 1 or Rx/Tx: 5). 

Coverage: Either approximated radius (e.g. Radius 150 NM) or rectangular polygon or area (FIR, TMA, Airport surface …). For Multilateration systems with ADS-B capabilities 
please indicate coverage for both MLAT/WAM and ADS-B 

 
Schedule 

Operational date: Please indicate the initial operational date of the system. In the specific case of combined systems (radar/ADS-B or MLAT/ADS-B) please indicate operational 
dates for both. 

 
Expected contribution to the Key Performance Areas 
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Include expected benefits under respective Performance Area. Include information on which section (e.g. ACC, airport), and when (edition of the document) this project and the 
related operational improvements are reflected in the Network Operations Plan (NOP) and/or Network Operations Report (NOR). 

Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: ReSURS 

Activity type: Replacement 

Relationship with other projects:  Decomission of 2 
TARs and one PSR/MDS combined radar 

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective:  SUR Coverage 

Airspace: CTR/TMA/ENR 

Service: ATC, separation 3NM TMA and 5NM ENR 

Type: Radar systems PSR/MDS 

Number of sites: 2 (PISEK, BUKOP) 

Provider:  

Coverage: 80/160 NM, 100/200 NM 

Sensor installation date: 2027-2028 

Operational date: 2028-2029 

ADS-B operational integration date (ATCO CWP) where 
applicable:  

Estimated End of Life: 2042+ 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no NO NO NO YES YES YES YES YES 
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Activity Description 

Area / Airspace 

System Description Schedule 

Description 
(Area, specific 
ACC, airport) 

FIR LKAA   Contractual 
assurance of 
measures in the 
area of 
information and 
cyber security 
on security 
measures, 
cybersecurity 
incidents, 
reactive 
measures, filing 
requirements in 
the area of 
cybersecurity 
and data 
removal (the 
“Cybersecurity 
Regulation”) 

Reduced number of 
radar sites 

Reduced number 
of radar systems, 
reduced number 
of radar sites 

Passive 
acquisition + 
low IRF, 
optimized TX 
power, 
optimized BDS 
extractions 

Reduced number 
of radar systems, 
reduced number 
of radar sites 

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of 
start of benefits 

   2028 2030 2030 2028 2030 

Organization: ANS CR Status:  Last Modified: 2026-2-18 Validation Date: 2026-2-18 
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Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: FIR Prague, ENR 

Activity type: Integration of MIL sensors 

Relationship with other projects:   

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective: SUR Coverage 

Airspace: ENR, TMA, CTR 

Service: ATC separation - 3NM TMA, 5NM ENR 

Type: ARTAS SDPS 

Number of sites: 2 new sensors to be connected to SDPS 

Provider: Sensors – ELDIS, SDPS – EUROCONTROL/ARTAS 

Coverage: TMA Pardubice, TMA Caslav 

Sensor installation date: 2027 – MIL airport radars 
integration 

Operational date: N/A 

ADS-B operational integration date (ATCO CWP) where 
applicable: N/A 

Estimated End of Life: N/A 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no YES YES NO NO NO NO NO NO 

Description 
(Area, specific 
ACC, airport) 

Improved ENR 
coverage, 
reduced 
separation to 3 
NM in TMA 
Pardubice 

Reduced sep. 
minima in TMA 

      

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of 
start of benefits 

2027 2027       

Organization: ANS CR Status:  Last Modified: 2026-2-18 Validation Date: 2026-2-18 
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Activity Description 

Area / Airspace 

System Description Schedule 

Area/Name: ReWAM 

Activity type: Replacement 

Relationship with other projects:   

Will this project lead to the decommissioning of legacy 
sensors (how many):  

Objective: SUR  Coverage 

Airspace: CTR/TMA/ENR 

Service: ATC, separation 3NM ENR+TMA 

Type: WAM/ADS-B 

Number of sites: <42 

Provider: N/A 

Coverage: FIR LKAA 

Sensor installation date: 2031 

Operational date: 2032 

ADS-B operational integration date (ATCO CWP) where 
applicable: already integrated, will be kept as such 

Estimated End of Life: 2046+ 

Expected contribution of the project to the Key Performance Areas 

 Operational Improvements Rationalisation 

 Capacity Operational-
Efficiency 

Safety 
 

Security 
 

Environment Cost-Efficiency Spectrum Energy-Efficiency 

Yes/no YES YES NO YES YES YES YES YES 

Description 
(Area, specific 
ACC, airport) 

FIR LKAA Reduced 
separation 
minima to 3NM 
in ENR areas 

 Improved HW, 
SW measures 
for cybersecurity 
protection 

Reduced number of 
sites planned 

Reduced number 
of sites planned 

Optimised 
interrogations 
in EHS 

Reduced number 
of sites 

Reference to 
NOP, NOR (e.g. 
ACC, Airport) 

         

Year and 
semester of 
start of benefits 

2032        

Organization: ANS CR Status:  Last Modified: 2026-2-18 Validation Date: 2026-2-18 
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Surveillance sensors (just numbers, no technical/ops details) 
This section summarises the number of Surveillance sensors per state. This covers all current and planned sensors intended for operational use.  
Note 1: Please only include each sensor once per year: 
- A combined PSR and Mode S SSR is only included in the row for CMB PSR Mode S (and consequently not included in the PSR standalone nor in the Mode S rows). 
- A radar used both for ENR and TMA is only included in the row ENR/TMA (and consequently not included in the ENR only nor TMA only). 
- Multilateration sensors, shared by two different systems (e.g. one airport surface MLAT and one WAM), may be allocated to MLAT/WAM or Airport MLAT/LAM, but they must 
only be included in one of the rows. 
Note 2: For each year, please indicate the total number of operational sensors, i.e. not the delta with respect to previous years. Empty cells will be interpreted as “No operational 
sensors”. 
Note 3: Indicate in the column “MON” the number of sensors/systems at the moment the MON is implemented. If no MON has been defined or implemented yet, leave the cell in 
the "MON" column empty. 
Note 4: Grey shaded cells not intended to be filled in. 
 

Sensor Type  2025 2026 2027 2028 2029 2030 MON Comment 

Mode A/C ENR/TMA        
  

 

Mode A/C ENR only        
  

 

Mode A/C TMA only        
  

 

CMB PSR Mode A/C ENR/TMA        
  

 

CMB PSR Mode A/C ENR only        
  

 

CMB PSR Mode A/C TMA only        
  

 

Mode S ENR only        
  

 

Mode S TMA only        
  

 

Mode S ENR/TMA 2 2 1 1 0 0 0 
  

 

CMB PSR Mode S ENR only        
  

 

CMB PSR Mode S TMA only        
  

 

CMB PSR Mode S ENR/TMA 1 1 2 2 3 3 2 
  

 



 

87 
 

Sensor Type  2025 2026 2027 2028 2029 2030 MON Comment 

PSR stand alone ENR/TMA 2 2 2 2 2 1 0 
  

 

PSR stand alone TMA only        
  

 

PSR stand alone ENR only        
  

 

MLAT/WAM Systems/Clusters 4 4 4 4 4 4 1 
  

 

MLAT/WAM Sensors (Rx, Tx, 
Rx/Tx) 

RxTx - 9x, 
Rx - 33x 

RxTx - 9x, 
Rx - 33x 

RxTx - 9x, 
Rx - 33x 

RxTx - 9x, 
Rx - 33x 

RxTx - 9x, 
Rx - 33x 

RxTx - 9x, Rx - 
33x 

TBD 
  

 

ADS-B receivers 
(not part of 
MLAT/WAM) 

ADS-B receivers (not 
part of MLAT/WAM) 

0 0 0 0 0 0  
  

 

Space-based ADS-B Space-based ADS-B 0 0 0 0 0 0  
  

 

Surface Movement 
Radar (SMR) 

Surface Movement 
Radar (SMR) 

1 1 1 1 1 1  
  

 

Airport 
MLAT/WAM 

Systems/Clusters 2 2 2 2 2 2  
  

 

Airport 
MLAT/WAM 

Sensors (Rx, Tx, 
Rx/Tx) 

17, 1, 4 17, 1, 4 18, 1, 4 18, 1, 4 18, 1, 4 18, 1, 4  
  

 

ADS-B equipped 
Vehicles 

ADS-B equipped 
Vehicles 

200 200 200 200 200 200  
  

 

Organization: ANS CR      Last Modified:2026-2-18 Validation Date: 2026-2-18 
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Surveillance data and infrastructure sharing 
This section provides an overview of the surveillance data and infrastructure sharing per organisation.  

 

Inbound data sharing  
Note 1: Include all data sharing with other ANSPs/organizations from which you receive data, including military organisations.  

Note 2: Include one row per sensor type and ANSP/organisation. For example, one row for Mode S sensors data from ANSP1, another row for Mode S sensors data from ANSP2, 
and one row for WAM (systems/clusters) data from ANSP2. Data coming from military organisations should also be listed in a separate row.  

Note 3: In the column “Dependent for minimum performance”, indicate whether the interruption of shared data may impact the operations (e.g. capacity reduction or increase of 
separation minima).  

Note 4: Indicate whether the shared DAP/ADD data is used operationally.  

Note 5: In the column “Is the sharing subject to fees?”, answer yes if there is an agreement between both parties stipulating a price, even if this price is counterbalanced by an 
equivalent agreement in the opposite direction, resulting in no actual exchange of money. 

Note 6: In the "Reporting Organisation" column, specify the organisation (e.g., name of the ANSP or military) from whose perspective the data sharing information is being provided.  
  

Reporting 
Organisation Sensor Type Number of 

sensors/systems 
ANSP/Organisation sending 
data 

Dependent for 
minimum 
performance 
(yes/no) 

Operational use 
of DAP/ADDs 
(yes/no) 

Is the sharing subject to 
fees? (yes/no) Comments 

ANS CR  PSR/Mode S 1 Austrocontrol  YES YES  
ANS CR  PSR/Mode S 1 DFS  YES NO  
ANS CR  PSR/Mode A/C 1 MIL  NO YES  
ANS CR  PSR/Mode A/C 1 DFS  NO NO  
ANS CR  Mode A/C 1 DFS  NO NO  
ANS CR  Mode S 1 LPS  YES NO  

 Last Modified: 2026-2-
18 

Validation Date: 
2026-2-18 

 

Outbound data sharing  
Note 1: Include in this table all data sharing with other ANSPs/organizations to which you send data, including military organisations.  

Note 2: Include one row per sensor type and ANSP / organisation. For example, one row for Mode S sensor data to ANSP1, another row for Mode S sensor data to ANSP2, and one 
row for WAM (system/clusters) data to ANSP2. Data shared with military organisations should also be listed in a separate row.  

Note 3: Please include all relevant information in the comment column, e.g. whether ANSP1 uses shared DAP/ADD data operationally.  
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Note 4: In the column “Is the sharing subject to fees?”, answer yes if there is an agreement between both parties stipulating a price, even if this price is counterbalanced by an 
equivalent agreement in the opposite direction, resulting in no actual exchange of money. 

Note 5: In the "Reporting organisation" column, specify the organisation (e.g., name of the ANSP or military) from whose perspective the data sharing information is being provided.  

  

Reporting Organisation Sensor Type Number of 
sensors/systems 

ANSP/Organisation receiving 
data 

Is the sharing subject to 
fees? (yes/no) Comments 

 ANS CR SDPS 1 MIL YES  
 ANS CR PSR/Mode S 1 DFS NO  
 ANS CR Mode S 1 DFS NO  
 ANS CR Mode S 1 Austrocontrol YES  
 ANS CR Mode S 1 LPS NO  

 Last Modified: 2026-2-18 Validation Date: 2026-
2-18 

Infrastructure sharing  
Note 1: Include in this table all infrastructure shared with other ANSPs/organizations including: 

- Infrastructure owned by other organisation(s) but maintained and used by your organisation. 

- Infrastructure owned by your organisation but maintained and used by other organisation(s). 

Note 2: Include one row per sensor type and ANSP. For example, one row for Mode S sensor shared with ANSP1, another row for Mode S sensor shared with ANSP2, and one row 
for WAM (system/clusters) shared with ANSP2. 

Note 3: In the "Reporting organisation" column, specify the organisation (e.g., name of the ANSP or military) from whose perspective the infrastructure sharing information is being 
provided.  
Reporting 
Organisation 

Sensor Type Number of 
sensors/systems 

CO Owner 
ANSP/Organisation 

Data user 
(ANSP/Organisation) 

Comments 

      
 Last Modified:  Validation Date:  
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Surveillance Data Use 
This section provides and overview of the use of Surveillance data per state. This includes usage of Downlinked Aircraft derived Parameters (DAP) / Aircraft Derived Data (ADD) 
and ADS-B data. 

 

ADD/DAP data usage 
Per data item and use case, please indicate: (1) how the data is used, (2) the initial operational date and (3) the source (Mode S, ADS-B, WAM). 

Use the “Other” column to include other uses cases or to add additional information. 

Use the “Other data item” row to list (free text) any other data item(s) used/extracted.  

  

ADD/DAP data item 

Usage of DAP/ADD 
Indicate if and how the data is used by 
ATCOs: 
- Status 
   - not used 
   - Displayed for information 
   - Part of operational procedure 
   - Other (please indicate) 
- Operational date or planned date 
- Source(s) (Mode S, ADS-B, WAM) 

Indicate if and how the data is used by 
TOOLS: 
- Which tools  
- Status per tool (e.g. not used, 
operational, evaluation, other) 
- Operational date or planned 
- Source(s) (Mode S, ADS-B, WAM) 
 

Indicate if and how the data is used by 
the Tracker: 
- Status (e.g. not used, operational, 
evaluation, other) 
- Operational date or planned 
- Source(s) (Mode S, ADS-B, WAM) 
 

Other 

Magnetic heading  Mode S/WAM ATCO (2014) Highlighted discrepancy between HDG 
input and MGH  - only store and forward   

Indicated airspeed  Mode S/WAM ATCO (2014) Highlighted discrepancy between 
SPEED input and IAS  - only store and forward   

Mach No  Mode S/WAM ATCO (2014) Highlighted discrepancy between 
SPEED  input and MACH  - only store and forward   

Vertical rate (Baro, 
Inertial)  Mode S/WAM/ADS-B ATCO (2014) - not used - only store and forward   

True Airspeed  - not used - not used - not used   
Other data items  - not used - not used - not used   
Roll angle  - not used - not used - not used   
Selected Altitude  Mode S/WAM/ADS-B ATCO (2014) - used for STCA - used for DSAM - only store and forward   
Barometric pressure 
setting  Mode S/WAM/ADS-B ATCO (2014) Used for BPSM warning - only store and forward   

True track angle  - not used Meteo - not used   
Ground speed  - not used Meteo - not used   
Track angle rate  - not used Meteo - not used   
Organization: ANS CR Last Modified: 2026-2-18 Validation Date:  
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ADS-B integration  
 

ADS-B use case and integration date Operational or planned ops date Sites 

ACC ATC integration ENR 2024  
Within entire FIR Praha 

ACC ATC integration TMA 2024  
Within entire FIR Praha 

ATC integration TWR CTR/TMA 2024 
 
FIR Praha, Surface surveillance of vehicles at Prague and 
Ostrava airports 

Flight Information Service 2024  
Within entire FIR Praha 

ATCO Traffic Awareness 2024  
Within entire FIR Praha 

Traffic planning e.g. Arrival Manager 2024  
Within entire FIR Praha 

Conflict Alerting, e.g. STCA 2024  
Within entire FIR Praha 

Airport surveillance e.g. Traffic awareness, 
Target identification support Operational  

Surface vehicles in Ostrava and Prague airport. 
Other:   
Organization: ANS CR Last Modified: 2026-2-18 Validation Date: 2026-2-18 

 

Separation applications  
Indicate the start date and areas where each of the separation applications enabled by SUR systems are/will be applied. If past date is unknown indicate “operational”. If 
future date is unknown indicate “planned”.  
   
Separation application Start date (past or future) Areas (which FIR, TMA, approach …) Comment 
Other     
10 NM     
5 NM  Operational ENR  
3 NM  Operational / Planned in 2026 TMA Praha / ENR<FL285  
2.5 NM     
2 NM     
Organization: ANS CR Last Modified:  Validation Date: 2026-2-18 
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3. Other Questionnaires 
 

SESAR Solutions Questionnaire 

Owner SESAR Joint Undertaking (S3JU) 
The SESAR Solutions Questionnaire is owned and managed by SESAR Joint Undertaking, under the framework of the ATM Master Plan (MP) 2025. 

 
 
 
 
 
Usage 

 
The SESAR Solutions Questionnaire is designed to: 

• Support the Strategic Deployment Monitoring Report and ATM Master Plan 2025. 
• Provide a structured reporting tool for tracking the implementation status of SESAR Solutions across European states. 
• Offer a clearer layout, easier navigation, and hyperlinked references to SESAR Solutions, SDOs (Strategic Deployment Objectives), and DAs 

(Deployment Actions). 
• Enable cross-edition content continuity and direct linkage between SESAR Solutions and deployment progress. 
• Facilitate harmonized data collection for the European Implementation Progress Assessment Report (EIPAR). 

 
Target Audience The questionnaire is mainly targeted at: 

• National Focal Points participating in the LSSIP process. 
• EUROCONTROL and SESAR Deployment Managers who oversee implementation progress. 
• EU Member States, ANSPs (Air Navigation Service Providers), airports, and industry stakeholders involved in ATM modernization. 
• Monitoring and reporting teams that contribute data for the ATM Master Plan Level 2025 and SESAR deployment tracking. 
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ATM MASTER PLAN 2025 
 

Strategic 
Deployment 

Objective 
(SDO) 

Strategic Deployment 
Objective (SDO) Title 

Deployment 
Action (DA) * 

Deployment Action (DA) Description 
SESAR 

Solution 
Code 

SESAR Solution Title Location 
Planned End Date 

of 
Implementation 

Status Comments 

1 

Alerts for reduction 
of collision risks on 
taxiways and 
runways 

1.1 

Adapt airport ground safety nets to extend 
conflicting ATC clearances (CATC) to the entire 
aerodrome movement area, to enlarge the set of 
Conformance monitoring (CMAC) alerting 
functions and to provide integrated 
occupancy/conflict status of a runway. 

PJ.02-W2-
21.1 

Extended airport 
safety nets for 
controllers at A-
SMGCS airports 

  Not yet planned  

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.6 

Implement new capabilities to increase airport 
runway capacity both on arrivals and departures 
based on wake turbulence separations based on 
static aircraft characteristics, required 
surveillance performance (RSP) and runway 
occupancy time (ROT) characterisation of the 
leader aircraft. 

PJ.02-01-
02 

Optimised 
Separation Delivery 
for Departure 

  Not yet planned  

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.6 

Implement new capabilities to increase airport 
runway capacity both on arrivals and departures 
based on wake turbulence separations based on 
static aircraft characteristics, required 
surveillance performance (RSP) and runway 
occupancy time (ROT) characterisation of the 
leader aircraft. 

PJ.02-01-
06 

Wake Turbulence 
Separations (for 
Departures) based 
on Static Aircraft 
Characteristics 

  Not yet planned  

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.6 

Implement new capabilities to increase airport 
runway capacity both on arrivals and departures 
based on wake turbulence separations based on 
static aircraft characteristics, required 
surveillance performance (RSP) and runway 
occupancy time (ROT) characterisation of the 
leader aircraft. 

PJ.02-01-
01 

Optimised Runway 
Delivery on Final 
Approach 

  Not yet planned  

2 
Optimising airport 
and TMA 
environmental 

2.6 
Implement new capabilities to increase airport 
runway capacity both on arrivals and departures 
based on wake turbulence separations based on 

PJ.02-03 

Minimum-Pair 
separations based 
on Required 
Surveillance 

  Not yet planned  

https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sesar-solutions/optimised-separation-delivery-departure
https://www.sesarju.eu/sesar-solutions/optimised-separation-delivery-departure
https://www.sesarju.eu/sesar-solutions/optimised-separation-delivery-departure
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/optimised-runway-delivery-final-approach
https://www.sesarju.eu/sesar-solutions/optimised-runway-delivery-final-approach
https://www.sesarju.eu/sesar-solutions/optimised-runway-delivery-final-approach
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf


 

94 
 

Strategic 
Deployment 

Objective 
(SDO) 

Strategic Deployment 
Objective (SDO) Title 

Deployment 
Action (DA) * 

Deployment Action (DA) Description 
SESAR 

Solution 
Code 

SESAR Solution Title Location 
Planned End Date 

of 
Implementation 

Status Comments 

footprint static aircraft characteristics, required 
surveillance performance (RSP) and runway 
occupancy time (ROT) characterisation of the 
leader aircraft. 

Performance (RSP) 

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.1 

Implement new capabilities to increase airport 
runway capacity both on arrivals and departures 
based on wake turbulence separations based on 
static aircraft characteristics, required 
surveillance performance (RSP) and runway 
occupancy time (ROT) characterisation of the 
leader aircraft. 

PJ.04-W2-
28.1 

Connected regional 
airports 

  Not yet planned  

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.4 

Implement capabilities to better manage arrival 
constraints between various extended arrival 
management (E-AMAN) units in cross-border 
environments and to better integrate the out-of-
area inbound flights. 

PJ.25-01 

Collaborative 
Decision Making 
(CDM) between 
airports, TMAs and 
ACCs for 
Overlapping 
AMANs 

  Not yet planned  

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.4 

Implement capabilities to better manage arrival 
constraints between various extended arrival 
management (E-AMAN) units in cross-border 
environments and to better integrate the out-of-
area inbound flights. 

PJ.25-02 

Target Time of 
Arrival (TTA) 
management for 
seamless 
integration of out-
of-area arrival 
flights 

  Not yet planned  

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.5 

Implement optimised descent operations using 
merge to point and advanced approach 
procedures (i.e. second runway-aiming point 
(SRAP), increased second glide slope (ISGS), 
increased glide slope to a second runway aiming 
point (IGS-to-SRAP)), which aim to reduce the 
aviation environmental impact (e.g., noise, fuel 
consumption, CO2 emissions, etc.) on the airport 
neighbouring communities. 

PJ.02-W2-
14.2 

Second runway 
aiming point (SRAP) 

  Not yet planned  

2 Optimising airport 2.5 Implement optimised descent operations using PJ.02-W2- Increased second   Not yet planned  

https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.04-W2-28.1%20V3%20TS-IRS.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.04-W2-28.1%20V3%20TS-IRS.pdf
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.2%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.2%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.3%20Contextual%20Note.pdf
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Strategic 
Deployment 

Objective 
(SDO) 

Strategic Deployment 
Objective (SDO) Title 

Deployment 
Action (DA) * 

Deployment Action (DA) Description 
SESAR 

Solution 
Code 

SESAR Solution Title Location 
Planned End Date 

of 
Implementation 

Status Comments 

and TMA 
environmental 
footprint 

merge to point and advanced approach 
procedures (i.e. second runway-aiming point 
(SRAP), increased second glide slope (ISGS), 
increased glide slope to a second runway aiming 
point (IGS-to-SRAP)), which aim to reduce the 
aviation environmental impact (e.g., noise, fuel 
consumption, CO2 emissions, etc.) on the airport 
neighbouring communities. 

14.3 glide slope (ISGS) 

2 

Optimising airport 
and TMA 
environmental 
footprint 

2.5 

Implement optimised descent operations using 
merge to point and advanced approach 
procedures (i.e. second runway-aiming point 
(SRAP), increased second glide slope (ISGS), 
increased glide slope to a second runway aiming 
point (IGS-to-SRAP)), which aim to reduce the 
aviation environmental impact (e.g., noise, fuel 
consumption, CO2 emissions, etc.) on the airport 
neighbouring communities. 

PJ.02-W2-
14.5 

Increased glide 
slope to a second 
runway aiming 
point (IGS-to-SRAP) 

  Not yet planned  

3 
Dynamic airspace 
configuration 

3.1 

Implement higher levels of granularity and 
dynamicity in airspace configurations, adjusted 
to traffic demand and military needs for airspace 
reservations, enabling cross-border coordination 
between all civil and military actors. 

PJ.09-W2-
44 

Dynamic Airspace 
Configurations 
(DAC) 

  Not yet planned  

3 
Dynamic airspace 
configuration 

3.2 

Implement mission trajectory and dynamic 
mobile areas (DMAs) of type 1 and type 2 using 
the improved operational air traffic flight plan 
(iOAT FPL) into dynamic airspace configuration 
processes in medium to short-term ATM 
planning phase supporting military airspace 
requirements 

PJ.07-W2-
40 

Initial 4D Mission 
Trajectory 
development with 
integrated DMA 
types 1 and 2 
supported by 
automation and 
dynamic civil-
military CDM 

  Not yet planned  

4 
Increased 
automation support 

4.2 
Implement automatic speech recognition (ASR), 
user profile management system (UPMS) and 
attention guidance (AG) to provide higher 

PJ.10-W2-
96 UPMS 

User profile 
management 
system 

  Not yet planned  

https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.3%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sesar-solutions/dynamic-airspace-configurations-dac
https://www.sesarju.eu/sesar-solutions/dynamic-airspace-configurations-dac
https://www.sesarju.eu/sesar-solutions/dynamic-airspace-configurations-dac
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/sesar-solutions/user-profile-management-system
https://www.sesarju.eu/sesar-solutions/user-profile-management-system
https://www.sesarju.eu/sesar-solutions/user-profile-management-system
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Strategic 
Deployment 

Objective 
(SDO) 

Strategic Deployment 
Objective (SDO) Title 

Deployment 
Action (DA) * 

Deployment Action (DA) Description 
SESAR 

Solution 
Code 

SESAR Solution Title Location 
Planned End Date 

of 
Implementation 

Status Comments 

automation environment to support the ATCO 
role. 

4 
Increased 
automation support 

4.2 

Implement automatic speech recognition (ASR), 
user profile management system (UPMS) and 
attention guidance (AG) to provide higher 
automation environment to support the ATCO 
role. 

PJ.10-W2-
96 AG 

Attention Guidance 
- “Fade-out” 
algorithm 

  Not yet planned  

4 
Increased 
automation support 

4.2 

Implement automatic speech recognition (ASR), 
user profile management system (UPMS) and 
attention guidance (AG) to provide higher 
automation environment to support the ATCO 
role. 

PJ.10-W2-
96 ASR 

Automatic Speech 
Recognition 

  Not yet planned  

5 
Transformation to 
trajectory-based 
operations (TBO) 

5.4 

Implement airspace user capabilities to provide, 
through the user-driven prioritisation process 
(UDPP), their preferences and priorities and 
influence ATFM arrival regulations. 

PJ.07-W2-
39 

Collaborative 
framework 
managing delay 
constraints on 
arrivals 

  Not yet planned  

5 
Transformation to 
trajectory-based 
operations (TBO) 

5.3 

Implement a dynamic route availability 
document (RAD) to allow the dynamic 
management of restrictions based on traffic 
evolutions, better integration of letters of 
agreement (LoAs) between ATC centres and NM 
and the provision of preliminary flight plans by 
Airspace Users. This will feed dynamic network 
constraints publications initiated the day before 
operations, to optimise the environmental 
performance of the network. 

#201 

Dynamic 
management of 
Route Availability 
Document (RAD) 
restrictions 

  Not yet planned  

5 
Transformation to 
trajectory-based 
operations (TBO) 

5.7 

Implementation of seamless ATC-ATC 
coordination and sharing with NM of the ATC-
ATC exchanges, encompassing more complex 
coordination dialogues implying negotiation 
between controllers across ACC boundaries. 
(Note the SESAR DEPLOYMENT MANAGER’s 
action to build consensus on ATC-ATC 

PJ.18-02b 

ATC-ATC Flight 
Object 
Interoperability (FO 
IOP) 

  Not yet planned  

https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-96%20AG%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-96%20AG%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-96%20AG%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPj.10-W2-96%20ASR%20CN%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPj.10-W2-96%20ASR%20CN%20TRL6.pdf
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%202020%20-%2018-02b%20-%20TS%20IRS%20-%20v03-00-04%20(1_0).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%202020%20-%2018-02b%20-%20TS%20IRS%20-%20v03-00-04%20(1_0).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%202020%20-%2018-02b%20-%20TS%20IRS%20-%20v03-00-04%20(1_0).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%202020%20-%2018-02b%20-%20TS%20IRS%20-%20v03-00-04%20(1_0).pdf
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Strategic 
Deployment 

Objective 
(SDO) 

Strategic Deployment 
Objective (SDO) Title 

Deployment 
Action (DA) * 

Deployment Action (DA) Description 
SESAR 

Solution 
Code 

SESAR Solution Title Location 
Planned End Date 

of 
Implementation 

Status Comments 

Interoperability is on-going) 

5 
Transformation to 
trajectory-based 
operations (TBO) 

5.1 

Implement enhanced conflict detection and 
resolution (CD&R) support tools by using aircraft-
derived data (i.e. extended projected profile 
(EPP)) supported by the full implementation of 
ATS-B2 and high-resolution wind models. 

PJ.18-W2-
53B 

Improved 
Performance of 
CD/R Tools Enabled 
by Reduced 
Trajectory 
Prediction 
Uncertainty 

  Not yet planned  

6 
Virtualisation of 
operations 

6.2 

Implement multiple remote tower module 
(MRTM) flexible and dynamic allocation of 
different MRTMs accommodated within a 
remote tower centre (RTC) that allows the ATCO 
to maintain situational awareness for two or 
more small airports. It includes the 
implementation of low-cost surveillance service 
for supporting remote tower operations. 

PJ.05-W2-
35 

Multiple Remote 
Tower and Remote 
Tower centre 

  Not yet planned  

6 
Virtualisation of 
operations 

6.1 

Implement virtual centres to enable decoupling 
of the ATM data service provider (ADSP) and 
ATSU through service interfaces that support 
new ways of dynamic ATS delegation (e.g. 
contingency delegation, night delegation 
(scheduled), fixed time delegation (scheduled ), 
or “on-demand”). 

PJ.10-W2-
93 

Delegation of ATM 
services provision 
amongst ATSUs 

  Not yet planned  

6 
Virtualisation of 
operations 

6.2 

Implement multiple remote tower module 
(MRTM) flexible and dynamic allocation of 
different MRTMs accommodated within a 
remote tower centre (RTC) that allows the ATCO 
to maintain situational awareness for two or 
more small airports. It includes the 
implementation of low-cost surveillance service 
for supporting remote tower operations. 

PJ.14-W2-
84b 

Multi Remote 
Tower Surveillance 
module 

  Not yet planned  

7 
Transition towards 
high performance 
of air-ground 

7.1 
Implement future air-ground communications 
network infrastructure, which supports multilink 
capability and complete mobility between 

PJ.14-W2-
77 FCI Services   Not yet planned  

https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ05-W2-35-V3%20SPR-INTEROP-OSED%20-%20Part%20V.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ05-W2-35-V3%20SPR-INTEROP-OSED%20-%20Part%20V.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ05-W2-35-V3%20SPR-INTEROP-OSED%20-%20Part%20V.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84b%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84b%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84b%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-77%20CBAT%20TRL6.pdf
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Strategic 
Deployment 

Objective 
(SDO) 

Strategic Deployment 
Objective (SDO) Title 

Deployment 
Action (DA) * 

Deployment Action (DA) Description 
SESAR 

Solution 
Code 

SESAR Solution Title Location 
Planned End Date 

of 
Implementation 

Status Comments 

connectivity 
(multilink) 

different data links. 

8 
Transformation to 
trajectory-based 
operations (TBO) 

8.1 

Implement the new service-oriented delivery 
model (data-driven and cloud-based) covering all 
phases of flight and enabling: 
• open ATM patterns enabling integration 
of components provided by various system 
providers to facilitate multi-vendor solutions 
using open platforms and interfaces. 
• decoupling of service and infrastructure 
layers through cloud computing (including the 
various system components). 
• a cloud-native architecture of 
components with standardised and open 
interfaces that can be deployed on commodity 
cloud technologies. 

PJ.18-04a Aeronautical 
dataset service 

  Not yet planned  

8 

Service-oriented 
delivery model 
(Data-driven and 
cloud-based) 

8.1 

Implement the new service-oriented delivery 
model (data-driven and cloud-based) covering all 
phases of flight and enabling: 
• open ATM patterns enabling integration 
of components provided by various system 
providers to facilitate multi-vendor solutions 
using open platforms and interfaces. 
• decoupling of service and infrastructure 
layers through cloud computing (including the 
various system components). 
• a cloud-native architecture of 
components with standardised and open 
interfaces that can be deployed on commodity 
cloud technologies. 

PJ.10-W2-
93A 

Y-Architecture 
supporting 
delegation of ATM 
services provision 
amongst ATSUs 

  Not yet planned  

8 
Service-oriented 
delivery model 
(Data-driven and 

8.1 
Implement the new service-oriented delivery 
model (data-driven and cloud-based) covering all 
phases of flight and enabling: 

PJ.14-W2-
101 

SWIM TI Green 
profile for G/G Civil 
Military 
Information Sharing 

  Not yet planned  

https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-dataset-service
https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-dataset-service
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
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Strategic 
Deployment 

Objective 
(SDO) 

Strategic Deployment 
Objective (SDO) Title 

Deployment 
Action (DA) * 

Deployment Action (DA) Description 
SESAR 

Solution 
Code 

SESAR Solution Title Location 
Planned End Date 

of 
Implementation 

Status Comments 

cloud-based) • open ATM patterns enabling integration 
of components provided by various system 
providers to facilitate multi-vendor solutions 
using open platforms and interfaces. 
• decoupling of service and infrastructure 
layers through cloud computing (including the 
various system components). 
• a cloud-native architecture of 
components with standardised and open 
interfaces that can be deployed on commodity 
cloud technologies. 

8 

Service-oriented 
delivery model 
(Data-driven and 
cloud-based) 

8.1 

Implement the new service-oriented delivery 
model (data-driven and cloud-based) covering all 
phases of flight and enabling: 
• open ATM patterns enabling integration 
of components provided by various system 
providers to facilitate multi-vendor solutions 
using open platforms and interfaces. 
• decoupling of service and infrastructure 
layers through cloud computing (including the 
various system components). 
• a cloud-native architecture of 
components with standardised and open 
interfaces that can be deployed on commodity 
cloud technologies. 

PJ.16-03 

Enabling 
rationalisation of 
infrastructure using 
virtual centre based 
technology 

  Not yet planned  

9 
CNS optimisation, 
modernisation and 
resilience 

9.1 

Implement a secured surveillance functionality 
that enables detection and, when possible, 
mitigation of security threats that could affect 
the surveillance chain. 

PJ.14-W2-
84c 

Secured 
Surveillance 
Systems (Single and 
Composite 
Systems) 

  Not yet planned  

10 

Enable innovative 
air mobility (IAM) 
and drone 
operations 

10.4 

Implement simultaneous non-interfering (SNI) 
operations (e.g. parallel, or convergent point-in-
space (PinS) procedures) and capabilities (i.e. 
GNSS and the RNP navigation specification) 

PJ.01-06 

Enhanced 
Rotorcraft 
operations in the 
TMA 

  Not yet planned  

https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%20Solution%20PJ01-06%20Contextual%20Note%20(15December2019)%20(2).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%20Solution%20PJ01-06%20Contextual%20Note%20(15December2019)%20(2).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%20Solution%20PJ01-06%20Contextual%20Note%20(15December2019)%20(2).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%20Solution%20PJ01-06%20Contextual%20Note%20(15December2019)%20(2).pdf
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Strategic 
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Objective 
(SDO) 

Strategic Deployment 
Objective (SDO) Title 

Deployment 
Action (DA) * 

Deployment Action (DA) Description 
SESAR 

Solution 
Code 

SESAR Solution Title Location 
Planned End Date 

of 
Implementation 

Status Comments 

allows airspace users (e.g. rotorcraft, VTOL-
capable aircraft, etc.) to operate to and from 
airports, vertiports and TMAs without conflicting 
other traffic or requiring runway slots 

10 

Enable innovative 
air mobility (IAM) 
and drone 
operations 

10.4 

Implement simultaneous non-interfering (SNI) 
operations (e.g. parallel, or convergent point-in-
space (PinS) procedures) and capabilities (i.e. 
GNSS and the RNP navigation specification) 
allows airspace users (e.g. rotorcraft, VTOL-
capable aircraft, etc.) to operate to and from 
airports, vertiports and TMAs without conflicting 
other traffic or requiring runway slots 

PJ.02-05 

Independent 
Rotorcraft 
Operations at the 
Airport 

  Not yet planned  

10 

Enable innovative 
air mobility (IAM) 
and drone 
operations 

10.1 

Implement system support and procedures to 
integrate instrument flight rules (IFR) RPAS and 
IAM in airspaces A to C, which are required to 
have detect and avoid (DAA) systems that 
perform at least as well as TCAS II (traffic alert 
and collision avoidance system) and see and 
avoid. 

PJ.13-W2-
115 

IFR RPAS 
accommodation in 
Airspace Class A to 
C 

  Not yet planned  

 

 

 

 

  

https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
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Other SESAR Solutions 
 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#102 Aeronautical mobile airport communication system (AeroMACS)   Not yet planned  
PJ.14-W2-84a Multi sensor data fusion surveillance   Not yet planned  
PJ.14-W2-84f Surveillance performance monitoring – end-to-end   Not yet planned  

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#37 Extended Flight Plan   Not yet planned  
#57 User-driven prioritisation process (UDPP) departure   Not yet planned  
#67 AOC data increasing trajectory prediction accuracy   Not yet planned  

PJ.15-01 Sub-regional Demand Capacity Balancing Service   Not yet planned  

 

  

https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-mobile-airport-communication-system-aeromacs
https://www.sesarju.eu/sesar-solutions/multi-sensor-data-fusion-surveillance
https://www.sesarju.eu/sesar-solutions/surveillance-performance-monitoring-end-end
https://www.sesarju.eu/sesar-solutions/extended-flight-plan
https://www.sesarju.eu/sesar-solutions/user-driven-prioritisation-process-udpp-departure
https://www.sesarju.eu/sesar-solutions/aoc-data-increasing-trajectory-prediction-accuracy
https://www.sesarju.eu/index.php/sesar-solutions/sub-regional-demand-capacity-balancing-common-service
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SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

PJ.15-10 The common service for aeronautical information management   Not yet planned  
PJ.15-11 Aeronautical digital map common service   Not yet planned  

PJ.18-04b-01 Ground weather management system (GWMS)   Not yet planned  
PJ.18-04b-02 Improved MET information services   Not yet planned  

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

PJ.16-04-01 Multi-touch inputs (MTI) for the human machine interface (HMI) of the controller 
working position (CWP) 

  Not yet planned  

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#48 Virtual block control in low visibility procedures (LVPs)   Not yet planned  
#108 AMAN and Point Merge   Not yet planned  

https://www.sesarju.eu/index.php/sesar-solutions/common-service-aeronautical-information-management
https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-digital-map-common-service
https://www.sesarju.eu/sesar-solutions/ground-weather-management-system-gwms
https://www.sesarju.eu/sesar-solutions/improved-met-information-services
https://www.sesarju.eu/sesar-solutions/multi-touch-inputs-mti-human-machine-interface-hmi-controller-working-position-cwp
https://www.sesarju.eu/sesar-solutions/multi-touch-inputs-mti-human-machine-interface-hmi-controller-working-position-cwp
https://www.sesarju.eu/sesar-solutions/virtual-block-control-low-visibility-procedures-lvps
https://www.sesarju.eu/sesar-solutions/arrival-management-aman-and-point-merge
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SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

PJ.02-01-03 Weather-Dependent Reductions of Wake Turbulence Separations for Departures   Not yet planned  
PJ.02-01-05 Weather-Dependent Reductions of Wake Turbulence Separations for Final Approach   Not yet planned  
PJ.02-01-07 Wake Vortex Decay Enhancing Devices   Not yet planned  
PJ.02-08-02 Optimised use of runway configuration for multiple runway airports   Not yet planned  

PJ.02-W2-25.1 Enhanced runway condition awareness for runway excursion prevention   Not yet planned  
PJ.15-02 E-AMAN Service   Not yet planned  

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#10 Optimised route network using advanced RNP   Not yet planned  
#118 Basic EAP (Extended ATC Planning) function   Not yet planned  

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#06 Controlled time of arrival (CTA) in medium-density/medium-complexity 
environments 

  Not Applicable  

#08 Arrival management into multiple airports   Not Applicable  

#100 ACAS Ground Monitoring and Presentation System   Completed 
The information is displayed on 
CWP. 

https://www.sesarju.eu/sesar-solutions/weather-dependent-reductions-wake-turbulence-separations-departures
https://www.sesarju.eu/sesar-solutions/weather-dependent-reductions-wake-turbulence-separations-final-approach
https://www.sesarju.eu/sesar-solutions/wake-decay-enhancing-devices
https://www.sesarju.eu/sesar-solutions/optimised-use-runway-configuration-multiple-runway-airports
https://www.sesarju.eu/sesar-solutions/enhanced-runway-condition-awareness-runway-excursion-prevention
https://www.sesarju.eu/sesar-solutions/e-aman-common-service
https://www.sesarju.eu/sesar-solutions/optimised-route-network-using-advanced-rnp
https://www.sesarju.eu/sesar-solutions/basic-extended-atc-planning-beap
https://www.sesarju.eu/sesar-solutions/controlled-time-arrival-cta-medium-densitymedium-complexity-environment
https://www.sesarju.eu/sesar-solutions/controlled-time-arrival-cta-medium-densitymedium-complexity-environment
https://www.sesarju.eu/sites/default/files/documents/solution/Sol08%2001%20CN%20Solution%2008%20AMAN%20into%20Multiple%20Airports.pdf
https://www.sesarju.eu/index.php/sesar-solutions/acas-ground-monitoring-and-presentation-system
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SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

#101 Extended hybrid surveillance   Not yet planned  
PJ.07-01-01 Reactive flight delay criticality indicator (FDCI)   Not yet planned  
PJ.10-02a1 Improved performance in the provision of separation without use of ADS-C/p data   Not yet planned  

 

 

 

 

 
 

 

 

https://www.sesarju.eu/index.php/sesar-solutions/extended-hybrid-surveillance
https://www.sesarju.eu/sesar-solutions/reactive-flight-delay-criticality-indicator-fdci
https://www.sesarju.eu/sites/default/files/documents/solution/D4.2.020-PJ.10-02a%20Technical%20Specification%20(TS%20IRS)%20for%20V3-00.01.04.pdf
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Annex C: Implementation Objectives’ links with other plans 
 

 
Mapping of the 2025 Implementation Objectives to corresponding SESAR Solutions, SESAR Deployment Programme Families, ICAO ASBUs, EASA EPAS, the Network Strategy 
Plan, Network Operations Plan 2025 – 2029 and ATM MP2025 Strategic Deployment Objectives and associate to them Deployment Actions.  
 
 

Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

AOM13.1  Harmonise Operational Air Traffic (OAT) and 
General Air Traffic (GAT) Handling  -    

-  
  
-  -  -  -  SO6/2  Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
   
   
   
   
   
   
   
   
   

See EIPAR Technical 
Annex (Engineering 

Views).  
   
   
   
   
   
   
   
   

AOM19.4  Management of Predefined Airspace 
Configurations  3.1.2  

-  -  
#31  
#66  

FRTO-
B1/4, 
NOPS-
B1/6  

-  SO3/2  
SO3/3  Y  

AOM19.5  ASM and A-FUA   3.1.1  -  -  #31  
#66     -  SO3/2  

SO3/3  Y  

AOM21.2  Initial Free Route Airspace  3.2.1  
  
-  

  
-  

#32  
#33  
#66  

FRTO-
B1/1  -  SO3/1  

SO3/4  Y  

AOM21.3  Enhanced Free Route Airspace Operations  3.2.2  -  -  #33  
PJ.06-01  

FRTO-
B2/3  -  SO3/1  

SO3/4  Y  

AOM22  Improved OAT (iOAT) flight plan  -  SDO#3  3.2  PJ.07-03  -  -  SO4/4  Y  

AOP04.2  

Advanced Surface Movement Guidance and 
Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 
ICAO Level 2)  

-  

-  -  

-  SURF-
B0/3  

-  

SO6/6  Y  

AOP05  Airport Collaborative Decision Making (A-
CDM)  -  

-  -  

-  

ACDM-
B0/1  

ACDM-
B0/2  
NOPS-
B0/4  

-  SO6/4  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

AOP10  Time-Based Separation  -  -  -  #64  WAKE-
B2/7  -  SO6/5  -  

AOP11.1  Initial Airport Operations Plan  2.2.1  -  -  #21  ACDM-
B2/1  -  SO6/2  -  

AOP11.2  Extended Airport Operations Plan  2.2.2  -  -  #21  ACDM-
B2/1  

-  SO5/2  Y  

AOP12.1  Airport Safety Nets  2.3.1  -  -  #02  SURF-
B1/3  

-  SP6/6  Y  

AOP13  Automated Assistance to Controller for 
Surface Movement Planning and Routing  -  -  -  #22  

#53  
SURF-
B1/4  

-  SO6/6  -    

AOP14.1  Remote Tower Services  -  -  -  #12 #13  
#52 #71  

RATS-
B1/1  

RMT.0624
  SO6/5  -    

AOP14.2  Multiple Remote Tower Module  -  SDO#6  6.2  PJ.05-02  RATS-
B1/1  

RMT.0624
  -  -    

AOP15  Safety Nets for Vehicle Drivers  -  -  -  #04  SURF-
B2/2  

-  -  -    

AOP16  Guidance assistance through AGL  -  -  -  #47  SURF-
B1/1  

-  -  -    

AOP17  Provision/integration of DEP planning info 
to NMOC  -  -  -  #61  NOPS-

B0/4  
-  -  -    

AOP18  Runway Status Lights (RWSL)  -  

-  -  

#01  

SURF-
B2/2, 
SURF-
B2/3-  

-  

-  -    

AOP19  Departure Management Synchronised with 
Pre-departure sequencing  2.1.1  

-  -  
#53  

#106  
RSEQ-
B0/2  -  -  -  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

AOP20  
Wake Turbulence Separations for 
Departures based on Static Aircraft 
Characteristics (S-PWS-D)  

-  
SDO#2  2.6  PJ.02-01-

06  -  -  -  -    

AOP21  Wake Turbulence Separations (for Arrivals) 
based on Static Aircraft Characteristics  -  SDO#2  2.6  PJ.02-01-

04  
WAKE-
B3/3  -  -  -    

AOP22  Minimum pair separations based on RSP  -  SDO#2  2.6  PJ.02-03  -  -  -  -    
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

AOP23  
Integrated Runway Sequence for full traffic 
Optimization on Single and Multiple Runway 
Airports  

-  
-  -  PJ.02-08-

01  
RSEQ-
B2/1     SO4/5  -    

AOP24  Optimised use of runway configuration for 
multiple runway airports  -  -  -  PJ.02-08-

02  -  -  -  -    

AOP25  De-icing Management Tool  -  -  -  #116  -  -  -  -    

AOP26  Reduced separation based on local Runway 
Occupancy Time characterisation  -  SDO#2  2.6  PJ.02-08-

03  -  -  -  -    

ATC12.1.1   Automated Support for Conflict Detection 
Tools  -  

-  -  
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

-  SO3/1  
SO4/1  Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

ATC12.1.2  Automated Support for Conflict Detection 
using Tactical Controller Tools    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC12.1.3  Automated Support for Conflict Resolution    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC12.1.4  Automated Support for Conformance 
Monitoring Tools    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC15.1  Information Exchange with En-route in 
Support of AMAN  -  -  -  -  -  -  SO4/1  Y  

ATC15.2  Arrival Management Extended to En-route 
Airspace  1.1.1  

-  -  

#05  

RSEQ-
B1/1  
NOPS-
B1/8  

-  SO4/1  -  

ATC18  Multi Sector Planning En‐route 1P2T  -  SDO#4  4.1  #63 PJ.10-
01a1  

FRTO-
B1/6  -  SO4/1  -  

ATC19  AMAN/DMAN Integration  1.2.1  -  -  #54  RSEQ-
B2/1  -  SO6/5  

SO4/1  -  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

ATC20  Enhanced STCA with DAPs via Mode S EHS  -  -  -  #69  SNET-
B1/1  

-  SO7/2  -  

ATC21  Cooperative Surveillance ADS-B / WAM  -  

-  -  

#114  

ASUR-
B0/1  
ASUR-
B0/2  

RMT.0519
  
  

SO7/4  -  

ATC22  Initial Air-Ground Trajectory Information 
Sharing (Airborne Domain)  6.1.1  -  -  #115  -  RMT.0682

  SO4/4  -  

ATC23  Initial Air-Ground Trajectory Information 
Sharing (Ground Domain)  6.1.2  -  -  #115  -  -  SO4/4  Y  

ATC24  Network Manager Trajectory Information 
Enhancement  6.2.1  -  -  PJ.18-06b1  -  -  SO4/4  -  

ATC25  Initial Trajectory Information Sharing 
ground distribution  6.3.1  -  -  #115  

PJ.38-01  -  -  SO4/4  Y  

CNS01  National Minimum Operational Network 
(MON)  -  SDO#9  9.2  -  -  -  -  -    

COM10.2  Extended AMHS   -  -  -  -  COMI-
B0/7  -  SO7/4  Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

COM11.1  Voice over Internet Protocol (VoIP) in En-
Route  -  -  -  -  COMI-

B2/1  -  SO8/4  Y  

COM11.2  Voice over Internet Protocol (VoIP) in 
Airport/Terminal  -  -  -  -  COMI-

B2/1  -  SO8/4  Y  

COM13  Air Traffic Services datalink 
using SatCom Class B  -  SDO#7  7.2  #109  COMI-

B1/3  -  -  -  

DGT01  ATM Cloud-Cased Infrastructure  -  SDO#8  8.1  -  -  -  -  -  

ENV01  Continuous Descent Operations (CDO)  -  

SDO#2  2.5  

#11  

APTA-
B0/4  
APTA-
B1/4  

-  SO6/5  -  

ENV03  Continuous Climb Operations  -  

-  -  

-  

APTA-
B0/5  
APTA-
B1/5  

-  SO6/5  -  

FCM03  Collaborative Flight Planning  -  -  -  -  NOPS-
B0/2  -  SO4/3  

SO4/6  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

SO5/1  

FCM04.2  Enhanced Short Term ATFCM Measures  4.1.1  -  -  #17  NOPS-
B1/1  -  SO4/5  Y  

FCM06.1  Automated Support for Traffic Complexity 
Assessment and Flight Planning interfaces  4.3.1  

-  -  
#19  

PJ.18-02c  

NOPS-
B0/2  
NOPS-
B1/4  

-  SO4/3  
SO4/5  Y     

FCM10  Interactive Rolling NOP  4.2.1  

-  -  
#18  
#20   

NOPS-
B1/2  
NOPS-
B1/9  

-  
SO2/2  
SO4/2  
SO4/5  

Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

FCM11.1  Initial AOP/NOP Information Sharing  4.2.2  
-  -  #20  

#21  
NOPS-
B0/4  -  

SO4/4  
SO4/5  
SO5/2  

Y  

FCM11.2  AOP/NOP integration  4.4.1  
-  -  #18  

#20  
#21  

NOPS-
B1/3  -  

SO4/4  
SO4/5  
SO5/2  

-  

FCM12  Proactive Flight Delay Criticality Indicator P-
FDCI  -  SDO#5  5.5  PJ.07-W2-

38    -  SO4/3  
SO4/5  Y  

INF07  Electronic Terrain and Obstacle Data (eTOD)  -  

-  -  

-  

DAIM-
B1/3  
DAIM-
B1/4  

RMT.0722
  SO2/5  Y  

INF10.10  
Meteorological Information Exchange - 
Aerodrome Meteorological information 
Service   

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  

INF10.11  
Meteorological Information Exchange - En-
Route and Approach Meteorological 
information service  

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  

INF10.12  Meteorological Information Exchange - 
Network Meteorological Information   5.4.1  

-  -  #34  
#35  
#46  

-  -  SO2/4  Y  

INF10.13  
Cooperative Network Information Exchange 
- ATFCM Tactical Updates Service (Airport 
Capacity and Enroute)  

5.5.1  
-  -  

#46  -  -  SO2/4  -  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

INF10.14  
Cooperative Network Information Exchange 
– Flight Management Service (Slots and 
NOP/AOP integration)  

5.5.1  
-  -  

#46  -  -  SO2/4  
SO5/2  Y  

INF10.15  Cooperative Network Information Exchange 
– Measures Service (Traffic Regulation)  5.5.1  -  -  #46  -  -  SO2/4  

SO4/5  -  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

INF10.16  
Cooperative Network Information Exchange 
- Short Term ATFCM Measures services 
(MCDM, eHelpdesk, STAM measures)  

5.5.1  
-  -  

#46  -  -  SO2/4  
SO4/5  -  

INF10.17  Cooperative Network Information Exchange 
– Counts service (ATFCM Congestion Points)  5.5.1  -  -  #46  -  -  SO2/4  -  

INF10.18  Flight Information Exchange (Yellow Profile) 
– Filing Service  5.6.1  -  -  #46  FICE-

B2/2  -  SO2/4  -  

INF10.19  Flight Information Exchange (Yellow Profile) 
- Flight Data Request Service   5.6.1  -  -  #46  FICE-

B2/4  -  SO2/4  Y  

INF10.2  Stakeholders’ SWIM PKI and cyber security   5.2.1  -  -  #46  SWIM-
B2/3  -  SO2/4  Y  

INF10.20  Flight Information Exchange (Yellow Profile) 
- Notification Service  5.6.1  -  -  #46  FICE-

B2/5  -  SO2/4  Y  

INF10.21  Flight Information Exchange (Yellow Profile) 
- Data Publication Service  5.6.1  -  -  #46  FICE-

B2/6  -  SO2/4  Y  

INF10.22  Flight Information Exchange (Yellow Profile) 
– Trial Service  5.6.1  -  -  #46  FICE-

B2/3  -  SO2/4  -  

INF10.23  

Flight Information Exchange (Yellow Profile) 
- Extended Arrival Sequence Service   5.6.1  

-  -  

#46  

DAIM-
B2/1  

SWIM-
B3/1  

-  SO2/4  Y  

INF10.3  Aeronautical Information Exchange 
- Airspace structure service  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.4  Aeronautical Information Exchange - 
Airspace Availability Service  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.5  Aeronautical Information Exchange - 
Airspace Reservation (ARES)  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.6  Aeronautical Information Exchange – Digital 
NOTAM service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  ATM MP /DAs  SESAR 
Solution  

ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

INF10.7  Aeronautical Information Exchange - 
Aerodrome mapping service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.8  Aeronautical Information Exchange 
- Aeronautical Information Features service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.9  
Meteorological Information Exchange - 
Volcanic Ash Mass Concentration 
information service  

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  

INF11.1  Enhanced Ground Weather Management 
System (GWMS) as local 4DWxCube  -  -  -  PJ.18-04b-

01  -  -  -  -  

INF11.2  Cb-global capability and service  -  -  -  PJ.18-04b-
02  -  -  -  -  

ITY-ACID  Aircraft Identification  -  -  -  -  -  -  SO8/2  Y  
 See EIPAR Technical 
Annex (Engineering 

Views).  
  
   
   
   
   
   
   
   
   
   

ITY-FMTP  Common Flight Message Transfer Protocol 
(FMTP)  -  -  -  -  -  -  SO8/3  Y  

NAV03.1  RNAV 1 in TMA Operations  -  -  -  #62  APTA-
B0/2    SO6/5  Y  

NAV03.2  RNP 1 in TMA Operations  -  -  -  #09  
#51  

APTA-
B1/2    SO6/5  -  

NAV10  RNP Approach Procedures to instrument 
RWY  -  -  -  #103      SO6/5  Y  

NAV11.2  
Implement precision approach procedures 
using GBAS CAT II/III based on GPS L1 and/or 
GALILEO E1  

-  
-  -  

#55  NAVS-
B1/1  

RMT.0682
  -  -  

NAV12  ATS IFR Routes for Rotorcraft Operations  -  -  -  #113  APTA-
B0/6    SO6/5  Y  
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Annex D: National stakeholders organisations chart 
 

 

 

CZECH REPUBLIC AVIATION ORGANISATIONAL STRUCTURE 

The overall organisational structure of the aviation regulation in the Czech Republic is represented in the following chart. 

 

 

 

 

Ministry of Defence 

GOVERNMENT 

Ministry of Transport 
(Civil Aviation Department) 

Air Accidents Investigation 
Institute 

Civil Aviation Authority 

 

Air Navigation Services of the Czech 
Republic 

Prague Airport 

Military Aviation Authority of the 
Industrial Cooperation Division of 
MoD 

Institute of Aviation Medicine 

 

Other Airport Operators 

Other ATC Providers 

Civil Aircraft Operators 

Czech Air Force 

Development of Air Force 
Department of the Force 

Development Division of MoD 

Aviation Safety Section of the 
Internal Audit and Inspection 

Department of MoD (IAID) 
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CAA CR ESTABLISHMENT 

 The Civil Aviation Authority of the Czech Republic was established by the Czech Civil Aviation Act as a government agency in charge of civil aviation. It is subordinate to the Ministry 
of Transport. See also current detailed organizational structure at: https://www.caa.gov.cz/en/authority/organisational-structure/     

https://www.caa.gov.cz/wp-content/uploads/2026/01/Organizacni-schema-AJ.pdf
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 ACCIDENT INVESTIGATION INSTITUTE (AAII) 

 

The overall organisational chart of the AAII is shown in Figure below: 
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Simplified Prague Airport Organisational Chart 
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SIMPLIFIED ORGANISATIONAL CHART OF THE MINISTRY OF TRANSPORT 
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SIMPLIFIED ORGANISATIONAL CHART OF ANS CR (as of January 1, 2026) 
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SIMPLIFIED ORGANISATIONAL CHART OF THE CZECH HYDROMETEOROLOGICAL INSTITUTE (CHMI) 
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Annex E: Glossary of terms 
 

This Annex mainly shows the abbreviations that are specific to the LSSIP Document for Czech Republic.  

Other general abbreviations are in the Acronyms and Abbreviations document in:  

https://www.eurocontrol.int/airial/  

 

Term Description 

AAII  Air Accidents Investigation Institute 

AF ATM Functionality 

AHA Active Hazard Assessment 

Airport CDM Airport Collaborative Decision Making 

ANS CR Air Navigation Services of the Czech Republic 

A-SMGCS Advanced Surface Movement Guidance & Control System 

CAA  Civil Aviation Authority 

CAD Civil Aviation Department (MoT) 

CHMI Czech Hydrometeorological Institute 

CP1 Common Project 1 

CTR Control Area 

DFL Division Flight Level 

FDD Development of Air Force Department of the Force Development Division of 
MoD 

IAID Aviation Safety Section of the Internal Audit and Inspection Department of 
MoD 

IATCC Integrated Air Traffic Control Centre 

MAA Military Aviation Authority, Defence Organisations Management Division of 
MoD 

MCTR  Military CTR 

MoD Ministry of Defence 

MoT Ministry of Transport 

MTMA Military TMA 

NOP Network Operation Plan 

NSA National Supervisory Authority 

RET Rapid Exit Taxiway 

SRA Security Restricted Area 

S-AF Sub ATM Functionality 

TWR Tower 

UIR Upper Flight Information Region 

 

https://www.eurocontrol.int/airial/definitionListInit.do?skipLogon=true&glossaryUid=AIRIAL
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