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1. National State View 
 

1.1. High Level dashboard 
 

 

 

https://app.powerbi.com/groups/me/reports/9f0731c6-3ce2-459d-abd0-4d1414fa681f/?pbi_source=PowerPoint
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1.2. Traffic and Capacity0F

1
1F

2 
 

Traffic growth compared to 2024            Forecast between 2025-2029 

 

 

Summer En-Route Delay per ACC 

 

 

 

 

 

 

  

 
1 The information in this section has been prepared by EUROCONTROL DNM/OPL (Operations Planning) and agreed 
with the Specialists concerned in the State before inclusion in the LSSIP Document. Its content is aligned with the 
information available in Annex 1 – ACC Traffic forecast & Capacity Plans of the European Network Operations Plan 
2 The capacity plans and chapters created with all ANSPs are prepared during the period November-January based on 
and using the Autumn STATFOR forecast. This is done to keep the data in the traffic and capacity chapter fully consistent.  
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1.3. National ATM Scope 
 

International Membership 

Türkiye is a member of the following international organisations in the field of ATM: 

Organisation Since Organisation Since 
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2005 

 

2023 

 

2023 
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1.4. Implementation Views 
 

Overall Situation of Implementation Objectives  

Initial Free Route Airspace started in 2025 and available between 20:00 (UTC)-02:00 (UTC) for traffics above FL305. By this AOM12.1 and AOM 21.2 objectives were achieved together. 

There have been some improvements in 2025 to achieve the objectives of AOP05(LTFM) and AOP13 (LTFM).  

In Istanbul Airport for RWY 18/36 RWSL installation is completed and integrated to A-SMGCS within 2025. By this implementation the objective of AOP18 was achieved. 

As of April 17, 2025, Triple Runway Operations, which allow simultaneous independent departures from three runways and simultaneous independent approaches to three runways 
started at Istanbul Airport. 

 

Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

AOM13.1 Harmonise Operational Air Traffic (OAT) 
and General Air Traffic (GAT) Handling 

0% Not yet planned                        

AOM19.4 Management of Predefined Airspace 
Configurations 

0% Not yet planned                        

AOM19.5 ASM and A-FUA  1% Ongoing                        
AOM21.1 Direct Routing 100% Completed                        
AOM21.2 Initial Free Route Airspace 100% Completed                        
AOM21.3 Enhanced Free Route Airspace Operations 0% Not Applicable   *                     
AOM22 Pan-European implementation of the 

harmonised improved OAT (iOAT) flight 
plan 

0% Not yet planned                       2035 

AOP04.1(LTAC) Advanced Surface Movement Guidance 
and Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

100% Completed                        

AOP04.1(LTAI) Advanced Surface Movement Guidance 
and Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

100% Completed                        

AOP04.1(LTFJ) Advanced Surface Movement Guidance 
and Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

100% Completed                        
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

AOP04.1(LTFM) Advanced Surface Movement Guidance 
and Control System A-SMGCS Surveillance 

Service (former ICAO Level 1) 

100% Completed                        

AOP04.2(LTAC) Advanced Surface Movement Guidance 
and Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

100% Completed   *                     

AOP04.2(LTAI) Advanced Surface Movement Guidance 
and Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

100% Completed   *                     

AOP04.2(LTFJ) Advanced Surface Movement Guidance 
and Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

100% Completed   *                     

AOP04.2(LTFM) Advanced Surface Movement Guidance 
and Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 

ICAO Level 2) 

100% Completed   *                     

AOP05(LTAI) Airport Collaborative Decision Making (A-
CDM) 

0% Not yet planned                        

AOP05(LTFJ) Airport Collaborative Decision Making (A-
CDM) 

0% Not yet planned                        

AOP05(LTFM) Airport Collaborative Decision Making (A-
CDM) 

95% Ongoing                        

AOP10(LTFM) Time-Based Separation 0% Not yet planned                        
AOP11.1(LTFM) Initial Airport Operations Plan 0% Planned                        
AOP11.2(LTFM) Extended Airport Operations Plan 0% Planned       *                 
AOP12.1(LTAI) Airport Safety Nets 14% Ongoing   *                     
AOP12.1(LTBA) Airport Safety Nets 0% Not Applicable   *                     
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

AOP12.1(LTFM) Airport Safety Nets 100% Completed   *                     
AOP13(LTFM) Automated Assistance to Controller for 

Surface Movement Planning and Routing 
82% Ongoing   *                     

AOP14.1(LTFM) Remote Tower Services 0% Not Applicable                 *       
AOP14.2 Multiple Remote Tower Module 0% Not Applicable                       2035 

AOP15(LTFM) Enhanced traffic situational awareness 
and airport safety nets for the vehicle 

drivers 

0% Not yet planned                 *       

AOP16(LTFM) Guidance assistance through airfield 
ground lighting 

21% Ongoing                 *       

AOP17(LTAI) Provision/integration of departure 
planning information to NMOC 

80% Ongoing                 *       

AOP17(LTFJ) Provision/integration of departure 
planning information to NMOC 

0% Not yet planned                 *       

AOP17(LTFM) Provision/integration of departure 
planning information to NMOC 

0% Not Applicable                 *       

AOP18(LTFM) Runway Status Lights (RWSL) 100% Completed                 *       
AOP19(LTAI) Departure Management Synchronised 

with Pre-departure sequencing 
0% Not yet planned                        

AOP19(LTFM) Departure Management Synchronised 
with Pre-departure sequencing 

73% Ongoing                        

AOP21(LTFM) Wake Turbulence Separations for Arrivals 
based on Static Aircraft Characteristics (S-

PWS-A) 

0% Not Applicable                 *       

AOP23(LTFM) Integrated runway sequence for full traffic 
optimization on single and multiple 

runway airports 

0% Not Applicable                 *       

AOP25(LTFM) De-icing management tool 0% Not yet planned                 *       
AOP26(LTFM) Reduced separation based on local 

Runway Occupancy Time (ROT) 
characterisation 

100% Completed                 *       

ATC02.2 Implement ground based safety nets - 
Short Term Conflict Alert (STCA) - level 2 

for en-route operations 

100% Completed                        
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

ATC02.8 Ground-Based Safety Nets 100% Completed                        
ATC02.9 Short Term Conflict Alert (STCA) for TMAs 100% Completed                        

ATC07.1(LTAI) AMAN Tools and Procedures 0% Not yet planned                        
ATC07.1(LTFJ) AMAN Tools and Procedures 100% Completed                        

ATC07.1(LTFM) AMAN Tools and Procedures 100% Completed                        
ATC12.1.1 Automated Support for Conflict Detection 

Tools 
100% Completed                        

ATC12.1.2 Automated Support for Conflict Detection 
using Tactical Controller Tools 

100% Completed                        

ATC12.1.3 Automated Support for Conflict 
Resolution 

100% Completed                        

ATC12.1.4 Automated Support for Conformance 
Monitoring Tools 

75% Ongoing                        

ATC15.2(LTFM) Arrival Management Extended to En-route 
Airspace 

0% Not Applicable                        

ATC16 Implement ACAS II compliant with TCAS II 
change 7.1   

80% Ongoing                        

ATC18 Multi-Sector Planning Function 13% Ongoing                 *       
ATC19(LTFM) AMAN/DMAN Integration 0% Not yet planned       *                 

ATC20 Enhanced STCA with down-linked 
parameters via Mode S EHS 

100% Completed                 *       

ATC23 Initial Air-Ground Trajectory Information 
Sharing (Ground Domain) 

0% Not yet planned       *                 

ATC25 Initial Trajectory Information Sharing 
ground distribution 

0% Not yet planned       *                 

ATC26(LTAI) Point Merge in complex TMA 0% Not Applicable                 *       
ATC26(LTFJ) Point Merge in complex TMA 100% Completed                 *       

ATC26(LTFM) Point Merge in complex TMA 100% Completed                 *       
CNS01 National Minimum Operational Network 

(MON) 
1% Ongoing                       2035 

COM10.1 Migrate from AFTN to AMHS (Basic 
service) 

100% Completed                        

COM11.1 Voice over Internet Protocol (VoIP) in En- 100% Completed                        
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

Route 
COM11.2 Voice over Internet Protocol (VoIP) in 

Airport/Terminal 
100% Completed                        

COM12 New Pan-European Network Service 
(NewPENS) 

75% Completed                        

COM13 Air Traffic Services (ATS) datalink using 
SatCom Class B 

0% Not yet planned                 *       

DGT01 ATM cloud-based infrastructure 0% Not yet planned                       2035 
ENV01(LTAI) Continuous Descent Operations (CDO) 100% Completed                        

ENV01(LTFM) Continuous Descent Operations (CDO) 100% Completed                        
ENV03(LTAI) Continuous Climb Operations (CCO) 100% Completed                 *       
ENV03(LTBA) Continuous Climb Operations (CCO) 100% Completed                 *       
ENV03(LTBS) Continuous Climb Operations (CCO) 100% Completed                 *       
ENV03(LTFE) Continuous Climb Operations (CCO) 100% Completed                 *       
ENV03(LTFM) Continuous Climb Operations (CCO) 100% Completed                 *       

FCM01 Implement enhanced tactical flow 
management services 

79% Ongoing                        

FCM03 Collaborative Flight Planning 100% Completed                        
FCM04.2 Enhanced Short Term ATFCM Measures 0% Not yet planned                        
FCM06.1 Automated Support for Traffic Complexity 

Assessment and Flight Planning interfaces 
100% Completed                        

FCM10 Interactive Rolling NOP 100% Completed                        
FCM11.1(LTFM) Initial AOP/NOP Information Sharing 0% Planned                        
FCM11.2(LTFM) AOP/NOP integration 0% Planned       *                 

INF07 Electronic Terrain and Obstacle Data 
(eTOD) 

100% Completed                        

INF10.10 Meteorological Information Exchange - 
Aerodrome Meteorological information 

Service  

0% Not yet planned   *                     

INF10.11 Meteorological Information Exchange - 
En-Route and Approach Meteorological 

information service 

0% Not yet planned   *                     

INF10.12 Meteorological Information Exchange - 0% Not yet planned   *                     
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

Network Meteorological Information  
INF10.13 Cooperative Network Information 

Exchange - ATFCM Tactical Updates 
Service  (Airport Capacity and Enroute) 

0% Not yet planned   *                     

INF10.14 Cooperative Network Information 
Exchange – Flight Management Service  

(Slots and NOP/AOP integration) 

0% Not yet planned   *                     

INF10.15 Cooperative Network Information 
Exchange – Measures Service (Traffic 

Regulation) 

0% Not yet planned   *                     

INF10.16 Cooperative Network Information 
Exchange – MCDM Service (STAM 

measures and Slots) 

0% Not yet planned   *                     

INF10.17 Cooperative Network Information 
Exchange – Counts service (ATFCM 

Congestion Points) 

0% Not yet planned   *                     

INF10.19 Flight Information Exchange (Yellow 
Profile) - Flight Data Request Service 

0% Not yet planned   *                     

INF10.2 Stakeholders’ SWIM PKI and cyber 
security 

0% Not yet planned   *                     

INF10.20 Flight Information Exchange (Yellow 
Profile) - Notification Service 

0% Not yet planned   *                     

INF10.21 Flight Information Exchange (Yellow 
Profile) - Data Publication Service 

0% Not yet planned   *                     

INF10.23 Flight Information Exchange (Yellow 
Profile) – Extended Arrival Sequence 

Service 

0% Not Applicable   *                     

INF10.3 Aeronautical Information Exchange - 
Airspace structure service 

0% Not yet planned   *                     

INF10.4 Aeronautical Information Exchange - 
Airspace Availability Service 

0% Not Applicable   *                     

INF10.5 Aeronautical Information Exchange - 
 Airspace Reservation (ARES) 

0% Not Applicable   *                     

INF10.6 Aeronautical Information Exchange – 0% Planned   *                     
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Main Objectives Topic 
Progress at 
the end of 

2025 
Status 2025 2026 2027 2028 2029 2030 

 
2031 >2031 

Digital NOTAM service 
INF10.7 Aeronautical Information Exchange - 

Aerodrome mapping service 
0% Not Applicable   *                     

INF10.8 Aeronautical Information Exchange - 
Aeronautical Information Features service 

0% Planned   *                     

INF10.9 Meteorological Information Exchange - 
Volcanic Ash Mass Concentration 

information service 

0% Not Applicable   *                     

ITY-ACID Aircraft Identification 39% Ongoing                        
ITY-AGDL Initial ATC Air-Ground Data Link Services 0% Planned                        
ITY-COTR Implementation of ground-ground 

automated co-ordination processes 
100% Completed                        

ITY-FMTP Common Flight Message Transfer Protocol 
(FMTP) 

100% Completed                        

NAV03.1(LTAC) RNAV 1 in TMA Operations 100% Completed                *        
NAV03.1(LTAI) RNAV 1 in TMA Operations 100% Completed                *        

NAV03.1(LTFM) RNAV 1 in TMA Operations 100% Completed                *        
NAV03.2(LTAI) RNP 1 in TMA Operations 0% Not Applicable                *        

NAV03.2(LTFM) RNP 1 in TMA Operations 0% Not Applicable                *        
NAV10(LTAC) RNP Approach Procedures to instrument 

RWY 
53% Ongoing                        

NAV10(LTAI) RNP Approach Procedures to instrument 
RWY 

53% Ongoing                        

NAV10(LTFM) RNP Approach Procedures to instrument 
RWY 

100% Completed                        

NAV11.1(LTAI) Implement precision approach procedures 
using GBAS CAT II based on GAST C 

0% Not Applicable                 *       

NAV11.1(LTFM) Implement precision approach procedures 
using GBAS CAT II based on GAST C 

0% Not Applicable                 *       

NAV12 ATS IFR Routes for Rotorcraft Operations 0% Not yet planned                *        
 
LEGEND: 

* Full Operational Capability (FOC) date 
 The Planned Implementation Date as reported in the LSSIP DB for each objective 
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Progress of implementation of ATM Master Plan 2025 per SDO (Strategic Deployment Objectives) 

 

The table summarises the progress of the Active Implementation Objectives which are currently supporting the implementation of the Strategic Deployment Objectives (SDOs) from the 
ATM Master Plan 2025. The mapping between Implementation Objectives and SDOs links SDOs with the agreed at Pan-European level set of implementation actions. It allows for a unified 
and harmonized data collection supporting the elaboration of the EUROCONTROL Implementation Plan and Report (EIPAR), and SESAR 3JU AMPLE3 Strategic Deployment Monitoring report 
and by this eliminate any double stakeholder reporting. 

ATM MASTER PLAN 2025 - Implementation progress  
Strategic 

Deployment 
Objective 

(SDO) 

Strategic Deployment 
Objective (SDO) Title 

Implementation 
Objective mapped Topic Progress % Status 

SDO#2 

Optimising airport and TMA 
environmental footprint AOP21 Wake Turbulence Separations for Arrivals based 

on Static Aircraft Characteristics (S-PWS-A) 0 % Not 
applicable 

Optimising airport and TMA 
environmental footprint AOP26 Reduced separation based on local Runway 

Occupancy Time (ROT) characterisation 100% Completed 

Optimising airport and TMA 
environmental footprint ENV01 Continuous Descent Operations (CDO) 100% Completed 

SDO#3 Dynamic airspace configuration AOM22 Pan-European implementation of the 
harmonised improved OAT (iOAT) flight plan 0% Not yet 

planned 
SDO#4 Increased automation support ATC18 Multi-Sector Planning Function 13% Ongoing 

SDO#5 Transformation to trajectory-
based operations (TBO) *FCM12 Proactive Flight Delay Criticality Indicator (P-

FDCI)   

SDO#6 Virtualisation of operations AOP14.2 Multiple Remote Tower Module 0% Not 
applicable 

SDO#7 
Transition towards high 
performance of air-ground 
connectivity (multilink) 

COM13 Air Traffic Services (ATS) datalink using SatCom 
Class B 0% Not yet 

planned 

SDO#8 Service-oriented delivery model 
(Data-driven and cloud-based) DGT01 ATM cloud-based infrastructure 0% Not yet 

planned 

SDO#9 CNS optimisation, 
modernisation and resilience CNS01 National Minimum Operational Network (MON) 1% Ongoing 
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ICAO ASBU Implementation Progress per Blocks O and 12F

3 

The figure below shows the progress made so far in the implementation of the ICAO ASBU Blocks 0 and 1, according 
to ICAO Global Air Navigation Plan 7th Edition (2022). The overall percentage is calculated as an average of the 
relevant Objectives contributing to each of the relevant ASBU Blocks.  

 

ATM Deployment Outlook 

 

State Objectives  

 Deployed in 2025 

-  Initial Free Route Airspace  

    [AOM21.2] 100 % progress 

-  Direct Routing  

    [AOM21.1] 100 % progress 

-  Voice over Internet Protocol (VoIP) in Airport/Terminal  

    [COM11.2] 100 % progress 

 

  By 2026   

-  ASM and A-FUA   

    [AOM19.5] 1 % progress 

-  Multi-Sector Planning Function  

    [ATC18] 13 % progress 

-  Implement ACAS II compliant with TCAS II change 7.1    

    [ATC16] 80 % progress 

-  Aircraft Identification  

    [ITY-ACID] 39 % progress 

-  New Pan-European Network Service (NewPENS)  

    [COM12] 75 % progress 

-  Implement enhanced tactical flow management services  

    [FCM01] 79 % progress 

 

 
3 The overall completion of the ICAO Blocks based on ALL corresponding ASBU Elements, includes supplementary 
information collected through channels other than Implementation Objectives and is not presented in this document 
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  By 2027   

-  Aeronautical Information Exchange - Aeronautical Information Features service  

    [INF10.8] 0 % progress 

-  Aeronautical Information Exchange – Digital NOTAM service  

    [INF10.6] 0 % progress 

-  National Minimum Operational Network (MON)  

    [CNS01] 1 % progress 

-  Initial ATC Air-Ground Data Link Services  

    [ITY-AGDL] 0 % progress 

 

 

Airport Objectives Antalya Airport 

 Deployed in 2025 

None 

 

  By 2026   

-  Provision/integration of departure planning information to NMOC  

    [AOP17] 80 % progress 

-  RNP Approach Procedures to instrument RWY  

    [NAV10] 53 % progress 

 

  By 2027   

-  Airport Safety Nets  

    [AOP12.1] 14 % progress 

 

 

Airport Objectives Ankara Esenboga Airport 

 Deployed in 2025 

None  

 

  By 2026   

-  RNP Approach Procedures to instrument RWY  

    [NAV10] 53 % progress 
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Airport Objectives ISTANBUL AIRPORT 

 Deployed in 2025 

-  Runway Status Lights (RWSL)  

    [AOP18] 100 % progress 

 

  By 2026   

-  Automated Assistance to Controller for Surface Movement Planning and Routing  

    [AOP13] 82 % progress 

-  Guidance assistance through airfield ground lighting  

    [AOP16] 21 % progress 

-  Airport Collaborative Decision Making (A-CDM)  

    [AOP05] 95 % progress 

-  Departure Management Synchronised with Pre-departure sequencing  

    [AOP19] 73 % progress 

 

  By 2027   

-  Initial Airport Operations Plan  

    [AOP11.1] 0 % progress 

-  Initial AOP/NOP Information Sharing  

    [FCM11.1] 0 % progress 

 

  By 2028   

-  AOP/NOP integration  

    [FCM11.2] 0 % progress 

-  Extended Airport Operations Plan  

    [AOP11.2] 0 % progress 
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2. National ATM Environment 
2.1. Main National Stakeholders 
 

The main National Stakeholders involved within ATM in Türkiye are the following: 

• Ministry of Transport and Infrastructure of Türkiye 

• Directorate General of Civil Aviation – DGCA; 

• Devlet Hava Meydanları İşletmesi (Directorate General of State Airports (Türkiye)) – DHMI; 

• Turkish Military Authority (Turkish Air Force); and 

• Turkish State Meteorological Service. 

 

In Türkiye, Civil Aviation is under the responsibility of Ministry of Transport and Infrastructure. Ministry of Transport 
and Infrastructure is authorized to represent Türkiye at the EUROCONTROL Commission(s). The Directorate General 
of Civil Aviation (DGCA) is the Turkish Regulatory Authority, which represents Türkiye at the EUROCONTROL 
Provisional Council, and DHMI is the unique civil ANSP in Türkiye.  

The Military Authority permit some military aerodromes to be used by civil aviation in order to improve air transport 
links within Türkiye. 

Civil ATM incidents are investigated by the “Investigation and Assessment Commission” which reports incidents and 
investigation findings to the DGCA.  The commission is formed from experts with sufficient qualifications.  Where 
requested by the DHMI and/or if DGCA consider it necessary, experts from DGCA will also join the commission in 
accordance with SHY 65-02.  For civil or civil/military ATM related incidents occurring within the Military Terminal 
Area and in the joint used military airports, the DGCA will receive all documentation/reports concerning the incident 
from the military authorities and a joint investigation will be carried out.  

The Advisory and Steering Committee holds regular (quarterly) meetings with the participation of aviation 
organisations as coordinated by the DGCA to classify incidents, prepare statistical data, evaluate reports of the 
“Investigation and Assessment Commission” and to impose actions and/or give recommendations to the aviation 
community to prevent the re-occurrence of similar incidents.  The committee has the authority to include any 
aviation related issue on its agenda.  Members of this Committee are comprised from the following organisations as 
appropriate: 

• DGCA (http://web.shgm.gov.tr/ ) 

• DHMI (www.dhmi.gov.tr ) 

• Military Authority 

• School of Civil Aviation (Aviation Experts) 

• Turkish Airline Pilots’ Association (TALPA) 

• Air Traffic Controllers Association of Türkiye 

• Other related stakeholders. 

 

 

  

http://web.shgm.gov.tr/
http://www.dhmi.gov.tr/
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2.2. Civil Regulator(s) 
Civil Aviation in Türkiye is the responsibility of the Ministry of Transport and Infrastructure of the Republic of Türkiye.  
The different national entities having regulatory responsibilities in ATM are summarised in the table overleaf. The 
DGCA is further detailed in the following sections. 

Activity in ATM: Organisation responsible Legal Basis 

Rulemaking DGCA The Law No: Presidential decree No: 4 and 5431 

Safety Oversight DGCA The Law No: Presidential decree No: 4 and 5431 

Enforcement actions in case of 
non-compliance with safety 
regulatory requirements 

DGCA The Law No: Presidential decree No: 4 and 5431 

Airspace DGCA The Law No: Presidential decree No: 4 and 5431 

Economic The Republic of Türkiye 
Ministry of Transport and 
Infrastructure 

 

Environment DGCA and Ministry of 
Environment and 
Urbanism 

 

Security DGCA The Law No: Presidential decree No: 4 and 5431 

Accident investigation Investigation and 
Assessment Commission 

 

 

2.3. Civil Aviation Agency (CAA) 
 

The Regulator is the Directorate General of Civil Aviation (DGCA). The DGCA is a body within the Republic of Türkiye 
Ministry of Transport and Infrastructure with its own operating budget. The CAA responsibility is processed by DGCA.   

The DGCA is responsible for: 

- Licensing of Aircrew and Engineers  

- Licensing of Air Traffic Controllers 

- Licensing of ATSEPs 

- Certificate of Airworthiness (CoA) of aircraft 

- Approval of all airborne electronic equipment 

- Oversight and certification of airports  

- Investigation of Incidents by means of participation in Investigation and Assessment Commission and 
holding Advisory and Steering Committee Meetings. 

- Approval and generation of all ATM rules/regulations (including ESARRs) in coordination with 
stakeholders (DHMI, Turkish Air Force General Staff and other bodies as appropriate). 

 

Economic regulation is carried out by the Ministry of Transport and Infrastructure of the Republic of Türkiye.  

Annual Report published: N  

  

http://web.shgm.gov.tr/ 

Organisation chart is shown in Annexes of this document 

 

http://web.shgm.gov.tr/
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2.4. Air Navigation Service Provider 
 

Devlet Hava Meydanları Isletmesi (DHMI) Air Navigation Department of Directorate General of State Airports of 
Türkiye (www.dhmi.gov.tr) is the unique Provider of Civil Air Navigation Services for Türkiye.  DHMI is a 100 % State-
owned Governmental organisation.  DHMI provides all the Air Traffic Services within civil airspace (Controlled 
Airspace, TMA and CTRs).  

 

Name of the ANSP:  Devlet Hava Meydanları Isletmesi (DHMI) Air Navigation Department of Directorate General 
of State Airports of Türkiye 

Governance: Governmental organisation Ownership: 100% State owned 

Services provided Y/N Comment 

ATC en-route Y 
 

ATC approach Y 
 

ATC Aerodrome(s) Y 
 

AIS Y  

CNS Y 
 

MET N Turkish State Meteorological Service 

ATCO training Y 
 

Others Y Airport management 

Additional information:  

Provision of services in other 
State(s): 

N  

Annual Report Published: Y https://www.dhmi.gov.tr/Sayfalar/EN/AnnualReport.aspx 

 

www.dhmi.gov.tr  

Organisation chart is shown in Annexes. 

 

ATS systems in use 

The main aim of the “ATS System in use” tables is to ensure data accuracy and integrity through comprehensive 
structured questions about ATS systems, focusing on the surveillance and flight data processing systems.  

 
These questions offer reliable information on current and future national/local ATS systems, their upgrades or 
replacements. They capture information on how they are linked to the actions defined by one or several 
Implementation Objectives and, if those changes impact the Network Operations Planning and the Summer Capacity 
Plans. They aim to gather the information (if available) if the planned changes will be subject of the COMMISSION 
REGULATION (EU) 2023/1768. 

 

ATS System in Use: 

Main ANSP is part of any technology alliance no   If yes, please specify 

 

  

http://www.dhmi.gov.tr/
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FDPS 

Current FDP System 
Current FDP system Vendor  Leonardo S.p.A./ INDRA Sistemas S.A. 

Current FDP system  Implemented in: - Last upgrade: 2023 
Are you planning to upgrade the current 
ATS system  

2024 2025 2026 2027 2028 2029 

no   no   no   no     
Is the upgrade performed in the scope 
of an Implementation Objective?        

According to 
COMMISSION 
REGULATION (EU) 
2023/1768, will the 
upgrade be subject of: 

SOCs no   no   no   no     

DODCs 
  

  

Certificates   
The upgrade has an impact on the 
EUROCONTROL NOP’s Summer capacity 
plans.  

      

Please specify the 
involved ATC units 
accordingly 

ACC             

APP             

TWR             

New FDP System (if applicable) 

Are you planning to replace the current 
ATS system   no   no   no   no     

New FDP system Vendor   
Is the replacement performed in the 
scope of an Implementation Objective?        

According to 
COMMISSION 
REGULATION (EU) 
2023/1768, will the 
replacement be subject 
of: 

SOCs no   no   no   no     

DODCs 
 

  

Certificates   

The replacement has an impact on the 
EUROCONTROL NOP’s Summer capacity 
plans.   

      

If applicable, please, specify the year, 
where the first operational use of the 
new FDP system is planned to be 
performed 

      

Please specify the 
involved ATC units 
accordingly 

ACC             

APP             

TWR             
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SDPS 

Current SDP System 
Current SDP system Vendor  Leonardo S.p.A./ INDRA Sistemas S.A./ EUROCONTROL ARTAS 

Current SDP system  Implemented in: - Last upgrade: - 
Are you planning to upgrade the current ATS 
system  

2024 2025 2026 2027 2028 2029 

no   no   no   yes   
Is the upgrade performed in the scope of an 
Implementation Objective?        

According to COMMISSION 
REGULATION (EU) 
2023/1768, will the upgrade 
be subject of: 

SOCs no   no   no   no     

DODCs 
  

  

Certificates   
The upgrade has an impact on the 
EUROCONTROL NOP’s Summer capacity 
plans.   

      

Please specify the involved 
ATC units accordingly 

ACC             

APP             

TWR             

New SDP System (if applicable) 

Are you planning to replace the current ATS 
system   no   no   no   no     

New SDP system Vendor   
Is the replacement performed in the scope 
of an Implementation Objective?        

According to COMMISSION 
REGULATION (EU) 
2023/1768, will the 
replacement be subject of: 

SOCs no        no   no   no     

DODCs 
 

  

Certificates   
The replacement has an impact on the 
EUROCONTROL NOP’s Summer capacity 
plans.   

      

If applicable, please, specify the year, where 
the first operational use of the new SDP 
system is planned to be performed 

      

Please specify the involved 
ATC units accordingly 

ACC             

APP             

TWR             
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2.5. Airports 
Türkiye has 58 airports used by GAT. These range from busy international airports to small regional airports with 
perhaps ten or less movements daily. Some of these airports are jointly used by Military Authority. 

 

 

Airport(s) covered by the LSSIP 

Referring to the List of Airports in the EUROCONTROL Implementation Plan and Report 2024 – Annex D, it is up to 
the individual State to decide which additional airports will be reported through LSSIP for those Objectives. 
 

The airports covered by this LSSIP document are as follows: 
• Istanbul Airport-LTFM 
• Istanbul Ataturk Airport - LTBA 
• Ankara Esenboga Airport - LTAC 
• Antalya Airport – LTAI 
• Istanbul Sabiha Gokcen Airport-LTFJ 

 

The information on individual airports is also available in the Airport corner at 
https://ext.eurocontrol.int/airport_corner_public/ 

 

  

https://ext.eurocontrol.int/airport_corner_public/
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2.6. Military Authorities 
 

The military authority plays a major role in managing the Turkish Airspace especially with regard to FUA. Military 
ATC is entirely separated from Civil ATC, although very good level of civil/military co-ordination is maintained. Co-
ordination between the Military Authority and the DHMI is ensured through a Civil-Military Co-ordination Group. 
Some (13) airports/airfields of military origin are open to civil aviation with no coordination required. For the eight 
(8) airports of them, all aircraft are under military ATC control. 

Currently, FUA / A-FUA is not applicable in Türkiye. Both civil ANSP and military Authority keeps high level of civil-
military coordination to enhance the safety of Turkish airspace. With the establishment of the SMART system, DHMI 
and Military Authority are planning to implement EUROCONTROL Flexible Use of Airspace (FUA) concept.  Flexible 
Use Of Airspace Regulation (Nr. 28976) has already been published at Official Gazette dated 18 April 2014. Military 
Authority has established the infrastructure and units. Internal trainings of military personnel have been delivered. 
The military regulatory, service provision and user role within ATM is detailed below 

 

Military Regulatory Role 

 

  

OAT GAT 

OAT and provision of service for OAT governed 
by national legal provisions? 

Y Provision of service for GAT by the Military 
governed by national legal provisions? 

y 

Level of such legal provision:  State Law 2920. Level of such legal provision: State Law 2920  

Authority signing such legal provision: Parliament Authority signing such legal provision: Parliament 

These provisions cover: These provisions cover: 

Rules of the Air for OAT N   

Organisation of military ATS for OAT Y Organisation of military ATS for GAT Y 

OAT/GAT Co-ordination Y OAT/GAT Co-ordination Y 

ATCO Training Y ATCO Training Y 

ATCO Licensing Y ATCO Licensing Y 

ANSP Certification N ANSP Certification N 

ANSP Supervision N ANSP Supervision N 

Aircrew Training Y ESARR applicability N 

Aircrew Licensing N   

Additional Information:  Other than the State Law 
2920 which grants provision for OAT the Turkish Air 
Force operate under different State or NATO 
regulations  

Additional Information: There is a protocol between 
the Ministry of National Defence f and the Ministry of 
Transport and Infrastructure of the  Republic of 
Türkiye  for the use of military airports by the civil 
aircraft. 

Means used to inform airspace users (other than 
military) about these provisions: 

Means used to inform airspace users (other than 
military) about these provisions: 

National AIP Y National AIP Y 

National Military AIP NA National Military AIP N 

EUROCONTROL eAIP N EUROCONTROL eAIP N 

Other: NA Other: NA 
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Oversight 

 

 Service Provision Role 

 

Military ANSP providing GAT 
services SES certified? 

N If YES, since:  - 
Duration of the 
Certificate:  

- 

Certificate issued by:   MOD 
If NO, is this fact reported to the EC in accordance 
with SES regulations?  

 

Additional Information:   According to the Turkish Armed Forces Air Traffic Control Services Personnel Licencing 
and Rating Regulation (Nr.28544) which has been published at Official Gazette dated 30 January 2013, Military 
ATCOs are licenced by the Military Authority and they are authorised to serve civil air traffic within their 
respective MTMAs. The licensing of military air traffic controllers is conducted by the Ministry of National 
Defence. 

 

User Role 

 

 

OAT GAT 

National oversight body for OAT: Ministry of National 
Defence. 

National Supervisory Authority (as per SES reg.  
550/2004) for GAT services provided by the military. 

OAT GAT 

Services Provided: Services Provided: 

En-Route N
A 

 En-Route N 

Approach/TMA Y  Approach/TMA Y 

Airfield/TWR/GND Y  Airfield/TWR/GND Y 

AIS Y  AIS Y 

MET N Turkish State 
Meteorological Service  

MET Y  
(The Turkish State 

Meteorological 
Service) 

SAR Y By the Turkish Air Force 
for both OAT and GAT 

SAR Y 

TSA/TRA monitoring Y  FIS Y 

Other:  Security Services Other:   

Additional Information: NIL. Additional Information: NIL. 

IFR inside controlled airspace, Military aircraft 
can fly?  

OAT only  GAT only  Both OAT and GAT Y 

If Military fly OAT-IFR inside controlled airspace, specify the available options: 

Free Routing Y Within specific corridors only  

Within the regular (GAT) national route network Y Under radar control Y 

Within a special OAT route system  Under radar advisory service N 
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Flexible Use of Airspace (FUA) 

 

  

If Military fly GAT-IFR inside controlled airspace, specify existing special arrangements:  

No special arrangements  Exemption from Route Charges Y 

Exemption from flow and capacity (ATFCM) measures Y Provision of ATC in UHF Y 

CNS exemptions: RVSM Y 8.33 Y Mode S Y ACAS Y 

Others: The above exemptions do not apply to military heavy transport or VIP aircraft. 

Military in Türkiye applies FUA requirements as specified in the Regulation No 2150/2005:     N 

FUA Level 1 implemented: N 

FUA Level 2 implemented: N 

FUA Level 3 implemented: N 
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3. Traffic and Capacity 
 

The information in this section has been prepared by EUROCONTROL NMD/OPL (Operations Planning) and agreed 
with the Specialists concerned in the State before inclusion in the LSSIP Document.  
 
Its content is aligned with the information available in Annex 1 – ACC Traffic forecast & Capacity Plans of the European 
Network Operations Plan. 
 

3.1. National ATM Structure 
 

Geographical description of the FIR 

The geographical scope of this document addresses the Ankara and Istanbul FIRs.  

 

Airspace Classification and Organisation 

Türkiye is evaluating the implementation of ICAO classification for both present and future systems. Airspace 
reorganisation as a result of studies is planned.  It is not yet possible to predict when this will be completed. 

ATC Units 
En-route air navigation services throughout Turkish Airspace from one Area Control Center located in Ankara. There 
are 27 TMAs and 12 MTMAs in Turkish Airspace. Description of the ATC units providing the services and their areas 
of responsibility; Size of the ATC unit (maximum number of sectors); Service provided (en-route or TMA – no more 
ref to TWR). 

The ATC units in the Turkish airspace, which are of concern to this LSSIP are the following: 

ATC Unit Number of sectors Associated FIR(s) Remarks 

En-route TMA 

Ankara ACC / 
Esenboga APP 

46 2 Ankara 
Istanbul 

 

Istanbul / Yeşilköy 
APP 

 15 Istanbul  

Izmir / Menderes 
APP 

 4 Istanbul  
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Antalya APP  9 Ankara  

Dalaman APP  3 İstanbul  

Bodrum APP  2 İstanbul  

Trabzon APP  2 Ankara  

 

 

3.2. Evolution of Traffic in Türkiye  
 

 

 

 

 
 

2025 
Traffic in Türkiye increased by 9% compared to 2024 and recovery was at 120% of 2019. 

2026-2030 
 

The EUROCONTROL Seven-Year forecast predicts an average annual increase between 1.4% and 5.7% during the 
planning cycle, with an average baseline growth of 3.4%.  
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2022 A 2023 A 2024 A 2025 F 2026 F 2027 F 2028 F 2029 F 2030 F
High . . . 7.8% 7.6% 5.8% 5.3% 4.7% 5.0%
Base 38% 18% 4.1% 7.4% 5.6% 3.1% 3.0% 2.5% 2.6%
Low . . . 7.0% 3.7% 0.7% 1.2% 0.6% 0.8%
High . . . 4.1% 5.0% 4.3% 3.8% 2.9% 3.1%
Base 48% 10% 4.8% 3.6% 3.1% 2.1% 2.1% 1.5% 1.6%
Low . . . 3.0% 1.2% -0.2% 0.4% -0.2% -0.1%

IFR Movements (Growth)

Türkiye

ECAC

EUROCONTROL Forecast Update 2025-2031 - Autumn 2025
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3.3. Ankara ACC 
 

3.3.1. Traffic and en-route ATFM delays 2019-2030 
 

 
 

3.3.2. 2025 performance 
 

Ankara 
ACC 

Traffic 2025 vs. 2024 
En-route Delay 

(All reasons - min. per flight) 
Capacity 

Forecast Actual % of 
2019 Forecast Actual 

ACC 
Reference 

Value 

NOP 
Plan Actual 

Capacity 
Gap? 

Baseline 

Year +7% +8% 119% 0.01 0.00 0.06   No  

Summer  +8% 119%  0.00  5% 7%  309 

Year 2025 Performance Assessment 

The average delay was zero minutes per flight in 2025, below the reference value. 

Summer 2025 performance assessment 

The average delay was zero minutes per flight in Summer 2025. 
The level of capacity provided during the summer 2025 was sufficient to meet the actual traffic evolution. 

Operational actions Achieved Comments 
Stepped implementation of free route operations 
above FL305 at night Yes Implemented on 27th November 

Improved civil/military coordination Yes CIAM in operations from 2nd October 

New SIDs and STARs at major Turkish airports Yes Completely new SID/STAR structure at major airports (Istanbul, 
Sabiha Gokcen, Izmir, Antalya, Ankara etc.) 

Improved ATFCM, including STAM Yes  

ATS route structure development Yes Improved interfaces with Sofia ACC and Iraq. Plans for the re-
opening of Syrian airspace. 

Additional controllers (45 per year for en-route) No 20 New ATCOs for the ACC 
Staffing: +45 (477) Yes Additional ATCOs also for TWR and APP 

ATM system upgrade Yes New functionalities added for the FRA implementation. Servers for 
the ARTAS renewed completely. 

Max sectors: 32 Yes  

 

 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Peak Day Traffic 5019 3469 4035 4716 5356 5570 5911
Summer Traffic 4429 1546 3077 4143 4762 4864 5259
Yearly Traffic 3911 1745 2535 3497 4120 4290 4650
Summer Traffic Forecast 5663 5850 6015 6171 6337
Summer enroute delay (all causes) 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Yearly enroute delay (all causes) 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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3.3.3. Summer 2026 Planning 

Measures Summer 2026 

Summer Capacity Plan 

 2026 Details 

Free Route Airspace Stepped implementation of free route 
operations above FL305 at night 

Assessment to be performed in August to decide on H24 
implementation. 

Airspace Management 

Advanced FUA 
Improved civil/military coordination  

Airport & TMA Network Integration New runway 09/27 and SIDs and STARs 
for LTFM  

Cooperative Traffic Management Improved ATFCM, including STAM  

Airspace ATS route structure development Plans for interface improvements with Greece, Bulgaria, 
Iraq, Georgia, Armenia and Syria. 

Procedures   

Staffing 

Additional controllers  

(20-25 per year for en-route) 

 

+20 (497)  

Technical ATM system upgrade Multi Sector Planner (MSP) to be implemented before 
summer season. CPDLC is planned for Summer 2027 

Capacity CAPAN study planned for en-route and 
Istanbul TMA  

Significant Events 

Istanbul airport (LTFM) 

3 additional phases (depending on 
capacity triggers) 

New runway in August 2026 

 

Max sectors 32*  

Planned Annual Capacity Increase  10%  

Capacity Profile 

Annual % Increase 
8%  

Capacity Plan v. Profile +2%  

Annual Reference Value (min) 0.05  

Additional information *Situation is being monitored after FRA implementation and airspace re-sectorisation will be planned if 
necessary. 
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Sector Openings Summer 2026 
 

 

2019 2020 2021 2022 2023 2024 2025 2026
2026 Capacity Plan 340
2026 Capacity Profile 334
Capacity Baseline 250 148 199 232 276 290 309

0

50

100

150

200

250

300

350

400

Ca
pa

ci
ty

 p
ro

fil
e 

(m
ov

em
en

ts
 p

er
 h

ou
r)

LTAAACC - Reference Capacity Profile - 2026

0

1

2

3

4

5

6

00
:0

0
01

:0
0

02
:0

0
03

:0
0

04
:0

0
05

:0
0

06
:0

0
07

:0
0

08
:0

0
09

:0
0

10
:0

0
11

:0
0

12
:0

0
13

:0
0

14
:0

0
15

:0
0

16
:0

0
17

:0
0

18
:0

0
19

:0
0

20
:0

0
21

:0
0

22
:0

0
23

:0
0

LTAAECTA - May-June 2026

Nb sectors (std) Nb sectors (max)



   
 

30 
 

 

 

 

0

1

2

3

4

5

6

00
:0

0
01

:0
0

02
:0

0
03

:0
0

04
:0

0
05

:0
0

06
:0

0
07

:0
0

08
:0

0
09

:0
0

10
:0

0
11

:0
0

12
:0

0
13

:0
0

14
:0

0
15

:0
0

16
:0

0
17

:0
0

18
:0

0
19

:0
0

20
:0

0
21

:0
0

22
:0

0
23

:0
0

LTAAECTA - July-October 2026

Nb sectors (std) Nb sectors (max)

0

1

2

3

4

5

6

7

00
:0

0
01

:0
0

02
:0

0
03

:0
0

04
:0

0
05

:0
0

06
:0

0
07

:0
0

08
:0

0
09

:0
0

10
:0

0
11

:0
0

12
:0

0
13

:0
0

14
:0

0
15

:0
0

16
:0

0
17

:0
0

18
:0

0
19

:0
0

20
:0

0
21

:0
0

22
:0

0
23

:0
0

LTAANCTA - May-June 2026

Nb sectors (std) Nb sectors (max)

0

1

2

3

4

5

6

7

00
:0

0
01

:0
0

02
:0

0
03

:0
0

04
:0

0
05

:0
0

06
:0

0
07

:0
0

08
:0

0
09

:0
0

10
:0

0
11

:0
0

12
:0

0
13

:0
0

14
:0

0
15

:0
0

16
:0

0
17

:0
0

18
:0

0
19

:0
0

20
:0

0
21

:0
0

22
:0

0
23

:0
0

LTAANCTA - July-October 2026

Nb sectors (std) Nb sectors (max)



   
 

31 
 

 

 

 

0

1

2

3

4

5

6

7

00
:0

0
01

:0
0

02
:0

0
03

:0
0

04
:0

0
05

:0
0

06
:0

0
07

:0
0

08
:0

0
09

:0
0

10
:0

0
11

:0
0

12
:0

0
13

:0
0

14
:0

0
15

:0
0

16
:0

0
17

:0
0

18
:0

0
19

:0
0

20
:0

0
21

:0
0

22
:0

0
23

:0
0

LTAASCTA - May 2026

Nb sectors (std) Nb sectors (max)

0

1

2

3

4

5

6

7

00
:0

0
01

:0
0

02
:0

0
03

:0
0

04
:0

0
05

:0
0

06
:0

0
07

:0
0

08
:0

0
09

:0
0

10
:0

0
11

:0
0

12
:0

0
13

:0
0

14
:0

0
15

:0
0

16
:0

0
17

:0
0

18
:0

0
19

:0
0

20
:0

0
21

:0
0

22
:0

0
23

:0
0

LTAASCTA - June & October 2026

Nb sectors (std) Nb sectors (max)

0

1

2

3

4

5

6

7

00
:0

0
01

:0
0

02
:0

0
03

:0
0

04
:0

0
05

:0
0

06
:0

0
07

:0
0

08
:0

0
09

:0
0

10
:0

0
11

:0
0

12
:0

0
13

:0
0

14
:0

0
15

:0
0

16
:0

0
17

:0
0

18
:0

0
19

:0
0

20
:0

0
21

:0
0

22
:0

0
23

:0
0

LTAASCTA - July-September 2026

Nb sectors (std) Nb sectors (max)



   
 

32 
 

 

 

Sector hours requirements / Saturated sectors 
Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. The 
analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. Data 
presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector hours 
and/or additional sector capacity. The combination of both might address the requirements. 
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The charts above illustrate that more sectors are needed to address overload peaks observed in 2025, in particular 
during the night and in the central hours of the day for most of the sector groups (especially LTAAWCTA). However, 
it should be noted that overload in 2025 did not generate capacity-related delay and was managed thanks to the 
tactical flexibility and improved ATFM techniques. While overload levels are very low, the requirement for higher 

0
1
2
3
4
5
6
7
8
9

10

0:
00

-0
:2

0

0:
40

-1
:0

0

1:
20

-1
:4

0

2:
00

-2
:2

0

2:
40

-3
:0

0

3:
20

-3
:4

0

4:
00

-4
:2

0

4:
40

-5
:0

0

5:
20

-5
:4

0

6:
00

-6
:2

0

6:
40

-7
:0

0

7:
20

-7
:4

0

8:
00

-8
:2

0

8:
40

-9
:0

0

9:
20

-9
:4

0

10
:0

0-
10

:2
0

10
:4

0-
11

:0
0

11
:2

0-
11

:4
0

12
:0

0-
12

:2
0

12
:4

0-
13

:0
0

13
:2

0-
13

:4
0

14
:0

0-
14

:2
0

14
:4

0-
15

:0
0

15
:2

0-
15

:4
0

16
:0

0-
16

:2
0

16
:4

0-
17

:0
0

17
:2

0-
17

:4
0

18
:0

0-
18

:2
0

18
:4

0-
19

:0
0

19
:2

0-
19

:4
0

20
:0

0-
20

:2
0

20
:4

0-
21

:0
0

21
:2

0-
21

:4
0

22
:0

0-
22

:2
0

22
:4

0-
23

:0
0

23
:2

0-
23

:4
0

N
um

be
r o

f o
ve

rlo
ad

s

LTAANCTA - Number of overloads
20 minutes intervals

2025 ACTUAL 2026

0

5

10

15

20

25

30

35

40

45

50

LTAANCTA - Daily Number of overloads

2025 ACTUAL 2026

0

1

2

3

4

5

6
0:

00
-0

:1
0

0:
30

-0
:4

0
1:

00
-1

:1
0

1:
30

-1
:4

0
2:

00
-2

:1
0

2:
30

-2
:4

0
3:

00
-3

:1
0

3:
30

-3
:4

0
4:

00
-4

:1
0

4:
30

-4
:4

0
5:

00
-5

:1
0

5:
30

-5
:4

0
6:

00
-6

:1
0

6:
30

-6
:4

0
7:

00
-7

:1
0

7:
30

-7
:4

0
8:

00
-8

:1
0

8:
30

-8
:4

0
9:

00
-9

:1
0

9:
30

-9
:4

0
10

:0
0-

10
:1

0
10

:3
0-

10
:4

0
11

:0
0-

11
:1

0
11

:3
0-

11
:4

0
12

:0
0-

12
:1

0
12

:3
0-

12
:4

0
13

:0
0-

13
:1

0
13

:3
0-

13
:4

0
14

:0
0-

14
:1

0
14

:3
0-

14
:4

0
15

:0
0-

15
:1

0
15

:3
0-

15
:4

0
16

:0
0-

16
:1

0
16

:3
0-

16
:4

0
17

:0
0-

17
:1

0
17

:3
0-

17
:4

0
18

:0
0-

18
:1

0
18

:3
0-

18
:4

0
19

:0
0-

19
:1

0
19

:3
0-

19
:4

0
20

:0
0-

20
:1

0
20

:3
0-

20
:4

0
21

:0
0-

21
:1

0
21

:3
0-

21
:4

0
22

:0
0-

22
:1

0
22

:3
0-

22
:4

0
23

:0
0-

23
:1

0
23

:3
0-

23
:4

0

N
um

be
r o

f s
ec

to
rs

LTAANCTA - Number of sectors
10 minutes intervals

2025 ACTUAL REQUIRED 2026

+4,77%

0

20

40

60

80

100

120

LTAANCTA - Daily Number of sector hours

2025 ACTUAL 2026 REQUIRED

0
1
2
3
4
5
6
7
8
9

10

0:
00

-0
:2

0

0:
40

-1
:0

0

1:
20

-1
:4

0

2:
00

-2
:2

0

2:
40

-3
:0

0

3:
20

-3
:4

0

4:
00

-4
:2

0

4:
40

-5
:0

0

5:
20

-5
:4

0

6:
00

-6
:2

0

6:
40

-7
:0

0

7:
20

-7
:4

0

8:
00

-8
:2

0

8:
40

-9
:0

0

9:
20

-9
:4

0

10
:0

0-
10

:2
0

10
:4

0-
11

:0
0

11
:2

0-
11

:4
0

12
:0

0-
12

:2
0

12
:4

0-
13

:0
0

13
:2

0-
13

:4
0

14
:0

0-
14

:2
0

14
:4

0-
15

:0
0

15
:2

0-
15

:4
0

16
:0

0-
16

:2
0

16
:4

0-
17

:0
0

17
:2

0-
17

:4
0

18
:0

0-
18

:2
0

18
:4

0-
19

:0
0

19
:2

0-
19

:4
0

20
:0

0-
20

:2
0

20
:4

0-
21

:0
0

21
:2

0-
21

:4
0

22
:0

0-
22

:2
0

22
:4

0-
23

:0
0

23
:2

0-
23

:4
0

N
um

be
r o

f o
ve

rlo
ad

s

LTAASCTA - Number of overloads
20 minutes intervals

2025 ACTUAL 2026

0

10

20

30

40

50

60

70

80

90

100

LTAASCTA - Daily Number of overloads

2025 ACTUAL 2026

0
1
2
3
4
5
6
7

0:
00

-0
:1

0
0:

30
-0

:4
0

1:
00

-1
:1

0
1:

30
-1

:4
0

2:
00

-2
:1

0
2:

30
-2

:4
0

3:
00

-3
:1

0
3:

30
-3

:4
0

4:
00

-4
:1

0
4:

30
-4

:4
0

5:
00

-5
:1

0
5:

30
-5

:4
0

6:
00

-6
:1

0
6:

30
-6

:4
0

7:
00

-7
:1

0
7:

30
-7

:4
0

8:
00

-8
:1

0
8:

30
-8

:4
0

9:
00

-9
:1

0
9:

30
-9

:4
0

10
:0

0-
10

:1
0

10
:3

0-
10

:4
0

11
:0

0-
11

:1
0

11
:3

0-
11

:4
0

12
:0

0-
12

:1
0

12
:3

0-
12

:4
0

13
:0

0-
13

:1
0

13
:3

0-
13

:4
0

14
:0

0-
14

:1
0

14
:3

0-
14

:4
0

15
:0

0-
15

:1
0

15
:3

0-
15

:4
0

16
:0

0-
16

:1
0

16
:3

0-
16

:4
0

17
:0

0-
17

:1
0

17
:3

0-
17

:4
0

18
:0

0-
18

:1
0

18
:3

0-
18

:4
0

19
:0

0-
19

:1
0

19
:3

0-
19

:4
0

20
:0

0-
20

:1
0

20
:3

0-
20

:4
0

21
:0

0-
21

:1
0

21
:3

0-
21

:4
0

22
:0

0-
22

:1
0

22
:3

0-
22

:4
0

23
:0

0-
23

:1
0

23
:3

0-
23

:4
0

N
um

be
r o

f s
ec

to
rs

LTAASCTA - Number of sectors
10 minutes intervals

2025 ACTUAL REQUIRED 2026

+2,94%

0

20

40

60

80

100

120

140

LTAASCTA - Daily Number of sector hours

2025 ACTUAL 2026 REQUIRED

0
5

10
15
20
25
30
35
40
45

N
um

be
r o

f o
ve

rlo
ad

s

LTAAWCTA - Number of overloads
20 minutes intervals

2025 ACTUAL 2026

0

100

200

300

400

500

600

700

800

900

LTAAWCTA - Daily Number of overloads

2025 ACTUAL 2026

0
1
2
3
4
5
6
7
8
9

0:
00

-0
:1

0
0:

30
-0

:4
0

1:
00

-1
:1

0
1:

30
-1

:4
0

2:
00

-2
:1

0
2:

30
-2

:4
0

3:
00

-3
:1

0
3:

30
-3

:4
0

4:
00

-4
:1

0
4:

30
-4

:4
0

5:
00

-5
:1

0
5:

30
-5

:4
0

6:
00

-6
:1

0
6:

30
-6

:4
0

7:
00

-7
:1

0
7:

30
-7

:4
0

8:
00

-8
:1

0
8:

30
-8

:4
0

9:
00

-9
:1

0
9:

30
-9

:4
0

10
:0

0-
10

:1
0

10
:3

0-
10

:4
0

11
:0

0-
11

:1
0

11
:3

0-
11

:4
0

12
:0

0-
12

:1
0

12
:3

0-
12

:4
0

13
:0

0-
13

:1
0

13
:3

0-
13

:4
0

14
:0

0-
14

:1
0

14
:3

0-
14

:4
0

15
:0

0-
15

:1
0

15
:3

0-
15

:4
0

16
:0

0-
16

:1
0

16
:3

0-
16

:4
0

17
:0

0-
17

:1
0

17
:3

0-
17

:4
0

18
:0

0-
18

:1
0

18
:3

0-
18

:4
0

19
:0

0-
19

:1
0

19
:3

0-
19

:4
0

20
:0

0-
20

:1
0

20
:3

0-
20

:4
0

21
:0

0-
21

:1
0

21
:3

0-
21

:4
0

22
:0

0-
22

:1
0

22
:3

0-
22

:4
0

23
:0

0-
23

:1
0

23
:3

0-
23

:4
0

N
um

be
r o

f s
ec

to
rs

LTAAWCTA - Number of sectors
10 minutes intervals

2025 ACTUAL REQUIRED 2026

+60.99%

0

20

40

60

80

100

120

140

160

LTAAWCTA - Daily Number of sector hours

2025 ACTUAL 2026 REQUIRED



   
 

34 
 

sector openings is well aligned with DHMI's planned sector openings for summer 2026, supported by the expected 
staffing increase (+20 in 2026), along with a continuous evolution of ATFM practises. 

2026 Capacity Outlook 
The capacity plan for Ankara ACC is slightly above the requirement for 2026. No major capacity issues are expected. 
However, due to a tight margin between the plan and the requirement, the performance will greatly depend on the 
actual traffic growth in the South-East Axis, as well as on the success in maintaining and gradually increasing current 
staffing levels. In particular, considering the need to open additional sectors to compensate for the expected 
increase in traffic numbers and the mobility of air traffic controllers in Europe, the Middle East and the Gulf Region, 
it is important to regularly increase the number of air traffic controllers in Türkiye. 

 

3.3.4. Planning Period – Summer 2027-2030 

Measures Summer 2027-2030 
The planning focuses on the Summer season to reflect the most demanding period of the year from a capacity perspective. This 
approach ensures consistency with the previous planning cycles. 
The measures for each year are the measures that will be implemented before the summer season. 
 

Summer Capacity Plan 

 2027 2028 2029 2030 

Free Route Airspace FRA above FL305 
H24    

Airspace Management 

Advanced FUA 
Improved civil/military coordination 

Airport & TMA Network Integration     

Cooperative Traffic Management Improved ATFCM, including STAM 

Airspace ATS route structure development 

Procedures     

Staffing 
Additional controllers to be trained to compensate for retirements and departures 

0 (497) 0 (497) 0 (497) 0 (497) 

Technical CPDLC 
implementation    

Capacity 

Benefits from the 
CAPAN study 

which is planned 
for 2026 

   

Significant Events 
Istanbul airport (LTFM) 

3 additional phases (depending on capacity triggers) 

Max sectors 32 32 32 32 

Planned Annual Capacity Increase  5% 3% 3% 3% 

Capacity Profile 

Annual % Increase 
3% 2% 3%  

Capacity Plan v. Profile +4% +5% +5%  

Annual Reference Value (min) 0.03 0.03 0.03  

Additional information  
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Sector hours requirements / Saturated sectors 2030 
Note: The information below is considering 2025 sector configurations and capacities, i.e. no changes included. The 
analysis is based on the two reference weeks in summer 2025 used for the ACC Capacity Planning process. Data 
presented in the charts represent averages over the two reference weeks. 

It has to be noted that the required capacity increases can be achieved in the plans through additional sector hours 
and/or additional sector capacity. The combination of both might address the requirements. 

 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
2026 Capacity Plan 340
2026 Capacity Profile 334
2027-2030 Capacity Plan 357 368 379 390
2027-2030 Capacity Profile 343 351 362
Capacity Baseline 250 148 199 232 276 290 309
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The charts above illustrate that more sectors are needed to address overload peaks observed in 2025, in particular 
during the night and in the central hours of the day for most of the sector groups (especially LTAAWCTA). However, 
it should be noted that overload in 2025 did not generate capacity-related delay and was managed thanks to the 
tactical flexibility and improved ATFM techniques. While overload levels are very low, the requirement for higher 
sector openings is well aligned with DHMI's recruitment plans and a continuous evolution of ATFM practises. 

With the growing traffic demand until 2030, additional overload mitigation will be addressed by further airspace 
improvements at the interface with neighbouring ACCs, CPDLC implementation (planned for 2027), benefits from 
CAPAN study that will be conducted in 2026, as well as continuous ATCO recruitment and training. 

2027-2030 Capacity Outlook 
The capacity plan for Ankara ACC is slightly above the requirements for the period 2027-2030. No major capacity 
issues are expected. However, due to a tight margin between the plan and the requirement, the performance will 
greatly depend on the actual traffic growth in the South-East Axis, as well as on the success in maintaining and 
gradually increasing current staffing levels. 
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4. Implementation Projects 
 

4.1. National Projects 
 

Name of project: Organisation(s): Schedule: Progress Description: 
Strategic 

Deployment 
Objective (SDO): 

Linked 
Deployment 
Action (DA): 

Objectives: Links: 

ATC System 
Infrastructure 
Modernization and 
Extension 

DHMI (TR) 2024-2027 Contract signed and work started. The 
modernization activities will be performed 
gradually in all ATC centers and whole 
modernization will be completed within 
2027. 

- - ATC18 - 

MGR/Mode S Project DHMI (TR) 2025-2028 Contract signed with TUBITAK BİLGEM - - - - 

New A-SMGCS for 
Antalya Airport 

DHMI (TR) 2025-2027 Contract signed and system is expected to 
be operational by mid of 2027. 

- - AOP13, 
AOP12.1, 
AOP04.2 

- 

Radar Renovation 
Project 

DHMI (TR) 2023-2027 Procurement contract signed for 2 
PSR/Mode S SSR and 1 Mode S SSR. The 
whole project will be completed within 
2027. 

- - - - 
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5. Cooperation Activities 
 

5.1. Multinational Cooperation Initiatives 
It is to be noted that Türkiye maintains very close cooperation/co-ordination with all neighbouring states. 
Türkiye has taken on responsibility of some transition tasks in the area and arranging air traffic flow to / from 
Europe. Türkiye is co-operating with neighbouring states such as Greece and Bulgaria to optimise the 
performance of Ground-Ground Networks and data exchange. 
 
It is also considered that, collaborating to maximum extend with our neighbouring civil air navigation service 
providers has a paramount importance in order to optimise the airspace design and management and increase 
the regional capacity, safety and quality. Therefore, Türkiye undertakes initiatives and efforts to ensure the 
application of same concepts, standards and projects under the EUROCONTROL framework. 
 
Regarding with the enhancement of traffic flow between airspaces of Türkiye and her neighbouring countries, 
DHMI has been co-operating with neighbouring ANSPs to implement airspace changes (new COPs and routes) at 
the Bulgarian, Georgian, Iranian and Iraq interfaces. As a result of this co-operation, DHMI has completely 
changed the routes on main axes for traffic between Europe and Mid-East / Gulf Area / Asia / Far-East. 
 
In addition, together with her neighbouring ANSPs and EUROCONTROL, DHMI completed the working on the  
airspace changes that are required to facilitate the traffic flow for Istanbul Airport. 

The rapid development of aviation in today's world has shown that safety always remains the primary goal. It 
underscores also the importance and effectiveness of regional cooperation. With this mission in mind, the 
General Directorate of State Airports of Türkiye (DHMI) and “Azeraeronavigation” Air Traffic Department (AZANS) 
signed an agreement on 18 August 2023 creating “SOCEA”. 

“SOCEA” stands for “Regional Air Navigation Safety Platform for European and Asian ANSPs and is established to 
primarily coordinate actions in the field of flight safety and to promote cooperation between ANSPs with a view 
to implement international standards to maintain sustainable air transport and to make better use of 
airspace.  The platform is currently counting 7 member ANSPs; Türkiye, Azerbaijan, Uzbekistan, Kyrgyzstan, 
Tajikistan,Kazakhstan and Hungary. 
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6. Implementation Objectives Progress 
 

Objective/Stakeholder Progress Code: 

Completed  Not yet planned   

Ongoing  Not Applicable  

Planned  Missing Data  
 

6.1. Main Objectives   
 

   

AOM13.1 

Harmonise Operational Air Traffic (OAT) and General Air 
Traffic (GAT) Handling 
Timescales: 
Initial operational capability: 01/01/2012 
Full operational capability: 31/12/2018 

0% Not yet 
planned 

 -  
Amendment of existing legislation is required. The target date has not defined yet. - 

REG (By:12/2018) 

DGCA 0% Not yet 
planned 

No current plan until appropriate legislation is passed. - - 
ASP (By:12/2018) 

DHMI 0% Not yet 
planned 

Amendment of existing legislation is required. The target date has not 
defined yet. - - 

MIL (By:12/2018) 

Mil. Authority (MIL) 0% Not yet 
planned 

Amendment of existing legislation is required. The target date has not 
defined yet. - - 

   

SDP 3.1.2 
AOM19.4 

Management of Predefined Airspace Configurations 
Timescales: 
Initial operational capability: 01/01/2018 
Full Operational Capability / Target Date: 31/12/2022 

0% Not yet 
planned 

 -  
Not yet planned. - 

ASP (By:12/2022) 

Mil. Authority (MIL) 0% Not yet 
planned 

Some of the requirements stated in the "Implementation Objective Details" 
have been implemented, coordination process between DHMI and Military 
Authority is going on. 

- - 

DHMI 0% Not yet 
planned 

Some of the requirements stated in the "Implementation Objective Details" 
have been implemented, however no data sharing between the Turkish ATC 
Systems and NM Systems regarding airspace configuration changes. 

- - 
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SDP 3.1.1 
AOM19.5 

ASM and A-FUA  
Timescales: 
Initial Operational Capability: 01/01/2014 
Full Operational Capability / Target Date: 31/12/2022 

1% Ongoing 

 -  
Not yet planned 31/12/2026 

ASP (By:12/2022) 
DHMI 1% Ongoing 
FUA has been implemented, A-FUA is not yet planned. - 31/12/2026 

Mil. Authority (MIL) 0% Not yet 
planned 

Not yet planned - - 
   

SDP 3.2.1 
AOM21.2 

Initial Free Route Airspace 
Timescales: 
Initial operational capability: 01/01/2015 
Full Operational Capability / Target Date: 31/12/2022 

100% Completed 

 -  
Free Route Airspace has been implemented since 27/11/2025. 27/11/2025 

ASP (By:12/2022) 

Mil. Authority (MIL) 0% Not 
Applicable 

Not applicable for Military Service Provider - - 
DHMI 100% Completed 
Free Route Airspace has been implemented since 27/11/2025. - 27/11/2025 

   

AOM22 

Pan-European implementation of the harmonised 
improved OAT (iOAT) flight plan 
Timescales: 
Initial operational capability: 01/07/2025 
Full operational capability: 31/12/2029 

0% Not yet 
planned 

 -  
A decision is going to be made on whether to proceed with the targeted implementation  
as a result of coordination among the relevant authorities. - 

ASP (By:12/2029) 

DHMI 0% Not yet 
planned 

A decision is going to be made on whether to proceed with the targeted 
implementation  
as a result of coordination among the relevant authorities. 

- - 

MIL (By:12/2029) 

Mil. Authority (MIL) 0% Not yet 
planned 

A decision is going to be made on whether to proceed with the targeted 
implementation  
as a result of coordination among the relevant authorities. 

- - 
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AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 
2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

100% Completed 

LTAC - Ankara Esenboga Airport 
A-SMGCS Level 1 and 2 is implemented at Ankara Esenboğa Airport in June 2010.     30/06/2010 

ASP (By:12/2025) 
DHMI 100% Completed 
A-SMGCS Level 1 and 2 is implemented at Ankara Esenboğa Airport in June 
2010.     - 30/06/2010 

APO (By:12/2025) 
ANKARA Esenboga Airport 100% Completed 
A-SMGCS Level 1 and 2 is implemented at Ankara Esenboğa Airport in June 
2010.     - 30/06/2010 

   

AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 
2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

100% Completed 

LTAI - Antalya Airport 
A-SMGCS Level 1 and 2 is implemented at Antalya Airport in June 2010.     30/06/2010 

ASP (By:12/2025) 
DHMI 100% Completed 
A-SMGCS Level 1 and 2 is implemented at Antalya Airport in June 2010.     - 30/06/2010 

APO (By:12/2025) 
ANTALYA Airport 100% Completed 

A-SMGCS Level 1 and 2 is implemented at Antalya Airport in June 2010.     New A-SMGCS for 
Antalya Airport 30/06/2010 

   

AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 
2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

100% Completed 

LTFJ - Istanbul Sabiha Gokcen Airport 
A-SMGCS RMCA is available since 2016. 31/12/2016 

ASP (By:12/2025) 
DHMI 100% Completed 
A-SMGCS RMCA is available since 2016. - 31/12/2016 

APO (By:12/2025) 
DHMI 100% Completed 
A-SMGCS RMCA is available since 2016. - 31/12/2016 
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AOP04.2 

Advanced Surface Movement Guidance and Control System 
(A-SMGCS) Runway Monitoring and Conflict Alerting 
(RMCA) (Airport Safety Support Service = former ICAO Level 
2) 
Timescales: 
Initial operational capability: 01/01/2021 
Full operational capability: 31/12/2025 

100% Completed 

LTFM - ISTANBUL AIRPORT 
A-SMGCS Level 1 and 2 implemented at Istanbul Airport in 2018.      29/10/2018 

ASP (By:12/2025) 
DHMI 100% Completed 
A-SMGCS Level 1 and 2 implemented at Istanbul Airport in 2018.     - 29/10/2018 

APO (By:12/2025) 
DHMI 100% Completed 
İstanbul Airport is operated by private company named IGA but ATC services 
have been provided by DHMI. A-SMGCS Level 1 and 2 implemented at 
Istanbul Airport in 2018.     

- 29/10/2018 

   

AOP05 

Airport Collaborative Decision Making (A-CDM) 
Timescales: 
Initial operational capability: 01/01/2004 
Full operational capability: 31/12/2020 

0% Not yet 
planned 

LTAI - Antalya Airport 
A-CDM for LTAI will be planned after initial discussions with stakeholders. - 

ASP (By:01/2021) 

DHMI 0% Not yet 
planned 

A-CDM for LTAI will be planned after initial discussions with stakeholders. - - 
APO (By:01/2021) 

ANTALYA Airport 0% Not yet 
planned 

A-CDM for LTAI will be planned after initial discussions with stakeholders. - - 
   

AOP05 

Airport Collaborative Decision Making (A-CDM) 
Timescales: 
Initial operational capability: 01/01/2004 
Full operational capability: 31/12/2020 

0% Not yet 
planned 

LTFJ - Istanbul Sabiha Gokcen Airport 
A-CDM is not yet planned for LTFJ. - 

ASP (By:01/2021) 

DHMI 0% Not yet 
planned 

- - - 
APO (By:01/2021) 

DHMI 0% Not yet 
planned 

- - - 
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AOP05 

Airport Collaborative Decision Making (A-CDM) 
Timescales: 
Initial operational capability: 01/01/2004 
Full operational capability: 31/12/2020 

95% Ongoing 

LTFM - ISTANBUL AIRPORT 
Local A-CDM implemented by 21 November 2023. NM integration is ongoing. 31/12/2026 

ASP (By:01/2021) 
DHMI 100% Completed 
Local A-CDM implemented by 21 November 2023. NM integration is 
ongoing. - 31/12/2023 

APO (By:01/2021) 
Istanbul Airport 92% Ongoing 
Local A-CDM implemented by 21 November 2023. NM integration is 
ongoing. - 31/12/2026 

   

AOP10 

Time-Based Separation 
Timescales: 
Initial operational capability: 01/01/2015 
Full operational capability: 31/12/2023 

0% Not yet 
planned 

LTFM - ISTANBUL AIRPORT 
The implementation of TBS for Istanbul Airport (LTFM) is not yet planned. - 

REG (By:01/2024) 

DGCA 0% Not yet 
planned 

The implementation of TBS for Istanbul Airport (LTFM) is not yet planned. - - 
ASP (By:12/2024) 

DHMI 0% Not yet 
planned 

The implementation of TBS for Istanbul Airport (LTFM) is not yet planned. - - 
   

SDP 2.2.1 
AOP11.1 

Initial Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

0% Planned 

LTFM - ISTANBUL AIRPORT 
iAOP is planned after sustainable operation of A-CDM. 31/12/2027 

ASP (By:12/2023) 
DHMI 0% Planned 
iAOP for LTFM is planned after sustainable operation of A-CDM. - 31/12/2027 

APO (By:12/2023) 
Istanbul Airport 0% Planned 
iAOP is planned after sustainable operation of A-CDM. - 31/12/2027 
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SDP 2.2.2 
AOP11.2 

Extended Airport Operations Plan 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

0% Planned 

LTFM - ISTANBUL AIRPORT 
Extended AOP is planned after iAOP. 31/12/2028 

ASP (By:12/2027) 
Istanbul Airport 0% Planned 
Extended AOP is planned after iAOP. - 31/12/2028 
DHMI 0% Planned 
Extended AOP is planned after iAOP. - 31/12/2028 

APO (By:12/2027) 
Istanbul Airport 0% Planned 
Extended AOP is planned after iAOP. - 31/12/2028 

   

SDP 2.3.1 
AOP12.1 

Airport Safety Nets 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

14% Ongoing 

LTAI - Antalya Airport 
A-SMGCS with Surveillance, Airport Safety Support and Routing services is planned for Antalya 
Airport. 30/06/2027 

ASP (By:12/2025) 
DHMI 15% Ongoing 
- - 30/06/2027 

APO (By:12/2025) 

ANTALYA Airport 0% Not 
Applicable 

NA New A-SMGCS for 
Antalya Airport - 

   

SDP 2.3.1 
AOP12.1 

Airport Safety Nets 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

100% Completed 

LTFM - ISTANBUL AIRPORT 
RMCA, CATC and CMAC systems are in use as part of A-SMGCS 01/12/2018 

ASP (By:12/2025) 
DHMI 100% Completed 
RMCA, CATC and CMAC systems are in use as part of A-SMGCS - 01/12/2018 

APO (By:12/2025) 
Istanbul Airport 100% Completed 
RMCA, CATC and CMAC systems are in use as part of a-SMGCS - 01/12/2018 

   
  



   
 

46 
 

AOP13 

Automated Assistance to Controller for Surface Movement 
Planning and Routing 
Timescales: 
Initial operational capability: 01/01/2016 
Full operational capability: 31/12/2025 

82% Ongoing 

LTFM - ISTANBUL AIRPORT 
Automated Assistance to Controller for Surface Movement Planning and Routing functions are 
part of A-SMGCS system and will be operational in use by March 2026 30/03/2026 

REG (By:12/2025) 
DGCA 10% Ongoing 
Final approval for the services is expected by March of 2026.  - 30/03/2026 

ASP (By:12/2025) 
DHMI 96% Ongoing 
Automated Assistance to Controller for Surface Movement Planning and 
Routing functions are part of A-SMGCS system. - 01/03/2026 

   

AOP15 

Enhanced traffic situational awareness and airport safety 
nets for the vehicle drivers 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

0% Not yet 
planned 

LTFM - ISTANBUL AIRPORT 
Traffic situational awareness (including aircrafts and vehicle with transponders) is available for 
vehicle drivers through a dedicated display system linked to A-SMGCS.   
Currently there is no alert provided to vehicle drivers, but APO is investigating to include the 
functionality. 

- 

REG (By:12/2030) 

DGCA 0% Not yet 
planned 

Activities are being followed. - - 
APO (By:12/2030) 

Istanbul Airport 0% Not yet 
planned 

Traffic situational awareness (including aircrafts and vehicle with 
transponders) is available for vehicle drivers through a dedicated display 
system linked to A-SMGCS. Currently there is no alert provided to vehicle 
drivers; investigating is ongoing to include the functionality. 

- - 

   

AOP16 

Guidance assistance through airfield ground lighting 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

21% Ongoing 

LTFM - ISTANBUL AIRPORT 
Planned for İstanbul Airport (LTFM) for all runways (16R/34L, 17R-L/35L-R, 18/36). Routing 
service will be available by the end of March 2025. Activities for implementation of Guidance 
service is started and expected to be ready by the end of 2026. 

31/12/2026 

ASP (By:12/2030) 
DHMI 23% Ongoing 
. - 31/12/2026 

APO (By:12/2030) 
Istanbul Airport 19% Ongoing 
. - 31/12/2026 
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AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

80% Ongoing 

LTAI - Antalya Airport 
DPI-ICD discussion is started in 2022. The SW developed to provide of A-DPI and C-DPI 
messages to NM for Antalya Airport.  
DPI messages is being sent to NM Test Platform, Expected to be operational within early 2026. 

30/07/2026 

ASP (By:12/2030) 
DHMI 80% Ongoing 
DPI-ICD discussion is started in 2022. The SW developed to provide of A-DPI 
and C-DPI messages to NM for Antalya Airport.  
DPI messages is being sent to NM Test Platform, Expected to be 
operational within early 2026. 

- 30/07/2026 

   

AOP17 

Provision/integration of departure planning information to 
NMOC 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

0% Not yet 
planned 

LTFJ - Istanbul Sabiha Gokcen Airport 
DPI provision for LTFJ is not yet planned. - 

ASP (By:12/2030) 

DHMI 0% Not yet 
planned 

DPI provision for LTFJ is not yet planned. - - 
   

AOP18 

Runway Status Lights (RWSL) 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

LTFM - ISTANBUL AIRPORT 
For RWY 18/36 RWSL installation is completed and integrated to A-SMGCS 17/04/2025 

REG (By:12/2030) 
DGCA 100% Completed 
. - 17/04/2025 

ASP (By:12/2030) 
DHMI 100% Completed 
- - 05/01/2025 

APO (By:12/2030) 
Istanbul Airport 100% Completed 
. - 31/12/2024 

   
  



   
 

48 
 

SDP 2.1.1 
AOP19 

Departure Management Synchronised with Pre-departure 
sequencing 
Timescales: 
- not applicable - 

0% Not yet 
planned 

LTAI - Antalya Airport 
. - 

ASP (By:12/2022) 

DHMI 0% Not yet 
planned 

. - - 
APO (By:12/2022) 

ANTALYA Airport 0% Not 
Applicable 

NA - - 
   

SDP 2.1.1 
AOP19 

Departure Management Synchronised with Pre-departure 
sequencing 
Timescales: 
- not applicable - 

73% Ongoing 

LTFM - ISTANBUL AIRPORT 
Departure Management Synchronised with Pre-departure sequencing is technically available in 
2023 and operational use is planned in 2026. 30/04/2026 

ASP (By:12/2022) 
Istanbul Airport 73% Ongoing 
. - 30/04/2026 

APO (By:12/2022) 
Istanbul Airport 76% Ongoing 
. - 30/04/2026 

   

AOP25 

De-icing management tool 
Timescales: 
Initial Operational Capability: 01/07/2022 
Full Operational Capability: 31/12/2030 

0% Not yet 
planned 

LTFM - ISTANBUL AIRPORT 
De-icing management tool is not yet planned. - 

ASP (By:12/2030) 

DHMI 0% Not yet 
planned 

. - - 
APO (By:12/2030) 

Istanbul Airport 0% Not yet 
planned 

. - - 
   

AOP26 

Reduced separation based on local Runway Occupancy 
Time (ROT) characterisation 
Timescales: 
Initial Operational Capability: 01/07/2022 
Full Operational Capability: 31/12/2030 

100% Completed 

LTFM - ISTANBUL AIRPORT 
ROT is in use for LTFM. 30/11/2024 

ASP (By:12/2030) 
DHMI 100% Completed 
. - 30/11/2024 
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  ATC12.1.1 

Automated Support for Conflict Detection Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

100% Completed 

 -  
. 30/06/2023 

ASP (By:12/2021) 
DHMI 100% Completed 
. - 30/06/2023 

   

ATC12.1.2 

Automated Support for Conflict Detection using Tactical 
Controller Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

100% Completed 

 -  
Tactical Controller Tool has been used in the system since 2023. 30/06/2023 

ASP (By:12/2021) 
DHMI 100% Completed 
. - 30/06/2023 

   

ATC12.1.3 

Automated Support for Conflict Resolution 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

100% Completed 

 -  
. 30/06/2023 

ASP (By:12/2021) 
DHMI 100% Completed 
. - 30/06/2023 

   

ATC12.1.4 

Automated Support for Conformance Monitoring Tools 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2021 

75% Ongoing 

 -  
. - 

ASP (By:12/2021) 
DHMI 75% Ongoing 
. - - 

   

ATC18 

Multi-Sector Planning Function 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

13% Ongoing 

 -  
MSP is planned to be used in ENR/TMA airspaces by 2026. 31/12/2026 

ASP (By:12/2030) 
DHMI 13% Ongoing 

MSP is planned to be used in ENR/TMA airspaces by 2026. 

ATC System 
Infrastructure 

Modernization and 
Extension 

31/12/2026 
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SDP 1.2.1 
ATC19 

AMAN/DMAN Integration 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

0% Not yet 
planned 

LTFM - ISTANBUL AIRPORT 
AMAN system installed and in use for Istanbul TMA. DMAN system is developed for Istanbul 
Airport (LTFM). AMAN sequence list is integrated into DMAN. AMAN/DMAN Integration is not 
yet planned. 

- 

ASP (By:12/2027) 

DHMI 0% Not yet 
planned 

. - - 
APO (By:12/2027) 

Istanbul Airport 0% Not 
Applicable 

. - - 
   

ATC20 

Enhanced STCA with down-linked parameters via Mode S 
EHS 
Timescales: 
Initial Operational Capability: 31/05/2019 
Full Operational Capability: 31/12/2030 

100% Completed 

 -  
SFL value is used in STCA to reduce false alarms 15/05/2015 

REG (By:12/2030) 
DGCA 100% Completed 
SFL value is used in STCA to reduce false alarms - 15/05/2015 

ASP (By:12/2030) 
DHMI 100% Completed 
Main ATC system is using Mode S EHS data to enhance STCA performance. - 15/05/2015 

   

SDP 6.1.2 
ATC23 

Initial Air-Ground Trajectory Information Sharing (Ground 
Domain) 
Timescales: 
Initial Operational Capability: 01/01/2024 
Full Operational Capability / Target Date: 31/12/2027 

0% Not yet 
planned 

 -  
Initial Air-Ground Trajectory Information Sharing is not yet planned for Türkiye. - 

ASP (By:12/2027) 

DHMI 0% Not yet 
planned 

Initial Air-Ground Trajectory Information Sharing is not yet planned - - 
   

SDP 6.3.1 
ATC25 

Initial Trajectory Information Sharing ground distribution 
Timescales: 
Initial Operational Capability: 01/01/2024 
Full Operational Capability / Target Date: 31/12/2027 

0% Not yet 
planned 

 -  
Initial Trajectory Information Sharing is not yet planned for Türkiye. - 

ASP (By:12/2027) 

DHMI 0% Not yet 
planned 

Initial Trajectory Information Sharing is not yet planned. - - 
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CNS01 

National Minimum Operational Network (MON) 
Timescales: 
Start: 31/08/2025 
Finish: 31/12/2035 

1% Ongoing 

 -  
Not yet planned. 31/12/2027 

REG (By:12/2035) 

DGCA 0% Not yet 
planned 

Not yet planned. - - 
ASP (By:12/2035) 
DHMI 3% Ongoing 
Not yet planned. - 31/12/2027 

   

COM11.1 

Voice over Internet Protocol (VoIP) in En-Route 
Timescales: 
Initial operational capability: 01/01/2013 
Full operational capability: 31/12/2021 

100% Completed 

 -  
Turkey has implemented VoIP based network in civil aviation in en-route by 2019. The new VCS 
systems are in operation 
Upgrade or new Voice communication in military system is in operation by the end of 2022. 

30/12/2022 

ASP (By:12/2021) 
DHMI 100% Completed 
Turkey has implemented VoIP based network in civil aviation in en-route by 
2019. - 01/07/2015 

Mil. Authority (MIL) 100% Completed 
Procurement of new VCS's have been conclude.Upgrade or new Voice 
communication in military system is in operation by the end 2022 - 30/12/2022 

   

COM11.2 

Voice over Internet Protocol (VoIP) in Airport/Terminal 
Timescales: 
Initial operational capability: 01/01/2013 
Full operational capability: 31/12/2023 

100% Completed 

 -  
The project to install VoIP based VCS for Adana (LTAF), Gaziantep (LTAJ), Muş (LTCK), Siirt(LTCL) 
airports has been started by 2015 and completed by 2017. 
Installation of VoIP based VCS and VoIP based TWR-GRS communication lines for Istanbul 
(LTFM) airport is completed by 2018. 
The project to install VoIP based VCS for  Van (LTCI), Ordu-Giresun (LTCB), Kastamonu (LTAL),  
Bingöl (LTCU), Şırnak (LTCV), Aydın Çıldır (LTBD), Sinop (LTCM) airports has been started by 
2018 and completed by 2020. 
Procurement of IP VCS for Trabzon (LTCG), Igdır (LTCT), Rize-Artvin (LTFO) and Hakkari 
Yüksekova (LTCW) airports completed and the systems will be installed within 2026. IP VCS 
procurement is also planned for Usak Airport (LTBO) and Gokceada (LTFK) Airports. 

31/12/2025 

ASP (By:12/2023) 
DHMI 100% Completed 
. - 31/12/2025 
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COM13 

Air Traffic Services (ATS) datalink using SatCom Class B 
Timescales: 
Initial Operational Capability: 01/07/2022 
Full Operational Capability: 31/12/2030 

0% Not yet 
planned 

 -  
Not yet planned. - 

REG (By:12/2030) 

DGCA 0% Not yet 
planned 

Not yet planned - - 
ASP (By:12/2030) 

DHMI 0% Not yet 
planned 

Not yet planned - - 
   

DGT01 

ATM cloud-based infrastructure 
Timescales: 
Start: 31/08/2025 
Finish: 31/12/2035 

0% Not yet 
planned 

 -  
Not yet planned - 

REG (By:12/2035) 

DGCA 0% Not yet 
planned 

Not yet planned - - 
ASP (By:12/2035) 

DHMI 0% Not yet 
planned 

Not yet planned - - 
   

ENV01 

Continuous Descent Operations (CDO) 
Timescales: 
Initial operational capability: 01/07/2007 
Full operational capability: 31/12/2023 

100% Completed 

LTAI - Antalya Airport 
CDO are tactically executed whenever possible by controllers. Also, PBN procedures are in line 
with CDO/CDA criteria. 24/03/2022 

ASP (By:12/2023) 
DHMI 100% Completed 
CDO are tactically executed whenever possible by controllers. - 24/03/2022 

APO (By:12/2023) 
ANTALYA Airport 100% Completed 
CDO are tactically executed whenever possible by controllers. - 24/03/2022 
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ENV01 

Continuous Descent Operations (CDO) 
Timescales: 
Initial operational capability: 01/07/2007 
Full operational capability: 31/12/2023 

100% Completed 

LTFM - ISTANBUL AIRPORT 
CDO are tactically executed whenever possible by controllers. Also, PBN procedures are in line 
with CDO/CDA criteria. 24/03/2022 

ASP (By:12/2023) 
DHMI 100% Completed 
 - 24/03/2022 

APO (By:12/2023) 
Istanbul Airport 100% Completed 
 - 24/03/2022 

   

ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LTAI - Antalya Airport 
PBN SIDs have been developed and implemented for Antalya Airport. 
These SIDs are designed to provide optimised vertical profile and short track and to avoid the 
conflict btn. STARs and SIDs as possible. 
Also, CCO techniques are implemented by ATC as tactically for stated airports now. The 
necessary notification in AIP issued in 2022.  

24/03/2022 

ASP (By:12/2030) 
DHMI 100% Completed 
Completed - 24/03/2022 

APO (By:12/2030) 
ANTALYA Airport 100% Completed 
Completed - 24/03/2022 

   

ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LTBA - Istanbul Atatürk Airport 
PBN SIDs have been developed and implemented for Istanbul Atatürk. 
These SIDs are designed to provide optimised vertical profile and short track and to avoid the 
conflict btn. STARs and SIDs as possible. 
Also, CCO techniques are implemented by ATC as tactically for stated airports now. The 
necessary notification in AIP issued in 2022. 

24/03/2022 

ASP (By:12/2030) 
DHMI 100% Completed 
Completed - 24/03/2022 

APO (By:12/2030) 
Istanbul Airport 100% Completed 
Completed - 24/03/2022 
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ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LTBS - MUGLA/DALAMAN (MIL.CIV.) 
PBN SIDs have been developed and implemented for Dalaman Airport. 
These SIDs are designed to provide optimised vertical profile and short track and to avoid the 
conflict btn. STARs and SIDs as possible. 
Also, CCO techniques are implemented by ATC as tactically for stated airports now. The 
necessary notification in AIP issued in 2022. 

24/03/2022 

ASP (By:12/2030) 
DHMI 100% Completed 
Completed - 24/03/2022 

APO (By:12/2030) 
Istanbul Airport 100% Completed 
Completed - 24/03/2022 

   

ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LTFE - MILAS/BODRUM 
PBN SIDs have been developed and implemented for Milas Bodrum Airport. 
These SIDs are designed to provide optimised vertical profile and short track and to avoid the 
conflict btn. STARs and SIDs as possible. 
Also, CCO techniques are implemented by ATC as tactically for stated airports now. The 
necessary notification in AIP issued in 2022. 

24/03/2022 

ASP (By:12/2030) 
DHMI 100% Completed 
Completed - 24/03/2022 

APO (By:12/2030) 
Istanbul Airport 100% Completed 
Completed - 24/03/2022 

   

ENV03 

Continuous Climb Operations (CCO) 
Timescales: 
Initial Operational Capability: 01/01/2013 
Full Operational Capability: 31/12/2030 

100% Completed 

LTFM - ISTANBUL AIRPORT 
PBN SIDs have been developed and implemented for Milas Bodrum Airport. 
These SIDs are designed to provide optimised vertical profile and short track and to avoid the 
conflict btn. STARs and SIDs as possible. 
Also, CCO techniques are implemented by ATC as tactically for stated airports now. The 
necessary notification in AIP issued in 2022. 

24/03/2022 

ASP (By:12/2030) 
DHMI 100% Completed 
. - 24/03/2022 

APO (By:12/2030) 
Istanbul Airport 100% Completed 
. - 24/03/2022 
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FCM03 

Collaborative Flight Planning 
Timescales: 
Initial operational capability: 01/01/2000 
Full operational capability: 31/12/2022 

100% Completed 

 -  
All SloAs for Colloborative Flight Planning is completed. 07/07/2015 

ASP (By:12/2022) 
DHMI 100% Completed 
All SloAs for Colloborative Flight Planning is completed. - 07/07/2015 

   

SDP 4.1.1 
FCM04.2 

Enhanced Short Term ATFCM Measures 
Timescales: 
Initial operational capability: 01/11/2017 
Full Operational Capability / Target Date: 31/12/2022 

0% Not yet 
planned 

 -  
Not yet planned. - 

ASP (By:12/2022) 

DHMI 0% Not yet 
planned 

Not yet planned. - - 
   

SDP 4.3.1 
FCM06.1 

Automated Support for Traffic Complexity Assessment and 
Flight Planning interfaces 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target date: 31/12/2022 

100% Completed 

 -  
Traffic load management tool is implemented, and sector load assessment based on the flight 
plan data is being conducted with NMOC 29/05/2015 

ASP (By:12/2022) 
DHMI 100% Completed 
Traffic load management tool is implemented, and sector load assessment 
based on the flight plan data is being conducted with NMOC - 29/05/2015 

   

SDP 4.2.1 
FCM10 

Interactive Rolling NOP 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

100% Completed 

 -  
Current ATM system is not capable of NM B2B services, but NM technical platform, CHMI/NOP 
is being used currently via other communication ways. 
New ATM system is expected to have B2B service connection, but the implementation of new 
system is not foreseen in the near future 

31/07/2015 

ASP (By:12/2023) 
DHMI 100% Completed 
Connection to CHMI/NOP - 31/07/2015 

APO (By:12/2023) 

Istanbul Airport 0% Not 
Applicable 

For İstanbul Airport, colloborative NOP and NM B2B services will be planned 
after Local CDM implementation - - 
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SDP 4.2.2 
FCM11.1 

Initial AOP/NOP Information Sharing 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2023 

0% Planned 

LTFM - ISTANBUL AIRPORT 
Initial AOP/NOP information sharing is planned after sustainable operation of A-CDM. 31/12/2027 

ASP (By:12/2023) 
DHMI 0% Planned 
Initial AOP/NOP information sharing is planned after sustainable operation of A-CDM. - 31/12/2027 

APO (By:12/2023) 
Istanbul Airport 0% Planned 
Initial AOP/NOP information sharing is planned after sustainable operation of A-CDM. - 31/12/2027 

   

SDP 4.4.1 
FCM11.2 

AOP/NOP integration 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2027 

0% Planned 

LTFM - ISTANBUL AIRPORT 
AOP/NOP integration is planned after iAOP integration. 31/12/2028 

ASP (By:12/2027) 
DHMI 0% Planned 
AOP/NOP integration is planned after iAOP integration. - 30/09/2028 

APO (By:12/2027) 
Istanbul Airport 0% Planned 
AOP/NOP integration is planned after iAOP integration. - 31/12/2028 
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INF07 

Electronic Terrain and Obstacle Data (eTOD) 
Timescales: 
Initial operational capability: 01/11/2014 
Full operational capability: 31/12/2018 

100% Completed 

 -  
National law has been published to enable the provision of electronic terrain and obstacle data 
for Area 1.  
Area 4 terrain and obstacle data sets have been completed for all CAT II/III aerodromes.  
Area 2a terrain and obstacle data sets have been completed for all major international 
aerodromes. 
Area 3 terrain and obstacle data sets have been completed for some international aerodromes. 
The list of aerodromes which have eTOD is available at AIP Turkey GEN 3.1.6. 
Terrain and obstacle data sets for mandatory areas of eTOD have been completed.  

31/12/2017 

REG (By:01/2019) 
DGCA 100% Completed 
National law has been published to enable the provision of electronic 
terrain and obstacle data for Area 1.  
Area 4 terrain and obstacle data sets have been completed for all CAT II/III 
aerodromes.  
Area 2a terrain and obstacle data sets have been completed for all major 
international aerodromes. 
Area 3 terrain and obstacle data sets have been completed for some 
international aerodromes. 
The list of aerodromes which have eTOD is available at AIP Turkey GEN 
3.1.6. 
Terrain and obstacle data sets for mandatory areas of eTOD have been 
completed. . 

- 31/12/2017 

ASP (By:01/2019) 
DHMI 100% Completed 
National law has been published to enable the provision of electronic 
terrain and obstacle data for Area 1.  
Area 4 terrain and obstacle data sets have been completed for all CAT II/III 
aerodromes.  
Area 2a terrain and obstacle data sets have been completed for all major 
international aerodromes. 
Area 3 terrain and obstacle data sets have been completed for some 
international aerodromes. 
The list of aerodromes which have eTOD is available at AIP Turkey GEN 
3.1.6. 
Terrain and obstacle data sets for mandatory areas of eTOD have been 
completed.  

- 31/12/2017 

APO (By:01/2019) 
DHMI 100% Completed 
All actions have been completed in accordance with national TOD 
regulations. - 31/12/2017 
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SDP 5.2.1 
INF10.2 

Stakeholders’ SWIM PKI and cyber security 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
Not yet planned. - 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

Not yet planned. - - 

Mil. Authority (MIL) 0% Not yet 
planned 

Not yet planned - - 
APO (By:12/2025) 

Istanbul Airport 0% Not yet 
planned 

Not yet planned. - - 
MET (By:12/2025) 

Turkish MET Office - MGM 0% Not yet 
planned 

Not yet planned. - - 
   

SDP 5.3.1 
INF10.3 

Aeronautical Information Exchange - Airspace structure 
service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
We have applied to NM B2B services in November 2025, we are waiting for an answer from 
EUROCONTROL CSO. 
After installation of our own services, we are going to be able to plan this objective. 

- 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

n/a - - 
   

SDP 5.3.1 
INF10.6 

Aeronautical Information Exchange – Digital NOTAM 
service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Planned 

 -  
According to the plan developed by Eurocontrol, Turkey will transition to the eEAD application 
in April 2027, 
and digital NOTAMs will be able to be published once the application begins. 

15/04/2027 

ASP (By:12/2025) 
DHMI 0% Planned 
Will be implemented with eEAD - 15/04/2027 

AIS (By:12/2025) 
DHMI-AIS 0% Planned 
Will be implemented with eEAD - 15/04/2027 
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SDP 5.3.1 
INF10.8 

Aeronautical Information Exchange - Aeronautical 
Information Features service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Planned 

 -  
According to the plan developed by Eurocontrol, Turkey will transition to the eEAD application 
in April 2027, 
and digital NOTAMs will be able to be published once the application begins. 

15/04/2027 

ASP (By:12/2025) 
DHMI 0% Planned 
According to the plan developed by Eurocontrol, Turkey will transition to the 
eEAD application in April 2027, and digital NOTAMs will be able to be 
published once the application begins. 

- 15/04/2027 

AIS (By:12/2025) 
DHMI-AIS 0% Planned 
According to the plan developed by Eurocontrol, Turkey will transition to 
the eEAD application in April 2027,and digital NOTAMs will be able to be 
published once the application begins. 

- 15/04/2027 

   

SDP 5.4.1 
INF10.10 

Meteorological Information Exchange - Aerodrome 
Meteorological information Service  
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
Not yet planned. - 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

Not yet planned. - - 
MET (By:12/2025) 

Turkish MET Office - MGM 0% Not yet 
planned 

Not yet planned. - - 
   

SDP 5.4.1 
INF10.11 

Meteorological Information Exchange - En-Route and 
Approach Meteorological information service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
Not yet planned - 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

Not yet planned - - 
MET (By:12/2025) 

Turkish MET Office - MGM 0% Not yet 
planned 

Not yet planned. - - 
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SDP 5.4.1 
INF10.12 

Meteorological Information Exchange - Network 
Meteorological Information  
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
Not yet planned. - 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

 Not yet planned. - - 
MET (By:12/2025) 

Turkish MET Office - MGM 0% Not yet 
planned 

Not yet planned. - - 
   

SDP 5.5.1 
INF10.13 

Cooperative Network Information Exchange - ATFCM 
Tactical Updates Service  (Airport Capacity and Enroute) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
We have applied to NM B2B services in november 2025 and waiting for an answer from 
EUROCONTROL CSO. 
After installation of our own services, we are going to be able to plan for this objective. 

- 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

Not yet planned. - - 
   

SDP 5.5.1 
INF10.14 

Cooperative Network Information Exchange – Flight 
Management Service  (Slots and NOP/AOP integration) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
We have applied to NM B2B services in November 2025, we are waiting for an answer from 
EUROCONTROL CSO. 
After installation of our own services, we are going to be able to plan this objective. 

- 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

. - - 
APO (By:12/2025) 

Istanbul Airport 0% Not yet 
planned 

. - - 
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SDP 5.5.1 
INF10.15 

Cooperative Network Information Exchange – Measures 
Service (Traffic Regulation) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
We have applied to NM B2B services in November 2025, we are waiting for an answer from 
EUROCONTROL CSO. 
After installation of our own services, we are going to be able to plan this objective. 

- 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

Not yet planned - - 
   

SDP 5.5.1 
INF10.16 

Cooperative Network Information Exchange – MCDM 
Service (STAM measures and Slots) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
We have applied to NM B2B services in November 2025, we are waiting for an answer from 
EUROCONTROL CSO. 
After installation of our own services, we are going to be able to plan this objective. 

- 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

Not yet planned - - 
   

SDP 5.5.1 
INF10.17 

Cooperative Network Information Exchange – Counts 
service (ATFCM Congestion Points) 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
We have applied to NM B2B services in November 2025, we are waiting for an answer from 
EUROCONTROL CSO. 
After installation of our own services, we are going to be able to plan this objective. 

- 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

Not yet planned - - 
   

SDP 5.6.1 
INF10.19 

Flight Information Exchange (Yellow Profile) - Flight Data 
Request Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
Not yet planned. - 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

Not yet planned. - - 
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SDP 5.6.1 
INF10.20 

Flight Information Exchange (Yellow Profile) - Notification 
Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
Not yet planned - 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

Not yet planned. - - 
   

SDP 5.6.1 
INF10.21 

Flight Information Exchange (Yellow Profile) - Data 
Publication Service 
Timescales: 
Initial Operational Capability: 01/01/2021 
Full Operational Capability / Target Date: 31/12/2025 

0% Not yet 
planned 

 -  
Not yet planned - 

ASP (By:12/2025) 

DHMI 0% Not yet 
planned 

Not yet planned - - 
   

ITY-ACID 

Aircraft Identification 
Timescales: 
Entry into force of the Regulation: 13/12/2011 
System capability: 02/01/2020 

39% Ongoing 

 -  
Technical infrastructure is ready, operational use of CCAMS is planned but Mode S Conspicuity 
code is not yet planned. 31/12/2026 

REG (By:01/2020) 

DGCA 0% Not yet 
planned 

. - - 
ASP (By:01/2020) 
DHMI 46% Ongoing 
. - 31/12/2026 
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ITY-FMTP 

Common Flight Message Transfer Protocol (FMTP) 
Timescales: 
Entry into force of regulation: 28/06/2007 
All EATMN systems put into service after 01/01/09: 01/01/2009 
All EATMN systems in operation by 20/04/11: 20/04/2011 
Transitional arrangements: 31/12/2012 
Transitional arrangements when bilaterally agreed between ANSPs: 
31/12/2014 

100% Completed 

 -  
The common flight message transfer protocol has been introduced with the SMART system. 31/05/2015 

ASP (By:12/2014) 
Mil. Authority (MIL) 100% Completed 
Military has its own network between military sites and there is no plan to upgrade this 
system. The interface between military/civil sites has been completed. Current interface 
is limited for monitoring the selected flights.  

- 31/05/2015 

DHMI 100% Completed 
The common flight message transfer protocol has been introduced with the SMART 
system.  - 31/05/2015 

MIL (By:12/2014) 
Mil. Authority (MIL) 100% Completed 
Military has its own network between military sites and there is no plan to upgrade this 
system. The interface between military/civil sites has been completed. - 31/05/2015 

   

NAV03.1 

RNAV 1 in TMA Operations 
Timescales: 
Initial operational capability: 01/01/2001 
Locally determined number of RNAV1 SID/STAR, where 
established: 06/06/2030 

100% Completed 

LTAC - Ankara Esenboga Airport 
RNAV1 SIDs and STARs have been implemented at Istanbul Atatürk, S.Gökçen, Antalya, 
Esenboga, Dalaman, Bodrum, Trabzon Airports. Implementation at other airports will continue 
in due course. 

31/12/2017 

REG (By:06/2030) 
DGCA 100% Completed 
. - 31/12/2017 

ASP (By:06/2030) 
DHMI 100% Completed 
. - 31/12/2017 
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NAV03.1 

RNAV 1 in TMA Operations 
Timescales: 
Initial operational capability: 01/01/2001 
Locally determined number of RNAV1 SID/STAR, where 
established: 06/06/2030 

100% Completed 

LTAI - Antalya Airport 
RNAV1 SIDs and STARs have been implemented at Istanbul Atatürk, S.Gökçen, Antalya, 
Esenboga, Dalaman, Bodrum, Trabzon Airports. Implementation at other airports will continue 
in due course. 

31/12/2017 

REG (By:06/2030) 
DGCA 100% Completed 
. - 31/12/2017 

ASP (By:06/2030) 
DHMI 100% Completed 
. - 31/12/2017 

   

NAV03.1 

RNAV 1 in TMA Operations 
Timescales: 
Initial operational capability: 01/01/2001 
Locally determined number of RNAV1 SID/STAR, where 
established: 06/06/2030 

100% Completed 

LTFM - ISTANBUL AIRPORT 
RNAV1 SIDs and STARs have been implemented at Istanbul Airport (LTFM) 29/10/2018 

REG (By:06/2030) 
DGCA 100% Completed 
. - 30/11/2017 

ASP (By:06/2030) 
DHMI 100% Completed 
. - 29/10/2018 

   

NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends served by precision approach.: 
25/01/2024 
Instrument RWY ends without precision approach at other 
ECAC+ instrument RWYs.: 25/01/2024 

53% Ongoing 

LTAC - Ankara Esenboga Airport 
Regulation for RNP Approach Operations including APV BARO -VNAV operations has been 
published. APV BARO-VNAV procedures for some airports have been published. Studies to 
design new procedures are going on for the rest of airports in Turkey. 

09/07/2026 

REG (By:01/2024) 
DGCA 100% Completed 
. - 31/12/2015 

ASP (By:01/2024) 
DHMI 46% Ongoing 
. - 09/07/2026 
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NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends served by precision approach.: 
25/01/2024 
Instrument RWY ends without precision approach at other 
ECAC+ instrument RWYs.: 25/01/2024 

53% Ongoing 

LTAI - Antalya Airport 
Regulation for RNP Approach Operations including APV BARO -VNAV operations has been 
published. APV BARO-VNAV procedures for some airports have been published. Studies to 
design new procedures are going on for the rest of airports in Turkey. 

09/07/2026 

REG (By:01/2024) 
DGCA 100% Completed 
Regulation for RNP Approach Operations including APV BARO -VNAV 
operations has been published.  - 31/12/2015 

ASP (By:01/2024) 
DHMI 46% Ongoing 
Regulation for RNP Approach Operations including APV BARO -VNAV 
operations has been published. APV BARO-VNAV procedures for some 
airports have been published. Studies to design new procedures are going 
on for the rest of airports in Turkey. 

- 09/07/2026 

   

NAV10 

RNP Approach Procedures to instrument RWY 
Timescales: 
Initial operational capability: 01/06/2011 
Instrument RWY ends served by precision approach.: 
25/01/2024 
Instrument RWY ends without precision approach at other 
ECAC+ instrument RWYs.: 25/01/2024 

100% Completed 

LTFM - ISTANBUL AIRPORT 
Regulation for RNP Approach Operations including APV BARO -VNAV operations has been 
published. APV BARO-VNAV procedures for some airports have been published. Studies to 
design new procedures are going on for the rest of airports in Turkey. 

31/12/2020 

REG (By:01/2024) 
DGCA 100% Completed 
. - 31/12/2015 

ASP (By:01/2024) 
DHMI 100% Completed 
. - 31/12/2020 

   

NAV12 

ATS IFR Routes for Rotorcraft Operations 
Timescales: 
IFR ATS route above/below FL150, SID and STAR for 
Rotorcraft Operations, where established: 06/06/2030 

0% Not yet 
planned 

 -  
IFR routes for rotor crafts are not yet planned. - 

REG (By:06/2030) 

DGCA 0% Not yet 
planned 

IFR routes for rotor crafts are not yet planned. - - 
ASP (By:06/2030) 

DHMI 0% Not yet 
planned 

IFR routes for rotor crafts are not yet planned. - - 
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6.2. Additional Objectives for ICAO ASBU Monitoring  
 

   

AOM21.1 

Direct Routing 
Timescales: 
Initial Operational Capability: 01/01/2015 
Full Operational Capability: 31/12/2017 

100% Completed 

 -  
Implementation of direct routing planned and necessary activities will be completed on 
27/11/2025 27/11/2025 

ASP (By:12/2017) 
DHMI 100% Completed 
Implementation of direct routing planned and necessary activities have been 
completed on 27/11/2025 - 27/11/2025 

   

AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

100% Completed 

LTAC - Ankara Esenboga Airport 
A-SMGS Level 1 and 2 is implemented at Ankara Esenboga Airport in June 2010. 01/08/2010 

REG (By:12/2010) 
DGCA 100% Completed 
A-SMGS Level 1 and 2 is implemented at Ankara Esenboga Airport in June 
2010. - 01/08/2010 

ASP (By:01/2021) 
DHMI 100% Completed 
A-SMGS Level 1 and 2 is implemented at Ankara Esenboga Airport in June 
2010. - 30/06/2010 

APO (By:01/2021) 
ANKARA Esenboga Airport 100% Completed 
A-SMGS Level 1 and 2 is implemented at Ankara Esenboga Airport in June 
2010. - 30/06/2010 

   

AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

100% Completed 

LTAI - Antalya Airport 
A-SMGCS Level 1 and 2 is implemented at Antalya Airport in June 2010.   30/06/2010 

REG (By:12/2010) 
DGCA 100% Completed 
A-SMGCS Level 1 and 2 is implemented at Antalya Airport in June 2010.   - 30/06/2010 

ASP (By:01/2021) 
DHMI 100% Completed 
A-SMGCS Level 1 and 2 is implemented at Antalya Airport in June 2010.   - 30/06/2010 

APO (By:01/2021) 
ANTALYA Airport 100% Completed 
A-SMGCS Level 1 and 2 is implemented at Antalya Airport in June 2010.   - 30/06/2010 
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AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

100% Completed 

LTFJ - Istanbul Sabiha Gokcen Airport 
A-SMGCS Surveillance Service is available since 2016. 28/02/2017 

REG (By:12/2010) 
DGCA 100% Completed 
- - 28/02/2017 

ASP (By:01/2021) 
DHMI 100% Completed 
A-SMGCS Surveillance Service is available since 2016. - 31/12/2016 

APO (By:01/2021) 
DHMI 100% Completed 
A-SMGCS Surveillance Service is available since 2016. - 31/12/2016 

   

AOP04.1 

Advanced Surface Movement Guidance and Control System 
A-SMGCS Surveillance Service (former ICAO Level 1) 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2020 

100% Completed 

LTFM - ISTANBUL AIRPORT 
A-SMGCS Level 1 and 2 implemented at Istanbul Airport in 2018.     29/10/2018 

REG (By:12/2010) 
DGCA 100% Completed 
A-SMGCS Level 1 and 2 implemented at Istanbul Airport in 2018.     - 29/10/2018 

ASP (By:01/2021) 
DHMI 100% Completed 
İstanbul Airport is operated by private company named IGA but ATC services 
have been provided by DHMI. A-SMGCS Level 1 and 2 implemented at 
Istanbul Airport in 2018.     

- 29/10/2018 

APO (By:01/2021) 
Istanbul Airport 100% Completed 
A-SMGCS Level 1 and 2 implemented at Istanbul Airport in 2018.     - 29/10/2018 

   

ATC02.2 

Implement ground based safety nets - Short Term Conflict 
Alert (STCA) - level 2 for en-route operations 
Timescales: 
Initial operational capability: 01/01/2008 
Full operational capability: 31/01/2013 

100% Completed 

 -  
Completed 30/09/2008 

ASP (By:01/2013) 
DHMI 100% Completed 
Completed - 30/09/2008 
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ATC02.8 

Ground-Based Safety Nets 
Timescales: 
Initial operational capability: 01/01/2009 
Full operational capability: 31/12/2021 

100% Completed 

 -  
All functions implemented. 18/11/2015 

ASP (By:12/2021) 
DHMI 100% Completed 
APW level 2 has been implemented with the SMART project, which was 
completed 11/2015. MSAW has been implemented with the SMART 
system. APM, in line with EUROCONTROL specifications, has been 
implemented at Istanbul, Esenboga, Antalya, Dalaman, Bodrum and Izmir 
airports in parallel with SMART. 

- 18/11/2015 

Mil. Authority (MIL) 100% Completed 
Military units have APM functionality but due to the dynamic nature of OAT 
operations this functionality is only enabled at airports that serve GAT.  - 31/12/2008 

   

ATC02.9 

Short Term Conflict Alert (STCA) for TMAs 
Timescales: 
Initial operational capability: 01/01/2018 
Full operational capability: 31/12/2020 

100% Completed 

 -  
Implementation of multi-hypothesis STCA function in TMA's has already adapted to major TMAs 
like Istanbul, Ankara, Antalya, Izmir, Dalaman, Bodrum and Trabzon. 31/12/2015 

ASP (By:12/2020) 
DHMI 100% Completed 
Implementation of STCA function in TMA has already adapted to major TMAs 
like Istanbul, Ankara, Antalya, Izmir; Dalaman, Bodrum and Trabzon. - 31/12/2015 

   

ATC07.1 

AMAN Tools and Procedures 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2019 

0% Not yet 
planned 

LTAI - Antalya Airport 
Not yet planned. - 

ASP (By:01/2020) 

DHMI 0% Not yet 
planned 

. - - 
   

ATC07.1 

AMAN Tools and Procedures 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2019 

100% Completed 

LTFJ - Istanbul Sabiha Gokcen Airport 
AMAN is operational for LTFJ. 01/03/2019 

ASP (By:01/2020) 
DHMI 100% Completed 
. - 01/03/2019 
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ATC07.1 

AMAN Tools and Procedures 
Timescales: 
Initial operational capability: 01/01/2007 
Full operational capability: 31/12/2019 

100% Completed 

LTFM - ISTANBUL AIRPORT 
AMAN has been operational for Istanbul Airport since the first quarter of 2019. 01/03/2019 

ASP (By:01/2020) 
DHMI 100% Completed 
AMAN has been operational for Istanbul Airport since the first quarter of 
2019. - 01/03/2019 

   

ATC16 

Implement ACAS II compliant with TCAS II change 7.1   
Timescales: 
Initial operational capability: 01/03/2012 
Full operational capability: 31/12/2015 

80% Ongoing 

 -  
The training plan for ACAS II version 7.1 has been developed. ATC units have been monitoring 
the warnings of ACAS. Regulation on ACAS II version 7.1 has been published on 06 November 
2015. Certain type of the military transport aircraft have been equipped with ACAS.  

31/12/2026 

REG (By:12/2015) 
DGCA 100% Completed 
Regulation on ACAS II version 7.1 has been published on 06 November 2015. - 01/12/2015 

ASP (By:03/2012) 
DHMI 100% Completed 
The training plan for ACAS II version 7.1 has been developed. ATC units have 
been monitoring the warnings of ACAS.  - 31/03/2012 

MIL (By:12/2015) 
Mil. Authority (MIL) 30% Ongoing 
Certain type of the transport aircraft have been equipped with ACAS. - 31/12/2026 

   

ATC26 

Point Merge in complex TMA 
Timescales: 
Initial Operational Capability: 01/07/2022 
Full Operational Capability: 31/12/2030 

100% Completed 

LTFJ - Istanbul Sabiha Gokcen Airport 
New in report, but completed in 2018 29/10/2018 

ASP (By:12/2030) 
DHMI 100% Completed 
New in report, but completed in 2018 - 29/10/2018 

   

ATC26 

Point Merge in complex TMA 
Timescales: 
Initial Operational Capability: 01/07/2022 
Full Operational Capability: 31/12/2030 

100% Completed 

LTFM - ISTANBUL AIRPORT 
Implemented for Istanbul TMA. 29/10/2018 

ASP (By:12/2030) 
DHMI 100% Completed 
Implemented in Istanbul TMA including for Istanbul Airport. - 29/10/2018 
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COM10.1 

Migrate from AFTN to AMHS (Basic service) 
Timescales: 
Initial Operational Capability: 01/12/2011 
Full Operational Capability: 31/12/2018 

100% Completed 

 -  
AFTN/AMHS is in operation by the end of 2019. 31/12/2019 

ASP (By:12/2018) 
DHMI 100% Completed 
The AMHS/AFTN/CIDIN system is operation. - 31/12/2019 

   

COM12 

New Pan-European Network Service (NewPENS) 
Timescales: 
Initial operational capability: 01/01/2018 
Full operational capability: 31/12/2024 

75% Completed 

 -  
Infrastructure has adapted for NewPENS in 2019. Testing phase has completed at the end of 
2019. Migration of services is completed by the first quarter of 2020. 31/12/2026 

ASP (By:12/2024) 
DHMI 67% Completed 
Infrastructure has adapted for NewPENS in 2019. Testing phase has 
completed at the end of 2019. Migration of services is completed by the first 
quarter of 2020. 

- 31/12/2026 

APO (By:12/2024) 
DHMI 100% Completed 
Infrastructure has adapted for NewPENS in 2019. Testing phase has 
completed at the end of 2019. Migration of services is completed by the first 
quarter of 2020. 

- 31/03/2020 

   

FCM01 

Implement enhanced tactical flow management services 
Timescales: 
Initial operational capability: 01/08/2001 
Full operational capability: 31/12/2006 

79% Ongoing 

 -  
CPR data provision to NM is expected within 2026. Provision of Departure Planning Information 
(DPI) to NM is not yet planned except for LTFM and LTAI. 31/12/2026 

ASP (By:07/2014) 
DHMI 79% Ongoing 
CPR data provision to NM is expected within 2026. Provision of Departure 
Planning Information (DPI) to NM is not yet planned except for LTFM and 
LTAI. 

- 31/12/2026 
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ITY-AGDL 

Initial ATC Air-Ground Data Link Services 
Timescales: 
ATS unit operational capability: 05/02/2018 
Aircraft capability: 05/02/2020 

0% Planned 

 -  
Data link implementation is planned and expected to be used by the end of 2027. 31/12/2027 

REG (By:02/2018) 
DGCA 0% Planned 
- - 31/12/2027 

ASP (By:02/2018) 
DHMI 0% Planned 
- - 31/12/2027 

MIL (By:01/2019) 

Mil. Authority (MIL) 0% Not yet 
planned 

Not yet planned. - - 
   

ITY-COTR 

Implementation of ground-ground automated co-
ordination processes 
  
 (Outside Applicability Area) 
Timescales: 
- not applicable - 

100% Completed 

 -  
The objective is achieved for DHMI and not applicable for Military Service Provider 25/10/2014 

ASP (By:12/2012) 
DHMI 100% Completed 
The objective is achieved for DHMI as Civil ASP. - 25/10/2014 

MIL (By:12/2012) 

Mil. Authority (MIL) 0% Not 
Applicable 

Not applicable - - 
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Annex A: Specialists involved in the ATM implementation 
reporting for the state  

 

LSSIP Focal Points Organisation Name 

LSSIP National Focal Point  DHMI Müjdat BARAN 

 

Other Focal Points Organisation Name 

Focal Point for NETSYS DHMI Gökhan UZUN 

Focal Point for SUR DHMI Fatih AKSOY 

Focal Point for Military TurAF Volkan ARSLAN 
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Annex B: Questionnaires  
  

1. CP1 Questionnaires 
 

Extended AMAN 

Owner SDM 
Usage This questionnaire complements the reporting on the Arrival Manager extended to enroute airspace (Objective ATC15.2 - SDP Family 

1.1.1 Arrival Management extended to en-route airspace). It aims at gathering data related to the status of the Extended AMAN 
implementation in ACCs and in horizon airports beyond national borders and within minimum 180 NM horizon from the CP1 arrival 
airport, as per the CP1 regulation (IR 2021/116). 

The information reported in the SDP Family 1.1.1. / Objective ATC 15.2 and in the questionnaire will be combined to build the overall 
status of each Gap.  

Note: the Extended AMAN implementation status affecting national ACCs will continue to be reported in Objective ATC15.2 (SDP 
Family 1.1.1). 

Target Audience • ANSPs  
CP1 Geographical scope CP1 Airports as per IR (EU) 2021/116 (CP1) paragraph 1.2.1 (Airports required to operate the arrival management extended to 

enroute 
Airspace). The following airports are required to operate the AMAN: 
(a) Adolfo Suarez Madrid-Barajas; (b) Amsterdam Schiphol; (c) Barcelona El Prat; (d) Berlin Brandenburg Airport; (e) Brussels 
National; (f) Copenhagen Kastrup; (g) Dublin; (h) Düsseldorf International; (i) Frankfurt International; (j) Milan-Malpensa; (k) 
Munich Franz Jose Strauss; (l) Nice Cote d’Azur; (m) Palma De Mallorca Son Sant Joan; (n) Paris-CDG; (o) Paris-Orly; (p) Rome-
Fiumicino; (q) Stockholm-Arlanda; (r) Vienna Schwechat; plus Oslo Gardermoen (DECISION OF THE EEA 
JOINT COMMITTEE No 222/2022 (8 July 2022)) and Zurich Kloten (DECISION No 1/2021 OF THE JOINT EUROPEAN 
UNION/SWITZERLAND AIR TRANSPORT COMMITTEE SET UP UNDER THE AGREEMENT BETWEEN THE EUROPEAN COMMUNITY 
AND THE SWISS CONFEDERATION ON AIR TRANSPORT of 15 July 2021). 
AMAN must be implemented in the associated en-route sectors. 
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Free Route Airspace Questionnaire 

Owner SDM 
Usage On top of the information provided in Family 3.2.2 (Objective AOM 21.3), Stakeholders are invited to report 

additional information about the on-going / planned implementation of Cross-Border FRA 
with neighbouring Countries and FRA connectivity with TMAs through the Free Route Airspace 
Questionnaire. 

Target Audience • ANSPs  
 

CP1 Geographical scope CP1 Countries as per IR (EU) 2021/116 (CP1) paragraph 3.2 plus Norway (DECISION OF THE EEA JOINT 
COMMITTEE No 222/2022 (8 July 2022)) and Switzerland (DECISION No 1/2021 OF THE JOINT 
EUROPEAN UNION/SWITZERLAND AIR TRANSPORT COMMITTEE SET UP UNDER THE AGREEMENT 
BETWEEN THE EUROPEAN COMMUNITY AND THE SWISS CONFEDERATION ON AIR TRANSPORT of 15 
July 2021). 
 
FRA must be provided and operated in the entire Single European Sky 
airspace at least above flight level 305. 

 

CP1 Questionnaires are not applicable for Türkiye.  
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2. CNS Questionnaires 
 

National MON Questionnaire 

Owner EUROCONTROL CNS Unit 
Usage The objective of this questionnaire is to collect the State’s plans regarding the definition of the Minimum Operational Network (MON) 

Infrastructure. The information will feed the releases of the CNS Evolution Plan, drafted by the CNS PM Team. The info on SUR is to be 
provided via the Surveillance (SUR) Questionnaire. 

Target Audience The Organisations responsible for the definition of the Minimum Operational Network (MON) Infrastructure 
 

Surveillance (SUR) Questionnaire 

Owner EUROCONTROL CNS Unit 
Usage The questionnaire will serve to provide the Stakeholders with a Pan-European view of the status and evolution of the SUR infrastructure, the 

benefits and trends related to the SUR evolution and the operational use of SUR applications and technologies. In parallel, it will also feed 
the CNS PM activities including the CNS Evolution Plan. 

Target Audience The owner(s) of the Surveillance Infrastructure 

 
CNS Questionnaires data is confidential for Türkiye, therefore not printed on this document.  
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3. Other Questionnaires 
 

SESAR Solutions Questionnaire 

Owner SESAR Joint Undertaking (S3JU) 
The SESAR Solutions Questionnaire is owned and managed by SESAR Joint Undertaking, under the framework of the ATM Master Plan 
(MP) 2025. 

 
 
 
 
 
Usage 

 
The SESAR Solutions Questionnaire is designed to: 

• Support the Strategic Deployment Monitoring Report and ATM Master Plan 2025. 
• Provide a structured reporting tool for tracking the implementation status of SESAR Solutions across European states. 
• Offer a clearer layout, easier navigation, and hyperlinked references to SESAR Solutions, SDOs (Strategic Deployment 

Objectives), and DAs (Deployment Actions). 
• Enable cross-edition content continuity and direct linkage between SESAR Solutions and deployment progress. 
• Facilitate harmonized data collection for the European Implementation Progress Assessment Report (EIPAR). 

 
Target Audience The questionnaire is mainly targeted at: 

• National Focal Points participating in the LSSIP process. 
• EUROCONTROL and SESAR Deployment Managers who oversee implementation progress. 
• EU Member States, ANSPs (Air Navigation Service Providers), airports, and industry stakeholders involved in ATM modernization. 
• Monitoring and reporting teams that contribute data for the ATM Master Plan Level 2025 and SESAR deployment tracking. 
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ATM MASTER PLAN 2025 

Strategic Deployment 
Objective (SDO) Deployment Action (DA) Code and Description SESAR Solution Code  

and Title Location 
Planned 

End Impl. 
Date 

Status Comments 

#1 - Alerts for 
reduction of collision 
risks on taxiways and 
runways 

1.1 Adapt airport ground safety nets to extend conflicting ATC 
clearances (CATC) to the entire aerodrome movement area, to 

enlarge the set of Conformance monitoring (CMAC) alerting 
functions and to provide integrated occupancy/conflict status 

of a runway. 

PJ.02-W2-21.1 
Extended airport safety 
nets for controllers at A-

SMGCS airports 
LTFM 04/29/18 Completed Completed for LTFM 

#2 - Optimising airport 
and TMA 
environmental 
footprint 

2.6 Implement new capabilities to increase airport runway 
capacity both on arrivals and departures based on wake 

turbulence separations based on static aircraft characteristics, 
required surveillance performance (RSP) and runway 

occupancy time (ROT) characterisation of the leader aircraft. 

PJ.02-01-02 
Optimised Separation 
Delivery for Departure 

Istanbul 
Airport 
(LTFM) 

 Completed OSD is available. 

PJ.02-01-06 
Wake Turbulence 
Separations (for 

Departures) based on Static 
Aircraft Characteristics 

  Not 
Applicable 

Not yet planned in the 
near future 

PJ.02-01-01 
Optimised Runway Delivery 

on Final Approach 

Istanbul 
Airport 
(LTFM) 

 Not yet 
planned 

ORD is not yet planned 
but will be planned in 

coming years within the 
scope of a SESAR Project. 

PJ.02-03 
Minimum-Pair separations 

based on Required 
Surveillance Performance 

(RSP) 

  Not yet 
planned  

#2 - Optimising airport 
and TMA 
environmental 
footprint 

2.1 Implement new capabilities to increase airport runway 
capacity both on arrivals and departures based on wake 

turbulence separations based on static aircraft characteristics, 
required surveillance performance (RSP) and runway 

occupancy time (ROT) characterisation of the leader aircraft. 

PJ.04-W2-28.1 
Connected regional airports   Not yet 

planned  

#2 - Optimising airport 
and TMA 
environmental 
footprint 

2.4 Implement capabilities to better manage arrival constraints 
between various extended arrival management (E-AMAN) units 
in cross-border environments and to better integrate the out-

of-area inbound flights. 

PJ.25-01 
Collaborative Decision 

Making (CDM) between 
airports, TMAs and ACCs for 

Overlapping AMANs 

  Not 
Applicable 

Not yet planned in the 
near future 

https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02%20W2%2021-1%20CN%20V3.pdf
https://www.sesarju.eu/sesar-solutions/optimised-separation-delivery-departure
https://www.sesarju.eu/sesar-solutions/optimised-separation-delivery-departure
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/wake-turbulence-separations-departures-based-static-aircraft-characteristics
https://www.sesarju.eu/sesar-solutions/optimised-runway-delivery-final-approach
https://www.sesarju.eu/sesar-solutions/optimised-runway-delivery-final-approach
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/20200403_SESAR%20Solution%20PJ02-03%20V3%20Contextual%20Note_final%20.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.04-W2-28.1%20V3%20TS-IRS.pdf
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
https://www.sesarju.eu/sesar-solutions/collaborative-decision-making-cdm-between-airports-tmas-and-accs-overlapping-amans
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PJ.25-02 
Target Time of Arrival (TTA) 
management for seamless 
integration of out-of-area 

arrival flights 

  Not 
Applicable 

Not yet planned in the 
near future 

#2 - Optimising airport 
and TMA 
environmental 
footprint 

2.5 Implement optimised descent operations using merge to 
point and advanced approach procedures (i.e. second runway-

aiming point (SRAP), increased second glide slope (ISGS), 
increased glide slope to a second runway aiming point (IGS-to-
SRAP)), which aim to reduce the aviation environmental impact 

(e.g., noise, fuel consumption, CO2 emissions, etc.) on the 
airport neighbouring communities. 

PJ.02-W2-14.2 
Second runway aiming 

point (SRAP) 
  Not yet 

planned  

PJ.02-W2-14.3 
Increased second glide 

slope (ISGS) 
  Not yet 

planned  

PJ.02-W2-14.5 
Increased glide slope to a 

second runway aiming 
point (IGS-to-SRAP) 

  Not yet 
planned  

#3 - Dynamic airspace 
configuration 

3.1 Implement higher levels of granularity and dynamicity in 
airspace configurations, adjusted to traffic demand and military 

needs for airspace reservations, enabling cross-border 
coordination between all civil and military actors. 

PJ.09-W2-44 
Dynamic Airspace 

Configurations (DAC) 
  Not yet 

planned  

#3 - Dynamic airspace 
configuration 

3.2 Implement mission trajectory and dynamic mobile areas 
(DMAs) of type 1 and type 2 using the improved operational air 
traffic flight plan (iOAT FPL) into dynamic airspace configuration 

processes in medium to short-term ATM planning phase 
supporting military airspace requirements 

PJ.07-W2-40 
Initial 4D Mission 

Trajectory development 
with integrated DMA 

types 1 and 2 supported 
by automation and 

dynamic civil-military 
CDM 

  Not yet 
planned  

#4 - Increased 
automation support 

4.2 Implement automatic speech recognition (ASR), user profile 
management system (UPMS) and attention guidance (AG) to 
provide higher automation environment to support the ATCO 

role. 

PJ.10-W2-96 UPMS 
User profile 

management system 
  Not 

Applicable  

PJ.10-W2-96 AG 
Attention Guidance - 
“Fade-out” algorithm 

  Not yet 
planned  

PJ.10-W2-96 ASR 
Automatic Speech 

Recognition 
  Not yet 

planned  

https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sesar-solutions/target-time-arrival-tta-management-seamless-integration-out-area-arrival-flights
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.2%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.2%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.3%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.02-W2-14.3%20Contextual%20Note.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ.02-W2-14.5%20CBA.pdf
https://www.sesarju.eu/sesar-solutions/dynamic-airspace-configurations-dac
https://www.sesarju.eu/sesar-solutions/dynamic-airspace-configurations-dac
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/projects/OAUO2
https://www.sesarju.eu/sesar-solutions/user-profile-management-system
https://www.sesarju.eu/sesar-solutions/user-profile-management-system
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-96%20AG%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-96%20AG%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPj.10-W2-96%20ASR%20CN%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPj.10-W2-96%20ASR%20CN%20TRL6.pdf
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#5 - Transformation to 
trajectory-based 
operations (TBO) 

5.4 Implement airspace user capabilities to provide, through 
the user-driven prioritisation process (UDPP), their preferences 

and priorities and influence ATFM arrival regulations. 

PJ.07-W2-39 
Collaborative framework 

managing delay 
constraints on arrivals 

  Not yet 
planned  

#5 - Transformation to 
trajectory-based 
operations (TBO) 

5.3 Implement a dynamic route availability document (RAD) to 
allow the dynamic management of restrictions based on traffic 

evolutions, better integration of letters of agreement (LoAs) 
between ATC centres and NM and the provision of preliminary 
flight plans by Airspace Users. This will feed dynamic network 

constraints publications initiated the day before operations, to 
optimise the environmental performance of the network. 

#201 
Dynamic management 

of Route Availability 
Document (RAD) 

restrictions 

  Not 
Applicable  

#5 - Transformation to 
trajectory-based 
operations (TBO) 

5.7 Implementation of seamless ATC-ATC coordination and 
sharing with NM of the ATC-ATC exchanges, encompassing 
more complex coordination dialogues implying negotiation 

between controllers across ACC boundaries. 
(Note the SESAR DEPLOYMENT MANAGER’s action to build 

consensus on ATC-ATC Interoperability is on-going) 

PJ.18-02b 
ATC-ATC Flight Object 

Interoperability (FO IOP) 
  Not yet 

planned  

#5 - Transformation to 
trajectory-based 
operations (TBO) 

5.1 Implement enhanced conflict detection and resolution 
(CD&R) support tools by using aircraft-derived data (i.e. 
extended projected profile (EPP)) supported by the full 

implementation of ATS-B2 and high-resolution wind models. 

PJ.18-W2-53B 
Improved Performance 
of CD/R Tools Enabled 
by Reduced Trajectory 
Prediction Uncertainty 

  Not yet 
planned  

#6 - Virtualisation of 
operations 

6.1 Implement virtual centres to enable decoupling of the ATM 
data service provider (ADSP) and ATSU through service 

interfaces that support new ways of dynamic ATS delegation 
(e.g. contingency delegation, night delegation (scheduled), 

fixed time delegation (scheduled ), or “on-demand”). 

PJ.10-W2-93 
Delegation of ATM 
services provision 

amongst ATSUs 

  Not 
Applicable  

#6 - Virtualisation of 
operations 

6.2 Implement multiple remote tower module (MRTM) flexible 
and dynamic allocation of different MRTMs accommodated 
within a remote tower centre (RTC) that allows the ATCO to 

maintain situational awareness for two or more small airports. 
It includes the implementation of low-cost surveillance service 

for supporting remote tower operations. 

PJ.05-W2-35 
Multiple Remote Tower 

and Remote Tower 
centre 

  Not 
Applicable  

PJ.14-W2-84b 
Multi Remote Tower 
Surveillance module 

  Not 
Applicable  

#7 - Transition 
towards high 
performance of air-
ground connectivity 
(multilink) 

7.1 Implement future air-ground communications network 
infrastructure, which supports multilink capability and 

complete mobility between different data links. 

PJ.14-W2-77 
FCI Services   Not yet 

planned  

https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/collaborative-framework-managing-delay-constraints-arrivals
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sesar-solutions/dynamic-route-availability-document-rad
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%202020%20-%2018-02b%20-%20TS%20IRS%20-%20v03-00-04%20(1_0).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%202020%20-%2018-02b%20-%20TS%20IRS%20-%20v03-00-04%20(1_0).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol%20Pj18%20W2%2053B%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93%20CN%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ05-W2-35-V3%20SPR-INTEROP-OSED%20-%20Part%20V.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ05-W2-35-V3%20SPR-INTEROP-OSED%20-%20Part%20V.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ05-W2-35-V3%20SPR-INTEROP-OSED%20-%20Part%20V.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84b%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84b%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-77%20CBAT%20TRL6.pdf
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#8 - Transformation to 
trajectory-based 
operations (TBO) 

8.1 Implement the new service-oriented delivery model (data-
driven and cloud-based) covering all phases of flight and 

enabling: 
• open ATM patterns enabling integration of 

components provided by various system providers to facilitate 
multi-vendor solutions using open platforms and interfaces. 

• decoupling of service and infrastructure layers through 
cloud computing (including the various system components). 

• a cloud-native architecture of components with 
standardised and open interfaces that can be deployed on 

commodity cloud technologies. 

PJ.18-04a 
Aeronautical dataset 

service 
Türkiye 12/31/27 Ongoing 

Digital data sets in AIXM 
5.1: 

AIP data set: N ; 
Terrain data set: Y 

Obstacle data sets: Y 
Aerodrome mapping 

data sets: N 
Instrument flight 

procedure data sets:N 
PJ.10-W2-93A 
Y-Architecture 

supporting delegation of 
ATM services provision 

amongst ATSUs 

  Not yet 
planned  

PJ.14-W2-101 
SWIM TI Green profile 
for G/G Civil Military 
Information Sharing 

  Not yet 
planned  

PJ.16-03 
Enabling rationalisation 
of infrastructure using 

virtual centre based 
technology 

  Not yet 
planned  

#9 - CNS optimisation, 
modernisation and 
resilience 

9.1 Implement a secured surveillance functionality that enables 
detection and, when possible, mitigation of security threats 

that could affect the surveillance chain. 

PJ.14-W2-84c 
Secured Surveillance 
Systems (Single and 
Composite Systems) 

  Not yet 
planned  

#10 - Enable 
innovative air mobility 
(IAM) and drone 
operations 

10.4 Implement simultaneous non-interfering (SNI) operations 
(e.g. parallel, or convergent point-in-space (PinS) procedures) 

and capabilities (i.e. GNSS and the RNP navigation specification) 
allows airspace users (e.g. rotorcraft, VTOL-capable aircraft, 
etc.) to operate to and from airports, vertiports and TMAs 
without conflicting other traffic or requiring runway slots 

PJ.01-06 
Enhanced Rotorcraft 

operations in the TMA 
  Not yet 

planned  

PJ.02-05 
Independent Rotorcraft 

Operations at the 
Airport 

  Not yet 
planned  

#10 - Enable 
innovative air mobility 
(IAM) and drone 
operations 

10.1 Implement system support and procedures to integrate 
instrument flight rules (IFR) RPAS and IAM in airspaces A to C, 

which are required to have detect and avoid (DAA) systems 
that perform at least as well as TCAS II (traffic alert and collision 

avoidance system) and see and avoid. 

PJ.13-W2-115 
IFR RPAS 

accommodation in 
Airspace Class A to C 

  Not yet 
planned  

https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-dataset-service
https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-dataset-service
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ.10-W2-93A%20HPAR%20V3.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SolPJ14-W2-101%20Contextual%20Note%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/documents/projects/FPR/PJ_16%20Final%20Project%20Report%20official%20V2.doc.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ14-W2-84c%20CBAT%20TRL6.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%20Solution%20PJ01-06%20Contextual%20Note%20(15December2019)%20(2).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/SESAR%20Solution%20PJ01-06%20Contextual%20Note%20(15December2019)%20(2).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Contextual_Note_PJ%2002-05_(v0.9)_31.03.2020_clean_SJU.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
https://www.sesarju.eu/sites/default/files/documents/solution/PJ13-W2-115%20SPR-INTEROP_OSED%20-%20Part%20IV.pdf
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Other SESAR Solutions 
 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#55 Precision approaches using GBAS CATII/III   Not yet planned  
#102 Aeronautical mobile airport communication system (AeroMACS)   Not Applicable Not yet planned in the near future 
#114 Cooperative Surveillance ADS-B / WAM   Not yet planned  

PJ.14-W2-84a Multi sensor data fusion surveillance   Not yet planned  
PJ.14-W2-84d Phase Overlay for ADS-B   Not yet planned  
PJ.14-W2-84f Surveillance performance monitoring – end-to-end   Not yet planned  

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#37 Extended Flight Plan   Not yet planned Not yet planned in the near future 

#57 User-driven prioritisation process (UDPP) departure 
Istanbul 
Airport 
(LTFM) 

06/30/24 Ongoing 
A-CDM Platform is ready and data 
exchange with NM is expected in 
2025. 

#67 AOC data increasing trajectory prediction accuracy   Not yet planned Not yet planned in the near future 
PJ.15-01 Sub-regional Demand Capacity Balancing Service   Not yet planned Not yet planned in the near future 

 

https://www.sesarju.eu/catalogue
https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-mobile-airport-communication-system-aeromacs
https://www.sesarju.eu/sites/default/files/documents/solution/Sol114%2001%20CN%20Solution%20114%20Composite%20Surveillance.pdf
https://www.sesarju.eu/sesar-solutions/multi-sensor-data-fusion-surveillance
https://www.sesarju.eu/sites/default/files/images/solution/SolPJ.14-W2-84d%20TS-IRS%20TRL6.pdf
https://www.sesarju.eu/sesar-solutions/surveillance-performance-monitoring-end-end
https://www.sesarju.eu/sesar-solutions/extended-flight-plan
https://www.sesarju.eu/sesar-solutions/user-driven-prioritisation-process-udpp-departure
https://www.sesarju.eu/sesar-solutions/aoc-data-increasing-trajectory-prediction-accuracy
https://www.sesarju.eu/index.php/sesar-solutions/sub-regional-demand-capacity-balancing-common-service
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SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

PJ.15-10 The common service for aeronautical information management Türkiye 12/31/25 Ongoing 
Transition to EAD SDD is planned by 
the end of 2025. 

PJ.15-11 Aeronautical digital map common service   Not Applicable  
PJ.18-04b-01 Ground weather management system (GWMS) Türkiye  Not yet planned  
PJ.18-04b-02 Improved MET information services   Not yet planned Not yet planned in the near future 

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

PJ.16-04-01 Multi-touch inputs (MTI) for the human machine interface (HMI) of the controller 
working position (CWP) 

  Not Applicable  

 

  

https://www.sesarju.eu/index.php/sesar-solutions/common-service-aeronautical-information-management
https://www.sesarju.eu/index.php/sesar-solutions/aeronautical-digital-map-common-service
https://www.sesarju.eu/sesar-solutions/ground-weather-management-system-gwms
https://www.sesarju.eu/sesar-solutions/improved-met-information-services
https://www.sesarju.eu/sesar-solutions/multi-touch-inputs-mti-human-machine-interface-hmi-controller-working-position-cwp
https://www.sesarju.eu/sesar-solutions/multi-touch-inputs-mti-human-machine-interface-hmi-controller-working-position-cwp
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SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#48 Virtual block control in low visibility procedures (LVPs)   Completed 
Virtual Stop Bars are available at 
LTFM TWR CWPs. 

#108 AMAN and Point Merge   Not yet planned Not yet planned in the near future 

#117 Reducing Landing Minima in Low Visibility Conditions using Enhanced Flight Vision 
Systems (EFVS) 

    

#119 GLS CAT II operations using GBAS GAST-C   Not yet planned  
PJ.02-01-03 Weather-Dependent Reductions of Wake Turbulence Separations for Departures   Not Applicable Not yet planned in the near future 
PJ.02-01-05 Weather-Dependent Reductions of Wake Turbulence Separations for Final Approach   Not Applicable Not yet planned in the near future 
PJ.02-01-07 Wake Vortex Decay Enhancing Devices   Not Applicable Not yet planned in the near future 

PJ.02-08-02 Optimised use of runway configuration for multiple runway airports 
Istanbul  
Airport 
(LTFM) 

 Not yet planned 
The solution is not yet planned but 
will be planned in coming years 
within the scope of a SESAR Project. 

PJ.02-W2-25.1 Enhanced runway condition awareness for runway excursion prevention   Not yet planned  

PJ.15-02 E-AMAN Service Istanbul TMA 12/31/25 Ongoing 
Ongoing for Istanbul TMA. Activities 
are ongoing. 

 

SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#10 Optimised route network using advanced RNP   Not yet planned Not yet planned in the near future 
#118 Basic EAP (Extended ATC Planning) function   Not yet planned Not yet planned. 

 

https://www.sesarju.eu/sesar-solutions/virtual-block-control-low-visibility-procedures-lvps
https://www.sesarju.eu/sesar-solutions/arrival-management-aman-and-point-merge
https://www.sesarju.eu/sites/default/files/documents/solution/Sol117%2001%20CN%20EFVS%20in%20HUD%20in%20LVC%20(1_0).pdf
https://www.sesarju.eu/sites/default/files/documents/solution/Sol117%2001%20CN%20EFVS%20in%20HUD%20in%20LVC%20(1_0).pdf
https://www.sesarju.eu/sesar-solutions/gls-cat-ii-operations-using-gbas-gast-c
https://www.sesarju.eu/sesar-solutions/weather-dependent-reductions-wake-turbulence-separations-departures
https://www.sesarju.eu/sesar-solutions/weather-dependent-reductions-wake-turbulence-separations-final-approach
https://www.sesarju.eu/sesar-solutions/wake-decay-enhancing-devices
https://www.sesarju.eu/sesar-solutions/optimised-use-runway-configuration-multiple-runway-airports
https://www.sesarju.eu/sesar-solutions/enhanced-runway-condition-awareness-runway-excursion-prevention
https://www.sesarju.eu/sesar-solutions/e-aman-common-service
https://www.sesarju.eu/sesar-solutions/optimised-route-network-using-advanced-rnp
https://www.sesarju.eu/sesar-solutions/basic-extended-atc-planning-beap
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SESAR 
Solution 

Code 
SESAR Solution Title(hyperlink) Location 

Planned Date of 
implementation 

Status  Comments 

  

 

 
 

#06 Controlled time of arrival (CTA) in medium-density/medium-complexity 
environments 

  Not yet planned Not yet planned in the near future 

#08 Arrival management into multiple airports   Not Applicable Not yet planned in the near future 
#100 ACAS Ground Monitoring and Presentation System   Not yet planned Not yet planned in the near future 
#101 Extended hybrid surveillance   Not yet planned Not yet planned in the near future 

PJ.07-01-01 Reactive flight delay criticality indicator (FDCI)   Not yet planned Not yet planned in the near future 
PJ.10-02a1 Improved performance in the provision of separation without use of ADS-C/p data   Not yet planned ADS-C is not yet planned. 

 

https://www.sesarju.eu/sesar-solutions/controlled-time-arrival-cta-medium-densitymedium-complexity-environment
https://www.sesarju.eu/sesar-solutions/controlled-time-arrival-cta-medium-densitymedium-complexity-environment
https://www.sesarju.eu/sites/default/files/documents/solution/Sol08%2001%20CN%20Solution%2008%20AMAN%20into%20Multiple%20Airports.pdf
https://www.sesarju.eu/index.php/sesar-solutions/acas-ground-monitoring-and-presentation-system
https://www.sesarju.eu/index.php/sesar-solutions/extended-hybrid-surveillance
https://www.sesarju.eu/sesar-solutions/reactive-flight-delay-criticality-indicator-fdci
https://www.sesarju.eu/sites/default/files/documents/solution/D4.2.020-PJ.10-02a%20Technical%20Specification%20(TS%20IRS)%20for%20V3-00.01.04.pdf
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Annex C: Implementation Objectives’ links with other plans 
 

Mapping of the 2025 Implementation Objectives to corresponding SESAR Solutions, SESAR Deployment Programme Families, ICAO ASBUs, EASA EPAS, the Network Strategy 
Plan, Network Operations Plan 2025 – 2029 and ATM MP2025 Strategic Deployment Objectives and associate to them Deployment Actions.  
 

Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  
ATM MP 

/DAs  SESAR Solution  ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

AOM13.1  Harmonise Operational Air Traffic (OAT) and 
General Air Traffic (GAT) Handling  -    

-  
  
-  -  -  -  SO6/2  Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
   
   
   
   
   
   
   
   
   

See EIPAR Technical 
Annex (Engineering 

Views).  
   
   
   
   
   
   
   
   

AOM19.4  Management of Predefined Airspace 
Configurations  3.1.2  

-  -  
#31  
#66  

FRTO-
B1/4, 
NOPS-
B1/6  

-  SO3/2  
SO3/3  Y  

AOM19.5  ASM and A-FUA   3.1.1  -  -  #31  
#66     -  SO3/2  

SO3/3  Y  

AOM21.2  Initial Free Route Airspace  3.2.1  
  
-  

  
-  

#32  
#33  
#66  

FRTO-
B1/1  -  SO3/1  

SO3/4  Y  

AOM21.3  Enhanced Free Route Airspace Operations  3.2.2  -  -  #33  
PJ.06-01  

FRTO-
B2/3  -  SO3/1  

SO3/4  Y  

AOM22  Improved OAT (iOAT) flight plan  -  SDO#3  3.2  PJ.07-03  -  -  SO4/4  Y  

AOP04.2  

Advanced Surface Movement Guidance and 
Control System (A-SMGCS) Runway 
Monitoring and Conflict Alerting (RMCA) 
(Airport Safety Support Service = former 
ICAO Level 2)  

-  

-  -  

-  SURF-
B0/3  

-  

SO6/6  Y  

AOP05  Airport Collaborative Decision Making (A-
CDM)  -  

-  -  

-  

ACDM-
B0/1  

ACDM-
B0/2  
NOPS-
B0/4  

-  SO6/4  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  
ATM MP 

/DAs  SESAR Solution  ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

AOP10  Time-Based Separation  -  -  -  #64  WAKE-
B2/7  -  SO6/5  -  

AOP11.1  Initial Airport Operations Plan  2.2.1  -  -  #21  ACDM-
B2/1  -  SO6/2  -  

AOP11.2  Extended Airport Operations Plan  2.2.2  -  -  #21  ACDM-
B2/1  

-  SO5/2  Y  

AOP12.1  Airport Safety Nets  2.3.1  -  -  #02  SURF-
B1/3  

-  SP6/6  Y  

AOP13  Automated Assistance to Controller for 
Surface Movement Planning and Routing  -  -  -  #22  

#53  
SURF-
B1/4  

-  SO6/6  -    

AOP14.1  Remote Tower Services  -  -  -  #12 #13  
#52 #71  

RATS-
B1/1  

RMT.0624
  SO6/5  -    

AOP14.2  Multiple Remote Tower Module  -  SDO#6  6.2  PJ.05-02  RATS-
B1/1  

RMT.0624
  -  -    

AOP15  Safety Nets for Vehicle Drivers  -  -  -  #04  SURF-
B2/2  

-  -  -    

AOP16  Guidance assistance through AGL  -  -  -  #47  SURF-
B1/1  

-  -  -    

AOP17  Provision/integration of DEP planning info 
to NMOC  -  -  -  #61  NOPS-

B0/4  
-  -  -    

AOP18  Runway Status Lights (RWSL)  -  

-  -  

#01  

SURF-
B2/2, 
SURF-
B2/3-  

-  

-  -    

AOP19  Departure Management Synchronised with 
Pre-departure sequencing  2.1.1  

-  -  
#53  

#106  
RSEQ-
B0/2  -  -  -  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

AOP20  
Wake Turbulence Separations for 
Departures based on Static Aircraft 
Characteristics (S-PWS-D)  

-  
SDO#2  2.6  

PJ.02-01-06  -  -  -  -    

AOP21  Wake Turbulence Separations (for Arrivals) 
based on Static Aircraft Characteristics  -  SDO#2  2.6  PJ.02-01-04  WAKE-

B3/3  -  -  -    
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  
ATM MP 

/DAs  SESAR Solution  ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

AOP22  Minimum pair separations based on RSP  -  SDO#2  2.6  PJ.02-03  -  -  -  -    

AOP23  
Integrated Runway Sequence for full traffic 
Optimization on Single and Multiple Runway 
Airports  

-  
-  -  

PJ.02-08-01  RSEQ-
B2/1     SO4/5  -    

AOP24  Optimised use of runway configuration for 
multiple runway airports  -  -  -  PJ.02-08-02  -  -  -  -    

AOP25  De-icing Management Tool  -  -  -  #116  -  -  -  -    

AOP26  Reduced separation based on local Runway 
Occupancy Time characterisation  -  SDO#2  2.6  PJ.02-08-03  -  -  -  -    

ATC12.1.1   Automated Support for Conflict Detection 
Tools  -  

-  -  
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

-  SO3/1  
SO4/1  Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

ATC12.1.2  Automated Support for Conflict Detection 
using Tactical Controller Tools    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC12.1.3  Automated Support for Conflict Resolution    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC12.1.4  Automated Support for Conformance 
Monitoring Tools    

    
#27  

#104  

FRTO-
B0/4  
FRTO-
B1/5  

  SO3/1  
SO4/1  Y  

ATC15.1  Information Exchange with En-route in 
Support of AMAN  -  -  -  -  -  -  SO4/1  Y  

ATC15.2  Arrival Management Extended to En-route 
Airspace  1.1.1  

-  -  

#05  

RSEQ-
B1/1  
NOPS-
B1/8  

-  SO4/1  -  

ATC18  Multi Sector Planning En‐route 1P2T  -  SDO#4  4.1  #63 PJ.10-01a1  FRTO-
B1/6  -  SO4/1  -  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  
ATM MP 

/DAs  SESAR Solution  ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

ATC19  AMAN/DMAN Integration  1.2.1  -  -  #54  RSEQ-
B2/1  -  SO6/5  

SO4/1  -  

ATC20  Enhanced STCA with DAPs via Mode S EHS  -  -  -  #69  SNET-
B1/1  

-  SO7/2  -  

ATC21  Cooperative Surveillance ADS-B / WAM  -  

-  -  

#114  

ASUR-
B0/1  
ASUR-
B0/2  

RMT.0519
  
  

SO7/4  -  

ATC22  Initial Air-Ground Trajectory Information 
Sharing (Airborne Domain)  6.1.1  -  -  #115  -  RMT.0682

  SO4/4  -  

ATC23  Initial Air-Ground Trajectory Information 
Sharing (Ground Domain)  6.1.2  -  -  #115  -  -  SO4/4  Y  

ATC24  Network Manager Trajectory Information 
Enhancement  6.2.1  -  -  PJ.18-06b1  -  -  SO4/4  -  

ATC25  Initial Trajectory Information Sharing 
ground distribution  6.3.1  -  -  #115  

PJ.38-01  -  -  SO4/4  Y  

CNS01  National Minimum Operational Network 
(MON)  -  SDO#9  9.2  -  -  -  -  -    

COM10.2  Extended AMHS   -  -  -  -  COMI-
B0/7  -  SO7/4  Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

COM11.1  Voice over Internet Protocol (VoIP) in En-
Route  -  -  -  -  COMI-

B2/1  -  SO8/4  Y  

COM11.2  Voice over Internet Protocol (VoIP) in 
Airport/Terminal  -  -  -  -  COMI-

B2/1  -  SO8/4  Y  

COM13  Air Traffic Services datalink 
using SatCom Class B  -  SDO#7  7.2  #109  COMI-

B1/3  -  -  -  

DGT01  ATM Cloud-Cased Infrastructure  -  SDO#8  8.1  -  -  -  -  -  

ENV01  Continuous Descent Operations (CDO)  -  

SDO#2  2.5  

#11  

APTA-
B0/4  
APTA-
B1/4  

-  SO6/5  -  

ENV03  Continuous Climb Operations  -  -  -  -  APTA-
B0/5  -  SO6/5  -  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  
ATM MP 

/DAs  SESAR Solution  ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

APTA-
B1/5  

FCM03  Collaborative Flight Planning  -  
-  -  

-  NOPS-
B0/2  -  

SO4/3  
SO4/6  
SO5/1  

Y  

FCM04.2  Enhanced Short Term ATFCM Measures  4.1.1  -  -  #17  NOPS-
B1/1  -  SO4/5  Y  

FCM06.1  Automated Support for Traffic Complexity 
Assessment and Flight Planning interfaces  4.3.1  

-  -  
#19  

PJ.18-02c  

NOPS-
B0/2  
NOPS-
B1/4  

-  SO4/3  
SO4/5  Y     

FCM10  Interactive Rolling NOP  4.2.1  

-  -  
#18  
#20   

NOPS-
B1/2  
NOPS-
B1/9  

-  
SO2/2  
SO4/2  
SO4/5  

Y  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

FCM11.1  Initial AOP/NOP Information Sharing  4.2.2  
-  -  #20  

#21  
NOPS-
B0/4  -  

SO4/4  
SO4/5  
SO5/2  

Y  

FCM11.2  AOP/NOP integration  4.4.1  
-  -  #18  

#20  
#21  

NOPS-
B1/3  -  

SO4/4  
SO4/5  
SO5/2  

-  

FCM12  Proactive Flight Delay Criticality Indicator P-
FDCI  -  SDO#5  5.5  PJ.07-W2-38    -  SO4/3  

SO4/5  Y  

INF07  Electronic Terrain and Obstacle Data (eTOD)  -  

-  -  

-  

DAIM-
B1/3  
DAIM-
B1/4  

RMT.0722
  SO2/5  Y  

INF10.10  
Meteorological Information Exchange - 
Aerodrome Meteorological information 
Service   

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  

INF10.11  
Meteorological Information Exchange - En-
Route and Approach Meteorological 
information service  

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  
ATM MP 

/DAs  SESAR Solution  ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

INF10.12  Meteorological Information Exchange - 
Network Meteorological Information   5.4.1  

-  -  #34  
#35  
#46  

-  -  SO2/4  Y  

INF10.13  
Cooperative Network Information Exchange 
- ATFCM Tactical Updates Service (Airport 
Capacity and Enroute)  

5.5.1  
-  -  

#46  -  -  SO2/4  -  

INF10.14  
Cooperative Network Information Exchange 
– Flight Management Service (Slots and 
NOP/AOP integration)  

5.5.1  
-  -  

#46  -  -  SO2/4  
SO5/2  Y  

INF10.15  Cooperative Network Information Exchange 
– Measures Service (Traffic Regulation)  5.5.1  -  -  #46  -  -  SO2/4  

SO4/5  -  

See EIPAR Technical 
Annex (Engineering 

Views).  
  

INF10.16  
Cooperative Network Information Exchange 
- Short Term ATFCM Measures services 
(MCDM, eHelpdesk, STAM measures)  

5.5.1  
-  -  

#46  -  -  SO2/4  
SO4/5  -  

INF10.17  Cooperative Network Information Exchange 
– Counts service (ATFCM Congestion Points)  5.5.1  -  -  #46  -  -  SO2/4  -  

INF10.18  Flight Information Exchange (Yellow Profile) 
– Filing Service  5.6.1  -  -  #46  FICE-

B2/2  -  SO2/4  -  

INF10.19  Flight Information Exchange (Yellow Profile) 
- Flight Data Request Service   5.6.1  -  -  #46  FICE-

B2/4  -  SO2/4  Y  

INF10.2  Stakeholders’ SWIM PKI and cyber security   5.2.1  -  -  #46  SWIM-
B2/3  -  SO2/4  Y  

INF10.20  Flight Information Exchange (Yellow Profile) 
- Notification Service  5.6.1  -  -  #46  FICE-

B2/5  -  SO2/4  Y  

INF10.21  Flight Information Exchange (Yellow Profile) 
- Data Publication Service  5.6.1  -  -  #46  FICE-

B2/6  -  SO2/4  Y  

INF10.22  Flight Information Exchange (Yellow Profile) 
– Trial Service  5.6.1  -  -  #46  FICE-

B2/3  -  SO2/4  -  

INF10.23  

Flight Information Exchange (Yellow Profile) 
- Extended Arrival Sequence Service   5.6.1  

-  -  

#46  

DAIM-
B2/1  

SWIM-
B3/1  

-  SO2/4  Y  
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Objective 
Code  Implementation Objective Title  SDP 

Family  
ATM 

MP/ SDOs  
ATM MP 

/DAs  SESAR Solution  ICAO 
ASBUs  

EPAS 
2024  

NSP   
2025-
2029  

NOP 
Annex 3  

Enablers/  
(OI Steps)   

INF10.3  Aeronautical Information Exchange 
- Airspace structure service  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.4  Aeronautical Information Exchange - 
Airspace Availability Service  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.5  Aeronautical Information Exchange - 
Airspace Reservation (ARES)  5.3.1  -  -  #46  -  -  SO2/4  Y  

INF10.6  Aeronautical Information Exchange – Digital 
NOTAM service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.7  Aeronautical Information Exchange - 
Aerodrome mapping service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.8  Aeronautical Information Exchange 
- Aeronautical Information Features service  5.3.1  -  -  #34  

#46  -  -  SO2/4  Y  

INF10.9  
Meteorological Information Exchange - 
Volcanic Ash Mass Concentration 
information service  

5.4.1  
-  -  #34  

#35  
#46  

-  -  SO2/4  Y  

INF11.1  Enhanced Ground Weather Management 
System (GWMS) as local 4DWxCube  -  -  -  PJ.18-04b-01  -  -  -  -  

INF11.2  Cb-global capability and service  -  -  -  PJ.18-04b-02  -  -  -  -  
ITY-ACID  Aircraft Identification  -  -  -  -  -  -  SO8/2  Y  

 See EIPAR Technical 
Annex (Engineering 

Views).  
  
   
   
   
   
   
   
   
   
   

ITY-FMTP  Common Flight Message Transfer Protocol 
(FMTP)  -  -  -  -  -  -  SO8/3  Y  

NAV03.1  RNAV 1 in TMA Operations  -  -  -  #62  APTA-
B0/2    SO6/5  Y  

NAV03.2  RNP 1 in TMA Operations  -  -  -  #09  
#51  

APTA-
B1/2    SO6/5  -  

NAV10  RNP Approach Procedures to instrument 
RWY  -  -  -  #103      SO6/5  Y  

NAV11.2  
Implement precision approach procedures 
using GBAS CAT II/III based on GPS L1 and/or 
GALILEO E1  

-  
-  -  

#55  NAVS-
B1/1  

RMT.0682
  -  -  

NAV12  ATS IFR Routes for Rotorcraft Operations  -  -  -  #113  APTA-
B0/6    SO6/5  Y  
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Annex D: National stakeholders organisations chart 
 

DHMI Organisational Chart 
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DGCA Organisational Chart 

 

 
 
 
 
 
 

General manager 
 

Prof. Dr. Kemal YÜKSEK 

 
 
 

1. Deputy General Manager 
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2. Deputy General Manager 
 
 

Feyzullah ÇINAR 

 
 

3. Deputy General Manager 
 

** 

 
 

AIR TRANSPORTATION DEPARTMENT 
 

PRESIDENCY 

Mehmet Sefa CEYHAN 

 
STRATEGY DEVELOPMENT DEPARTMENT 

PRESIDENCY 
Osman Nuri Kalyoncu 

 
LEGAL ADVISORY 

Berna 
KILINÇOĞLU ÖZKAN (V) 

 
 FLIGHT PERMITS AND BILATERAL  

INTERNAL AUDIT DIRECTORATE 
SECTORAL REGULATION AND FLIGHT OPERATIONS DEPARTMENT AIRPORTS DEPARTMENT AIRWORTHINESS DEPARTMENT AIR NAVIGATION DEPARTMENT AVIATION SECURITY DEPARTMENT AGREEMENTS INTERNAL CONTROL DIRECTORATE  

EDUCATION DEPARTMENT HEAD PRESIDENCY PRESIDENCY PRESIDENCY PRESIDENCY PRESIDENCY COORDINATORSHIP  Hakan YILDIZ 

Özgü SARIÜNAL (V) Faruk YILMAZ Suleyman YESILYURT (V) Fatih TURAN (V) Murat TAŞDEMİR (V) Ramazan DURSUN    
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COORDINATORSHIP 
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COORDINATORSHIP 
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INTERNATIONAL RELATIONS 
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DIRECTORATE 
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M. Bahaddin KOÇ (V) 
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COORDINATORSHIP COORDINATORSHIP CERTIFICATION  COORDINATOR 

 
 
 
 

FLIGHT STANDARDS 
COORDINATORSHIP 

 
 
 
 
 

SAFA COORDINATION 

 
 
 
 

TERMINALS AND FACILITIES 

COORDINATORSHIP 

 
 
 
 

CONTINUOUS AIRWORTHINESS 
COORDINATORSHIP 

 
 
 
 

UAV and Flight Permits 
COORDINATORSHIP 

 
 
 

AVIATION SECURITY CYBER 

SECURITY 

COORDINATORSHIP 
 
 
 
 
 

Peripheral Unit 

 
 

TECHNICAL UNITS ADMINISTRATIVE 
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COORDINATORSHIP 
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PROGRAM DIRECTORATE 

 
SAFETY MANAGEMENT AND 

COMPLIANCE MONITORING 

COORDINATORSHIP 

 
 
 
 

ISTANBUL  REPRESENTATIVE OFFICE 
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LICENSING 

COORDINATORSHIP 

 
ACCOUNTING DEPARTMENT 
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R&D DIRECTORATE 
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DIRECTORATE 

Filiz Yiÿit AVCIBAŞ 

 
 

PERSONNEL DIRECTORATE 
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94 
 

Annex E: Glossary of terms 
 

This Annex mainly shows the abbreviations that are specific to the LSSIP Document for Türkiye.  

Other general abbreviations are in the Acronyms and Abbreviations document in:  

https://www.eurocontrol.int/airial/  

Term Description 

AF ATM Functionality 

FT Fast Track 

PCP Pilot Common Project 

PDP Preliminary Deployment Programme 

S-AF Sub ATM Functionality 

ACAS Airborne Collision Avoidance System 

ACC Area Control Centre 

AF ATM Functionality 

AIS Aeronautical Information Services 

AMC Acceptable means of Compliance  

ANS Air Navigation Services 

ANSP ANS Provider 

AOP Airports Operations (Domain) 

APV Approach with Vertical Guidance 

ARN ATS Route Network 

ATC Air Traffic Control 

ATCO Air Traffic Controller 

ATFM Air Traffic Flow Management 

ATM Air Traffic Management 

ATS Air Traffic Services 

CAD Civil Aviation Department 

CDM Collaborative Decision Making 

CEATS Central European Air Traffic Services 

CFMU Central Flow Management Unit 

CNS Communications, Navigation and Surveillance 

COM Communications 

CTR Control Zone 

DFL Division Flight Level 

EAD European AIS Database 

EAIP European Aeronautical Information Publication 

EATM European Air Traffic Management 
 

https://www.eurocontrol.int/airial/definitionListInit.do?skipLogon=true&glossaryUid=AIRIAL
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