

Lessons Learnt from Project North - Validation

ID	Lesson
PNLL18	Validation documents should be critically reviewed in order to enable the partners to understand what the validation process can achieve. Failure to do so can lead to unrealistic expectations of the validation process.
PNLL19	The types of analysis should be carefully considered. 'Typical' validation analysis such as KPA based results is not the only type of analysis that can be done.
PNLL20	The format of operational log files do not lend itself to wide scale analysis. Both validation team and technical team should account for extra resource to reach a mutually agreeable log file format.
PNLL21	The timing, purpose and audience of any Open Days should be more carefully planned.