

Modernising  
Air Traffic  
Management  
AS ONE



Supporting  
European  
Aviation



# Post- ATM MP L3 monitoring and reporting

Mariya KOLEVA  
EUROCONTROL / Head of NMD/INF/Planning and Support Unit  
October 17<sup>th</sup>, 2023  
16:00 – 16:20



High-level deliverable

One Document  
No more Level 3!

SESAR3 JU/  
AMPLE3 Project

**Strategic  
Deployment  
Monitoring  
Report**

*Strategic Layer*

Today

Tomorrow

**The European ATM Master Plan**

*Execution Layer*

*Strategic Planning and Monitoring of Activities*


**Development** ↔ **Deployment**

NM / SDM

**ESSIP/LSSIP**

Detailed deliverables,  
aligned with other  
programmes & plans

In the course of 2024, following the endorsement of the new ATM MP





No change

**LSSIP+ process is not impacted.**  
Implementation will **continue to be planned and monitored** via the mechanism of **Implementation Objectives**.

Change Ahead

The process for **Implementation Planning (ESSIP)** will become responsibility of the **NM CDM working arrangements**.  
Transition will start in 2024 (through NDOP/NDTECH).